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COMMUTER RAiL PROJECT iNTEGRATiON - draft

Initiation and Project 
Management/Scope

agency/railroad Coordination

Corridor definition:
railroad Lines (5) • Extensions (5)

Issue Identification/Evaluation Criteria

alternative development/Initial Screen:
ridership forecasts • System Combination

detailed Evaluation:
Operations • Costs • riders

Corridor 
Prioritization

Implementation analysis Implementation Plan

fINaL rEPOrtS

Planning framework 
Purpose & Need

Existing and future Conditions

Operating and Capital requirements

Implementation requirements

Corridor development Plan

fINaL rEPOrtS

Planning framework 
Purpose & Need

Existing and future Conditions

Operating and Capital requirements

Implementation requirements

Corridor development Plan

fINaL rEPOrtS

Planning Process and Coordination

MAG MAG

february 19, 2009

Station development

tE
St

 C
a

SE
 

(G
ra

N
d

 a
VE

.)

Station development


