

Rural Functional Classification - Schedule and Tasks

Schedule																															
Work Task	Days	September																		October										Nov	Dec
		1 3	1 4	1 5	1 6	1 7	1 8	1 9	2 0	2 1	2 2	2 3	2 4	2 5	2 6	2 7	2 8	2 9	3 0	1	2	3	4	5	6	7	8	9	1 0	2 7	9
1-Street Committee Kickoff	1																														
2-Agencies Suggest Changes	10																														
3-Changes Compiled for Committee Review	10																														
4-Street Committee Mailing	1																														
5-Members Review Requests	5																														
6-Street Committee Action	1																														
7-TRC Action	1																														
8-Management Committee Action	1																														
9-Regional Council Action*	1																														
Task Breakdown																															
1- Street Committee Kickoff	9/13	4-Street Committee Mailing Map and data for requests mailed																		10/04	9-Regional Council Action										12/14
2-Agency Suggest Changes MAG Staff Delivers Maps to Agencies Agencies Markup maps, obtain ADT data Agencies Return Maps to MAG	9/15	5-Members Review Requests																													
3-Changes Compiled by MAG Staff MAG Compiles Agency submissions into single map. Meets with Agencies to address conflicts or missing data	9/23	6-Street Committee Action																		10/10											
		7-TRC Action																		10/27											
		8-Management Committee Action																		11/09											

* Upon approval of the Regional Council, proposed changes will be transmitted to ADOT for review and transmission to FHWA