

| Fiscal Year 2006-2007 Arterial Life Cycle Program Schedule | |
|--|--|
| July | 27 th : Transportation Review Committee (TRC) - ALCP Status Report |
| August | - MAG Staff to work with ITS Committee regarding ALCP – ITS funded projects for FY2008-2012 |
| September | 28 th : TRC – Present ALCP Administrative Adjustment* |
| | 6 th , 20 th , 27 th : Management Committee (MC), Transportation Policy Committee |
| | (TPC) and Regional Council (RC): - ALCP Status Report |
| October | 4th, 11th, 25th: MC, TPC and RC – Present ALCP Administrative Adjustment* |
| | 26 th : TRC – ALCP Status Report |
| November | 8 th , 15 th : MC, TPC – ALCP Status Report |
| | - Release ALCP information for 2008-2012 TIP Update |
| December | 13 th : RC –ALCP Status Report |
| January | 5 th : Information due for ALCP Projects in 2007-2012 for the TIP Report |
| | - TRC – ALCP Status Report |
| February | 9 th : Information due for ALCP Projects in 2013-2026 for the RTP Update and Air |
| | Quality Conformity Analysis (AQCA) |
| | - MC, TPC, RC – ALCP Status Report |
| | - TRC – recommends the TIP Report and RTP Update for AQCA |
| March | - MC, TPC, RC – recommends the TIP Report and RTP Update for AQCA |
| April | - ALCP Working Group – Final review of updated information for the FY08 ALCP |
| | - TRC – ALCP Status Report |
| April/May | - TIP Report and RTP Update undergoes AQCA |
| May | - TRC - Present Draft FY 2008 ALCP |
| | - MC, TPC ,RC - ALCP Status Report |
| June | - MC, TPC and RC - Present Draft FY 2008 ALCP and FY2008 ALCP Schedule |
| | |

^{*}Dates are subject to change.

