

DRAFT Census 2010 Work Schedule

DRAFT Census 2010 Work Schedule	2007				2008												2009												2010			
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Dialogue with Denver Regional Office regarding 2000 Census Tract errors.																																
LUCA registration, then LUCA review materials shipped - Received December 3.																																
LUCA participant review & update the MAF period (Due end of March, 2008).																																
LUCA submission/MAF reviewed by Census Bureau.																																
2008 Statistical Areas Program materials distributed to participants.																																
LUCA Address Canvassing Operation (LUCA field verification).																																
Participants complete review & return Statistical Area Program materials.																																
Census Bureau mails MAF feedback materials to LUCA participants.																																
LUCA Participants review Census Bureau's MAF feedback response.																																
LUCA Participant's option for LUCA Appeals Office.																																
Detailed Feedback/Final Determination Program.																																
Special Place Program.																																
New Construction Program.																																
Homeless Count Night.																																