

2010-2014 Transportation Improvement Program (TIP) and Regional Transportation Plan (RTP) Update- Fiscal Year 2009

REVISED SCHEDULE 3-30-2009

2009

| | |
|--------------------|---|
| April | <ul style="list-style-type: none"> • TRC review/recommend/approve Draft of MAG Federal Fund Program |
| May | <ul style="list-style-type: none"> • FY 2010-2014 Draft MAG TIP (Listing of Projects) produced • Managers, TPC, and RC review/recommend/approve Draft of MAG Federal Fund Program • TRC recommends Draft 2010-2014 TIP Project Listings and Draft RTP Update for AQCA |
| May -June | <ul style="list-style-type: none"> • Draft 2010-2014 TIP Project Listings and Draft RTP Update available for TAC and public review |
| June | <ul style="list-style-type: none"> • Mid-Phase joint Open House and Public Hearing for MAG on Draft TIP/State Highway Program and Draft RTP Plan Update. |
| July | <ul style="list-style-type: none"> • Managers, TPC and RC review/recommend/approve Draft 2010-2014 TIP and Draft RTP Update for an AQCA |
| July/August | <ul style="list-style-type: none"> • TIP undergoes AQCA (Transportation Division runs horizon year models and then Environmental Division runs AQCA) |
| Mid August | <ul style="list-style-type: none"> • 30 days notice prior to Public Hearing |
| September | <ul style="list-style-type: none"> • Final-Phase Open House and Public Hearing for MAG on Final Draft TIP, Draft RTP Update and Draft AQ Conformity Analysis • AQTAC recommends approval of the AQCA of the TIP and RTP • TRC review/recommend/approve 2010-2014 TIP, RTP Update |
| October | <ul style="list-style-type: none"> • Managers, TPC and RC review/recommend/approve 2010-2014 TIP, RTP Update, AQCA |
| October - November | <ul style="list-style-type: none"> • Governor's designee approves TIP |
| November | <ul style="list-style-type: none"> • First Four Years of the TIP referenced in 2010-2013 Arizona STIP |

**If necessary*