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TO: Members of the MAG Management Committee
FROM: Charlie McClendon, Avondale, Chair

SUBJECT: MEETING NOTIFICATION AND TRANSMITTAL OF TENTATIVE AGENDA

Wednesday, May 14, 2008- 12:00 noon
MAG Office, Suite 200 - Saguaro Room
302 North I* Avenue, Phoenix

The next Management Committee meeting will be held at the MAG offices at the time and place noted above.
Members of the Management Committee may attend the meeting either in person, by videoconference or by
telephone conference call. The agenda and summaries are being transmitted to the members of the Regional
Council to foster increased dialogue regarding the agenda items between members of the Management
Committee and Regional Council. You are encouraged to review the supporting information enclosed. Lunch
will be provided at a nominal cost.

Please park in the garage under the building, bring your ticket, parking will be validated. For those using transit,
Valley Metro/RPTA will provide transit tickets for your trip. For those using bicycles, please lock your bicycle in
the bike rack in the garage.

Pursuant to Title Il of the Americans with Disabilities Act (ADA), MAG does not discriminate on the basis of
disability in admissions to or participation in its public meetings. Persons with a disability may request a reasonable
accommodation, such as a sign language interpreter, by contacting Valerie Day at the MAG office. Requests
should be made as early as possible to allow time to arrange the accommodation.

Members are reminded of the importance of attendance by yourself or a proxy. Any time that a quorum is not
present, we cannot conduct the meeting. Please set aside sufficient time for the meeting, and for all matters to
be reviewed and acted upon by the Management Committee. Your presence and vote count.
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MAG MANAGEMENT COMMITTEE

TENTATIVE AGENDA
May 14, 2008
COMMITTEE ACTION REQUESTED
Call to Order
Pledge of Allegiance
Call to the Audience 3. Information.

An opportunity is provided to the public to address
the Management Committee on items that are not
on the agenda that are within the jurisdiction of
MAG, or non-action agenda items that are on the
agenda for discussion or information only. Citizens
will be requested not to exceed a three minute
time period for their comments. A total of |5
minutes will be provided for the Call to the
Audience agenda item, unless the Management
Committee requests an exception to this limit.
Please note that those wishing to comment on
agenda items posted for action will be provided the
opportunity at the time the item is heard.

Executive Director's Report

The MAG Executive Director will provide a report
to the Management Committee on activities of
general interest.

Approval of Consent Agenda

Prior to action on the consent agenda, members
of the audience will be provided an opportunity to
comment on consent items that are being
presented for action. Following the comment
period, Committee members may request that an
item be removed from the consent agenda.
Consent items are marked with an asterisk (¥).

4. Information and discussion.

5. Recommend approval of the Consent Agenda.

ITEMS PROPOSED FOR CONSENT*

MINUTES

*5A. Approval of April 9, 2008 Meeting Minutes

5A.  Review and approval of the April 9, 2008 meeting
minutes.
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*5B.

*5C.

TRANSPORTATION ITEMS

Pedestrian Design Assistance and Bicycle Design
Assistance Projects for 2008 Funding - Phase |

The FY 2008 MAG Unified Planning Work
Program and Annual Budget, approved by the
MAG Regional Council in May 2007, includes
$200,000 for the Pedestrian Design Assistance
Program and $300,000 for the Bicycle/Shared-Use
Design Assistance  Program. Four project
applications were approved in Phase |. On March
18, 2008, the Pedestrian Working Group and the
Regional Bicycle Task Force reviewed and ranked
applications for project funding for the Design
Assistance Programs. The Committee received
five applications requesting $373,000 in funding
from the $125,000 funding available from the
Pedestrian Design Assistance Program. The
Committee also received two applications
requesting $70,000 in funding from the $30,000in
funding available from the Bicycle Design
Assistance Program. The committee unanimously
recommended approval of the following projects
for funding from the Design Assistance Program:
Avondale: Garden Lakes Sidewalk ($60,000); City
of Phoenix: Third Street Promenade ($65,000);
and City of Mesa: Adobe Road Complete Streets
($30,000). On April 24, 2008, the Transportation
Review Committee concurred with the
recommendation. Please refer to the enclosed
material.

Interim Closeout of the Federal Fiscal Year 2008
MAG Federally Funded Program

The federal fiscal year (FFY) 2008 Interim
Closeout established that member agencies
submitted requests to defer or delete federal funds
from projects for approximately $36.4 million. As
a result, the amount of funds available during the
interim closeout is approximately $4.2 million.
The amount available for the FFY 2008 Closeout
may change due to the future project deferrals.
Any changes will be provided to the Committee in
the upcoming months. The deadline for FFY 2008
Closeout project submittal and initial deferral

5B.

Recommend approval of the following projects for
funding from the Design Assistance Program:
Avondale: Garden Lakes Sidewalk ($60,000); City
of Phoenix: Third Street Promenade ($65,000);
and City of Mesa: Adobe Road Complete Streets
($30,000).

5C. Recommend approval of a list of projects to be

carried forward from FFY 2008 to FFY 2009 or
later and approval of a list of projects requesting
removal of federal funds.
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*5D.

*5E.

*5F.

notification was April 18, 2008. Please refer to the
enclosed material.

Arterial Life Cycle Program Status Report

A status report on the Arterial Life Cycle Program
(ALCP) is provided for the period between
October 2007 and March 2008 and includes an
update on ALCP Project work, the remaining FY
2008 ALCP schedule, and ALCP revenues and
finances. Please refer to the enclosed material.

AIR QUALITY ITEMS

Consultation on  Proposed  Transportation
Conformity Processes for the 2008 MAG
Conformity Analysis

Federal and state conformity regulations require
that MAG consult with federal, state, and local air
quality and transportation agencies on proposed
processes for conformity analyses on the
Transportation Improvement Program and the
Regional Transportation Plan. MAG is distributing
for comment the proposed processes to be
applied beginning with the upcoming conformity
analysis for an amendment to the FY 2008-2012
MAG Transportation Improvement Program and
the Regional Transportation Plan 2007 Update.
Comments regarding this material are requested
by May 23, 2008. Please refer to the enclosed
material.

GENERAL ITEMS

Social Services Block Grant Revised Allocation
Recommendations

Under a planning contract with the Arizona
Department of Economic Security (DES), the
MAG Human Services planning program annually
recommends allocations for locally planned Social
Services Block Grant (SSBG) dollars to meet
human services needs in the MAG region. On
March 14, 2008, DES notified MAG that the U.S.
Department of Health and Human Services is
requiring revised allocation recommendations for

5D.

5E.

SF.

Information.

Consultation.

Recommend approval of the revised FY 2009
Social Services Block Grant allocation
recommendations reflecting the proposed funding
reduction at the federal level.
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SSBG funding reflecting a 19.722 percent budget
cut proposed at the federal level. While it is hoped
that the proposed budget cut will not be
approved, a revised plan needs to be submitted to
DES by the end of May.

ITEMS PROPOSED TO BE HEARD

TRANSPORTATION ITEMS

Transportation Planning Update

In December, the Regional Council amended the
Unified Planning Work Program and Annual
Budget for a statewide study to measure public
attitudes regarding transportation. In February
2008, the Regional Council approved the selection
of a consultant and statewide focus groups were
conducted. Following the focus groups, a
questionnaire was developed for a statewide
survey. It is anticipated the general findings from
the survey will be available for the May 21, 2008
Transportation Policy Committee meeting. On
April 23, 2008, a joint meeting was held of the
Regional Council and the Transportation Policy
Committee. Representatives from the Arizona
Department of Transportation discussed the
Preliminary Critical Needs Definition document,
and representatives from the TIME Coalition
discussed an initiative that is being proposed for
the November 2008 General Election. An update
will be provided on these activities.

Fiscal Year 2008 - Arterial Life Cycle Program
Regional Area Road Fund Closeout

MAG staff will provide an overview of the Arterial
Life Cycle Program (ALCP) Regional Area Road
Fund (RARF) Closeout process as established in
the December 19, 2007 ALCP Policies and
Procedures. An update on the fiscal analysis of
ALCP revenues and expenditures and a list of
eligible projects for ALCP RARF Closeout will be
presented. Please refer to the enclosed material.

6.

Information and discussion.

Recommend advancing reimbursements from
2012, 2013, 2014 to 2008 for the FY 2008
Arterial Life Cycle Program (ALCP) Regional Area
Road Fund (RARF) Closeout for ALCP Projects:
Lake Pleasant Parkway, Arizona Avenue at
Chandler Boulevard, and Val Vista: Warner to
Pecos, totaling $14.978 million, and amend the FY
2008 ALCP and 2007 RTP Update as necessary.




MAG Management Committee -- Tentative Agenda

May 14, 2008

GENERAL ITEMS

Update on the Arizona Lottery

The Executive Director of the Arizona Lottery will
provide a brief overview of the Arizona Lottery,
specifically, the status of revenue that flows directly
to cities in Maricopa County and generated by the
Arizona Lottery.

Approval of the Draft FY 2009 MAG Unified
Planning Work Program and Annual Budget

Each year MAG develops a Unified Planning Work
Program and Annual Budget. This year, draft
budget presentations were held and incremental
information on the budget was presented
beginning in January 2008 through April 2008.
The total dues and assessments for FY 2009 were
kept at the same level as FY 2008 due to the
current uncertain economic conditions facing our
members. The Work Program and Annual Budget
was discussed by State and Federal agencies at the
April 2, 2008 Intermodal Planning Group meeting.
As adjustments to the budget were made, the
draft budget document was updated and
presented to the Management Committee,
Regional Council Executive Committee, and
Regional Council. The Draft FY 2009 MAG
Unified Planning Work Program and Annual
Budget is being presented for approval. Please
refer to the enclosed material.

Recommendation for a Member of the
Management Committee to Serve as Co-Chair of
the MAG Enhancement Funds Working Group

InApril 1993, the Regional Council established the
Enhancement Funds Working Group.  The
purpose of the Working Group is to make
recommendations to the Arizona Department of
Transportation Enhancement Fund Review
Committee for the expenditure of federal
Enhancement funds.  The Working Group
composition approved by the Regional Council
included that the Committee be co-chaired by a
member from the Regional Development Policy

8.

Information.

Recommend approval of the resolution adopting
the Draft FY 2009 MAG Unified Planning Work
Program and Annual Budget and the member
dues and assessments.

Information, discussion and possible
recommendation of a member of the
Management Committee to serve as the Co-Chair
of the MAG Enhancement Funds Working Group.
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Committee (no longer a MAG committee), and a
member of the Management Committee.
Historically, the co-chair representative from the
Management Committee has been the Vice Chair
or Chair of the Management Committee. The
other representatives on the Enhancement Fund
Working Group included interests such as the
MAG Bicycle Committee, Street Committee,
Pedestrian Committee, etc. The appointments to
the Committee are made by the Chair of the
Regional Council.  Recently, vacancies have
occurred on the Working Group and new
appointments are necessary. The Management
Committee may wish to make a recommendation
to the Chair of the Regional Council regarding a
representative to serve as the Co-Chair from the
Management Committee.

Legislative Update

An update will be provided on legislative issues of
interest.

Comments from the Committee

An opportunity will be provided for Management
Committee members to present a brief summary
of current events. The Management Committee
is not allowed to propose, discuss, deliberate or
take action at the meeting on any matter in the
summary, unless the specific matter is properly
noticed for legal action.

12.

Information, discussion and possible action.

Information.




MINUTES OF THE
MAG MANAGEMENT COMMITTEE MEETING
April 9, 2008
MAG Office Building - Saguaro Room
Phoenix, Arizona

MEMBERS ATTENDING

*

Charlie McClendon, Avondale, Vice Chair

George Hoffman, Apache Junction

Jeanine Guy, Buckeye

Jon Pearson, Carefree

Usama Abujbarah, Cave Creek

Mark Pentz, Chandler

Spencer Isom for B.J. Cornwall,
El Mirage

Phil Dorchester, Fort McDowell
Yavapai Nation

Kate Zanon, Fountain Hills

Lynn Farmer, Gila Bend

Joseph Manuel, Gila River Indian
Community

George Pettit, Gilbert

Ed Beasley, Glendale

Mark Brown for Brian Dalke, Goodyear

Mark Johnson, Guadalupe

# Participated by telephone conference call.
+ Participated by videoconference call.

Call to Order

Darryl Crossman, Litchfield Park

Christopher Brady, Mesa

Jim Bacon, Paradise Valley

Carl Swenson for Terry Ellis, Peoria

Karen Peters for Frank Fairbanks, Phoenix

John Kross, Queen Creek

Bryan Meyers, Salt River Pima-Maricopa
Indian Community

Brad Lundahl for John Little, Scottsdale

Prisila Ferreira, Surprise

Amber Wakeman for Charlie Meyer, Tempe

Chris Hagen for Reyes Medrano, Tolleson

Gary Edwards, Wickenburg

* Lloyce Robinson, Youngtown
* Victor Mendez, ADOT

Kenny Harris for David Smith,
Maricopa County
David Boggs, Valley Metro/RPTA

Those members neither present nor represented by proxy.

The meeting was called to order by Vice Chair Charlie McClendon at 11:35 a.m.

Pledge of Allegiance

The Pledge of Allegiance was recited. Kate Zanon and Lynn Farmer joined the meeting by

teleconference.

Vice Chair McClendon noted that the material for agenda items #8 and #9 were at each place.
Vice Chair McClendon stated that parking garage validation and transit tickets were available
from Valley Metro/RPTA for those using transit to come to the meeting.



Call to the Audience

Vice Chair McClendon stated that Call to the Audience provides an opportunity to the public
to address the Management Committee on items that are not on the agenda that are within the
jurisdiction of MAG, or non-action agenda items that are on the agenda for discussion or
information only. Vice Chair McClendon noted that those wishing to comment on agenda items
posted for action will be provided the opportunity at the time the item is heard. Public
comments have a three minute time limit and there is a timer to help the public with their
presentations.

Vice Chair McClendon recognized public comment from Dianne Barker, who said that she had
come to the meeting by bus and bicycle and expressed her thanks for the transit ticket. Ms.
Barker stated that at the last Management Committee meeting, Mr. Fairbanks spoke about the
critical need for street funding. Ms. Barker stated that direction was given to have this on the
next agenda, but it is not on this agenda. She commented on the $42 billion TIME coalition
transportation initiative reported by the newspaper to have a sales tax of one cent per dollar over
thirty years. She advised that people need to know what they are getting, and assurances, such
as bonding, that projects will be built. Ms. Barker added that people will not just accept words.
She stated that she attended the MAG Housing Transportation Stakeholders forum the day
before. Ms. Barker expressed that Amy St. Peter was fantastic and the event showed how
welcoming MAG can be to stakeholders. She commented that one table focused on the sharing
of vans and noted that sharing the resources we already have is the right direction. Vice Chair
McClendon thanked Ms. Barker for her comments.

Executive Director’s Report

Dennis Smith, MAG Executive Director, reported that the MAG Housing and Transportation
Human Services Coordination Conference was held April 8, 2008. He said that more than 300
people registered for the conference. Mr. Smith stated that national experts discussed liveable
communities at the conference. He added that staff will prepare a blueprint of best practices.

Mr. Smith stated that good news has been received in regard to the CMAQ Provisions of Energy
Independence Act. He advised that the Federal Highway Administration Chief Counsel has
concluded that provisions of the Act do not override existing provisions where states retain the
flexibility allowing contributing in excess of the non federal share. Mr. Smith stated that this
means that CMAQ projects in the planning or implementation states that are programmed for
less than the standard 80 percent federal share can move forward. He expressed his appreciation
to Congressman Harry Mitchell and his staff for their efforts on this.

Mr. Smith stated that the Chairs of MAG, Regional Public Transportation Authority (RPTA),
Valley Metro Rail (METRO) and Arizona Municipal Water Users Association (AMWUA) held
a joint meeting on April 7, 2008 regarding the Regional Office Center. He noted that the
agencies are proposing to move forward in obtaining the guaranteed maximum price of the
building using one-half of the First Avenue and McKinley site and reducing the scope of the
project; identifying the amount of funds that would be spent in the next 15 years on leasing; and
identifying buildings to buy or other development projects that might accommodate the agencies.



SA.

5B.

5C.

Mr. Smith stated that this information is expected to be compiled by the summer, and then a
decision could be made.

Vice Chair McClendon thanked Mr. Smith for his report. No questions for Mr. Smith were
noted.

Approval of Consent Agenda

Vice Chair McClendon stated that agenda items #5A, #5B, #5C, #5D, #5E, #5F, #5G, #5H, and
#51 were on the consent agenda. Vice Chair McClendon reviewed the public comment
guidelines for the consent agenda. He noted that no public comment cards had been received.

Vice Chair McClendon asked if any member of the committee had questions or a request to have
a presentation on any consent agenda item. None were noted.

Mr. Pettit moved to recommend approval of consent agenda items #5A, #5B, #5C, #5D, #5E,
#5F, #5G, #5H, and #51. Mr. Hoffman seconded, and the motion carried unanimously.

Approval of March 14, 2008 Meeting Minutes

The Management Committee, by consent, approved the March 14, 2008 meeting minutes.

Consultant Selection for the MAG External Travel Study

The Management Committee, by consent, recommended that Alliance Transportation Group be
selected to conduct the MAG External Travel Study for an amount not to exceed $300,000. If
negotiations with Alliance Transportation Group are not successful, that MAG negotiate with
its second choice, Wilbur Smith Associates, to conduct the Study. In May 2007, the MAG
Regional Council approved the FY 2008 Unified Planning Work Program and Annual Budget,
which included $300,000 to conduct a MAG region external travel study. The project will
update data gathered in a similar study performed in 1999. A concurrent and complementary
study will be performed by the Pima Association of Governments and the results shared by the
two agencies. On January 11,2008, MAG issued a Request for Proposals to conduct the study.
In response, two proposals were received. A multi-agency review team met on March 11, 2008,
and recommended to MAG the selection of Alliance Transportation Group to conduct the
survey. In addition, the team recommended that if negotiations with Alliance are not successful,
that MAG pursue negotiations with its second choice, Wilbur Smith Associates.

Project Changes: Amendments, and Administrative Modifications to the FY 2008-2012 MAG
Transportation Improvement Program

The Management Committee, by consent, recommended approval of amendments and
administrative modifications to the FY 2008-2012 Transportation Improvement Program, and
as appropriate, to the Regional Transportation Plan 2007 Update, as shown in the attached table.
The FY 2008-2012 MAG Transportation Improvement Program (TIP) was approved by
Regional Council on July 25, 2007. Since that time, there have been requests from member
agencies to modify projects in the programs. The proposed amendments and administrative
modifications to the FY 2008-2012 TIP are listed in Table A. The amendments include adding

3.
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the noise reduction study at ADOT, repackaging of two City of Tempe projects into one, and
adding six Transportation Enhancement Projects that were approved by the ADOT Board in
November 2007. An administrative modification does not require a conformity determination.
The Transportation Review Committee recommended approval of these project changes.

ADOT Red Letter Process

In June 1996, the MAG Regional Council approved the ADOT Red Letter process, which
requires MAG member agencies to notify ADOT of potential development activities in freeway
alignments. Development activities include actions on plans, zoning and permits. ADOT has
forwarded a list of notifications from July 1, 2007, to December 31, 2007. Upon request any of
the notices can be removed from the consent agenda and returned for action at a future meeting.
ADOT received 548 Red Letter notifications in the period from July 1, 2007 to December 31,
2007. Of the 548 notices received, 130 had an impact to the State Highway System. This item
was on the agenda for information and discussion.

ADOT Requested Change to Statewide Transportation Acceleration Needs (STAN) Projects

The Management Committee, by consent, recommended approval of the ADOT request to
decrease the funding by $1.0 million for the I-10: Sarival to Verrado Way project and increase
the funding by $500,000 each for the 1.303: Bell Road crossing and for the L303: Cactus and
Waddell Road crossing projects. ADOT has requested that a small change in the funding from
the Statewide Transportation Acceleration Needs (STAN) account that was approved by MAG
in December 2006 be modified slightly to decrease the funding by $1.0 million for the I-10:
Sarival to Verrado Way project and increase the funding by $500,000 each for the L303: Bell
Road Crossing and for the L303: Cactus and Waddell Road Crossing projects. This has
determined that the $1.0 million is not required to complete the I-10 project and the additional
funding is needed for the L303 projects. There is no fiscal impact on the MAG Freeway
Program. The Transportation Review Committee recommended approval of the project change.

MAG Commuter Rail Strategic Plan

The Management Committee, by consent, recommended acceptance of the Commuter Rail
Strategic Plan as the guiding implementation framework for commuter rail, and for MAG to
proceed with the first four implementation steps identified on page nine of the Executive
Summary: 1) Ongoing Coordination; 2) Union Pacific Passenger Rail Coordination; 3)
Burlington Northern Santa Fe Railway Coordination; and 4) Regional Transit Planning. Since
February 2007, MAG has been working on a Commuter Rail Strategic Plan, which will establish
a framework for implementing commuter rail service in Maricopa County and northern Pinal
County. The MAG consultant provided project briefings to the Management Committee,
Transportation Policy Committee, and Regional Council in November and December 2007. On
March 27, 2008, the Transportation Review Committee recommended to accept the Commuter
Rail Strategic Plan, and for MAG to proceed with the first four implementation steps identified
on page nine of the Executive Summary: 1) Ongoing Coordination; 2) Union Pacific Passenger
Rail Coordination; 3) Burlington Northern Santa Fe Railway Coordination; and 4) Regional
Transit Planning.
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Conformity Consultation

The Maricopa Association of Governments is conducting consultation on a conformity
assessment for an amendment and administrative modification to the FY 2008-2012 MAG
Transportation Improvement Program. The proposed amendment includes the addition of six
Valley Metro Transportation Enhancement funded projects in fiscal years 2008, 2009, and 2010,
and anew Arizona Department of Transportation (ADOT) Noise Reduction Study projectin FY
2008. In addition, an administrative modification is required for the repackaging of City of
Tempe pedestrian and bicycle facility projects on College Avenue, and to increase funding for
two ADOT projects. The amendment includes projects that may be categorized as exempt and
minor project revisions that do not require a conformity determination. Comments on the
conformity assessment were requested by April 18, 2008. This item was on the agenda for
consultation.

Discussion and Update on the Draft FY 2009 MAG Unified Planning Work Program and
Annual Budget

Each year staff develops the MAG Unified Planning Work Program and Annual Budget. The
Work Program is reviewed in April by the federal agencies and approved by the Regional
Council in May. The proposed budget information is being presented incrementally in parallel
with the development of the budget information. This presentation and review of the FY 2009
MAG Unified Planning Work Program and Annual Budget represent the budget document
development to-date. The Management Committee reviewed the development of the Work
Program and Annual Budget at its meetings on January 9, February 13 and March 14, 2008. Due
to current economic conditions, MAG is proposing no increase in estimated dues and
assessments. The individual member dues and assessments may change due to population
allocation, but the overall dues and assessments total of $606,550 remains the same amount as
FY 2008. Each year new projects are proposed for inclusion in the MAG planning efforts.
These new project proposals come from the various MAG technical committees, policy
committees and other discussions with members and stakeholders regarding joint efforts within
the region. These projects are subject to review and input by the committees as they go through
the budget process. The proposed new projects for FY 2009 were presented at the February 13,
2008 Management Committee meeting, the February 27, 2008 Regional Council meeting, and
the March 17, 2008 Regional Council Executive Committee meeting. The new project requests
have been revised and an updated FY 2009 “MAG Programs in Brief” with the revised new
project requests was included in the packet. Since the new projects for FY 2009 were presented
in March, there have been two changes to the project list. An Air Quality Associate for $80,000
has been deleted and a transportation project entitled, “MAG Travel Demand Modeling - Pinal
County Review,” has been added for $80,000. The MAG Travel Demand model extends far into
Pinal County and the travel demand in Maricopa County also reflects the population and
economic activity in Pinal County. As input, the model uses socioeconomic projections and the
road network in Pinal County. Using the planning resources and data that have been collected
by CAAG, CAAG will provide the review and changes necessary to accurately portray the
projections and transportation network in Pinal County. The FY 2009 budgeted expenses for
MAG show an overall decrease of about two percent from last year. This decrease is, in part,
due to a decrease in the budgeted amounts for overhead and a 50 percent reduction in proposed
capital expenditures. The reason for the large capital decrease is that a majority of MAG’s

5.



SL

capital equipment inventory is computer hardware which is on a replacement cycle of
approximately every three years. MAG staff has an annual performance evaluation in June and
based on performance, salary increases that average up to five percent may be considered. There
are no new staff positions being requested for FY 2009 and FTE at MAG remains at 75.25. This
item was on the agenda for information.

Revision to the Social Services Block Grant Allocation Recommendations

The Management Committee, by consent, recommended approval that the revised Social
Services Block Grant allocation recommendations for FY 2008-2009 to be forwarded to the
Arizona Department of Economic Security. On February 27, 2008, the MAG Regional Council
approved the allocation recommendations for the locally planned Social Services Block Grant
dollars be forwarded to the Arizona Department of Economic Security (DES). On March 13,
2008, the MAG Human Services Technical Committee recommended approval of moving
$55,693 from the pregnant/parenting youth category to the basic needs category in the same
target group. This revision will allow the agency that receives the funding, the City of Phoenix,
to better utilize these funds while continuing to offer services to pregnant teens through other
programs. The program that has historically received these funds has been eliminated. This
revision will leave $38,283 in the pregnant/parenting youth category for use by other agencies.
The MAG Human Services Technical Committee recommended approval of the revision.

Draft MAG 208 Small Plant Review and Approval for the Proposed Preserve at Goldfield Ranch
Water Reclamation Facility

This agenda item was taken out of order.

Vice Chair McClendon stated that there would be a staff report, five minute presentations by the
applicant, the Fort McDowell Yavapai Nation, and the Salt River Pima-Maricopa Indian
Community, followed by public comment and committee questions and answers.

Julie Hoffman, MAG staff, stated that the Maricopa Association of Governments serves as the
designated Regional Water Quality Management Planning Agency for the Maricopa County
area. In this capacity, MAG developed the 208 Water Quality Management Plan in accordance
with section 208 of the Clean Water Act. The 208 Plan includes the point source element that
describes the desired wastewater treatment configuration in the Maricopa County area. The
purpose of the 208 Plan is to plan for the wastewater treatment needs of the region over a 20-
year period. Ms. Hoffman noted that the MAG Water Quality Advisory Committee uses the 208
Plan and the Small Plant Review and Approval process to evaluate small wastewater treatment
plants. Ms. Hoffman stated that before the Committee today was the Draft Small Plant Review
and Approval for the proposed Preserve at Goldfield Ranch Water Reclamation Facility.

Ms. Hoffman stated that Maricopa County has requested that MAG review the proposed facility
at Goldfield Ranch through the Small Plant Review and Approval process of the MAG 208 Plan.
She stated that the proposed facility would have an ultimate capacity of 400,000 gallons per day
and reclaimed water would be disposed of through reuse and recharge. Ms. Hoffman noted that
the Fort McDowell Yavapai Nation and Salt River Pima-Maricopa Indian Community are within
three miles of the project and both have expressed concern about the Draft Small Plant Review
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and Approval for the proposed facility. Ms. Hoffman advised that on October 22, 2007, the
MAG Water Quality Advisory Committee tabled the Draft Small Plant Review and Approval
for 60 days to allow the applicant to work cooperatively with the Fort McDowell Yavapai Nation
to address the concerns raised by the Nation in its October 2, 2007 letter and to also work
cooperatively with the Salt River Pima-Maricopa Indian Community. Ms. Hoffman stated that
the Committee also requested additional detail on the Preserve at Goldfield Ranch Water
Reclamation Facility. On December 21, 2007, the Committee continued the Draft Small Plant
Review and Approval for 90 days with a goal of encouraging the parties to begin their first
meeting within 30 days. At the March 20, 2008 MAG Water Quality Advisory Committee
meeting, presentations were given by the Preserve at Goldfield Ranch, the Fort McDowell
Yavapai Nation, and the Salt River Pima-Maricopa Indian Community. The Indian
Communities indicated at this meeting the issues were still not resolved and citizens also
expressed concern at this meeting. Following approximately two and one-half hours of
presentations and discussion, the Committee recommended approval of the Draft Small Plant
Review and Approval for the proposed facility.

Wendy Riddell, Berry and Damore, representing the Preserve at Goldfield Ranch, displayed a
map of the property area. She stated that the Goldfield Preserve is within a 5,000 acre area in
unincorporated Maricopa County. Ms. Riddell stated that it is a true county island, with no
opportunity to annex in to a city or town. She stated that they have to grow the infrastructure
organically out of the ground. Ms. Riddell stated that there is no other existing facility that can
service this site, which is one of the criteria MAG uses in reviewing applications. She noted
there are significant geographic impediments and sensitive areas. Ms. Riddell stated that
developing this facility demonstrates they are taking as many properties off septic service as
possible, which is environmentally responsible.

Ms. Riddell stated that the Goldfield Preserve endeavored to take the most responsible approach
possible. When her client purchased the property in 2005, there was a development master plan
which contemplated 2,032 dwelling units, 90 acres for commercial development, 190 acres for
a golf course, a 2,127 acre feet per year water budget, and a huge traffic impact. Ms. Riddell
stated that they amended the development master plan and reduced the density in half,
eliminated the commercial development and golf course, and reduced the water budget and
traffic impact. She noted that Maricopa County approved the development master plan. Ms.
Riddell stated that they respected the fact that the tribal communities were their neighbors and
the first stakeholder they met with was the Fort McDowell Yavapai Nation. She noted that there
have been extensive dialogue and meetings, and three public meetings of the MAG Water
Quality Advisory Committee before a recommendation for approval was made. Ms. Riddell
stated that during that process they amended their 208 application in response to comments by
Fort McDowell.

Ms. Riddell stated that the key concern has been water quality. She said that Goldfield Preserve
is reusing to the maximum extent feasible and then recharging. Ms. Riddell noted that effluent
will be treated to A+ standards. She stated that they will be using and incorporating the best
available demonstrated control technology. Ms. Riddell stated that MAG is one process and
more processes are yet to come through the Aquifer Protection Permit at the Arizona Department
of Environmental Quality (ADEQ) and the Underground Storage Facility Permit at the Arizona
Department of Water Resources (ADWR). Ms. Riddell stated that they have the review and
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comment of any municipality or tribal community within the three-mile area, do not impact the
operation or financial structure of existing or proposed wastewater treatment plants, are
consistent with state and county regulations, consistent with the 208 Plan, and have the
sponsorship of Maricopa County. Vice Chair McClendon thanked Ms. Riddell for her
presentation.

Phil Dorchester offered Fort McDowell’s concerns with the Preserve at Goldfield Ranch project.
He stated that the MAG 208 Water Quality Management Plan and Small Plant Review process
requires considering the comments of the nearby Municipal Planning Areas within three miles
of the proposed development, which includes Fort McDowell. Mr. Dorchester stated that Fort
McDowell is not opposed to growth and has benefitted from development, but surrounding
communities could be threatened without assurances that there will be proper infrastructure. He
asked who will be called on to resolve issues if the plan lacks foresight and turns out to be
inadequate? Mr. Dorchester stated that Fort McDowell and the surrounding communities oppose
the application in its present form. He stated that there is not enough information to conclude
that the Preserve will avoid becoming a burden on its neighbors due to lack of planning.

Mr. Dorchester stated that the Fort McDowell Yavapai Nation, the Salt River Pima-Maricopa
Indian Community, and others have raised significant concerns during the evaluation process,
including how the applicant plans to address wastewater management and treatment, sludge
management, recharge, and financial matters. He added that these concerns are within the
purview of MAG. Mr. Dorchester reviewed the list of questions provided to the applicant. He
said that what is missing is a commitment to a specific treatment plant that will allow
surrounding communities to determine the impacts of the treatment process. He said that the
applicant has not yet determined the type of plant needed. Mr. Dorchester commented that
without specifics, this plant could generate obnoxious smells. He added that they need to know
the specifics of the treatment plant before approval in order to evaluate the impacts.

Mr. Dorchester stated that another item missing is a plan for sludge processing—how and where
undigested sludge will be handled. He said that what is stated is only that the developer
understands that due to potential odor generation, site space constraints, and population
sensitivities, they will not dewater on site. However, transporting thousands of gallons of
biosolids per day off site is unrealistic. Mr. Dorchester stated that due to no explanation
regarding the facility to treat the sludge, they can only assume the applicant may be forced to
dewater on site and the construction and operations and maintenance cost would be changed.
Mr. Dorchester stated that there may not be enough room for needed expansion. He mentioned
a scientifically valid study. He stated that it appears that a single injection well and one backup
well will not be adequate for the size of the proposed development. Mr. Dorchester stated that
there are injection wells in the Valley, but in the East Valley, feasibility is a big concern. He
noted that biological plugging, carcinogens and mounding have been problems. Mr. Dorchester
asked where will the effluent go without these studies? He commented that this treatment
alternative will not work.

Mr. Dorchester stated that without knowing the financial structure or treatment plant design, or
whether the hydrology will safeguard the water supply, itis virtually impossible to know the true
range of construction cost. Mr. Dorchester stated that having adequate planning in place is a
MAG issue, not an ADEQ, ADWR, or state issue. He said that MAG cannot fulfill its duty to
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evaluate this application without that information. Mr. Dorchester stated that the developer says
they will take care of the issues down the road and deal with them when the time comes,
however, these are MAG issues. Mr. Dorchester stated that inadequate financing will cause
financial implications for all MAG members.

Mr. Dorchester stated that Fort McDowell is opposed to the application and said that their
concerns are: (1) Demonstrate the sustainability and feasibility of the project; (2) Demonstrate
that the Preserve will not diminish the water quality of the existing aquifer and Verde River; (3)
Determine the anticipated extent of wastewater recharge; (4) Answer the questions of
wastewater management, including, but not limited to, the siting of the sewage treatment facility,
process, feasibility of recharge site, and sludge management; (5) Determine if the wastewater
treatment facility will include an effluent management plan within the local area; (6) Establish
that the development has the financial assurances required by Maricopa County Environmental
Services for the first phase of development. Vice Chair McClendon thanked Mr. Dorchester for
his presentation.

President Diane Enos, Salt River Pima-Maricopa Indian Community, stated that her Community
was not included in the initial phase of the developer’s application process. She stated that her
Community appreciates the opportunity to understand and participate in the MAG 208 process.
President Enos stated that the area of development includes a delicate ecosystem, unlike other
areas where applications have been approved. The Salt and Verde Rivers flow through the
Community and they are concerned about the water quality impacts and water supply. President
Enos stated that the Desert Nesting Bald Eagle was recently placed again on the Endangered
Species List. She expressed concern that wastewater treatment contamination could have a
detrimental effect on the fish fed on by the eagle and also on the water used for human
consumption. President Enos stated that these are both cultural and spiritual concerns.

President Enos stated that the Community’s concerns were included in the material provided.
She said that the Community does not have enough data from the developer to substantiate the
extent and integrity of the confining clay layer. President Enos stated that the cross-section
provided by the developer shows eight wells, with five wells penetrating the clay layer. She
stated that this does not provide the adequate data to verify the extent of the clay layer that may
impact the Verde River. President Enos stated that this information is critical; without evidence
of a clay layer confining the aquifer, water quality and quantity are at risk. She noted that this
includes the Verde River and Fountain Hills Sub-basin. President Enos stated that there are
three wells on the Goldfield property, but they used logs from wells off their property to develop
their cross-section. She noted that the letter from Salt River Project included in the material
provided identifies these same concerns.

President Enos stated the Salt River Pima-Maricopa Indian Community is concerned with the
unproven track record and uncertain future of the company chosen to manage the facility. She
stated it is not a perpetual corporation and is due to dissolve on December 31, 2010; its home
and business address is in Williams, Arizona; and it does not provide these services to any other
community in the metro Phoenix area.

President Enos stated there is no backup plan for disaster or emergency, nor the cost of an
emergency backup plan. She mentioned that recent concern with local municipal reaction to
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drinking water contamination is a serious issue that must be addressed. President Enos stated
that the application cannot be compared with previous MAG approvals, because the
development area has a delicate ecosystem. President Enos referred to the list included in the
material she provided. She noted that the location and sponsorship by a major city and the future
decommissioning are among the major differences between other 208 applications and the
Goldfield application. President Enos expressed that Salt River Pima-Maricopa Indian
Community opposes approval of this 208 application, and urged that the Management
Committee deny its approval. Vice Chair McClendon thanked President Enos for her
presentation.

Vice Chair McClendon noted that statements of support had been submitted by nine individuals:
Bill Greenslade, Don Kile, Meredith Madsen, Toni Bonar, Kevin Kammerzell, Sheila Logan,
AshaD’Souza, Lee Storey, and Garry Hays. The individuals agreed to enter their statements of
support on the record rather than providing individual public comment.

Vice Chair McClendon stated that two cards had been submitted in opposition. He provided five
minutes to Randy Haines, a resident of Goldfield Ranch. Mr. Haines stated that before a sewage
treatment plan can be approved through the MAG process, an analysis of whether nearby areas
can lend themselves to being included in the service area needs to be done. He stated that this
analysis has not been done. Mr. Haines stated that no analysis has been done of nearby large
undeveloped parcels, some of which have development plans that would require sewer systems,
not septic systems. He noted these parcels on a map of the area, which include 80 acres owned
by Grayhawk Development (up to two homes per acre), 600 acres owned by Fort McDowell
Yavapai Nation in fee (which could be sold to a developer in the future), and part of the Preserve
development south of the Beeline Highway. Mr. Haines noted that these are not included in the
sewage treatment plant. He stated that 13 years ago, Maricopa County determined that it was
feasible for the land on the south side of Beeline Highway be included in a sewer system with
a plant located in the Preserve one-half mile from the proposed facility, to handle 1.2 million
gallons of sewage. Mr. Haines stated that an analysis would show that the plant would need to
more than double to handle the development that could occur in those large parcels in the next
20 years. Mr. Haines stated that the MAG 208 Water Quality Management Plan requires this
analysis to prevent an uncontrolled proliferation of small plants. He stated that a plant has to
be designed to be capable of enlargement to serve the needs of the region for the next 20 years,
but there has been no analysis. Mr. Haines stated that the application does not address the future
needs of the large parcels, nor the commercial development. He stated that Ms. Riddell
misspoke when she said the amendment eliminated 18 acres of commercial on the south side of
the Beeline Highway—it preserved it. Mr. Haines stated that the developer did not provide an
analysis for future expansion. The site sits on a peninsula surrounded by dropoffs and washes
and is not large enough for expansion nor to accommodate the doubled capacity. Mr. Haines
stated that the analysis needs to be done before approval can be given. Vice Chair McClendon
thanked Mr. Haines for his presentation.

Vice Chair McClendon recognized public comment from Kathleen Haines, who stated that the
community of Goldfield Ranch does not want a facility that cannot be expanded or whose future
needs are unanalyzed. She stated that the residents of Goldfield Ranch would love to have a
sufficient facility. Ms. Haines stated that every developer wants to build a facility for its needs
only; profits must be maximized. She stated that this is reason why there is a county plan that
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requires an analysis of future needs and regional impacts. Ms. Haines stated that MAG’s
purpose is regional planning, not just to determine if a plant is OK for this particular
development, but also for future needs. She stated that the proposed facility’s capacity may be
sufficient to serve the Preserve and a few other parcels, but no others. Ms. Haines stated there
is no land available for safety measures or future needs. She commented that the MAG 208
process aims to prevent the uncontrolled proliferation of small plants that could cause problems.
The Goldfield plan with insufficient capacity and no enlargement possible is not in conformance
with the MAG Plan. Ms. Haines noted that adopting this plant could necessitate three plants total
within three miles. She stated that this facility cannot be approved without conforming to
MAG’s criteria. Ms. Haines requested that the Management Committee not support the
proliferation of small plants in undeveloped desert communities. Vice Chair McClendon
thanked Ms. Haines for her comments.

Vice Chair McClendon asked Ms. Hoffman if the criteria shown in the presentation were the
criteria the MAG Water Quality Advisory Committee used in evaluating the application. Ms.
Hoffman replied that the Committee uses the MAG 208 Plan and Small Plant Review and
Approval process to evaluate small wastewater treatment plants. She noted that the criteria for
small plants from the MAG 208 Plan were included in the material provided in the agenda
packet. Vice Chair McClendon asked if the recommendation before the Management
Committee came from the Water Quality Advisory Committee. Ms. Hoffman replied that was
correct.

Kenny Harris explained the reasons Maricopa County supports the application. He stated that
the MAG 208 process is a planning process, it is not a detailed design process. Mr. Harris noted
that the Water Quality Advisory Committee evaluated this application over many days and hours
in making its decision to recommend approval. He commented that it is incumbent upon the
owner to get design approval.

Mr. Brady stated that communities usually work out their issues on these applications. He asked
the vote on this item by the Water Quality Advisory Committee. Ms. Hoffman replied that the
vote was nine yes and seven no. Mr. Brady expressed concern that it did not seem there is a
consensus of support for the application. He indicated that he was impressed with the
developer’s attempts to reduce density and make a more manageable development. Mr. Brady
commented that it did not appear there was an issue whether the area would be developed or not.
He expressed concern over the issue of sustainability and who will oversee the small plant. Mr.
Brady commented that the communities will be there for a long time. He commented that
sometimes the responsibilities for HOAs and pools not being maintained fall to the
municipalities after developers leave. Mr. Brady asked if there were any small plants not
sponsored by municipalities that have been successful. Ms. Hoffman replied that the Goldfield
Preserve will be overseen by the County Improvement District. She noted the County sponsored
a small plant for a school in Tonopah a few years ago, and added that the facility is owned and
operated by the school. Mr. Brady expressed concern for the statement that information would
be provided later in the permitting process. He stated there are elements of concern to the City
of Mesa, who looks to the Verde River flows. Mr. Brady commented that it is important to
recognize the concerns of the Native American communities. He said if anyone should
understand the environment, they should, and he would defer to them. Mr. Brady stated that he
could support that more time be given to finding agreement.
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Dr. Isom said he had done his due diligence and met with the tribe and Ellman representatives.
After this, he narrowed down the issue to water quality. Dr. Isom stated that he understood that
in the technical review process, MAG historically has relied on the state permitting process to
determine the technical soundness of an application, especially in regard to effluent. He stated
that if MAG takes a not-in-my-backyard approach, MAG would be moved to look at four
important parameters regarding effluent, and not say ADEQ will handle this down the line. Dr.
Isom listed the parameters and state requirements: (1) What is the goal for total suspended
solids? 30 milligrams per liter. (2) What is the goal for biochemical oxygen demand? 30
milligrams per liter. (3) How much nitrogen will remain in the effluent? They only grade
treatment for nitrogen at A+. (4) What is the target removal efficiency for phosphorus content?
The state has no requirement. Dr. Isom stated that the state standards are not enough for these
parameters. He pointed out Chino Valley where 3,500 homes were impacted, or Bullhead City,
where more than 4,000 homes were impacted and 11 small plants were taken offline and the
flows now go to one super plant. Dr. Isom stated that he would not want a plant in his backyard
that met just state standards.

Dr. Isom stated that the tribe was reasonable to ask what kind of water would be put back into
the ground. He said that he spoke with Mr. Kile who was forthcoming about their plan for
treating effluent to a suspended solid level of 10 milligrams on a 30-day average, a biochemical
oxygen demand level of 10 milligrams on a 30-day average, a nitrate treatment at five
milligrams, and a target phosphorous content of one milligram and removal efficiency of 85
percent. Dr. Isom stated that the technology is there and added that Mr. Ellman said they will
use it. He stated that the City of El Mirage has a plant and they treat to those levels. Dr. Isom
asked if the applicant would state for the record their intent to treat to those levels. Ms. Riddell
referred to a slide in her presentation and stated that they commit that it is their plan to treat to
the levels that Dr. Isom laid out. Dr. Isom stated that he thought it was extremely important
MAG recognize the applicant’s willingness by noting in the motion their commitment to treat
at these levels.

Dr. Isom stated that it was a close vote at the Water Quality Advisory Committee. He noted that
the El Mirage representative voted no, but through due diligence, they are open. Dr. Isom
expressed his hope that the levels as he stated would provide assurance that the proposed plant
will exceed the state’s requirements for the treatment of effluent, and that the developer and
tribes will choose to work through the issues. Dr. Isom suggested that perhaps MAG could
develop a position paper to send to ADEQ to adjust the state standards, because technology has
advanced.

Mr. Manuel stated that questions have been asked and not been answered. If there is an
opportunity to have time to work out the issues, it would be in the best interest of all. Mr.
Manuel commented that sometimes acting in haste results in future lawsuits due to damages.
He stated that being reasonable is best; move forward and have the parties meet and reach a
decision that will be in the best interest of their communities.

Vice Chair McClendon stated that typically, these issues are worked out. He asked if there was

any value to continuing this item for 30 days. Ms. Riddell replied that they have been in a very
long dialogue with both Indian Communities. She said she was confident these issues could not
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be resolved at this level or today, and did not believe that delay was warranted or would be
productive.

With no further discussion, Mr. Harris moved to recommend approval of the proposed Preserve
at Goldfield Ranch Water Reclamation Facility as part of the MAG 208 Water Quality
Management Plan. Mr. Abujbarah seconded.

Dr. Isom requested that the Committee consider recognizing the commitment volunteered by the
developer to treat the effluent at a level higher than required by the state: 10 milligrams per liter
(mg/1) for total suspended solids, 10 mg/l for biochemical oxygen demand, 5 mg/] for total
nitrogen, and 1 mg/1 (85 percent efficiency) for total phosphorus, by adding this as part of the
motion. Mr. Harris, as maker of the motion, agreed. Mr. Abujbarah, as second, agreed.

Mr. Smith noted that RPTA and ADOT do not vote on issues other than transportation.

A roll call vote on the motion passed by a vote of 15 to 13, with Mr. McClendon, Mr. Pearson,
Mr. Abujbarah, Mr. Pentz, Dr. Isom, Ms. Zanon, Mr. Farmer, Mr. Beasley, Mr. Brown, Mr.
Crossman, Mr. Bacon, Ms. Ferreira, Ms. Hagen, Mr. Edwards, and Mr. Harris voting yes; Mr.
Hoffman, Ms. Guy, Mr. Dorchester, Mr. Manuel, Mr. Pettit, Mr. Johnson, Mr. Brady, Mr.
Swenson, Ms. Peters, Mr. Kross, Mr. Meyers, Mr. Lundahl, and Ms. Wakeman voting no, and
Mr. Boggs abstaining.

Transportation Planning Update

Eric Anderson, MAG Transportation Director, provided an update on recent transportation
planning activities, which includes the Statewide Intrastate Mobility Reconnaissance Study, the
overall approach for a statewide transportation plan, and the ballot initiative proposed for fall
2008.

Mr. Anderson stated that a Business Journal survey of business leaders showed that they
indicated the most significant event of the past 25 years was the completion of the freeway
system. He noted that Arizona is a high-growth state. This potential growth in population will
place great demands, not only on the transportation system, but also on water, wastewater,
schools and health care. Mr. Anderson displayed a chart of states that border Arizona. It
showed the American Southwest may be home to 80 million people by 2030. Mr. Anderson
noted that California’s economy is ranked fifth or sixth in the world economy.

Mr. Anderson stated that the state’s Councils of Governments and Metropolitan Planning
Organizations have been working cooperatively with the Arizona Department of Transportation
(ADOT) on the Statewide Intrastate Mobility Reconnaissance Study. One of the tools developed
out of the study was the statewide sketch planning transportation tool, which provides a glimpse
of the potential impacts of growth on the state’s systems.

Mr. Anderson displayed a map of the traffic counts in Arizona in 2005. The second map he
displayed showed the demand estimates using the sketch planning tool. As an example of the
traffic increase, he noted the 2005 traffic count on the segment on I-10 west of SR-51 and Loop
202 was 303,000 vehicles per day; in the 2050 estimate, the same segment is projected at
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750,000 vehicles per day. He noted that this segment cannot handle that volume, but shows the
unconstrained need.

Mr. Anderson displayed two maps that showed the volume and the capacity side by side. He
pointed out that the area of major congestion in Central Arizona from Yavapai County to Tucson
is one of the ten megapolitan areas in the United States. Mr. Anderson then displayed data of
statewide travel trends. The chart showed the number of trips from Phoenix to Flagstaff,
Flagstaff to central Yavapai County, Phoenix to central Yavapai County, Yuma to Phoenix, and
Phoenix to Tucson for the years 2005 and 2050. He stated that the in 2005, daily trips between
Phoenix and Tucson were approximately 11,000 and this number is projected to grow to 37,000
in 2050. Mr. Anderson noted that the traffic volume of Phoenix and Tucson is expected to be
similar to the traffic volumes of Phoenix to Flagstaff and Phoenix to Central Yavapai.

Mr. Anderson stated ADOT has assumed the task of developing the statewide plan. He said that
the Statewide Intrastrate Mobility Reconnaissance Study set the stage for the individual
framework studies currently underway. He noted that the framework studies will be wrapped
up into the statewide plan and the update of the MoveAZ transportation plan.

Mr. Anderson reviewed major MAG work activities and how MAG fits into the statewide
activities. The Hassayampa Valley Roadway Framework Study was just accepted by the
Regional Council and the 1-8 and I-10 Hidden Valley Roadway Framework Study is underway.
Mr. Anderson stated that the consultant and project team are in place on the Transit Framework
Study. Itis anticipated that a draft recommendation will be forthcoming at the end of 2008, with
afinal report in early 2009. Mr. Anderson stated that MAG has been working with ADOT since
October 2007 on an update of costs of the freeway component of Proposition 400. He advised
that there are major cost issues due to the rapid increase in construction and right-of-way costs.

Mr. Anderson spoke about the needs assessment for the existing freeway system. He said that
there are two projects in Proposition 400 that they feel were not funded at the level necessary.
The first is to add capacity to the lower half of I-17, funded at $1 billion. Mr. Anderson noted
that this was one of the first interstate segments built in the 1950s, and it needs improvement,
along with the section of I-17 at the Durango Curve. Mr. Anderson stated that the second
project is the I-10 Collector/Distributor System (Broadway Curve), funded at $550 million. He
noted that costs to build improvements to the ultimate configuration are close to $1.5 billion.
Mr. Anderson also noted that keeping I-10 moving is an important objective because it is a
freight corridor.

Mr. Anderson stated that information provided by member agencies, along with the loss of
HUREF purchasing power, have resulted in determining there is approximately a deficit of $9
billion for local streets in this region.

Mr. Anderson spoke about the critical needs package developed by the state. He said that staff
has seen the package, but hard copies are not available because the document is being held under
executive privilege. Mr. Anderson stated that MAG has compiled some information from
various sources, and advised that these numbers could change: Highway, 64.4 percent; Transit,
20.6 percent; Streets, 10 percent, and Enhancements, five percent. Mr. Anderson noted that it
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is difficult to estimate what the MAG region will receive, and from the list he saw it looked like
the $4 billion to $5 billion range.

Mr. Anderson stated that the four dimensions of equity could be useful in evaluating a plan.
He noted that the first meetings of the TPC were dedicated to discussion of policy issues, such
as, would the tax be one-half cent or one cent; would it be a permanent tax or 20-year tax, or in
which modes would there be investment? Mr. Anderson stated that the first dimension of equity
is funding: What is the funding source and who pays? The second dimension of equity is
participation: Is there broad ownership of the plan? Mr. Anderson stated that the third
dimension of equity is long-term impacts: What problems are being addressed—congestion,
mobility options, connectivity? The fourth dimension of equity is access: What is the return on
investment (donor/donee)? Mr. Anderson noted that it is expected that Maricopa County
realizes it would be a donor because its citizens use and enjoy the statewide system. In addition,
the economic viability of Maricopa County depends on getting freight in and out. The question
is how much should the residents of Maricopa County be donors? Mr. Smith commented that
no one is saying that Maricopa County will require a return of one for one, but it needs to
measure up to what its residents are providing, since the most significant source of revenue will
be taken off the table for 30 years.

Mr. Pentz asked MAG’s role in developing this plan. Mr. Smith replied that a statewide plan
has been discussed twice at the Transportation Policy Committee and twice at Regional Council
meetings. He noted that Section 176 of the Clean Air Act says MAG cannot approve any plan,
program, or project that has not undergone a conformity analysis. Mr. Smith stated that because
the member agencies could not be requested to approve new projects without that analysis, but
wanted to cooperate with the Governor and ADOT, the Regional Council requested that staff
share the Regional Transportation Plan and cost deficits with the ADOT consultant. Mr.
Anderson stated that staff spent time with the ADOT consultant going over a number of issues.
He said that the number one issue was to fill the cost gap in the current freeway program. The
number two issue is to put more funding into I-10 and I-17. Issue number three is to accelerate
freeway projects in Proposition 400. Mr. Anderson noted that on the transit side, the
information collected last year as part of the Executive Order was used. He stated that it
included significant increases in bus service and funding, increases for paratransit, additional
miles of light rail in anticipation of increased demand after its opening, and funding to get
commuter rail operational. Mr. Anderson stated that staff also conveyed to the consultant that
the $9 billion shortfall for local streets in this region was a reasonable amount.

Maricopa County Clean Air Initiative

Holly Ward, on behalf of the Maricopa County Board of Supervisors, addressed the Committee
on the County’s new clean air campaign called Running Out of Air. Ms. Ward explained that
the majority of what is causing the haze in the air is particulate matter. She noted the health
issues associated with particulate matter, which triggers asthma. Ms. Ward stated that the
Running Out of Air campaign includes television, radio, print ads, a website, and media and
community outreach and partnerships. She noted that the concept for the television commercial
was developed with the assistance of an ad agency. It shows a woman holding her breath as she
leaves her house, rolling down her car window, and going to work.
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Ms. Ward stated that during February to mid-March people were asked to make the commitment
to clean up the air on the www.runningoutofair.com website. She said that Toyota donated a
vehicle that was given away as a prize. Ms. Ward noted that the Phoenix Suns were also
partners in the campaign. She stated that presentations on the campaign have been given to city
and town councils, business and community organizations, and employers. Ms. Ward noted that
everyone pollutes and everyone can help out by taking steps to help clean up the air. She
requested that members spread the message by adding a link to the runningoutofair.com website
to their websites, including information in their newsletters, and being a Running Out of Air
ambassador. Vice Chair McClendon thanked Ms. Ward for her presentation.

Mr. Kross stated that media, particularly the East Valley Tribune, has been critical of the clean
air efforts. He asked what they were doing to change that. Ms. Ward stated that County staff
has been reaching out to reporters. She said that she felt the challenge is getting people to care.
Ms. Ward stated that they approach the newspapers to get media opportunities to better inform
people, but it needs to become a public issue.

Possible Interim Appointment of the Chair and Vice Chair of the Management Committee to Fill
the Unexpired Term (June 2008)

This agenda item was taken out of order.

Mr. Smith stated that the Chair and Vice Chair are elected for one year terms. Traditionally they
serve for two one-year terms. Mr. Smith noted that on June 13, 2007, the Management
Committee elected Jan Dolan, Scottsdale, as Chair, and Charlie McClendon, Avondale, as Vice
Chair. With the departure of Ms. Dolan, the Chair position is vacant and needs to be filled. He
said that if the Committee follows tradition to move up the Vice Chair to Chair, then the Vice
Chair position would be open. Mr. Smith stated that the appointments made today would be to
fill the unexpired term to June 2008, when the Management Committee would have a regular
election.

Upon a motion by Mr. Crossman and a second by Mr. Swenson, Vice Chair McClendon was
appointed Chair to serve the remainder of the term to June 30, 2008.

Upon a motion by Mr. Crossman and a second by Mr. Manuel, Mr. Pentz was appointed Vice
Chair to serve the remainder of the term to June 30, 2008.

Legislative Update

Nathan Pryor provided an update will be provided on legislative issues of interest. He said that
Senate Bill (SB) 1041, which allows hybrid vehicles to use HOV lanes, will be heard in the
House Transportation Committee on April 10, 2008. Mr. Pryor noted that MAG opposes this
bill.

Mr. Pryor stated that SB 1027 is a strike everything amendment that authorizes the establishment

of a Public Highways Authority to construct, finance, operate, and maintain public highways and
tollways. Mr. Pryor noted that MAG is monitoring this bill.
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Mr. Pryor stated that House Bill 2381, which is the bill that increases the percentage paid out
of the Emergency Telecommunications Services Fund for administrative costs from three
percent to five percent, will be heard on April 10, 2008, by the Public Safety and Human
Services Committee. Mr. Pryor also noted that good news had been received regarding funding
for the region’s Community Emergency Notification System. He reported that the Arizona
Department of Administration has agreed to fund the system in the amount of $651,000 for FY
2009. Vice Chair McClendon that this was an important development and very good news.

11. Comments from the Committee

An opportunity will be provided for Management Committee members to present a brief
summary of current events. The Management Committee is not allowed to propose, discuss,
deliberate or take action at the meeting on any matter in the summary, unless the specific matter
is properly noticed for legal action.

No comments from the Committee were noted.

There being no further business, the meeting adjourned at 1:40 p.m.

Chairman

Secretary
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Agenda Ttem #5B

MARICOPA ASSOCIATION OF GOVERNMENTS
INFORMATION SUMMARY... for your review

DATE:
May 6, 2008

SUBJECT:
Pedestrian Design Assistance and Bicycle Design Assistance Projects for 2008 Funding - Phase |l

SUMMARY:

The FY 2008 MAG Unified Planning Work Program and Annual Budget, approved by the MAG Regional
Council in May 2007, includes $200,000 for the Pedestrian Design Assistance Program and $300,000 for the
Bicycle/Shared-Use Design Assistance Program. The design programs allow MAG member agencies to apply
for funding for the design portion of a bicycle or pedestrian project. On December 19, 2007, the MAG Regional
Council approved the following projects in the first round of Design Assistance projects:

City of Scottsdale: 70" Street Pedestrian and Bicycle Connection ($55,000)
Town of Gilbert: Pedestrian Safety & Traffic Calming Demonstration Project ($75,000)
Town of Gilbert: Bicycle Crossing Safety and Improvement Demonstration Phase |l Project

($90,000)
. City of Peoria: New River Underpass at Olive Avenue ($125,000)

On January 14, 2008, MAG received the second round of application requests for Design Assistance. The
Pedestrian Working Group and the Regional Bicycle Task Force reviewed and ranked applications for project

funding from the Pedestrian Design Assistance and Bicycle Design Assistance Programs at the March 18,
2008 committee meeting. The Committee received five applications requesting $373,000 in funding for the
$125,000 funding available from the Pedestrian Design Assistance Program. The Committee also received
two applications requesting $70,000 in funding for the $30,000 in funding available from the Bicycle Design
Assistance Program. The Committee voted to recommend approval for two projects for $125,000 from the
Pedestrian Design Assistance Program:

J City of Avondale: Garden Lakes Sidewalk ($60,000)
. City of Phoenix: Third Street Promenade ($65,000)

The Committee voted to recommend approval for one project for $30,000 from the Bicycle Design Assistance
Program:

. City of Mesa: Adobe Road Complete Streets ($30,000).

On April 24, 2008 the Transportation Review Committee unanimously recommended approval of the following
projects for funding from the Design Assistance Program: Avondale: Garden Lakes Sidewalk ($60,000), City
of Phoenix: Third Street Promenade ($65,000), and City of Mesa: Adobe Road Complete Streets ($30,000).

PUBLIC INPUT:
None.

PROS & CONS:
PROS: This program assists MAG member agencies by offering professional design assistance to develop
bicycle and pedestrian facilities that help reduce congestion and improve air quality.

CONS: According to federal law, any project which is not constructed after being designed with federal
transportation funds could be required to return the funds used for design to the Federal Highway
Administration.

TECHNICAL & POLICY IMPLICATIONS:
TECHNICAL: The Pedestrian Design Assistance Program encourages implementation of the adopted MAG
Pedestrian Area Policies and Design Guidelines, and provides demonstration projects for “best practice”



pedestrian area policies and facilities. The Bicycle Design Assistance program uses nationally accepted
practices.

POLICY: These programs encourage the development of facilities to encourage walking and bicycling.

ACTION NEEDED:

Recommend approval of the following projects for funding from the Design Assistance Program: Avondale:
Garden Lakes Sidewalk ($60,000), City of Phoenix: Third Street Promenade ($65,000), and City of Mesa:
Adobe Road Complete Streets ($30,000).

PRIOR COMMITTEE ACTIONS:

On April 24, 2008, the Transportation Review Committee unanimously recommended approval of the following
projects for funding from the Design Assistance Program: Avondale: Garden Lakes Sidewalk ($60,000), City
of Phoenix: Third Street Promenade ($65,000), and City of Mesa: Adobe Road Complete Streets ($30,000).

MEMBERS ATTENDING

Phoenix: Tom Callow

ADOT: Kwi-Sung Kang for Floyd Roehrich
Avondale: Janeen Gaskins for David Fitzhugh
Buckeye:Scott Lowe

Chandler: Patrice Kraus

El Mirage: Lance Calvert

Fountain Hills: Randy Harrel

Gila Bend: Lynn Farmer

Gila River: David White

Gilbert: Tami Ryall

Litchfield Park: Mike Cartsonis
Maricopa County: John Hauskins
Mesa: Brent Stoddard for Scott Butler
Paradise Valley: Robert M. Cicarelli
Peoria: David Moody
Queen Creek: Mark Young
RPTA: Bryan Jungwirth
Scottsdale: Dave Meinhart for

Mary O’'Connor
Surprise: Randy Overmyer

Glendale: Terry Johnson
Goodyear: Cato Esquivel
Guadalupe: Jim Ricker

Tempe: Carlos De Leon
Valley Metro Rail: John Farry
Youngtown: Lloyce Robinson

EX-OFFICIO MEMBERS ATTENDING

*  Regional Bicycle Task Force: Jim Hash * Pedestrian Working Group: Brandon Forrey
Street Committee: Darryl Crossman Transportation Safety Committee:

* ITS Committee: Mike Mah Kerry Wilcox

*

*

Those members neither present nor represented by proxy.
+ - Attended by Videoconference  # - Attended by Audioconference

On March 18, 2008, the MAG Pedestrian Working Group and the MAG Bicycle Task Force unanimously
recommended approval of the following projects for funding from the Design Assistance Program: Avondale:
Garden Lakes Sidewalk ($60,000), City of Phoenix: Third Street Promenade ($65,000), and City of Mesa:
Adobe Road Complete Streets ($30,000).

MEMBERS ATTENDING
TamiRyall, Gilbert, Chair, Regional Bicycle Task
Force and Acting Chair of the Pedestrian
Working Group
Bruce Meyers, ADOA Gen. Services
* Michael Sanders, ADOT
Brian Fellows, ADOT
Michael Eagan, ASLA, Arizona Chapter
Margaret Boone-Pixley, Avondale
Ann Marie Riley for Michael Normand, Chandler
Rich Rumer Coalition for Arizona Bicyclists
* Mark Smith, El Mirage
* Allan Grover, Glendale

Farhad Tavassoli, Goodyear

Michael Cartsonis, Litchfield Park

Peggy Rubach, Maricopa County
# Jim Hash, Mesa

Brandon Forrey, Peoria

Katherine Coles, Phoenix

Briiana Leon, Phoenix

Mike Roche, Queen Creek

Suzanne Day, RPTA

Reed Kempton, Scottsdale

Eric lwersen, Tempe

Lance Ferrell, Surprise

* Members neither present nor represented by proxy.
# Attended via audio-conference

CONTACT PERSON:
Maureen DeCindis, MAG, (602) 254-6300.



Agenda Ttem #5C

MARICOPA ASSOCIATION OF GOVERNMENTS
INFORMATION SUMMARY... for your review

DATE:
May 6, 2008

SUBJECT:
Interim Closeout of the Federal Fiscal Year 2008 MAG Federally Funded Program

SUMMARY:

By May 6, 2008, member agencies submitted requests to defer or delete federal funds from a project
for approximately $36.4 million. With the requested deferred federal funds, the amount of federal
funds remaining to be obligated is $25.2 million. MAG is recommending that $21 million of the $25.2
million be preserved and carried forward to federal fiscal year (FFY) 2009 to fiscally balance the
Arterial Life Cycle Program (ALCP). As a result, the amount of funds available during the interim
closeout is approximately $4.2 million. The amount available for FFY 2008 Closeout may change
since member agencies are still submitting deferral notification. Any changes will be provided to the
Committee in the next few months. The deadline for member agencies to submit requests for
projects that can utilize these funds by the end of the federal fiscal year was April 18, 2008. For
additional information, please see the attached memorandum and table.

At the Transportation Review Committee (TRC) on April 24, 2008, there was extensive discussion
about adopting additional guidelines for the FFY 2008 Closeout. Current guidelines for the year end
closeout process were approved by the Regional Council in 1995 and were slightly revised in 1996
and 2001. In the past year, there have been three working group meetings regarding MAG Federal
Fund Programming Principles, which includes the Closeout process and priorities. The TRC
members did not recommend any additional guidelines for the FFY 2008 Closeout, but will continue
to analyze the Draft MAG Federal Fund Programming Principles as they affect the Closeout process
in the future.

PUBLIC INPUT:
There was no public comment at the April 24, 2008 Transportation Review Committee meeting.

PROS & CONS:

PROS: Approval of these recommendations will allow for additional and accelerated transportation
projects to be funded in the MAG region.

CONS: There is no guarantee that sufficient funds will be available in the following fiscal year to
cover any or all of the deferred projects. Uncertainty over the reauthorization of the federal legislation
makes this problem more acute. '

TECHNICAL & POLICY IMPLICATIONS:

TECHNICAL: Action to close out the FFY 2008 MAG federally funded program is needed to ensure
that all MAG federal funds are fully used in a timely and equitable manner. These actions may
include any necessary amendments or administrative adjustments to the FY 2008-2012 MAG TIP
and the FY 2008 and FY 2009 MAG Unified Planning Work Programs and Annual Budgets to allow
the projects to proceed.



POLICY: Previously adopted MAG policies on the allocation of uncommitted and redistributed federal
funds to projects have been followed.

ACTION NEEDED:
Recommend approval of a list of projects to be carried forward from FFY 2008 to FFY 2009 or
later and approval of a list of projects requesting removal of federal funds.

PRIOR COMMITTEE ACTIONS:

Transportation Review Committee: On April 24, 2008, the TRC unanimously recommended approval
of the list of projects to be carried forward from FFY 2008 to FFY 2009 or later and approval of the
list of projects requesting removal of federal funds.

MEMBERS ATTENDING

Phoenix: Tom Callow * Litchfield Park: Mike Cartsonis
ADOT: Kwi-Sung Kang for Floyd Roehrich Maricopa County: John Hauskins
Avondale: Janeen Gaskins for David Mesa: Brent Stoddard for Scott Butler
Fitzhugh Paradise Valley: Robert M. Cicarelli
Buckeye:Scott Lowe Peoria: David Moody
Chandler: Patrice Kraus * Queen Creek: Mark Young
El Mirage: Lance Calvert RPTA: Bryan Jungwirth

* Fountain Hills: Randy Harrel Scottsdale: Dave Meinhart for

* Gila Bend: Lynn Farmer Mary O’'Connor

* Gila River: David White Surprise: Randy Overmyer
Gilbert: Tami Ryall Tempe: Carlos De Leon
Glendale: Terry Johnson Valley Metro Rail: John Farry
Goodyear: Cato Esquivel Youngtown: Lloyce Robinson

Guadalupe: Jim Ricker

EX-OFFICIO MEMBERS ATTENDING

* Regional Bicycle Task Force: Jim Hash * Pedestrian Working Group: Brandon Forrey
* Street Committee: Darryl Crossman Transportation Safety Committee: Kerry
* ITS Committee: Mike Mah Wilcox

* Those members neither present nor represented by proxy.
+ - Attended by Videoconference  # - Attended by Audioconference

CONTACT PERSON:
Eileen Yazzie, (602) 254-6300.
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# o %, ASSOCIATION of

- GDVERNMENTS 302 North 1st Avenue, Suite 300 4 Phoenix, Arizona 85003
Phone (602) 254-6300 & FAX (602) 254-64390
E-mail: mag@mag. maricopa.gov & Web site: www. mag. maricopa.gov
May 6, 2008
TO: Members of MAG Management Committee
FROM: Eileen O. Yazzie, Transportation Programming Manager

SUBJECT: FEDERAL FISCAL YEAR (FFY) 2008 INTERIM YEAR END CLOSEQUT

The amount of CMAQ and STP-MAG funds available for FFY08 is $123.6 million. This includes
the carry forward from the FFYO07.

The total amount of the projects programmed for FFY08 is $134.8 million, however, member
agencies have submitted request to defer or delete federal funds from a project for
approximately $36.4 million. This leaves an unobligated balance for FFY08 of $25.2 million. To
balance the fiscally constrained Arterial Life Cycle Program (ALCP), $21 million in MAG-STP
funds will be carried forward to FFY2009. This would leave a remaining balance of $4.2 million
of unobligated funds for closeout.

The remaining balance of unobligated funds is subject to change since member agency deferral
notifications are still being submitted.

BACKGROUND

The current guidelines for the federal fiscal year end closeout process are posted on the MAG
website on the Transportation Improvement Program (TIP) webpage. Current guidelines for the
year end closeout process were approved by the Regional Council in 1995 and were slightly
revised in 1996 and 2001. In the past year, there have been three working group meetings
regarding MAG Federal Fund Programming Principles, which includes the Closeout process
and priorities.

DEFERRED PROJECTS

Member agencies need to notify MAG staff of projects that will not obligate this year. The first
deadline for member agencies to notify MAG staff of project deferrals was April 18, 2008. MAG
Staff recognizes that agencies may defer projects at a later time due to project delays between
today and September 2008 and will work with member agencies until the end of the federal
fiscal year for last minute deferrals.

SUBMITTAL OF PROJECTS

The deadline for member agencies to submit projects for use of Closeout funds was April 18,
2008. The primary criteria for the projects submitted for closeout funding is that they must be
able to utilize funds by the end of the federal fiscal year. This means that the projects submitted
must be sufficiently developed for ADOT Local Governments staff to recommend that be
projects are ready to be authorized by the Federal authorities. MAG staff will review the projects
submitted for Closeout funds with ADOT to ensure that the projects can be obligated before the

A Voluntary Association of Local Governments in Maricopa County

City of Apache Junctiona City of Avondalea Town of Buckeyea Town of Carefreea Town of Cave Creeka City of Chandlera City of El Miragea Fort McDowell Yavapai Nationa Town of Fountain Hills & Town of Gila Bend
Gila River Indian Communitya Town of Gilberta City of Glendalea City of Goodyear4 Town of Guadalupea City of Litchfield Parks Maricopa Countya City of Mesaa Town of Paradise Valley 2 City of Peoria.s City of Phoenix
Town of Queen Creeka Salt River Pima-Maricopa Indian Communitya City of Scottsdalea City of Surprises City of Tempes City of Tollesona Town of Wickenburg.e Town of Youngtowns Arizona Department of Transportation



end of FFY08. It is expected that the TRC will review the funds available and may discuss
preferences for how the funds available should be targeted.

The CMAQ analysis of projects submitted for Closeout will be completed by the Air Quality
Technical Advisory Committees in May, and it is expected that TRC action on the interim list of
closeout projects will occur at the May Committee meeting, with Management Committee,
Transportation Policy Committee and Regional Council action taking place in June, 2008.

Information regarding the FFY2008 Closeout is available electronically on the MAG website
http://www.mag.maricopa.gov/project.cms?item=413, at the Transportation Improvement
Program (TIP) webpage. If there are any questions regarding the FFY08 year-end closeout
process, or the submittal of projects, please call Eileen O. Yazzie at 602-254-6300.
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Agenda Item #5D

Between October 2007 and March 2008, MAG Staff received approval of the revised ALCP Policies and
Procedures, published the Arterial Life Cycle Program (ALCP) in book format, and revised the ALCP Project

Overview and Project Reimbursement Request forms. MAG Staff collaborated with
the ALCP Working Group to develop proposed revisions to the ALCP Policies and
Revisions to the Policies included the addition of a new
section (Section 260) that established procedures for the Regional Area Road Fund
(RARF) Closeout Process. The Policies were approved and enacted by the MAG

Procedures (“Policies”).

Regional Council on December 19, 2007.

On February 27, 2008, the MAG Regional Council approved an update to the Arterial
Life Cycle Program. Changes to the ALCP included administrative medifications and
the reallocation of reimbursements for various projects. In early March, MAG Staff
disseminated copies of the updated ALCP to the ALCP Working Group via email.

ARTERIAL LIFE CYCLE PROGRAM

FPOLICIES AND PROCEDURES

Copies of the forms and publication are available for download from the MAG - ALCP website at
http//www.mag.maricopa.gov/project.cms?item=5034. Printed copies are also available. To receive printed

of the publications and/or forms, please contact Christina Hopes at chopes@mag.maricopa.gov.

ALCP REVENUE AND FINANCE

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements to the arterial road
network in Maricopa County. RARF revenues are deposited into the arterial account on a monthly basis.

Table 1. RARF Collections (October 2007 - February 2008)
. . Prop. 400
Freeways |Arterial Streets Transit (total)
October $ 18,118,625 | $ 3,385,152 | $ 10,735,769 | $ 32,239,546
November |$ 17,588,010 | $ 3,286,016 | $ 10,421,365 1 $ 31,295,391
December |$ 17,525,852 | $ 3,274403 | $ 10,384,535 1 $ 31,184,790
January $ 20,360,361 | $ 3,803,982 | $ 12,064,057 | $ 36,228,400
February $ 16,425,349 | $ 3,068,793 | $ 9,732,458 1 $ 29,226,600
hotal $ 90,018,197 | $ 16,818,346 | $ 53,338,184 | § 160,174,728

FY08. Table 2 compares actual RARF revenues to
estimated revenues during the same period.
(March 2008 RARF revenue figures were not
received by the time of publication.)

To date, more than $800 million has been
generated through the RARF tax collection as a
result of Proposition 400. Of that, $84.1 million
in RARF revenues collected was dedicated to
the Arterial Life Cycle Program for capacity and
safety improvements
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Although, $160.2 million was
collected for the between
October 2007 and February
2008, RARF revenues were
noticeably lower than the
$172.4 million forecasted.

Table 1 details the revenues
collected by mode during the
second and third quarters of

Table 2. RARF Collections

Estimate v. Actual (October 2007 - February 2008)

Estimated Actual Percentage

Total RARF Total RARF Difference
October $ 33,108,000 | $§ 32,239,546 -2.6%
November |$ 32,786,000 |$ 31,295391 -4.5%
December |$ 32853,000 |$ 31,184,790 -5.1%
January $ 40623000 |$ 36,228,400 -10.8%
February $ 32,990,000 ($ 29,226,600 -11.4%
Total $ 172,360,000 | $ 160,174,728 -7.1%

October 2007 - March 2008 — ALCP Status Report




ALCP PROJECT STATUS

The second and third quarters of FY2008 were extremely productive for member agencies with projects
programmed in the ALCP. Over the last 6 months, MAG Staff received 9 Project Overviews from 5 Lead
Agencies and initiated 9 Project Agreements with 6 Lead Agencies. In addition, MAG Staff received 6 Project
Reimbursement Requests in the amount of $2.7 million. Table 3 provides detailed information on the status
of current projects programmed for work and/or reimbursement in FY08.

INFLATION AND ROUNDING IN THE ALCP

Each year during the annual update process, an inflation factor is applied to the remaining ALCP project
reimbursements programmed in the ALCP. Throughout the implementation of the Arterial Life Cycle
Program, MAG Staff has recorded the inflated reimbursement amounts for each project down to the dollar. In
the past, the ALCP report and project requirements have shown reimbursements to the nearest thousand of
dollars.

In an effort to maximize reimbursement amounts, MAG Staff will start showing project reimbursement
amounts to the dollar in the ALCP and project requirements, such as Project Agreements. This change will
not impact any signed and effective Project Agreements or other project requirements submitted to date.
Starting with the publication of the FY2009 Arterial Life Cycle Program, Lead Agencies will be able to view
both the full reimbursement amount by project and rounded reimbursement amount as programmed by
work phase. Please direct any questions about this change to Christina Hopes at chopes@mag.maricopa.gov
or (602) 254-6300.

RARF CLOSEOUT FREQUENTLY ASKED QUESTIONS
Question 1: If I have completed one work phase (ie. design), am | eligible for RARF Closeout Funds?

No. In order to be eligible for RARF Closeout funds, the entire project must be completed (ALCP
Policies and Procedures, Section 260(C)(2))

Question 2: My project is completed! Can | receive all of the available RARF Closeout Funds?

No. Reimbursements are limited to the amount programmed in the ALCP or 70% of eligible project
expenditures, whichever is less. The same rule applies to the RARF Closeout Process

Question 3: What do |, as the Lead Agency, need to do during the RARF Closeout Process?

To be eligible for RARF Closeout funds, the project must be complete AND MAG Staff needs to receive
and accept all three project requirements (Overview, Agreement, and Project Reimbursement
Request) by June 1%

TIP/ALCP ANNUAL UPDATE PROCESS

December marked the beginning of the annual update process for the Transportation Improvement Program
(TIP) and the Arterial Life Cycle Program. Each Lead Agency was asked to update information for projects
programmed in the TIP and/or ALCP. To assist agencies with the update process, MAG Staff developed the
TIP/ALCP Data Entry System, an Access-based application that allows agencies to request project changes and
revise data on current and planned facilities.

This was the first year MAG Staff used the Data Entry System to update projects in the TIP and/or ALCP. For
the most part, the Data Entry System was a success. However, MAG Staff is always interested in ways to
improve on current processes and applications. Let us know if you experienced any difficulties with the Data
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Entry System or if you have a suggestion on how to make it better. Please send all comments and
suggestions on the TIP/ALCP Data Entry System to Steve Tate at state@mag.maricopa.gov.

Tips FOR COMPLETING PROJECT REIMBURSEMENT REQUESTS

Under the ALCP Policies and Procedures, Project Reimbursement Requests (PRRs) must be submitted before a
Lead Agency may be reimbursed for eligible project expenditures. On February 26, 2008, MAG Staff
conducted a brief training on completing PRRs and introduced the revised PRR forms. An electronic version
of the current PRR form is available for download from the MAG website at
http//www.mag.maricopa.gov/project.cms?item=5034 under the heading Project Requirements and Forms.

Tip #1: Use the correct Project Id number as listed in the currently approved ALCP

Tip #2: The regional share in the budget summary table should equal 70% of the eligible Project
Expenditures or the maximum amount listed in the ALCP, whichever is less.

Tip #3: Use the current version of the ALCP, TIP, and Project Reimbursement Request form.

Tip #4: Include summary tables for backup invoices. Summary table templates are included in the
PRR form. MAG Staff will also provided sample summary tables upon request.

Fiscal Year 2007-2008 Arterial Life Cycle Program Schedule

Please Note: ALCP Administrative Adjustments and ALCP Amendments will go through
the MAG Committee Process as necessary, as part of a transportation project change
agenda item for required action.

Presentation to the Transportation Review Committee on the RARF

April 24 [Closeout Process and the ALCP Status Report for October 2007 -
March 2008
14 Presentation to the Management Committee on the RARF Closeout
Process
21 Presentation to the Transportation Policy Committee on the RARF
Closeout Process
May
28 |Presentation to the Regional Council on the RARF Closeout Process
29 Draft FY2009 Arterial Life Cycle Program presented to the
Transportation Review Committee
Deadline to submit Project Reimbursement Requests fo
1 reimbursement in FY2008
Draft FY2009 Arterial Life Cycle Program presented to the
June Management Committee
Draft FY2009 Arterial Life Cycle Program presented to the
18 . . .
Transportation Policy Committee
25 Draft FY2009 Arterial Life Cycle Program presented to the Regional

Council for approval

July 1 [Start of Fiscal Year 2009
* Dates are subject to change

This is the eighth Status Report for the Arterial Life Cycle Program (ALCP). Semi-annually, MAG staff will provide member
agencies with an update on the projects in the ALCP. This report and all other ALCP information are available online at
http//www.mag.maricopa.gov/project.cms?items=5034.
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Agenda Ttem #5E

MARICOPA ASSOCIATION OF GOVERNMENTS
INFORMATION SUMMARY... for your review

DATE:
May 6, 2008

SUBJECT:
Consultation on Proposed Transportation Conformity Processes for the 2008 MAG Conformity Analysis

SUMMARY:

Federal and State conformity regulations require that Metropolitan Planning Organizations consult with federal,
state, and local air quality and transportation agencies on proposed processes for conformity analyses on the
Transportation Improvement Program and Transportation Plan. On May 6, 2008, MAG distributed for
interagency consultation the conformity processes on the selection of proposed models, associated methods,
and assumptions, identification of exempt projects, and ensuring the expeditious implementation of
transportation control measures. The proposed processes will be applied beginning with the upcoming
conformity analysis for an amendment to the FY 2008-2012 MAG Transportation Improvement Program (TIP)
and the MAG Regional Transportation Plan 2007 Update. Comments regarding this material are requested by
May 23, 2008.

PUBLIC INPUT:

Copies of the attached processes were distributed for consultation purposes to the Federal Highway
Administration, Federal Transit Administration, Arizona Department of Environmental Quality, Arizona
Department of Transportation, Regional Public Transportation Authority, City of Phoenix Public Transit
Department, Pinal County Air Quality Control District, Central Arizona Association of Governments, Maricopa
County Air Quality Department, U.S. Environmental Protection Agency, and other interested parties.

PROS & CONS:
PROS: Interagency consultation on the transportation conformity processes provides required notification to the
planning agencies.

CONS: The consultation on transportation conformity processes requires additional time for the amendment to
the FY 2008-2012 MAG Transportation Improvement Program and the MAG Regional Transportation Plan 2007
Update.

TECHNICAL & POLICY IMPLICATIONS:
TECHNICAL: The 2008 MAG Conformity Analysis will be based upon the latest planning assumptions and EPA-
approved emissions models.

POLICY: The consultation for the conformity processes is being conducted in accordance with MAG Conformity
Consultation Processes adopted by the Regional Council in February 1996. The latest conformity finding on
the FY 2008-2012 MAG Transportation Improvement Program and MAG Regional Transportation Plan 2007
Update was made by the Federal Highway Administration and Federal Transit Administration on November 19,
2007.

ACTION NEEDED:
For consultation.

PRIOR COMMITTEE ACTIONS:
None.

CONTACT PERSON:
Dean Giles, MAG, (602) 254-6300



MARICOPA

ASSOCIATION of
ALs coveERnMENTS

302 North 1st Avenue, Suite 300 4 Phoenix, Arizona 85003
Phone (602) 254-6300 & FAX (602) 254-6490
E-mail: mag@mag.maricopa.gov # Web site: www. mag. maricopa.gov

May 6, 2008

TO: Leslie Rogers, Federal Transit Administration
Robert Hollis, Federal Highway Administration
Victor Mendez, Arizona Department of Transportation
Stephen Owens, Arizona Department of Environmental Quality
David Boggs, Regional Public Transportation Authority
Debbie Cotton, City of Phoenix Public Transit Department
Robert Kard, Maricopa County Air Quality Department
Maxine Leather, Central Arizona Association of Governments
Donald Gabrielson, Pinal County Air Quality Control District
Wienke Tax, U.S. Environmental Protection Agency, Region IX
Other Interested Parties

FROM: Dean Giles, Air Quality Planning Program Specialist

SUBJECT: CONSULTATION ON PROPOSED TRANSPORTATION CONFORMITY
PROCESSES FOR THE 2008 MAG CONFORMITY ANALYSIS

The Maricopa Association of Governments is distributing for interagency consultation the proposed
transportation conformity processes to be applied beginning with the upcoming conformity analysis
for an amendment to the FY 2008-2012 MAG Transportation Improvement Program and MAG
Regional Transportation Plan 2007 Update. Consultation on the proposed processes is required
under MAG conformity consultation procedures that were developed to meet state and federal
requirements. Please provide any comments regarding this material by May 23, 2008. Additional
opportunities for comment on this consultation item are anticipated during the May 14, 2008 MAG
Management Committee and May 28, 2008 MAG Regional Council meetings.

The following information is being transmitted for consultation:

» Attachment A documents the models, associated methods, and assumptions to be used in

regional emissions analyses.

* Attachment B documents the process for ensuring expeditious implementation of transportation
control measures.

» Attachment C documents the process for types of projects considered exempt from conformity
requirements.

If you have any questions or comments, please contact me at (602) 254-6300.
Attachments

cc: Nancy Wrona, Arizona Department of Environmental Quality

A Voluntary Association of Local Governments in Maricopa County

City of Apache Junction & City of Avondale 2 Town of Buckeye & Town of Carefree 4 Town of Cave Creek + City of Chandler = City of El Mirage < Fort McDowell Yavapai Nation = Town of Fountain Hills - Town of Gila Bend
Gila River Indian Community & Town of Gilbert 4 City of Glendale 4 City of Goodyear + Town of Guadalupe « City of Litchfield Park «« Maricopa County + City of Mesa « Town of Paradise Valley  City of Peoria -+ City of Phoenix
Town of Queen Creek a Salt River Pima-Maricopa Indian Community 4 City of Scottsdale 4 City of Surprise + City of Tempe « City of Tolleson « Town of Wickenburg # Town of Youngtown « Arizona Department of Transportation



ATTACHMENT A
DRAFT

MODELS, ASSOCIATED METHODS, AND ASSUMPTIONS FOR USE IN
REGIONAL EMISSIONS ANALYSES

In accordance with the transportation conformity rule 40 CFR 93.105(c)(1)(i), the Maricopa
Association of Governments (MAG) is conducting interagency consultation on the models,
associated methods, and assumptions to be applied beginning with the regional emissions analysis
for a conformity redetermination on a major amendment to the FY 2008-2012 MAG Transportation
Improvement Program and Regional Transportation Program 2007 Update. Normally, MAG
conducts consultation on the models, associated methods, and assumptions for use in regional
emissions analyses at the outset of the process to prepare a conformity analysis for a new TIP or
transportation plan. An update to the models, associated methods and assumptions documentation
is necessary for this amendment.

In February 1996, the MAG Regional Council adopted conformity consultation processes in response
to federal and state requirements (MAG, 1996a). The MAG process M-1 directly addresses the
requirement for periodic consultation on models, associated methods, and assumptions to be used
in hot-spot analyses and regional emissions analyses. The process indicates that regional emissions
analyses are to use the latest United States Environmental Protection Agency (EPA) approved motor
vehicle emissions models and that all model inputs use the latest planning assumptions as required
in 40 CFR Sections 93.110-111.

Consultation on the 2008 Conformity Analysis is being conducted with the Federal Transit
Administration, Federal Highway Administration, Arizona Department of Transportation, Arizona
Department of Environmental Quality, Regional Public Transportation Authority, City of Phoenix
Public Transit Department, Maricopa County Air Quality Department, Central Arizona Association
of Governments, Pinal County Air Quality Control District, United States Environmental Protection
Agency, and MAG member agencies (e.g. Maricopa County, cities, towns, and Indian communities).

The following sections describe the proposed approach for regional emissions analyses, including
the methodology, latest planning assumptions, transportation modeling, and air quality modeling to

be applied for the 2008 MAG Conformity Analysis.

I. PROPOSED METHODOLOGY FOR THE 2008 MAG CONFORMITY ANALYSIS

The criteria for determining conformity of transportation programs and plans under the federal
conformity rule (40 CFR Parts 51 and 93) and the applicable conformity tests for the Maricopa
County nonattainment and maintenance areas are summarized in this section. The 2008 MAG
Conformity Analysis will be prepared based on these criteria and tests. Presented first is a review
of the development of the applicable conformity rule and guidance procedures, followed by a
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summary of conformity rule requirements, air quality designation status, conformity test
requirements, and analysis years.

FEDERAL AND STATE CONFORMITY RULES

Clean Air Act Amendments

Section 176(c) of the Clean Air Act (CAA, 1990) requires that Federal agencies and Metropolitan
Planning Organizations (MPOs) not approve any transportation project, program, or plan which does
not conform with the approved State Implementation Plan (SIP). The 1990 amendments to the Clean
Air Act expanded Section 176(c) to more explicitly define conformity to an implementation plan to
mean:

Conformity to the plan's purpose of eliminating or reducing the severity and number
of violations of the national ambient air quality standards and achieving expeditious
attainment of such standards; and that such activities will not (i) cause or contribute
to any new violation of any standard in any area; (ii) increase the frequency or
severity of any existing violation of any standard in any area; or (iii) delay timely
attainment of any standard or any required interim emission reductions or other
milestones in any area.

The expanded Section 176(c) also provided conditions for approval of transportation plans,
programs, and projects; requirements that the Environmental Protection Agency promulgate
conformity determination criteria and procedures no later than November 15, 1991; and a
requirement that States submit their conformity procedures to EPA by November 15, 1992. The
initial November 15, 1991 deadline for conformity criteria and procedures was not met by EPA.

Federal Rule

Supplemental interim conformity guidance was issued on June 7, 1991 (EPA/DOT, 1991a and
1991b) for carbon monoxide, ozone, and particulate matter less than or equal to ten microns in
diameter. The applicable period of this guidance was designated as Phase 1 of the interim period.
EPA subsequently promulgated the Conformity Final Rule, in the November 24, 1993 Federal
Register (EPA, 1993). The Rule became effective on December 27, 1993. The federal
Transportation Conformity Final Rule has been revised several times since its initial release. The
first set of amendments, finalized on August 7, 1995, (EPA, 1995a) aligned the dates of conformity
lapses due to SIP failures with the application of Clean Air Act highway sanctions for certain ozone
areas and all areas with disapproved SIPs with a protective finding.

The second set of amendments was finalized on November 14, 1995 (EPA, 1995b). This set allowed
any transportation control measure (TCM) from an approved SIP to proceed during a conformity
lapse, and aligned the date of conformity lapses with the date of application of Clean Air Act
highway sanctions for any failure to submit or submissions of an incomplete control strategy SIP.
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The second set also corrected the nitrogen oxides provisions of the transportation conformity rule
consistent with the Clean Air Act and previous commitments made by EPA. Finally, the
amendments extended the grace period for areas to determine conformity to a submitted control
strategy SIP, and established a grace period for determining conformity on transportation plans and
programs in recently designated nonattainment areas. This grace period was later overturned in
Sierra Club v. EPA in November 1997.

The third set of amendments was finalized August 15, 1997 (EPA, 1997a). These amendments
streamlined the conformity process by eliminating the reliance on the classification system of “Phase
II interim period,” “transitional period,” “control strategy period,” and “maintenance period” to
determine whether the budget test and/or emission reduction tests apply. The amendments also
changed the time periods during which the budget test and the “Build/No Build” test are required.

To incorporate provisions from the Sierra Club v. EPA court decision, EPA promulgated an
amendment to the transportation conformity rule on April 10, 2000 that eliminated a one-year grace
period for new nonattainment areas before conformity applies (EPA, 2000). Then on
August 6, 2002, the EPA promulgated an amendment to the transportation conformity rule which
requires conformity to be determined within 18 months of the effective date of the EPA Federal
Register notice on an budget adequacy finding in an initial SIP submission and established a one-
year grace period before conformity is required in areas that are designated nonattainment for a given
air quality standard for the first time (EPA, 2002b).

On July 1, 2004, EPA published the final rule, Transportation Conformity Rule Amendments for the
New Eight-Hour Ozone and PM-2.5 National Ambient Air Quality Standards and Miscellaneous
Revisions for Existing Areas; Transportation Conformity Rule Amendments - Response to Court
Decision and Additional Rule Changes (EPA, 2004a). The rule describes transportation conformity
requirements for the new eight-hour ozone and fine particulate matter (PM-2.5) standards. The rule
also incorporates existing EPA and United States Department of Transportation (U.S. DOT)
guidance that implements the March 2, 1999, court decision and provides revisions that clarify the
existing regulation and improve its implementation. On July 20, 2004, EPA issued a Federal
Register notice that corrects two errors in the preamble to the July 1, 2004 final rule.

On February 14, 2006, EPA and U.S. DOT jointly issued guidance on the implementation of the
transportation conformity-related provisions from the Safe, Accountable, Flexible, Efficient
Transportation Equity Act: A Legacy for Users (SAFETEA-LU). The new transportation bill, which
became law on August 10, 2005, made several changes to the transportation conformity provisions
in Section 176(c) of the Clean Air Act. On January 24, 2008, EPA issued a final rule on the
transportation conformity amendments to implement the conformity provisions contained in
SAFETEA-LU (EPA, 2008). A summary of the key conformity provisions are:

. Additional time is provided for areas to redetermine conformity of existing transportation

plans and programs from 18 months to 2 years after the date that EPA finds a motor vehicle
emissions budget to be adequate or approves an implementation plan that establishes a motor
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vehicle emissions budget, or when EPA promulgates an implementation plan that establishes
or revises a motor vehicle emissions budget.

The requirement for frequency of conformity determinations on updated transportation plans
and programs is changed from three to four years, except when the MPO elects to update a
transportation plan or program more frequently, or when the MPO is required to determine
conformity after EPA finds a motor vehicle emissions budget to be adequate or approves an
implementation plan that establishes a motor vehicle emissions budget, or when EPA
promulgates an implementation plan that establishes or revises a motor vehicle emissions
budget.

Conformity determinations for transportation plans shall include the final year of the
transportation plan as a horizon year, or optionally, after consultation with the air pollution
control agency and the public and consideration of comments, the MPO may elect the longest
of the following periods: the first 10-year period of the transportation plan; the latest year in
the implementation plan that contains a motor vehicle emissions budget; the year after the
completion date of a regionally significant project if the project is included in the
transportation improvement program or the project requires approval before the subsequent
conformity determination.

In addition, if the MPO elects to determine conformity for a period less than the last horizon
year of the transportation plan, the conformity determination must include a regional
emissions analysis for the last year of the transportation plan and for any year shown to
exceed emission budgets from a previous conformity determination, for information only.
The analysis years selected for the 2008 MAG Conformity Analysis are described later in this
section, and include the last year of the MAG Regional Transportation Plan-2007 Update.

Allows the substitution of transportation control measures in an implementation plan that
achieve equivalent or greater emissions reductions than the control measure to be replaced
and that are consistent with the schedule provided for control measures in the plan. The
substitution or addition of a transportation control measure shall not require a new
conformity determination for the transportation plan or arevision of the implementation plan.

An additional 12 month grace period is provided after a missed deadline before conformity
lapses on a transportation plan or program. This provision applies to two types of conformity
determination deadlines: the deadline resulting from the requirement to determine conformity
for the transportation plan and program at regular intervals and the deadlines resulting from
the requirement for a conformity redetermination within two years of an EPA action
approving or finding a motor vehicle emissions budget adequate.

Requires a conformity SIP amendment addressing requirements from Title 40 CFR sections
93.105,93.122(a)(4)(ii), and 93.125(c) of the federal transportation conformity regulations.
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In addition, on April 5, 2006 EPA rules became effective for establishing criteria for determining
which transportation projects must be analyzed for particulate emissions impacts in PM-2.5 and
PM-10 nonattainment and maintenance areas.

State Rule

State rules for transportation conformity were adopted on April 12,1995, by the Arizona Department
of Environmental Quality (ADEQ), in response to requirements in Section 176(c)(4)(C) of the Clean
Air Act as amended in 1990 (ADEQ, 1995). These rules became effective upon their certification
by the Arizona Attorney General on June 15, 1995 and, as required by the federal conformity rule,
were submitted to EPA as a revision to the State transportation conformity SIP.

To date, a State transportation conformity SIP has not received approval by EPA. Section 51.390(b)
of the federal conformity rule states: “Following EPA approval of the State conformity provisions
(or a portion thereof) in a revision to the applicable implementation plan, conformity determinations
would be governed by the approved (or approved portion of the) State criteria and procedures.” The
federal transportation conformity rule therefore still governs, as a transportation conformity SIP has
not yet been approved for this area.

The State rule specifies that MPOs (i.e., MAG, for this region) must develop specific conformity
guidance and consultation procedures and processes. MAG has developed and adopted two
conformity guidance documents to meet State requirements. MAG developed the “Transportation
Conformity Guidance and Procedures” document, which was adopted initially on
September 27, 1995 by the MAG Regional Council. The document was revised by the MAG
Regional Council on March 27, 1996 (MAG, 1996b). This guidance document addresses both the
determination of “‘regional significance” status for individual transportation projects, and the process
by which regionally significant projects may be approved.

MAG also developed the “Conformity Consultation Processes” document, which was adopted on
February 28, 1996 by the MAG Regional Council (MAG, 1996a). This guidance document details
the public and interagency consultation processes to be used in the development of regional
transportation plans, programs, and projects within the Maricopa County nonattainment area.

Case Law

On November 14, 1997, the U.S. Court of Appeals for the District of Columbia issued an opinion
in Sierra Club v. EPA involving the 1995 transportation conformity amendment that allowed new
nonattainment areas a one-year grace period. Under this ruling, conformity applied as soon as an
area was designated nonattainment. The EPA issued a final rule on April 10, 2000 in the Federal
Register deleting 40 CFR 93.102(d) that allowed the grace period for new nonattainment areas
(EPA, 2000). Then, on October 27, 2000, the FY 2001 EPA Appropriations bill included an
amendment to Section 176(c) of the Clean Air Act that adds the one-year grace period to the
statutory language.
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On March 2, 1999, the U.S. Court of Appeals for the District of Columbia issued an opinion in
Environmental Defense Fund v. EPA involving the 1997 transportation conformity amendments.
In general, the court struck down 40 CFR 93.120(a)(2) which permitted a 120-day grace period after
disapproval of a SIP; determined that the EPA must approve a “safety margin” prior to its use for
conformity in 40 CFR 93.124(b); concluded that a submitted SIP budget must be found by EPA to
be adequate, based on criteria found in 40 CFR 93.118(e)(4) before it can be used in a conformity
determination; and ended a provision that allowed “grandfathered” projects to proceed during a
conformity lapse.

Following the court ruling, the EPA and U.S. DOT issued guidance to address implementation of
conformity requirements based on the court findings. The EPA issued guidance contained in a
May 14, 1999 memorandum (EPA, 1999b). In addition, the U.S. DOT issued guidance on
June 18, 1999 that incorporates all U.S. DOT guidance in response to the court decision in a single
document (U.S. DOT, 1999). On July 1, 2004, transportation conformity rule amendments were
published in the Federal Register to incorporate provisions of the Environmental Defense Fund v.
EPA court decision.

On October 20, 2006, the U.S. Court of Appeals for the District of Columbia filed an opinion
vacating a provision of the transportation conformity rule at 40 CFR 93.109(e)(2)(v) that allowed
areas to use the interim emission tests instead of the one-hour budgets. All other provisions
regarding the use of the interim emissions tests remain unaffected by the court decision. Table A-1
summarizes the criteria for conformity determinations for transportation projects, programs, and
plans, as specified in amendments to the federal conformity rule.

CONFORMITY RULE REQUIREMENTS

The federal regulations identify general criteria and procedures that apply to all transportation
conformity determinations, regardless of pollutant and implementation plan status. These include:

1) Conformity Tests — Sections 93.118 and 93.119 specify emission tests (budget and interim
emissions) that the TIP and RTP must satisfy in order for a determination of conformity to
be found. The final transportation conformity rule issued on July 1, 2004, requires a
submitted SIP motor vehicle emissions budget to be affirmed as adequate by EPA prior to
use for making conformity determinations. The budget must be used on or after the effective
date of EPA’s finding of adequacy.

2) Methods / Modeling:

Latest Planning Assumptions — Section 93.110 specifies that conformity determinations
must be based upon the most recent planning assumptions in force at the time the conformity
analysis begins, which is “the point at which the MPO begins to model the impact of the
proposed transportation plan or TIP on travel and/or emissions. New data that becomes
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TABLE A-1
CONFORMITY CRITERIA FROM THE FINAL RULE

Applicability Pollutant Section Requirement

All Actions at CO, Ozone, PM-10  93.110 Latest Planning Assumptions
All Times

93.111 Latest Emissions Model

93.112 Consultation

Transportation CO, Ozone, PM-10  93.113(b) TCMs

Plan (RTP)
93.118 Emissions Budget and/or Interim
and/or Emissions
93.119

TIP CO, Ozone, PM-10  93.113(c) TCMs
93.118 Emissions Budget and/or Interim
and/or Emissions
93.119

Project (From a
Conforming Plan CO, Ozone, PM-10 93.114 Currently Conforming Plan and TIP
and TIP)
93.115 Project From a Conforming Plan and TIP

CO and PM-10 93.116 CO, PM-10, and PM-2.5 Hot-Spots

PM-10 93.117 PM-10 and PM-2.5 Control Measures

Project (Not
From a Conform- CO, Ozone, PM-10  93.113(d) TCMs

ing Plan or TIP)

93.114 Currently Conforming Plan and TIP

CO and PM-10 93.116 CO, PM-10, and PM-2.5 Hot-Spots

PM-10 93.117 PM-10 and PM-2.5 Control Measures

CO, Ozone, PM-10 93.118 Emissions Budget and/or Interim
and/or Emissions
93.119

Source: Adapted from (EPA, 1997a) and (EPA, 2004a), Section 93.109(b), “Table 1 - Conformity
Criteria”.
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3)

4)

available after an analysis begins is required to be used in the conformity determination only
if a significant delay in the analysis has occurred, as determined through interagency
consultation.” (EPA, 2004a) This section of the conformity rule also requires reasonable
assumptions to be made with regard to transit service and changes in projected fares.

Latest Emissions Models — Section 93.111 requires that the latest emission estimation
models specified for use in SIPs must be used for the conformity analysis.

Timely Implementation of TCMs — Section 93.113 provides a detailed description of the
steps necessary to demonstrate that the TIP and RTP are providing for the timely
implementation of TCMs, as well as demonstrate that the plan and/or program is not
interfering with this implementation.

Consultation — Section 93.105 requires that the conformity determination be made in
accordance with the consultation procedures outlined in the federal regulations. These
include:

*  MAGisrequired to provide reasonable opportunity for consultation with local air quality
and transportation agencies, state air and transportation agencies, and the U.S. DOT and
EPA (Section 93.105(b)(1)).

* - MAG is required to establish a proactive public involvement process which provides
opportunity for public review and comment prior to taking formal action on a conformity
determination (Section 93.105(e)).

Under the interagency consultation procedures, the RTP is prepared by MAG staff with
guidance from the MAG Transportation Policy Committee, the MAG Management
Committee, and the MAG Regional Council. Copies of the final Draft are provided to MAG
member agencies and others, including the Federal Transit Administration (FTA), Federal
Highway Administration (FHWA), Arizona Department of Transportation (ADOT), ADEQ,
Regional Public Transportation Authority (RPTA), City of Phoenix Public Transit
Department, Pinal County Air Quality Control District (PCAQCD), Central Arizona
Association of Governments (CAAG), Maricopa County Air Quality Department (MCAQD),
and EPA. The RTP is required to be publicly available and an opportunity for public review
and comment is provided.

The TIP is prepared by MAG staff with the assistance of the MAG modal committees,
Transportation Review Committee, and Transportation Policy Committee. Copies of the
Draft TIP are provided to MAG member agencies and others, including FTA, FHWA,
ADOT, ADEQ, RPTA, City of Phoenix Public Transit Department, MCAQD, CAAG,
PCAQCD, and EPA for review. As with the RTP, the TIP is required to be publicly
available and an opportunity for public review and comment is provided.
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AIR QUALITY DESIGNATIONS

Portions of Maricopa County are currently designated as nonattainment or maintenance for the
National Ambient Air Quality Standards (NAAQS) for carbon monoxide (CO), eight-hour ozone,
and particulate matter less than or equal to ten microns in diameter (PM-10). Air quality plans have
been prepared to address carbon monoxide, one-hour ozone, eight-hour ozone, and PM-10:

The Revised MAG 1999 Serious Area Carbon Monoxide Plan, reflecting the repeal of the
remote sensing program by the Arizona Legislature in 2000, was submitted to EPA in
March 2001 and approved by EPA effective April 8, 2005;

The Carbon Monoxide Redesignation Request and Maintenance Plan for the Maricopa
County Nonattainment Area was submitted to EPA in June 2003 and approved by EPA
effective April 8, 2005;

The EPA approved and promulgated a Revised 1998 15 Percent Rate of Progress Plan for
Ozone (Revised ROP FIP) for the Maricopa County nonattainment area, effective
August 5, 1999;

The Serious Area Ozone State Implementation Plan for Maricopa County was prepared
by ADEQ and submitted to EPA in December 2000 to meet the Serious Area
requirements. No budget is contained in the Serious Area Ozone Plan. EPA approved the
Serious Area Ozone Plan, effective June 14, 2005;

The One-Hour Ozone Redesignation Request and Maintenance Plan for the Maricopa
County Nonattainment Area was submitted to EPA in May 2004 and approved by EPA
effective June 14, 2005;

The MAG Eight-Hour Ozone Plan for the Maricopa Nonattainment Area was submitted
to EPA by June 15, 2007;

The Revised MAG 1999 Serious Area Particulate Plan for PM-10 was submitted to EPA
in February 2000 and approved by EPA effective August 26, 2002; and

The MAG 2007 Five Percent Plan for PM-10 for the Maricopa County Nonattainment
Area was submitted to EPA by December 31, 2007.

The boundaries of the nonattainment and maintenance areas are identified below, followed by a
summary of the attainment status for each pollutant for the Maricopa County region.

Nonattainment and Maintenance Boundaries

Nonattainment and maintenance areas in Maricopa County are shown in Figure A-1. The carbon
monoxide maintenance boundary, encompasses 1,814 square miles (approximately 20 percent) of
the county. This boundary was originally specified in 1974.
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On March 9, 2005, EPA published a final rule redesignating portions of Maricopa County to
attainment for carbon monoxide and also removed the Gila River Indian Community from the
Maricopa County maintenance area, effective April 8, 2005 (EPA, 2005a).

Portions of the Maricopa County area, including the Gila River Indian Community, were designated
nonattainment for one-hour ozone in September 1979. On June 14,2005, EPA redesignated the area
to attainment for one-hour ozone. The associated designations and classifications for the one-hour
standard were revoked on June 15, 2005. On November 10, 2005, EPA published a direct final rule
to correct the boundary of the Phoenix metropolitan one-hour ozone nonattainment area to exclude
a portion of the Gila River Indian Community, effective January 9, 2006.

On April 15, 2004, EPA designated an eight-hour ozone nonattainment area located mainly in
Maricopa County and Apache Junction in Pinal County. On April 30, 2004, EPA published the air
quality designations and classifications for the eight-hour ozone standard that includes T1N, RSE
and sections 1 through 12 of T1S, R8E in Pinal County (EPA, 2004b). Asshown in Figure A-1, the
eight-hour boundary excludes the Gila River Indian Community. The eight-hour ozone
nonattainment area covers approximately 4,880 square miles.

Following promulgation of the PM-10 standard in 1987, EPA identified a larger PM-10
nonattainment area in 1990. The PM-10 nonattainment area encompasses 2,916 square miles,
consisting of a 48 by 60 mile rectangular grid encompassing eastern Maricopa County, plus a six by
six mile section that includes a portion of the City of Apache Junction in Pinal County.

Attainment Status

Following the requirements of the 1990 Clean Air Act Amendments, EPA initially classified the
MAGregion as a “Moderate” nonattainment area for the eight-hour CO standard, with a design value
of 12.6 parts per million (ppm), exceeding the current NAAQS of 9.0 ppm. The standard was not
achieved by the Clean Air Act deadline of December 31, 1995. The area was reclassified to
“Serious” by operation of law in July 1996, with an effective date of August 28, 1996 (EPA, 1996b).
The new carbon monoxide attainment date was December 31, 2000. No violations of the carbon
monoxide standard have occurred since 1996. The State, in a July 23, 1999 letter, requested a carbon
monoxide attainment determination from the EPA.

In June 2003, the MAG Carbon Monoxide Redesignation Request and Maintenance Plan for the
Maricopa County Nonattainment Area was submitted to EPA. The CO Maintenance Plan
demonstrates that all Clean Air Act requirements have been met and requests that EPA redesignate
the area to attainment for carbon monoxide. On September 22, 2003, EPA published a final
attainment determination for the carbon monoxide standard (EPA, 2003). On March 9, 2005, EPA
published the final rule in the Federal Register approving the Revised MAG 1999 Serious Area
Carbon Monoxide Plan and the Carbon Monoxide Maintenance Plan, effective April 8, 2005 (EPA,
2005a).
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Under the 1990 Clean Air Act Amendments, the Maricopa County nonattainment area was classified
as “Moderate” for the one-hour ozone standard. The standard was not achieved by the deadline of
November 19, 1996. On November 6, 1997, EPA reclassified the area to “Serious” for ozone
(EPA, 1997b), effective February 13, 1998 (EPA, 1998). The new ozone attainment date was
November 19, 1999. Prior to EPA’s revocation of the one-hour ozone standard in 2005, no
violations of the standard had occurred since 1996. The State, in a February 21, 2000 letter,
requested an ozone attainment determination. On May 30, 2001, the Environmental Protection
Agency published a final attainment determination for the one-hour ozone standard (EPA, 2001a).

The MAG One-Hour Ozone Redesignation Request and Maintenance Plan for the Maricopa County
Nonattainment Area was submitted to EPA in May 2004. The MAG One-Hour Ozone Maintenance
Plan demonstrated that all Clean Air Act requirements had been met and requested that EPA
redesignate the area to attainment for one-hour ozone. On June 14, 2005, EPA published the final
rule in the Federal Register approving the One-Hour Ozone Maintenance Plan and redesignating the
one-hour ozone area to attainment (EPA, 2005b). EPA revoked the one-hour ozone standard on
June 15, 2005.

On April 30, 2004, EPA published the final rule designating eight-hour ozone nonattainment areas,
effective June 15, 2004. The eight-hour ozone nonattainment area in Maricopa and Pinal Counties
is classified under Section D, Subpart 1, of the Clean Air Act referred to as “Basic” nonattainment,
with an attainment date of June 15, 2009. The boundary of the eight-hour ozone nonattainment area
is shown in Figure A-1. The MAG 2007 Eight-Hour Ozone Plan for the Maricopa Nonattainment
Area was submitted to the EPA by June 15, 2007.

Under Section 107(d)(4) of the 1990 Clean Air Act Amendments, the PM-10 nonattainment area was
initially classified as “Moderate,” with an attainment deadline of December 31, 1994. The standard
was not achieved by this date. EPA reclassified the region to “Serious” in May 1996, with an
effective date of June 10, 1996 (EPA, 1996a). The new attainment date for PM-10 was
December31, 2001 for Serious areas; however the Revised MAG 1999 Serious Area Particulate Plan
for PM-10 for the Maricopa County Nonattainment Area contained a request to extend the attainment
date to December 31, 2006, as allowed in the Clean Air Act Amendments (MAG 2000a). In the
July 25, 2002 Federal Register, the Environmental Protection Agency published the final approval
of the Revised MAG 1999 Serious Area Particulate Plan for PM-10, including the request to extend
the attainment date to December 31, 2006.

On May 25, 2007, EPA issued a final rule finding that the Maricopa County nonattainment area did
not attain the PM-10 standard by December 31, 2006. In accordance with Section 189(d) of the
Clean Air Act, MAG prepared a Five Percent Plan for PM-10 that was submitted to EPA by
December 31, 2007 (MAG, 2007b).

In addition, on July 18, 1997 EPA promulgated federal air quality standards for PM-2.5. On

January 5, 2005, EPA published a notice designating the region as an attainment area for PM-2.5,
effective April 5, 2005.
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CONFORMITY TEST REQUIREMENTS

Specific conformity test requirements established for the MAG nonattainment or maintenance areas
for carbon monoxide, ozone, and PM-10, are summarized below. The Carbon Monoxide
Redesignation Request and Maintenance Plan, submitted to EPA in June 2003, contained 2006 and
2015 emissions budgets for carbon monoxide. These carbon monoxide budgets were found to be
adequate by EPA on September 29, 2003. On March 9, 2005, EPA published the final rule in the
Federal Register approving the Carbon Monoxide Maintenance Plan, including the emissions
budgets, effective April §, 2005.

The MAG Eight-Hour Ozone Plan, submitted to EPA by June 15, 2007, contained 2008 conformity
budgets for the ozone precursors, VOC and NOx. These emission budgets were found to be
adequate by EPA, effective November 9, 2007.

The MAG 2007 Five Percent Plan for PM-10 was submitted to EPA by December 31, 2007. This
plan established a PM-10 conformity budget for the attainment year of 2010. The conformity budget
is currently under EPA adequacy review. It is anticipated that this 2010 budget will be found
adequate by EPA for use in the 2008 MAG Conformity Analysis.

The descriptions of the conformity tests that will be performed for carbon monoxide, eight-hour
ozone, and PM-10 as part of the 2008 MAG Conformity Analysis are provided below.

Carbon Monoxide

The MAG 1999 Serious Area Carbon Monoxide Plan for the Maricopa County Nonattainment Area
was submitted to the EPA in July 1999 (MAG, 1999). The MAG 1999 Serious Area Carbon
Monoxide Plan used the required EPA emissions model to assess the emission reduction measures
required to demonstrate attainment and established a CO emissions budget of 411.6 metric tons per
day for 2000 for the modeled area. The EPA issued a notice of adequacy effective
December 14, 1999 in the Federal Register finding that the submitted CO motor vehicle emissions
budget contained in the MAG 1999 Serious Area Carbon Monoxide Plan for the Maricopa County
Nonattainment Area was adequate for transportation conformity purposes (EPA, 1999a).

The Revised MAG 1999 Serious Area Carbon Monoxide Plan for the Maricopa County
Nonattainment Area was submitted to the EPA in March 2001 (MAG, 2001a). The Revised Plan
reflected the repeal of the Random Onroad Testing Requirements (Remote Sensing Program) from
the Vehicle Emissions Inspection Program by the Arizona Legislature in 2000. The Revised Plan
used the required EPA emissions model to assess the emission reduction measures required to
demonstrate attainment and established a CO emissions budget of 412.2 metric tons per day for 2000
for the modeled area. The EPA issued a notice of adequacy in the Federal Register on
October 17, 2001, finding that the submitted CO motor vehicle emissions budget contained in the
Revised MAG 1999 Serious Area Carbon Monoxide Plan for the Maricopa County Nonattainment
Area was adequate for transportation conformity purposes (EPA, 2001b). The new conformity
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budget for CO of 412.2 metric tons per day replaced the previous budget of 411.6 metric tons per
day.

In June 2003, the Carbon Monoxide Redesignation Request and Maintenance Plan was submitted
to EPA (MAG, 2003). The CO Maintenance Plan used the EPA-approved MOBILE6 emissions
model to develop a 2006 emissions budget for carbon monoxide of 699.7 metric tons per day and
a 2015 budget of 662.9 metric tons per day. EPA found the 2006 and 2015 budgets to be adequate
for conformity purposes, effective October 14, 2003. The 2006 budget applies to horizon years from
2006 through 2014 and the 2015 budget, to horizon years after 2014. The regional emissions
analysis projected for the amended TIP and RTP must be less than or equal to these budgets.

On September 22, 2003, EPA published a final attainment determination for the carbon monoxide
standard (EPA, 2003). In addition, on March 9, 2005, EPA published the final rule in the Federal
Register approving the Revised MAG 1999 Serious Area Carbon Monoxide Plan and the MAG
Carbon Monoxide Redesignation Request and Maintenance Plan as part of the redesignation of
Maricopa County to an attainment area for carbon monoxide, effective April 8, 2005 (EPA, 2005a).

Eight-Hour Ozone

This section discusses the conformity test requirements for the Maricopa nonattainment area for
eight-hour ozone (EPA, 2004a). Ozone is a secondary pollutant, generated by chemical reactions
in the atmosphere involving volatile organic compounds (VOC) and nitrogen oxides (NOx). The
Eight-Hour Ozone Plan for the Maricopa Nonattainment Area (MAG, 2007a) establishes conformity
budgets for VOC and NOx in the modeled attainment year of 2008. The 2008 emissions budgets
for the eight-hour ozone nonattainment area are 67.9 metric tons per day for VOC and 138.2 metric
tons per day for NOx. EPA published a Federal Register notice finding these budgets to be
adequate, effective November 9, 2007.

PM-10

As required by Clean Air Act Section 189(d), the MAG 2007 Five Percent Plan for PM-10 was
submitted to EPA by December 31, 2007. The Plan establishes a PM-10 emissions budget for
onroad mobile sources in the modeled attainment year of 2010. The 2010 conformity budget for
PM-10 in the Plan is 103.3 metric tons per day for the PM-10 nonattainment area. The conformity
budget is currently under EPA adequacy review. It is anticipated that EPA will find this budget to
be adequate for use in the 2008 MAG Conformity Analysis.

Section 93.122(e)(2) of the federal conformity rule requires that PM-10 from construction-related
fugitive dust be included in the regional PM-10 emissions analysis, if it is identified as a contributor
to the nonattainment problem in a PM-10 plan. The motor vehicle emissions budget established in
the MAG 2007 Five Percent Plan for PM-10 includes vehicle exhaust, tire wear, brake wear,
reentrained dust from travel on paved roads, travel on unpaved roads, and road construction.
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Therefore, emissions from road construction will be included in the PM-10 estimates developed for
this conformity analysis.

ANALYSIS YEARS

In selecting analysis years, the conformity rule requires that: (1) if the attainment year is in the time
frame of the transportation plan, it must be modeled; (2) the last year forecast in the transportation
plan must be an analysis year; and (3) analysis years may not be more than ten years apart. In
addition, the first analysis year should be no more than ten years from the base year used to validate
the transportation model.

For the 2008 MAG Conformity Analysis, onroad mobile source carbon monoxide emissions will be
estimated for the analysis years 2010, 2015, 2018, and 2028. For the ozone precursors, volatile
organic compounds and nitrogen oxides, the conformity analysis years will be 2008, 2018, and 2028.
For PM-10, the conformity analysis years will be 2010, 2018, and 2028.

The year 2008 will be modeled for the ozone precursors, because it is the attainment year modeled
in the Eight-Hour Ozone Plan. The year 2015 will be modeled for carbon monoxide, because an
emissions budget has been approved for this maintenance year in the MAG Carbon Monoxide
Redesignation Request and Maintenance Plan. Carbon monoxide will also be modeled in 2010,
because 2015 is more than ten years beyond the 2002 base year used to validate the transportation
model. The year 2010 will also be modeled for PM-10, because it is the attainment year in the MAG
2007 Five Percent Plan for PM-10. The year 2028 will be modeled for all pollutants, since it is the
last year of the Regional Transportation Plan. The year 2018 is an intermediate year that meets the
federal conformity rule requirement that horizon years be no more than ten years apart.

II. LATEST PLANNING ASSUMPTIONS

The Clean Air Act states that “the determination of conformity shall be based on the most recent
estimates of emissions, and such estimates shall be determined from the most recent population,
employment, travel, and congestion estimates as determined by the MPO or other agency authorized
to make such estimates.” On January 18, 2001, the U.S. DOT issued guidance developed jointly
with EPA to provide additional clarification concerning the use of latest planning assumptions in
conformity determinations (U.S. DOT, 2001).

Key elements of this guidance are identified below:
* Areas are strongly encouraged to review and strive towards regular five-year updates of

planning assumptions, especially population, employment and vehicle registration
assumptions.
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* The latest planning assumptions must be derived from the population, employment,
travel and congestion estimates that have been most recently developed by the MPO (or
other agency authorized to make such estimates) and approved by the MPO.

* Conformity determinations that are based on information that is older than five years
should include written justification for not using more recent information. For areas
where updates are appropriate, the conformity determination should include an
anticipated schedule for updating assumptions.

The latest planning assumptions proposed for use in the 2008 MAG Conformity Analysis are
summarized in Table A-3. The methodology and scheduled updates for the planning assumptions
are discussed below.

Amendments to the conformity rule (EPA, 2004a) indicate that “the conformity determination must
satisfy the requirements...using the planning assumptions available at the time the conformity
analysis begins as determined through the interagency consultation process.” It is proposed that the
“time that the conformity analysis begins” will be the day that the first traffic assignment (i.e., 2008,
2010, 2015, 2018, or 2028) for the 2008 MAG Conformity Analysis has been submitted for
computer processing. It typically takes about 48 hours of computer time to complete each of these
traffic assignments. The latest planning assumptions and emissions models to be used are described
in Table A-3.

POPULATION AND EMPLOYMENT

In accordance with the Arizona Governor’s Executive Order 95-2, the population projections used
for all State agency planning purposes are updated every five years after adecennial or mid-decennial
census. Following the release of 2005 Census Survey data in June 2006, the Arizona Department
of Economic Security (DES) prepared a new set of Maricopa County population projections. MAG
allocated the DES projections for Maricopa County to TAZs using the DRAM/EMPAL and Subarea
Allocation Model-Information Manager (SAM-IM) land use models.

The travel and speed estimates for the analysis years in the 2008 MAG Conformity Analysis will be
based on the Maricopa County subcounty population and employment projections consistent with
the 2005 Census Survey data. The subcounty socioeconomic projections were approved by the
MAG Regional Council in May 2007.

Methodology

DES prepared the official Arizona population projections by county, using census data as the base.
MAG used official DES population projections consistent with the 2005 Census Survey for
Maricopa County. These population and employment projections for Maricopa County were
distributed to smaller geographic areas by MAG using the latest available data and state-of-the-art
land use models. The nationally-recognized DRAM/EMPAL model was used to allocate county
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projections of households and employment to 148 regional analysis zones (RAZs) based upon the
pre-existing location of these activities, land consumption, and transportation system accessibility.
The allocation of population and employment from RAZs to one-acre grids was accomplished with
aGIS-based model called SAM-IM which assesses the suitability of each grid for development based
on measures such as adjacent land use, highway access, and proximity to other development.

Population and employment at the one-acre level is aggregated to TAZs using SAM-IM. The
Maricopa County population and employment county control totals were approved by the MAG

Regional Council in December 2006.

Next Scheduled Update

In December 2007, the DES Population Statistics Unit was transferred to the Arizona Department
of Commerce. The next update of the TAZ population and employment projections will be based
on the official Arizona Department of Commerce county-level projections, required by Executive
Order 95-2. It is anticipated that the next set of DOC projections will occur after the 2010 U.S.
Census.

TRAFFIC COUNTS

Enhancements to the MAG transportation models have recently been completed. The new models
were re-validated in 2006, using approximately 2,000 traffic counts collected in 2002. The
transportation conformity rule Section 93.122(b)(1)(i) specifies that network-based transportation
models need to be validated against observed counts for a base year that is not more than ten years
prior to the date of the conformity determination. -

Methodology

MAG has recently converted from EMME/2 to TransCAD to perform transportation modeling.
TransCAD provides a geographic information systems (GIS) interface that facilitates transportation
modeling. The MAG transportation models are now being executed using TransCAD software. The
MAG transportation models follow a traditional four-step process: trip generation, trip distribution,
mode choice, and traffic/transit assignment. Trip generation determines the number of person trips
produced and attracted by traffic analysis zone. Trip distribution links the productions and
attractions by TAZ. The mode choice model determines the number of person trips allocated to
automobile and transit modes. The mode choice model is sensitive to highway and transit travel
times, as well as pricing variables such as automobile operating costs, parking costs, and transit
fares. Highway and transit route choice is determined in the assignment step, based on operating
costs, travel times, and distances. Capacity-restrained traffic assignments are performed for the AM
peak period, midday, the PM peak period, and nighttime. A feedback loop between traffic
assignment and trip distribution is utilized to achieve near-equilibrium highway speeds. A peak
spreading model is applied to derive the AM and PM peak hour traffic volumes. The transportation
models are documented in “Draft MAG Travel Demand Model Documentation” (MAG, 2006).
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Next Scheduled Update

A comprehensive traffic count study was conducted by MAG in 2007. This data will be used to re-
validate the transportation models.

VEHICLE MILES OF TRAVEL

The MAG transportation models were re-calibrated in 2005/2006 based on a 2001 household travel
survey and a 2001 on-board bus survey. The MAG FY 2001 Unified Planning Work Program
programmed $500,000 to conduct an activity diary-based travel survey of 4,000 households. The
survey instruments were distributed to randomly-selected households during 2001. This survey data
has been used to re-calibrate the MAG transportation models. The models, described above,
simulate peak and daily traffic volumes on more than 30,000 highway links, as well as transit trips
on bus and light rail routes. Transportation model estimates of vehicle miles of travel (VMT) are
validated using actual traffic counts. In 2006, the MAG transportation models were validated against
more than 2,000 traffic counts collected in 2002. Vehicle miles of travel by link, output by the
highway assignment process, are input to the emissions models used in conformity. The
methodology for reconciling modeled VMTs with the Highway Performance Monitoring System
(HPMYS) is described below.

Methodology for Reconciling Transportation Model VMT with HPMS

For nonattainment areas classified as Serious or above, with an urbanized area population exceeding
200,000, the transportation conformity regulations in Section 93.122(b)(3), as amended
August 15, 1997, state that:

Highway Performance Monitoring System estimates of vehicle miles traveled shall
be considered the primary measure of VMT within the portion of the nonattainment
or maintenance area and for the functional classes of roadways included in HPMS,
for urban areas which are sampled on a separate urban area basis. For areas with
network-based travel models, a factor (or factors) may be developed to reconcile and
calibrate the network-based travel model estimates of VMT in the base year of its
validation to the HPMS estimates for the same period. These factors may then be
applied to model estimates of future VMT. In this factoring process, consideration
will be given to differences between HPMS and network-based travel models, such
as differences in the facility coverage of the HPMS and the modeling network
description. (EPA, 1997a)

In conformity analyses prior to 2002, transportation model VMTs were not reconciled with HPMS,
because the values were so similar. This similarity is evident in the annual VMT tracking reports
submitted to EPA to satisfy a MAG commitment in the Revised MAG 1999 Serious Area Carbon
Monoxide Plan. The final VMT tracking report was submitted to EPA in 2001 (MAG, 2001b). To
ensure that the output of the updated MAG transportation models continues to track HPMS vehicle
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miles of travel and comply with the conformity rule, MAG reconciles estimates of VMT from the
transportation models with HPMS whenever a model re-validation is performed. The first set of
HPMS reconciliation factors were developed for the 1998 transportation model validation year and
were used in conformity analyses conducted in 2002 through 2004. MAG re-validated the
transportation models in 2005 with 2002 traffic counts and a new set of HPMS reconciliation factors
were developed and applied for the 2005 MAG Conformity Analyses. The transportation models
were re-validated again in 2006; the results of the latest HPMS reconciliation are described below.

The reconciliation was performed by comparing 2002 HPMS VMT with 2002 VMT from the
transportation models that has been validated against more than 2,000 traffic counts collected in
2002. The 2002 HPMS data was submitted to the Federal Highway Administration by the Arizona
Department of Transportation (ADOT) in October, 2003. The Appendix provides the ADOT HPMS
summary tables for urbanized and donut areas in 2002. Together, the Phoenix urbanized and donut
areas represent the PM-10 nonattainment area in Maricopa and Pinal Counties. The 2002 HPMS
VMT in the Appendix and 2002 VMT from the validated transportation models for the PM-10
nonattainment area are compared in Table A-4. The 2002 VMT from the transportation models is
based on the validation run dated February 19, 2006.

After transportation model VMT is converted from average weekday traffic (AWDT) to annual
average daily traffic (AADT), the total HPMS and modeled VMTs for the PM-10 nonattainment area
are nearly identical. The arterial and collector facility types used in the transportation models are
not consistent with the functional classifications used in HPMS. For example, some facilities
functionally classified as collectors by HPMS are treated as arterials in the transportation models.
Because of these inconsistencies, arterial and collector VMTs are summed in order to compare the
transportation model output with HPMS. As Table A-4 indicates, modeled VMT on freeeways is
1.3 percent less than HPMS. Arterial and collector VMT from the models is 0.6 percent higher, and
VMT on local streets is 1.4 percent higher, than HPMS.

Since there is no difference between the total modeled and HPMS VMTs for the PM-10
nonattainment area and the differences by facility type are only one percent, HPMS factors are no
longer needed. Until the next transportation model re-validation, HPMS reconciliation factors will
not be used in air quality planning and conformity analyses.

As indicated above, Section 93.122(b)(3) of the conformity rule requires only those nonattainment
areas classified as Serious (and above) to reconcile modeled VMTs with HPMS. The PM-10
nonattainment area has been used to reconcile with HPMS VMTs, because this is the largest Serious
nonattainment area in the region. The new eight-hour ozone nonattainment area is larger than the
PM-10 area, but the nonattainment area is classified as Basic for eight-hour ozone, rather than
Serious. A comparison of 2002 VMT for the eight-hour ozone and PM-10 nonattainment areas
reveals that vehicle miles of travel in the PM-10 nonattainment area represent 98 percent of the
vehicle miles of travel in the eight-hour ozone nonattainment area. Therefore, expansion to the new
eight-hour ozone boundaries would have little impact on the HPMS reconciliation. It is
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TABLE A-4

COMPARISON OF TRANSPORTATION MODEL AND HPMS VMT FOR 2002

2002 HPMS VMT
(in thousands per annual average day)

Other Principal + Minor

Freeways Arterials Collectors Locals Total
Urbanized Area 22,528 17,890+10,309= 28,199 5,636 6,975 63,338
Donut Area 1,830 9724965 = 1,937 . 2,384 543 6,694
Total PM-10 Non-
attainment Area 24,358 18,862+11,274 = 30,136 8,020 7,518 70,032
Arterials + Collectors
38,156
2002 TRANSPORTATION MODEL VMT
(in thousands, adjusted from average weekday to annual average day)
Freeways Arterials Collectors Locals Total
Total PM-10 Non-
attainment Area 24,049 36,122 2,248 7,625 70,044
Arterials + Collectors
38,370
2002 TRANSPORTATION MODEL VS. HPMS YMT
(Percent Difference)
Freeways Arterials + Collectors Locals Total
Total PM-10 Non-
attainment Area -1.27% +0.56% +1.42% +0.02%
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important to note that the Apache Junction portion of Pinal County is included in the PM-10
nonattainment area and, as a result, VMT estimates for Apache Junction have been addressed in the
HPMS reconciliation process.

Next Scheduled 'Update

MAG is in the process of re-validating the transportation models with the traffic counts that were
collected in 2007. New traffic counts are typically collected by MAG on an ongoing basis.

SPEEDS

Speeds obtained from the capacity-restrained traffic assignments are “fed-back” in the travel demand
modeling chain. The trip distribution, mode choice, and traffic assignment steps of the chain are
executed until AM peak period trip tables and link volumes are in equilibrium (root mean square
error of five percent or less). A minimum of five iterations is required to achieve equilibrium. In
addition to vehicle miles of travel, the MAG transportation models calculate system performarice
measures such as vehicle hours of travel and volume to capacity ratios. AM peak, midday, PM peak,
nighttime, and daily speeds by highway link are derived from the volume to capacity ratios estimated
by the MAG transportation models.

Periodically, MAG conducts speed studies to compare model-estimated speeds with empirical data.
The MAG FY 2002 Unified Planning Work Program programmed $300,000 for a MAG Travel
Speed Study. This study was conducted in 2002-2003 (MAG, 2004b). About 6,500 speed
observations were collected during this study. The new speeds were used to validate speeds input
to and output by the MAG transportation models.

Methodology

A comparison of 2002 transportation model-estimated and observed vehicle hours of travel (VHT)
for the PM peak period (3-6 PM) is provided in Table A-5. The observed VHTs were derived from
the 2002-2003 Travel Speed Study.

Table A-5 indicates that the total model-estimated VHT is 1.3 percent higher than the VHT observed
in the 2002-2003 speed study. Since average speed is derived by dividing vehicle miles of travel by
vehicle hours of travel, the values in Table A-5 are inversely-proportional to average PM peak
speeds. In other words, for the transportation modeling area, model-estimated speeds are, on
average, about one percent less than the observed speeds. The weighted average vehicle travel
speeds for the PM peak period estimated by the transportation models are summarized in Table A-6.

Next Scheduled Update

The FY 2007 Unified Planning Work Program contained $500,000 for a Regional Travel Speed
Study. The results of this study will be used to re-validate the speeds in the transportation models.
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TABLE A-5
RATIO OF ESTIMATED/OBSERVED VEHICLE HOURS OF TRAVEL'

2002 PM PEAK PERIOD
Area Type®
Facility Type 1 2 3 4 5 All
Freeway 0.919 1.112 1.097 1.030 0.942 1.060
Expressway - 1.013 1.336 0.997 1.066 1.036
Collector e 0.922 1.196 1.396 -—-- 1.225
6-Leg Arterial 0.754 1.040 0.931 1.434 - 1.005
Arterial 0.848 0.985 0.989 1.108 1.217 1.012
HOV Lanes 0.877 0.812 0.959 -—e- o 0.846
Total 0.847 0.992 0.996 1.096 1.145 1.013
TABLE A-6
AVERAGE ESTIMATED VEHICLE TRAVEL SPEEDS (MPH)
2002 PM PEAK PERIOD
Area Type?
Facility Type 1 2 3 4 5 All
Freeway 47.6 414 55.8 62.8 51.7 50.6
Expressway -—-- 28.5 41.2 447 49.8 46.5
Collector 34.8 183 20.0 18.8
6-Leg Arterial 20.0 16.5 18.4 22.7 - 17.3
Arterial 27.3 28.0 30.9 322 32.8 30.1
HOV Lanes 65.3 67.7 68.0 - e 67.6
Total 29.8 29.7 32.6 35.4 38.3 324

'Average Speed = Vehicle Miles of Travel (VMT)/Vehicle Hours of Travel (VHT)
’Area Types: 1 = CBD, 2 = Outlying, 3 = Mixed Urban, 4 = Suburban, 5 = Rural
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VEHICLE REGISTRATIONS

Vehicle registrations for January 2007 and July 2007 are the latest provided to MAG by the Arizona
Department of Transportation, Motor Vehicle Division. In the 2008 MAG Conformity Analysis, the
July 2007 registrations will be used to estimate VOC, NOx, and PM-10 emissions, while the January
2007 registrations will be used to estimate CO emissions. The vehicle registration distributions
provided by ADOT have been converted to MOBILE6 format. MAG will use newer vehicle
registration data when provided by ADOT in the format required by the MOBILE6 emissions model.

IMPLEMENTATION MEASURES

In the 2008 MAG Conformity Analysis, emission reduction credit will be assumed for the committed
measures in the applicable SIPs, including the measures shown in Table A-7. The emission
reductions assumed for these committed measures will reflect the latest implementation status of all
measures for which emission reduction credits were assumed in the applicable SIPs.

TABLE A-7
COMMITTED MEASURES TO BE ASSUMED IN THE 2008 CONFORMITY ANALYSIS
Measure Reference Measure Description Pollutant(s)
1 CO Maintenance Plan’ CARB Phase 2 with 3.5% Oxygenate in | CO
Winter
1 Eight-Hour Ozone Plan? Summer Fuel Reformulation with 7 psi from | VOC, NOx
May 1 through September 30
2 CO Maintenance Plan’ Phased-In Emission Test Cutpoints CO, VOC,
Eight-Hour Ozone Plan® NOx
3 CO Maintenance Plan’ One-Time Waiver from Vehicle Emissions Test | CO, VOC,
Eight-Hour Ozone Plan? NOx
5 CO Maintenance Plan’ Coordinate Traffic Signal Systems CO, VOC,
4 Eight-Hour Ozone Plan’ NOx
6 CO Maintenance Plan’ Develop Intelligent Transportation Systems CO, VOC,
5 Eight-Hour Ozone Plan’ NOx
7 CO Maintenance Plan’ Tougher Enforcement of Vehicle Registration | CO, VOC,
6 Eight-Hour Ozone Plan’ and Emission Test Compliance NOx
1C CO Maintenance Plan’ Expansion of Area A Boundaries (HB 2538) CO, VOC,
Eight-Hour Ozone Plan’ NOx
2C CO Maintenance Plan' Gross Polluter Option for /M Program Waivers | CO, VOC,
Eight-Hour Ozone Plan’ NOx
3C CO Maintenance Plan’ Increase Waiver Repair Limit Options CO, VOC,
Eight-Hour Ozone Plan’ NOx
4C Eight-Hour Ozone Plan® Federal Heavy Duty Diesel Vehicle Emissions | VOC, NOx
Standards
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5C Eight-Hour Ozone Plan’ Federal Nonroad Equipment Emissions | VOC, NOx
Standards
1C Five Percent Plan for PM-10* | Public Education and Outreach PM-10
2 Five Percent Plan for PM-10° | Extensive Dust Control Training Program PM-10
3,16 Five Percent Plan for PM-10° | Dust Managers at Construction Sites of 50 | PM-10
Acres and Greater; Require Dust Coordinators
at Earthmoving Sites of 5-50 Acres
5C Five Percent Plan for PM-10® | Certification Program for Dust Free | PM-10
Developments
8 Five Percent Plan for PM-10° | Conduct Nighttime and Weekend Inspections | PM-10
0.10,44 | Five Percent Plan for PM-10* | Increase the Number of Proactive Rule 310 and | PM-10
Rule 316 Inspections
24C Five Percent Plan for PM-10° | Sweep Streets with PM-10 Certified Street | PM-10
Sweepers
26C Five Percent Plan for PM-10® | Pave or Stabilize Existing Public Dirt Roads | PM-10
and Alleys
27C Five Percent Plan for PM-10° | Limit Speeds to 15 mph on High Traffic Dirt | PM-10
Roads
28 Five Percent Plan for PM-10° | Pave or Stabilize Unpaved Shoulders PM-10
36, 37, 38 | Five Percent Plan for PM-10° | Strengthen Rule 310 to Promote Continuous | PM-10
Compliance
43C Five Percent Plan for PM-10° | Additional $5M in FY07 MAG TIP for Paving | PM-10
' Roads and Shoulders
53 Five Percent Plan for PM-10° | Repave or Overlay Paved Roads with | PM-10
Rubberized Asphalt

Sources:

'Carbon Monoxide Redesignation Request and Maintenance Plan for the Maricopa County
Nonattainment Area, May 2003 (MAG, 2003).

*Eight-Hour Ozone Plan for the Maricopa Nonattainment Area, June 2007 (MAG, 2007a).

*MAG 2007Five Percent Plan for PM-10 for the Maricopa County Nonattainment Area, December
2007 (MAG, 2007b).

Notes:

(1) The Carbon Monoxide Redesignation Request and Maintenance Plan and the Eight-Hour Ozone
Plan rely on commitments to implement control measures in the Revised MAG 1999 Serious Area
Carbon Monoxide Plan (MAG, 2001a).

(2) The C next to a Measure number indicates that it was a Contingency Measure in the applicable
Plan. Like the other measures in Table A-7, the contingency measures are legally-binding
commitments that have already been implemented. Therefore, credit for these measures is assumed
in the conformity analysis.
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III. TRANSPORTATION MODELING

MAG regional transportation modeling is performed using TransCAD software for both highway
and transit network assignments. The transportation models forecast AM peak period, midday, PM
peak period, and nighttime vehicle traffic, as well as daily transit ridership, for the MAG
transportation modeling area. The transportation modeling area currently contains 1,995 traffic
analysis zones and covers an area of approximately 6,500 square miles. The latest calibration of the
transportation models was completed in 2005, using data from the 2001 household travel survey and
the 2001 on-board bus survey. The latest validation of the transportation models was completed in
2006 using 2002 traffic counts.

The MAG transportation models exhibit the following characteristics, which are consistent with
requirements identified in the federal transportation conformity rule (Section 93.122(b)):

. The 2002 traffic volumes simulated by the MAG transportation models have been validated
against approximately 2,000 traffic counts. This validation demonstrated a good statistical
fitbetween actual and estimated 24-hour 2002 traffic volumes, as measured by a percent root
mean square error of 36.3 percent. The MAG transportation models are documented in
“Draft MAG Travel Demand Model Documentation” (MAG, 2006).

. The population, households, and employment inputs to the travel demand models are based
on DES population projections consistent with the 2005 Census Survey. Official Maricopa
County socioeconomic projections based on DES county projections were approved by the
MAG Regional Council in May 2007. These projections were prepared using the
DRAM/EMPAL land use model and the MAG Subarea Allocation Model-Information
Manager (SAM-IM).

. The population and employment projections to be used in the conformity analysis are
consistent with the transportation system alternatives considered. In the MAG land use
models, transportation system accessibility influences the allocation of population and
employment to smaller geographic areas. The DRAM/EMPAL model distributes County-
level projections of households and employment to 148 regional analysis zones (RAZs)
based upon the pre-existing location of these activities, land use consumption rates, and
transportation system accessibility, expressed in terms of PM peak travel times. These
congested travel times are derived from an appropriate capacity-restrained traffic assignment
foreach forecast year. The allocation of population, households and employment from RAZs
to one-acre grid cells is accomplished with SAM-IM. SAM-IM uses transportation system
accessibility measures, such as proximity to the closest highway, in determining the
likelihood that a one-acre grid will develop during a given forecast interval. SAM also
aggregates population, households, and employment projections by one-acre grid to the TAZ-
level for input to the transportation models. Congested travel times output by the
transportation models are “fed-back” into the land use models to ensure that there is
consistency between the transportation system assumptions and the land use projections.
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The transportation models perform capacity-restrained traffic assignments. Restrained
assignments are produced for the AM peak period, midday, PM peak period, and nighttime,
with volumes and congestion estimated for each period. A peak spreading model is used to
derive AM and PM peak hour traffic volumes.

Speeds obtained from the capacity-restrained traffic assignments are “fed-back” in the travel
demand modeling chain. The trip distribution, mode choice, and traffic assignment steps of
the chain are executed until AM peak period trip tables and link volumes are in equilibrium
(root mean square error of five percent or less). The travel impedances used in the mode
choice model include travel times and costs associated with each of the following modes:
auto-drivers, carpools (2 and 3+ persons), and transit (i.e. express bus, local bus, and rail).

The travel impedances used in the trip distribution and traffic assignment steps of the MAG
travel demand models are a composite function of highway travel times and costs. The MAG
nested logit mode choice model is sensitive to highway and transit travel times, as well as
pricing variables, such as automobile operating costs, parking costs, and transit fares.

As aresult of the feedback loop in the MAG travel demand modeling process, the final peak
and off-peak speeds are sensitive to the capacity-restrained volumes on each highway
segment represented in the network. MAG conducted a new speed study in 2002-2003 in
order to validate the vehicle hours of travel, speeds, and other performance measures output
by the latest transportation models. The transportation models were re-calibrated and
validated using this new speed data. Data from this new Travel Speed Study has been used
to ensure that the capacity-restrained speeds and delays output by the transportation models
are consistent with empirical data. Table A-5 provides acomparison of model-estimated and
observed vehicle hours of travel (VHT) for the same period. Overall, the estimated VHT for
2002 is within one percent of the VHT derived from the 2002-2003 speed survey. This
indicates that assigned speeds used in conformity analysis are in reasonable agreement with
speed data collected in the 2002-2003 MAG Travel Speed Study (MAG, 2004b).

The MAG travel demand models estimate average weekday traffic, while the Arizona
Highway Performance Monitoring System (HPMS) reports annual average daily traffic. In
addition, HPMS VMT is reported for the PM-10 nonattainment area, which is smaller than
the transportation modeling area. In accordance with conformity guidance in Section
93.122(b)(3), MAG has compared transportation model VMT by facility type with HPMS
VMT by functional class. For the 3,000 square mile PM-10 nonattainment area, total
modeled and HPMS VMTs for 2002, the latest transportation model validation year, are
virtually identical. In addition, the differences by facility type are no more than one percent.
Therefore, HPMS reconciliation factors will not be used in the 2008 MAG Conformity
Analysis.
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SOCIOECONOMIC PROJECTIONS

Section 93.110 of the federal conformity rule requires that the population and employment
projections used in the conformity analysis be the most recent estimates that have been officially
approved by the Metropolitan Planning Organization (i.e., MAG for this region). The 2008 MAG
Conformity Analysis will be based on population projections that were approved by the MAG
Regional Council in May 2007.

In accordance with the Arizona Governor’s Executive Order 95-2, the population projections used
for all State agency planning purposes were updated by the Arizona Department of Economic
Security (DES) consistent with the 2005 Census Survey for Maricopa County. MAG has prepared
socioeconomic projections by traffic analysis zone (TAZ), based on the DES population projections.
MAG allocated the projections for Maricopa County to TAZs using the DRAM/EMPAL and Subarea
Allocation Model - Information Manager (SAM-IM) land use models. Official Maricopa County
socioeconomic projections based on DES county projections were approved by the MAG Regional
Council in May 2007.

The TAZ population, households and employment projections take into account the transportation
improvements contained in the conforming TIP (FY 2007-2011) and RTP (2006 Update) in effect
at the time the projections are approved. For the 2008 MAG Conformity Analysis, the projections
of population, households, and employment by TAZ will be input to the MAG transportation models
to estimate auto and transit trips, VMT, and congestion for each analysis year.

TRANSPORTATION NETWORK ASSUMPTIONS

This section describes the development of the highway and transit networks which are used to
perform the 2008 MAG Conformity Analysis for the amended FY 2008-2012 Transportation
Improvement Program and Regional Transportation Plan. Criteria for identification of “qualifying”
projects are defined below. The choice of analysis years is reviewed in Section 1, Proposed
Methodology for the 2008 MAG Conformity Analysis.

Qualifying Projects. Not all of the street and freeway projects included in the TIP will qualify for
inclusion in the highway network. Projects which call for study, design, right-of-way acquisition,
or non-capacity improvements will not be included in the networks. When these projects result in
actual facility construction projects, the associated capacity changes will be coded into the network,
as appropriate. Since the networks define capacity in terms of number of through traffic lanes, only
construction projects that increase the lane-miles of through traffic will be included. Generally,
MAG highway networks will include only the one-mile grid system of streets, plus freeways. This
includes all streets classified as arterials, as well as some collectors.

Traffic on collectors and local streets not explicitly coded on the highway network will be simulated
in the models by use of abstract links called “centroid connectors”. These represent collectors, local
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streets and driveways which connect a neighborhood to a regionally-significant roadway. Centroid
connectors will also include travel occurring on public and private unpaved roads.

Highway Networks. The highway networks for the conformity analysis will be developed using the
year preceding the first year of the applicable TIP as a base (i.e., 2007, for the FY 2008-2012 TIP).
The base highway network will include all qualifying facilities, including freeways, which are open
to traffic on December 31 of the base year. The 2008 network will include all qualifying projects
in FY 2008 of the FY 2008-2012 TIP, the first twenty miles of the light rail system minimum
operating segment scheduled to open in December 2008, and freeways scheduled to be open to traffic
by December 31, 2008. The 2010 network will include all qualifying projects in FY 2008 through
FY 2010 of the TIP and freeways scheduled to be open to traffic by December 31, 2010. The 2015
and 2018 networks will assume implementation of qualifying highway and transit projects scheduled
in the MAG Regional Transportation Plan, through the year 2015 and 2018, respectively, as well as
all qualifying projects scheduled in the FY 2008-2012 TIP. The 2028 network will assume
implementation of the entire MAG Regional Transportation Plan, as well as all qualifying projects
scheduled in the TIP. It is important to note that regionally significant projects in the Apache
Junction portion of Pinal County are included in the MAG TIP.

Coding Conventions. Specific coding conventions or criteria will be applied to determine whether
a project qualifies for highway network coding.  This will result in coding of all arterial streets and
some collectors. The coding conventions will be:

(1) Capacity-related projects on existing links or extensions of existing links on the base
highway network will be coded in future networks. This will include projects on freeways,
the mile-street grid, and half-mile streets already on the base network.

(2) Capacity-related projects which are not on links or extensions of links in the base network
will be coded, if the street is considered a logical part of the one-mile street grid system. If
the project is on a half-mile street, it will be considered for inclusion on a case-by-case basis.
The key factors to be considered in making this assessment will include:

» the density of current and future development and travel in the area of the project;
* whether the change may be accommodated without increasing the number of zones; and
* whether the change is consistent with standard network coding practices.

Transit Networks. Transit networks will be input to the mode choice step of the MAG transportation
models to determine the number of person trips made by transit (bus and rail) and, concurrently, the
number of auto trips removed from the highway. For all analysis years, the bus service and rail
networks will reflect the latest planning assumptions provided by the Regional Public Transportation
Authority.

EMISSIONS MODEL INPUT

The MAG transportation models and the highway and transit networks described above will be
utilized to estimate daily vehicle travel and transit ridership in the MAG transportation modeling
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area. The primary input to the air quality modeling process will be transportation model estimates
of vehicle traffic and speeds for four time periods (AM peak, midday, PM peak, and nighttime) on
each highway link, along with the attendant link lengths and coordinate data. A detailed description
of the MAG emissions models is provided below in Section IV, Air Quality Modeling.

IV. AIR QUALITY MODELING

The models which will be used to estimate emissions for the 2008 MAG Conformity Analysis are
(1) the latest version of MOBILE®6.2, to derive motor vehicle emission factors for CO, VOC, NOx,
and PM-10 (non-reentrainment) and (2) M6Link, to add PM-10 reentrainment emissions from
AP-42, and calculate spatially and temporally allocated onroad mobile emissions using the emission
factors from MOBILESG.2 and travel data from the transportation model. A brief description of each
model is provided below, along with a summary of the principal input and output data. For the 2008
MAG Conformity Analysis, model inputs not dependent on the TIP or RTP are generally derived
from the Carbon Monoxide Maintenance Plan (MAG, 2003) for CO; the Eight-Hour Ozone Plan
(MAG, 2007a) for VOC and NOx; and the MAG 2007 Five Percent Plan (MAG, 2007b) for PM-10.

MOBILE6

Description. MOBILESG is a model developed by EPA for the purpose of estimating motor vehicle
emission factors, in units of grams per mile, for specified vehicle fleet, fuel, temperature, and speed
conditions. This model estimates carbon monoxide, ozone precursor, and PM-10 (excluding
reentrained dust) motor vehicle emission factors.

On January 18, 2002, the EPA issued policy guidance on the use of MOBILEG for transportation
conformity, indicating that there would be a two-year grace period before MOBILE6 would be
required for new conformity determinations (EPA, 2002a). In the January 29, 2002 Federal
Register, EPA announced the release of MOBILEG6, which triggered the start of a grace period that
ended on January 29, 2004. On May 19, 2004, EPA issued a Federal Register notice recommending
the use of MOBILES6.2 in SIPs and conformity determinations (EPA, 2004c). MOBILE 6.2 will be
used in the 2008 MAG Conformity Analysis, because it is the latest emissions model available from
EPA.

Inputs. There are a variety of inputs to MOBILE6. The use of a locally-derived motor vehicle
registration distribution (by model year) of 25 years is recommended. For the conformity analysis,
July 2007 vehicle registration data obtained from the Arizona Department of Transportation (ADOT)
will be used as input to MOBILEG6 for VOC, NOx, and PM-10. January 2007 data will be used to
obtain wintertime emissions rates for CO. This data represents the most recent registrations that
have been transmitted to MAG by ADOT.

In addition, each modeled scenario may require several runs to reflect an I/M program and no /M

program. The results from these runs are weighted to reflect the fraction of vehicles participating
in the I/M program. Fuel parameters, which include fuel volatility and the use of oxygenated fuels
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(market share and oxygen content), are also input. The model is executed with hourly domain
temperatures and an array of speeds by link as estimated by the transportation model. The detailed
temperatures and speed data are more accurate than average values, since the relationship between
emission factors and temperature/speed is not linear.

Output. The output from the MOBILE6 model includes emission factors by hour, roadway facility
type, pollutant, and area type. These emission factors will be utilized by the M6Link program in
estimating motor vehicle emissions for the MAG region. The emission factors for the 2008 MAG
Conformity Analysis will include the pollutants CO, VOC, NOx, and PM-10.

AP-42

Description. PM-10 emission factors for reentrained dust for paved and unpaved roads will be
calculated using equations found in Sections 13.2.1.3 and 13.2.2, respectively, of AP-42, November
2006. AP-42 is the common name for the EPA Compilation of Air Pollutant Emission Factors.

Inputs. The AP-42 equations require three inputs to calculate PM-10 emission factors for reentrained
paved road dust: the fleet average vehicle weight (i.e., 3.18 tons), the number of days with at least
.01 inch of precipitation (i.e., 36), and the road surface silt loading. For the silt loadings, paved roads
are split into three classes: freeways, with a silt loading of 0.02 grams per square meter, high traffic
arterials, i.e., non-freeways carrying 10,000 vehicles or more per average weekday, with a silt
loading of 0.067 grams per square meter, and low traffic arterials, i.e., non-freeways carrying less
than 10,000 vehicles per average weekday, with asilt loading of 0.23 grams per square meter. These
silt loadings and other input assumptions to the AP-42 equations for estimating paved road fugitive
dust emissions are consistent with the MAG 2007 Five Percent Plan for PM-10.

The calculation of PM-10 emission factors for unpaved road fugitive dust emissions requires road
surface material silt content (i.e., 11.9%), soil moisture content (0.5%), fleet average vehicle weight
(3 tons), and mean vehicle speed (25 mph). These inputs to the AP-42 equations for unpaved roads
are also consistent with the MAG 2007 Five Percent Plan for PM-10.

Output. The output from the AP-42 equations for paved and unpaved roads provide PM-10 emission
factors in grams per vehicle mile. PM-10 emission factors are calculated for four facility types:
freeways, paved high traffic arterials, paved low traffic arterials, and unpaved roads. The PM-10
emission factors are input to M6Link to calculate PM-10 fugitive dust emissions on paved and
unpaved roads. The M6Link program merges the paved road PM-10 emissions with the exhaust, tire
wear, and brake wear PM-10 emissions output by MOBILEG6.2.

M6Link

The M6Link system processes emissions for all pollutants in the conformity analysis. M6Link
multiplies emission factors by the traffic volumes and the length of each link to produce onroad
vehicle emission totals. If required, M6Link also performs the HPMS factoring discussed
previously.

A-31



Description. M6Link is a series of computer programs developed to process link data files output
by the MAG transportation model, in this case, TransCAD. These programs calculate emissions for
roadway links in the MAG transportation networks. Traffic volumes for four times of day (AM
peak, midday, PM peak, and nighttime) for each link are converted into hourly volumes based upon
local survey data (MAG, 2000b). Hourly emission factors are developed by running MOBILE6.2
for each facility type, area type, and vehicle class using link speeds by time of day. Emissions for
each hour are distributed geographically in the modeling domain based on the grid in which each link
is located.

Transportation models are designed to model “average weekday” traffic patterns, which do not
necessarily correspond to episodic time periods for which vehicle emissions are modeled. As a
result, day of the week and month of the year factors consistent with the methodologies used in the
CO Maintenance Plan, Eight-hour Ozone Plan, and the Five Percent Plan for PM-10 are included
in the M6Link pre-processor.

Inputs. The transportation data input to the M6Link programs consist of database formatted files that
contain link-specific data and a node coordinate definitions file. M6Link also requires as input:

* Anadjustment factor table containing factors used to allocate period traffic volumes into
hourly traffic volumes.

* Fugitive dust emission factors for paved and unpaved roads (generated by the AP-42
model).

* A matrix of emission factors for a range of hours, facility types, area types, vehicle
classes, and vehicle ages (generated by the MOBILE6.2 model).

* Factors for the appropriate weighting of vehicles that do and do not participate in the
inspection/maintenance program.

* The year being modeled.

* The ratio of vehicles participating in the I/M program.

Outputs. The outputs from M6Link include an hourly, gridded onroad mobile source emissions file
and several summary files containing emissions and traffic data in the modeling domain.

IMPLEMENTATION MEASURES

Emissions model input files are adjusted, as necessary, to reflect implementation of committed
control measures in the applicable SIPs. Control measures from the air quality plans for which
emissions reduction credit will be taken in the 2008 MAG Conformity Analysis are presented in
Table A-7, located in Section II, Latest Planning Assumptions.

For the conformity analysis, emission reduction credit will be applied for committed control
measures and committed contingency measures contained in the air quality plans. Credit may also
be taken for Congestion Mitigation and Air Quality Improvement (CMAQ) projects in the MAG
Transportation Improvement Programs, if credit for these measures was not quantified in the air
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quality plans. The equations, methods, and assumptions to be used in calculating emission
reductions attributable to CMAQ projects are described in Methodologies for Evaluating Congestion
Mitigation and Air Quality Improvement Projects (MAG, 2005). In addition, emission reduction
credit for the strengthening of existing control measures or implementation of new control measures,
as identified in the TIP and RTP, will be incorporated into the analysis, where appropriate.

CALCULATION OF PM-10 EMISSIONS FROM ROAD CONSTRUCTION

As required by 93.122(e), PM-10 emissions from road construction will be estimated for each
conformity analysis year. The estimate of road construction emissions will be derived from the
MAG 2007 Five Percent Plan for PM-10. In the Five Percent Plan, future road construction
emissions were estimated on the basis of earthmoving permits issued by Maricopa County for road
construction in 2004-2007. The average annual permitted acreage for road construction over this
four year period was divided by the 2005 permitted acreage for road construction to obtain the
growth factor to project 2005 road construction emissions (from the Maricopa County Periodic
Emissions Inventory for PM-10) to 2007. Because the growth factor was based on average permitted
acreage over a four year period, the 2007 base case road construction emissions were held constant
through 2010. Implementation of the committed control measures in the Five Percent Plan is
expected to reduce the base case road construction emissions by 48.2 percent in 2010. Since the four
years used to develop the road construction emissions growth factor represent a period of peak
construction activity in the PM-10 nonattainment area, the 2010 road construction emissions with
the committed control measures will be held constant for all conformity analysis years after 2010.

A-33



REFERENCES

ADEQ. 1995. Arizona Conformity Rules. Adopted by the Arizona Department of Environmental
Quality, Arizona Administrative Code, Title 18, Chapter 2, Article 14, April 12, 1995.

CAA. 1990. Clean Air Act, as amended November 15, 1990. (42 U. S. C. Section 7401 et seq.)
November 15, 1990.

EPA. 1993. 40 CFR Parts 51 and 93. Criteria and Procedures for Determining Conformity to State
or Federal Implementation Plans of Transportation Plans, Programs and Projects Funded
or Approved Under Title 23 U.S.C. or the Federal Transit Act. U.S. Environmental
Protection Agency. Federal Register, November 24, 1993, Vol. 58, No. 225, p. 62188.

EPA. 1995a. 40 CFR Parts 51 and 93. Transportation Conformity Rule Amendments: Transition
to the Control Strategy Period. U.S. Environmental Protection Agency. Federal Register,
August 7, 1995, Vol. 60, No. 151, p. 40098.

EPA. 1995b. 40 CFR Parts 51 and 93. Transportation Conformity Rule Amendments: Miscell-
aneous Revisions. U.S. Environmental Protection Agency. Federal Register, November 14,
1995, Vol. 60, No. 219, p. 57179.

EPA. 1996a. Clean Air Act Reclassification; Arizona-Phoenix Nonattainment Area; PM-10. U.S.
Environmental Protection Agency. Federal Register, May 10, 1996, Vol. 61, No. 92, p.
21372.

EPA. 1996b. Clean Air Act Reclassification; Arizona-Phoenix Area; Carbon Monoxide.  U.S.
Environmental Protection Agency. Federal Register, July 29, 1996, Vol. 61, No. 146, p.
39343.

EPA. 1997a. 40 CFR Parts 51 and 93. Transportation Conformity Rule Amendments: Flexibility
and Streamlining; FinalRule. U.S. Environmental Protection Agency. Federal Register,
August 15, 1997, Vol. 62, No. 158, p. 43779.

EPA. 1997b. Clean Air Act Reclassification; Arizona-Phoenix Nonattainment Area; Ozone. U.S.

Environmental Protection Agency. Federal Register, November 16, 1997, Vol. 62, No. 215,
p. 60001.

EPA. 1998. Technical Amendments to Clean Air Act Reclassification; Arizona-Phoenix Nonattain-
ment Area; Ozone; Correction of Effective Date Under Congressional Review Act (CAA).
U.S. Environmental Protection Agency. Federal Register, February 13, 1998, Vol. 63, No.
30, p. 7290.

EPA. 1999a. Adequacy Status of the Maricopa County Submitted CO Attainment Plan for Trans-

portation Conformity Purposes. U.S. Environmental Protection Agency. Federal Register,
November 29, 1999, Vol. 64, No. 228, p. 66634.

A-34



EPA. 1999b. Conformity Guidance on Implementation of March 2, 1999 Conformity Court Decision.
Memorandum from U.S. Environmental Protection Agency. May 14, 1999.

EPA. 2000a. 40 CFR Part 93. Transportation Conformity Amendment: Deletion of Grace Period.
U.S. Environmental Protection Agency. Federal Register, April 10, 2000, Vol. 65, No. 69,
p. 18911.

EPA. 2001a. 40 CFR Part 81. Determination of Attainment of the 1-Hour Ozone Standard for the
Phoenix Metropolitan Area, Arizona and Determination Regarding Applicability of Certain
Clean Air Requirements. U.S. Environmental Protection Agency. Federal Register, May 30,
2001, Vol. 66, No. 104, p. 29230.

EPA.2001b. Adequacy Status of the Maricopa County, Arizona, Submitted CO Attainment Plan for
Transportation Conformity Purposes. U.S. Environmental Protection Agency. Federal
Register, October 17, 2001, Vol. 66, No. 201, p. 52761.

EPA. 2002a. Policy Guidance on the Use of MOBILEG for SIP Development and Transportation
Conformity. Memorandum from U.S. Environmental Protection Agency. January 18, 2002.

EPA.2002b. 40 CFR Part 93. Transportation Conformity Rule Amendments: Minor Revision of 18-
Month Requirement for Initial SIP Submissions and Addition of Grace Period for Newly
Designated Nonattainment Areas. U.S. Environmental Protection Agency. Federal Register,
August 6, 2002, Vol. 67, No. 151, p. 50808.

EPA. 2003. 40 CFR Part 81. Determination of Attainment for the Carbon Monoxide National
Ambient Air Quality Standard for the Phoenix Metropolitan Area, Arizona. U.S.
Environmental Protection Agency. Federal Register, September 22, 2003, Vol. 68, No. 183,
p. 55008.

EPA. 2004a. 40 CFR Part 93. Transportation Conformity Final Rule: Conformity Amendments for
the New 8-Hour Ozone and PM2.5 National Ambient Air Quality Standards, Response to
March 1999 Court Decision, and Additional Rule Changes. U.S. Environmental Protection
Agency. Federal Register, July 1, 2004, Vol. 69, No. 126, p. 40004.

EPA. 2004b. 40 CFR Parts 50, 51, and 81. Air Quality Designations and Classifications for the 8-
Hour Ozone National Ambient Air Quality Standards; Early Action Compact Areas with

Deferred Effective Dates. U.S. Environmental Protection Agency. Federal Register, April
30, 2004, Vol. 69, No. 84, p. 23858.

EPA. 2004c. 40 CFR Part 51. Official Release of the MOBILE 6.2 Motor Vehicle Emissions Factor
Model and the December 2003 AP-42 Methods for Re-entrained Road Dust. U.S.
Environmental Protection Agency. Federal Register, May 19, 2004, Vol. 69, No. 97, p.
28830.

EPA. 2005a. Approval and Promulgation of Implementation Plans and Designation of Areas for

Air Quality Planning Purposes; Arizona. U.S. Environmental Protection Agency. Federal
Register, March 9, 2005, Vol. 70, No. 45, p. 11553.

A-35



EPA. 2005b. Approval and Promulgation of Implementation Plans and Designation of Areas for
Air Quality Planning Purposes; Arizona; Redesignation of Phoenix to Attainment for the 1-
Hour Ozone Standard. U.S. Environmental Protection Agency. Federal Register, June 14,
2005, Vol. 70, No. 113, p. 34362.

EPA. 2008. 40 CFR Parts 51 and 93. Transportation Conformity Rule Amendments To Implement
Provisions Contained in the 2005 Safe, Accountable, Flexible, Efficient Transportation
Equity Act: A Legacy for Users (SAFETEA-LU). U.S. Environmental Protection Agency.
Federal Register, January 24, 2008, Vol. 73, No. 16, p. 4420.

EPA/DOT. 1991a. Guidance for Determining Conformity of Transportation Plans, Programs, and
Projects with Clean Air Act Implementation Plans During Phase I of the Interim Period.
U.S. Environmental Protection Agency and Department of Transportation. June 7, 1991.

EPA/DOT. 1991b. Guidance for Determining Conformity of Transportation Plans, Programs, and
Projects with Clean Air Act Implementation Plans During Phase I of the Interim Period.
Extended Applicability of the Interim Conformity Guidance. U.S. Environmental Protection
Agency and Department of Transportation. October 25, 1991.

MAG. 1996a. MAG Conformity Consultation Processes for the Maricopa County Nonattainment
Area, Required Under Arizona Conformity Rule R18-2-1405. Prepared by the Maricopa
Association of Governments and approved by the MAG Regional Council February 28,
1996.

MAG. 1996b. Maricopa Association of Governments Transportation Conformity Guidance and
Procedures Required Under Arizona Administrative Code Sections RI18-2-1405(R) and
R18-2-1429(D). Prepared by the Maricopa Association of Governments and approved by the
MAG Regional Council initially on September 27, 1995 and in revised form on March 27,
1996.

MAG. 1999. MAG 1999 Serious Area Carbon Monoxide Plan for the Maricopa County Non-
attainment Area. Prepared by the Maricopa Association of Governments. June 1999.

MAG. 2000a. Revised MAG 1999 Serious Area Particulate Plan for PM-10 for the Maricopa
County Nonattainment Area. Prepared by the Maricopa Association of Governments.
February 2000.

MAG. 2000b. 1998 MAG Regional Congestion Study. Prepared by Traffic Research & Analysis,
et. al,. for the Maricopa Association of Governments. September 2000.

MAG. 2001a. Revised MAG 1999 Serious Area Carbon Monoxide Plan for the Maricopa County
Nonattainment Area. Prepared by the Maricopa Association of Governments. January 2001.

MAG. 2001b. 2001 Vehicle Miles of Travel Forecasting and Tracking Report. Prepared by the
Maricopa Association of Governments for the U.S. Environmental Protection Agency.
November 14, 2001.

A-36



MAG. 2003. Carbon Monoxide Redesignation Request and Maintenance Plan for the Maricopa
County Nonattainment Area. Prepared by the Maricopa Association of Governments. May
2003.

MAG. 2004a. One-Hour Ozone Redesignation Request and Maintenance Plan. Prepared by the
Maricopa Association of Governments. March 2004.

MAG. 2004b. 2002-2003 MAG Regional Travel Time and Travel Speed Study. Prepared by Carter-
Burgess. April 26, 2004.

MAG. 2005. Methodologies for Evaluating Congestion Mitigation and Air Quality Improvement
Projects. Prepared by the Maricopa Association of Governments. August 16, 2005.

MAG. 2006. Draft MAG Travel Demand Model Documentation. Prepared by the Maricopa
Association of Governments. 2006.

MAG. 2007a. Eight-Hour Ozone Plan for the Maricopa Nonattainment Area. Prepared by the
Maricopa Association of Governments. June 2007.

MAG. 2007b. MAG Five Percent Plan for PM-10 for the Maricopa County Nonattainment Area.
Prepared by the Maricopa Association of Governments. December 2007.

U.S.DOT. 1999. Additional Supplemental Guidance for the Implementation of the Circuit Court
Decision Affecting Transportation Conformity. Memorandum from U.S. Department of
Transportation. June 18, 1999.

U.S.DOT.2001. Use of Latest Planning Assumptions in Conformity Determinations. Memorandum
from U.S. Department of Transportation. January 18, 2001.

A-37



APPENDIX



2002 HPMS SYSTEM LENGTH AND DAILY VEHICLE TRAVEL SUMMARIES
SUBMITTED TO FHWA BY ADOT IN OCTOBER., 2003
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ATTACHMENT B
DRAFT

PROCESS FOR ENSURING EXPEDITIOUS IMPLEMENTATION OF
TRANSPORTATION CONTROL MEASURES

Section 93.105(c)(1)(iv) of the federal conformity rule requires a consultation process to be
established for making a determination of whether past obstacles to implementation of transportation
control measures which are behind the schedule established in the applicable air quality plan have
been identified and are being overcome. A determination also is required as to whether State and
local agencies with influence over approvals or funding for transportation control measures (TCMs)
are giving maximum priority to approval or funding for TCMs. In addition, the process is required
to consider whether delays in transportation control measure implementation necessitate revisions
to the air quality plan to remove or substitute TCMs or other emission reduction measures.

In February 1996, the MAG Regional Council adopted conformity consultation processes
(MAG 1996b) in response to federal and state requirements. The following text from the process
M-6 directly addresses the requirement for consultation on the expeditious implementation of TCMs:

“A consultation process is required for the determination of whether past obstacles
to implementation of transportation control measures which are behind schedule have
been identified and are being overcome. Also, a determination is required whether
State and local agencies with influence over approvals or funding for TCMs are
giving maximum priority to approval or funding of TCMs. These determinations are
part of the criteria for TIP conformity determinations, specified in the federal -
conformity regulation 40 CFR 51.418(c)(2) (now 93.113(c)(2)).”

For the 2008 MAG Conformity Analysis, the anticipated approach will be to conduct a review of
projects and funds allocated in the TIP which implement adopted pollution control measures. This
will be used together with any TCM implementation annual reports described above that are
available, as the basis for assessing whether or not implementing agencies are giving maximum
priority to approval or funding of transportation control measures.

The TCM findings required under federal conformity regulations will be incorporated as part of the

2008 MAG Conformity Analysis, which will be made available for interagency and public review,
including a public hearing, prior to a Finding of Conformity by the MAG Regional Council.
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ATTACHMENT C
DRAFT

TYPES OF PROJECTS CONSIDERED EXEMPT
FROM CONFORMITY REQUIREMENTS

Under Environmental Protection Agency regulations, a conformity determination is required before
aregionally significant road or transit project (regardless of funding source) can be approved by any
agency which is arecipient of federal road or transit funds. As part of this conformity determination,
regional emissions analyses are required. However, the regulations also identify various types of
projects which are exempted from the analytical requirements due to their presumed negligible air
quality impacts. Interagency consultation is required to determine whether any of these normally
exempted projects “should be treated as nonexempt in cases where potential adverse emissions
impacts may exist for any reason.”

In February 1996, the MAG Regional Council adopted conformity consultation processes
(MAG, 1996b) in response to federal and state requirements. The following text from the process
M-5 directly addresses the requirement for consultation on exempt projects:

“...the Metropolitan Planning Organization (i.e. MAG, for this region) shall
initiate consultation for evaluating whether projects listed as exempt from
conformity in the conformity regulation should be treated as nonexempt projects
where potential adverse emission impacts may exist for any reason. In this
consultation process, MAG provides for the participation of the transportation
and air quality agencies, as well as the public.”

MAG consults on the designation of exempt status for a specific project proposal at the time the
project in question is proposed for addition to the TIP and RTP. This consultation process is
described in MAG process M-8.

For the 2008 MAG Conformity Analysis, the anticipated approach includes the exempt projects
which are contained in the EPA conformity regulations, as listed in the three tables which follow.
In Table C-1, 23 CFR 710.503 is the citation for emergency or hardship advance land acquisitions
from the July 1, 2004 EPA transportation conformity rule amendments. Table C-1 identifies the
specific types of projects which require no conformity determination of any kind, by any agency.
These project types include specific actions involving safety, mass transit, air quality, and other
actions likely to have no adverse air quality impacts. Table C-2 lists projects for which a regional
emissions analysis is not required. These projects are, however, not exempt from other conformity
requirements. In addition, Table C-3 lists traffic signal synchronization projects which are exempt
from conformity determinations prior to being funded, approved, or implemented.
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TABLE C-1.
PROJECTS NORMALLY EXEMPT FROM CONFORMITY DETERMINATIONS
(From 40 CFR 93.126)

Safety

Railroad/highway crossing.

Projects that correct, improve, or eliminate a hazardous location or feature.
Safer non-Federal-aid system roads.

Shoulder improvements.

Increasing sight distance.

Highway Safety Improvement Program implementation.

Traffic control devices and operating assistance other than signalization projects.
Railroad/highway crossing warning devices.

Guardrails, median barriers, crash cushions.

Pavement resurfacing and/or rehabilitation.

Pavement marking.

Emergency relief (23 U.S.C. 125).

Fencing.

Skid treatments.

Safety roadside rest areas.

Adding medians.

Truck climbing lanes outside the urbanized area.

Lighting improvements.

Widening narrow pavements or reconstructing bridges (no additional travel lanes).
Emergency truck pullovers.

Mass Transit

Operating assistance to transit agencies.

Purchase of support vehicles.

*Rehabilitation of transit vehicles.

Purchase of office, shop, and operating equipment for existing facilities.

Purchase of operating equipment for vehicles (e.g., radios, fareboxes, lifts, etc.).

Construction or renovation of power, signal, and communications systems.

Construction of small passenger shelters and information kiosks.

Reconstruction or renovation of transit buildings and structures (e.g., rail or bus buildings, storage
and maintenance facilities, stations, terminals, and ancillary structures).

Rehabilitation or reconstruction of track structures, track, and trackbed in existing rights-of-way.

*Purchase of new buses and rail cars to replace existing vehicles or for minor expansions of the fleet.

Construction of new bus or rail storage/maintenance facilities categorically excluded in 23 CFR part
771.
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TABLE C-1. (continued)
PROJECTS NORMALLY EXEMPT FROM CONFORMITY DETERMINATIONS
(From 40 CFR 93.126)

Air Quality

Continuation of ride-sharing and van-pooling promotion activities at current levels.
Bicycle and pedestrian facilities.

Other

Specific activities which do not involve or lead directly to construction, such as:
Planning and technical studies.
Grants for training and research programs.
Planning activities conducted pursuant to titles 23 and 49 U.S.C.
Federal-aid systems revisions.

Engineering to assess social, economic, and environmental effects of the proposed action or
alternatives to that action.

Noise attenuation.

Emergency or hardship advance land acquisitions (23 CFR 710.503).

Acquisition of scenic easements.

Plantings, landscaping, etc.

Sign removal.

Directional and informational signs.

Transportation enhancement activities (except rehabilitation and operation of historic transportation
buildings, structures, or facilities).

Repair of damage caused by natural disasters, civil unrest, or terrorist acts, except projects involving
substantial functional, locational or capacity changes.

* In PM-10 nonattainment or maintenance areas, such projects are exempt only if they are in
compliance with control measures in the applicable implementation plan.
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TABLE C-2.
PROJECTS NORMALLY EXEMPT FROM REGIONAL EMISSIONS ANALYSIS, BUT NOT
FROM OTHER CONFORMITY REQUIREMENTS
(From 40 CFR 93.127)

Intersection channelization projects.

Intersection signalization projects at individual intersections.
Interchange reconfiguration projects.

Changes in vertical and horizontal alignment.

Truck size and weight inspection stations.

Bus terminals and transfer points.
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TABLE C-3
TRAFFIC SIGNAL SYNCHRONIZATION PROJECTS
(From 40 CFR 93.128)

Traffic signal synchronization projects may be approved, funded, and implemented without
satisfying the requirements of this subpart. However, all subsequent regional emissions analyses
required by sections 93.118 and 93.119 for transportation plans, TIPs, or projects not from a
conforming plan and TIP must include such regionally significant traffic signal synchronization
projects.
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Agenda Ttem #5F

MARICOPA ASSOCIATION OF GOVERNMENTS
INFORMATION SUMMARY... for your review

DATE:
May 6, 2008

SUBJECT:
Social Service Block Grant Revised Allocation Recommendations

SUMMARY:

Under a planning contract with the Arizona Department of Economic Security (DES), the MAG Human
Services planning program annually recommends allocations for locally planned Social Services Block
Grant (SSBG) dollars to meet human services needs in the MAG region. On February 27, 2008, the MAG
Regional Council approved the allocation recommendations for the Social Services Block Grant at the
FY2008 funding level. On March 14, 2008, DES notified MAG that the U.S. Department of Health and
Human Services is requiring revised allocation recommendations for SSBG funding reflecting a 19.722
percent budget cut proposed at the federal level. While it is hoped that the proposed budget cut will not
be approved, a revised plan needs to be submitted to DES by the end of May.

In response to this request, the MAG Human Services Technical Committee (HSTC) met on April 10, 2008,
and voted to implement the proposed cut evenly across the four target groups: Adults, Families and
Children; Elderly, Persons with Disabilities; and Persons with Developmental Disabilities. HSTC also
recommended that the proposed cut should be applied evenly to the services within the four target groups
with one exception. The Committee recommended that service funding for persons with developmental
disabilities would be allocated exclusively for extended employment services instead of funding other
services as well. This was done under advisement from DES that the limited funding would have the most
impact in this area. A report showing the new allocation recommendations is attached. The MAG HSTC
voted to recommend the revised allocations for approval. The MAG Human Services Coordinating
Committee recommended the revised allocations for approval on April 15, 2008.

PUBLIC INPUT:
Opportunities for public input were given at the April 10, 2008 HSTC meeting and the April 15, 2008, MAG
Human Services Coordinating Committee meeting. No public input was received.

PROS & CONS:

PROS: DES allows MAG to identify, at the most local level, priority needs to be funded and contracted by
DES in local communities. This flexibility allows the funding to be directed at the most critical needs based
on assessment by people in the community.

CONS: The needs exceed the funds available. The funding base continues to decrease at the federal level
and state transferred Temporary Assistance to Needy Families (TANF) funds are no longer available —
causing significant cuts at the local level. This proposed further reduction in funding could eliminate some
services as the programs may not be able to withstand the reduction in dollars. This will place a greater
strain on the municipalities.

TECHNICAL & POLICY IMPLICATIONS:

TECHNICAL: The shortfall in state revenue funds negatively impacted the amount of funds that have been
made available to compensate for federal reductions in SSBG suffered over the past seven years. In
addition, since 1996, it has been a challenge to have midyear changes to funding levels that often include
retroactive effective dates. The flexibility of the funds and the MAG process allow the region to respond
appropriately to the changes.



POLICY: Since the advent of welfare reform in 1996, Congress has reduced the federal allocation of
SSBG by 15 percent. This has forced the states to backfill losses to SSBG with TANF savings
accumulated from the reduction in the welfare case loads. Since the federal SSBG allocation has
diminished, and the state TANF replacement funds are not available, the region continues to maintain
allocations which have reduced locally planned SSBG services. The futures of both the locally and state
planned SSBG services depend on the recognition of the importance of these dollars at the federal level
and a restoration of SSBG to its original $2.38 billion level.

ACTION NEEDED:

Recommend approval of the revised FY 2009 Social Services Block Grant allocation recommendations
reflecting the proposed funding reduction at the federal level.

PRIOR COMMITTEE ACTIONS:
On April 15,2008, he MAG Human Services Coordinating Committee met and recommended approval of
the revised FY 2009 Social Services Block Grant allocation recommendations reflecting the proposed
funding reduction at the federal level.

MEMBERS ATTENDING

Mayor Marie Lopez Rogers, Avondale, Chair + Councilmember Kyle Jones, Mesa, Vice Chair
* Vice Mayor Rob Antoniak, Goodyear * Vice Mayor Manuel Martinez, Glendale
* Councilmember Dave Crozier, Gilbert * Carol McCormack, Mesa United Way
* Councilmember Roy Delgado, El Mirage Donna Reid, Chair of the City of Scottsdale
+ Councilmember Trinity Donovan, Chandler Human Services Commission
+ Leslie Evans, Tempe Community Council + Councilmember Onnie Shekerjian, Tempe
Laura Guild for Susan Hallett, Arizona * Supervisor Mary Rose Wilcox, Maricopa
Department of Economic Security County

+ Those members present by audio/videoconferencing.
* Those members neither present nor represented by proxy.

MAG Human Services Technical Committee met on April 10, 2008 and voted to recommend approval of
the revised FY2009 Social Services Block Grant allocation recommendations reflecting the proposed
funding reduction at the federal level.

MEMBERS ATTENDING

Carl Harris-Morgan, Town of Gilbert, Chairman Nanette Lubin for Joyce Lopez-Powell, Valley
+ Bob Baratko, City of Surprise of the Sun United Way
* Kathy Berzins, City of Tempe Steven MacFarlane, City of Phoenix
Kyle Bogdon, DES/ACYF Doris Marshall, City of Phoenix
* Paige Garrett, Quality of Life Community Jayson Matthews, Tempe Community Council
Services, Inc. Joy McClain, City of Tolleson
Joyce Gross, Town of Buckeye Sandra Mendez, DES/CSA
Jeffery Jamison, City of Phoenix Sylvia Sheffield, City of Avondale, Vice Chair
Deanna Jonovich, City of Phoenix Martha Finnegan for Carol Sherer, DES/DDD
Jim Knaut, Area Agency on Aging Connie Stepnitz, City of Goodyear

Frances Delgado for Margarita Leyvas,
Maricopa County

+Those members present by audio/videoconferencing.
*Those members neither present nor represented by proxy.

CONTACT PERSON:
Amy St. Peter, MAG (602) 254-6300.
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Agenda Ttem #6

4 & MARICOPA
4% o ASSOCIATION of
GOVERNMENTS —— 302 North 15t Avenus, Suite 300 s Phoenix, Arizona 85003
Phone (602) 254-8300 2 FAX (602) 254-6490
E-mail: mag@mag. maricopa.gov 4 Web site: www.mag. maricopa.gov

May 6, 2008

TO: Members of the MAG Management Committee

FROM: Eric Anderson, Transportation Director

SUBJECT: TRANSPORTATION PLANNING UPDATE

For the past three years, MAG has been working collaboratively with the regional planning organizations
throughout Arizona to address Arizona’s growth and transportation issues. Concurrently, MAG has been
working to address high growth areas in the MAG region with the Hassayampa Valley and Hidden Valley
Transportation Framework Studies. MAG has also implemented a Transit Framework Study and will be
initiating an update of the Regional Transportation Plan. These studies, along with the statewide
Transportation Reconnaissance Study, have laid the foundation for a statewide transportation planning
effort by the Arizona Department of Transportation. This effort has been named Building a Quality
Arizona (BQAZ).

BACKGROUND

In early 2006, MAG initiated the Hassayampa Valley Transportation Framework Study to develop the plan
for a transportation system that would support the projected build-out population in the area primarily
west of the White Tank Mountains. The Hassayampa Valley Transportation Framework Study
represented a new approach to transportation planning that emphasized consensus building around a
transportation network that defines future roadway and high capacity transit corridors. Asimilar approach
was launched in early 2007 for the Hidden Valley, which includes southwestern Maricopa County and
western Pinal County.

In July 2007, the State Transportation Board provided $7 million to complete similar transportation
framework studies for the rest of Arizona, following the overall approach used in the Hassayampa and
Hidden Valley Transportation Framework Studies. The management of the BOAZ process was
subsequently assumed by the Arizona Department of Transportation. Upon the completion of the
framework studies, ADOT intends to develop a revised Move AZ Statewide Transportation Plan.

At the same time that the framework studies are being conducted, the Governor's Office and a coalition
of business interests, the TIME Coalition, have been discussing the content and schedule for a statewide
transportation ballot measure. The TIME Coalition is about to launch an initiative campaign to ask the
voters to approve a statewide, one cent sales tax for transportation for thirty years. The last day for filing
an initiative petition, which requires 153, 365 signatures, must be submitted to the Secretary of State by
July 3, 2008.

B . A Voluntary Association of Local Governments in Maricopa County
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CURRENT STATUS

The Hassayampa Valley Transportation Framework was completed in February 2008 and the Hidden
Valley Transportation Framework process is about 50 percent complete at this time. ADOT has initiated
framework studies for four other regions that will complete the needed statewide frameworks. ADOT
expects to have these four studies completed by the end of 2008. From January to April 2009, ADOT
will use the information developed in the regional framework studies to create the Statewide
Transportation Planning Framework, leading to a revised Move AZ Statewide Transportation Plan.

In addition to the framework studies, ADOT has been compiling a set of critical transportation needs from
stakeholders around the state. This information is to be used to estimate the order of magnitude of needs
for freeways and highways, transit, and local streets and to identify representative projects in different parts
of the state. The information is intended to be used by the Governor and others to make the case for
additional transportation funding. The outcomes of the transportation framework studies will supersede
the critical needs data for the development of a statewide transportation plan.

The MAG region must comply with the provisions of Section 176 of the Clean Air Act that states that no
project, plan or program can be approved in a non-attainment area unless the required air quality
conformity analysis has been conducted. Only projects included inthe MAG Transportation Improvement
Program and the Regional Transportation Plan have been subjected to air quality conformity analysis. To
meet the ADOT request for critical needs for the MAG region, the MAG Regional Council instructed
MAG staff to work cooperatively with ADOT to provide information that describes the transportation
challenges facing this region, including representative projects that are part of the approved Regional
Transportation Plan. This input was provided to the ADOT consultant for inclusion in the analysis.

Transit Framework Study: MAG has initiated the Regional Transit Framework Study that will define the
long range transit needs and then define the best transit system for the region. The study will look at the
integration of the various transit modes into a seamless system that fosters connectivity between activity
centers, move toward a more sustainable community, and enable mobility through a variety of transit
models that relate to trip purpose and trip length. The study will also provide alternative multi-modal
scenarios for policy makers to consider. The outcome of the study will also serve as an important
component of the statewide transportation planning framework. Itis anticipated that the Regional Transit
Framework Study will be complete in spring 2009.

Regional Transportation Plan (RTP) Update: ADOT is currently analyzing and documenting cost changes
forthe freeway component of Proposition 400. Preliminary results from the analysis indicate that freeway
program costs have risen substantially from the baseline costs that were used for the RTP in 2003.
Nationally, construction costs have risen more than 50 percent over the last three years as a result of
global competition for construction materials like Portland cement and steel. Continued increases in oil
prices have trickled through the economy, resulting in an increased cost of many other commaodities. The
cost of diesel fuel, for example, has risen from an average of $1.48 in November 2003 when the RTP
was approved, to $3.37 in February 2008. Currently, the average cost is $3.99. Large increases have
also been seen in right-of-way costs, even with the current downturn in the housing market.

The revenue picture is also not very healthy. Sales tax revenue collections have been lower for six of the
nine months for the current fiscal year. Revenues for the nine months of the fiscal year are 1.8 percent



lower than last year and 5.5 percent below the forecast. Given the economic downturn, which may
stretch into 2009, the revised sales tax projections that will be made this fall may show substantially lower
revenues for remainder of the tax, which will put additional stress on both the freeway and transit
Proposition 400 programs.

Local Street Needs: MAG staff analyzed data from cities, towns and Maricopa County on the expenditures
and sources of funding for local street needs. The Highway User Revenue Fund (HURF) is the primary
source of funds to operate and maintain the local street system. The HURF has lost substantial purchasing
power since the last fuel tax increase in 1991, which set the rate at 18 cents per gallon. In 1991, overall
HURF collections were $275 per person, but by 2007 this had fallen to $2 18 per capita due to inflation
and increasing fuel economy. Approximately one-half of HURF is distributed to cities, towns and counties.
Since HURF funding has not kept pace, many local jurisdictions are providing general fund revenues to
try to cover part of the shortfall. With the recent rapid increases in construction costs, many jurisdictions
are now delaying or deleting needed projects because of the lack of adequate funding.

Public Opinion Survey: MAG has initiated a statewide public opinion survey to better understand how
transportation issues rank with other public policy issues in Arizona and to gauge the public's sentiment
on various options to deal with the shortage of transportation funds statewide. One aspect of the survey
will be determining citizens’ perspective on election timing for a transportation ballot question in light of
the current economic downturn. This effort is began with three focus groups in Maricopa, Pima, and
Northern Arizona. A stakeholder meeting with the Transportation Policy Committee was held on April
16 to review and gather comments and suggestions on the draft survey instrument. The statewide
telephone survey in currently being conducted, with the results expected in mid-May.

QUESTIONS THAT REMAIN

With the objective of a possible statewide transportation ballot measure in the future, a number of core
planning activities and policy questions have to be addressed. In the recent Proposition 400 election in
the MAG region, a well-defined and specific plan was developed and presented to the voters. The plan
included the description of specific highway, street and transit projects, with estimated budgets and an
implementation schedule. In addition, a number of best management practices were incorporated into
state law to ensure that priorities, plan changes, cost changes, and other important elements are handled
inatransparent, public process. In Pima County, the successful Regional Transportation Authority election
in 2006 followed a similar process.

With the successful elections in Maricopa and Pima Counties, a well developed plan with a broad
consensus built with the business community and the public at the state level may also be successful.
Before an election date is set, a number of questions should be addressed to ensure that the public
understands the dimensions of the plan and how the funds will be effectively managed.

) Economic Conditions: If voters are going to be asked to invest additional dollars for transportation,
the economic environment at the time of the election is critical. Paying for additional road
construction atatime when many are struggling to meet rising mortgage costs, decreasing housing
values, rising gasoline prices, and lower job creation may result in voters rejecting the measure.
The other side of the argument is that in times of economic distress, transportation projects might
provide a needed economic stimulus.



2)

3)

4)

d)

Revenue Package: The proposed ballot question is for a 30-year, one cent, statewide sales tax
for transportation. A Statewide policy consideration is that, with the combined sales tax rate for
many areas already more than |0 percent, would these areas support increasing the sales tax to
an even higher level? A few counties in Arizona already impose a sales tax for transportation.
These include Maricopa, Pima, Pinal, Yavapai and Gila County. Five counties have a regional sales
tax for transportation while 10 counties do not raises an issue of equity. Many regional and local
jurisdictions use sale tax to fund local projects and services such as open space preservation, public
safety, transportation, jails, among others. The imposition of a one cent sales tax may make it
more difficult for local jurisdictions to use the sales tax mechanism in the future.

Geographic Return: An important consideration is the geographic return to the different parts of
the state. This policy question needs to consider how much of the new transportation revenue
would be spent in the MAG region versus the remainder of the state. The MAG region depends
on the statewide transportation system for commerce, tourism and recreation, and, therefore,
a portion of statewide revenue generated from the MAG region will be used elsewhere to
improve the statewide transportation network. Currently, approximately 67.6 percent of the
sales tax in Arizona is generated in Maricopa County. What is a fair amount for Maricopa County
to contribute for areas outside of Maricopa County! Although ADOT has released the
preliminary critical needs list of projects, the list is still changing and the project costs are not
included in the document, which makes it difficult to determine how much of the funding will be
invested in the MAG region.

Paying for Growth: Much of the demand for new and expanded transportation capacity in Arizona
is a result of the rapid growth being experienced throughout the state, but especially in the central
region. Although local governments levy substantial fees on new development to pay for local
streets, water and waste capacity, parks, fire and other areas of public infrastructure, there is no
mechanism for these types of fees to be levied for regional and statewide infrastructure. Often,
private funding will be used to construct traffic interchanges that are key for accessibility to many
developments, however, no contributions are made for expanding the mainline capacity or to
construct new highways and freeways.

The homebuilding community is concerned about the rising level of fees on new development,
which are passed on to the home buyer. The Arizona Association of Realtors has initiated a
campaign to amend the Arizona Constitution to prohibit the imposition of any real estate transfer
tax. The results of various public opinion polls, however, indicate that voters want growth to pay
for itself.

Fuel Taxes: With historically high fuel prices, which are expected to increase even more, is raising
the fuel tax a viable option? The last increase in the gasoline tax in Arizona was in 1991, The
current rate of |8 cents per gallon does not change with the price of fuel. Arizona now ranks
near the bottom in fuel tax rates compared to other states. In 1991, the Arizona gasoline tax was
about |8 percent of the cost of a gallon of fuel. Today, the tax represents about 6 percent of the
cost. If the Arizona gasoline tax rate was allowed to change with the consumer price index, the
current rate in Arizona would be about 28 cents per gallon, which would raise an additional $350
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million annually. At this level, the fuel tax would represent about 8.5 percent of the cost per gallon.

In addition, the increasing fuel economy of the fleet has reduced the overall collections per vehicle
mile of travel. Consequently, the dollars raised over time have lost significant purchasing power
in terms of street construction and maintenance costs. Cities and counties largely depend on this
revenue source for basic street maintenance. Rapidly rising material costs over the past four
years, combined with the declining value of fuel taxes, have resulted in delayed street
maintenance and an increasing use of local general fund revenues for street purposes. The results
of various public opinion polls indicate that increasing the fuel tax is not very well supported by
the voters.

Improvements to be Funded: There is no consensus on how the proceeds of a statewide
transportation tax would be divided among the various modes of travel such as freeways, local
streets, bus transit, rail transit, and non-motorized forms of travel. Since this is a statewide tax,
there are some who believe that the State would determine which projects should be funded.
Others have mentioned that the funds should only be used for projects of statewide significance,
with little discussion about the criteria that would be used. Although ADOT has released the
preliminary critical needs list of projects, the list is still changing and the project costs are not
included in the document.

How project priorities would be set is also unknown. From a statewide perspective, deciding the
priority of projects should be based on a strategic plan for Arizona—including an economic
development strategy that recognizes that transportation investments can be used to further the
economic well-being of the state. For example, how can investments in transportation
infrastructure be made to maximize the economic advantage to Arizona from many of the
developments in Mexico including the expansion of the automobile assembly operations in
Hermosillo and the proposed $4.0 billion seaport at Punta Colonet. Is Arizona only going to be
a land bridge that only serves to move commerce through the state? Or are there opportunities
to position Arizona as a major logistically hub for staging activities and part manufacturers and
suppliers? How do we take advantage of the growing freight congestion in Southern California
to create opportunities in Arizona without suffering the same fate?

From the perspective of the MAG region, continued investment in all modes is critical. Rising
construction and right-of-way costs will significantly impact ADOT's ability to deliver the full
Proposition 400 freeway program without either additional funds or extending te the program
beyond 2025. Based on input received from a number of jurisdictions, the shortfall to build and
maintain a quality local street system is large and may be in the order of magnitude of $9.0 billion.

The first segment of the light rail program is scheduled to open in December 2008. With the
demonstrated success of light rail once it is operational, there may be increased public pressure
to accelerate and expand the light rail program. MAG has also just initiated the Regional Transit
Framework study that will result in additional regional transit needs being identified in early 2009.
There is also great regional interest in implementing a commuter rail program. The Governor’s
Office has discussed implementing passenger rail service between Tucson and Phoenix. This
would create the first piece of rail service that would connect the Southeast Valley to downtown



Phoenix. This service could be expanded to the Southwest Valley in the Union Pacific corridor
and the BNSF corridor to serve the Northwest Valley.

Program Management: In the MAG region, a number of best management practices have been
adopted to ensure that the Proposition 400 program is managed in an effective manner. Many
ofthe management practices were developed during the implementation of the | 985 Proposition
300. Additional elements were added as part of the 2004 Proposition 400. In 1992, the Arizona
Legislature passed a bill that required that MAG approve material cost changes to the freeway
program. This was expanded to include all components for the Proposition 400 program. The
Transportation Policy Committee is now in state statute, with a defined role in the development
of the RTP and the implementation of the Proposition 400 program. State law also includes the
process of how major amendments to the RTP are handled. Importantly, the life cycle programs
that are in place for the freeway, transit, and street components of Proposition 400 are required
by state law.

For a statewide program, these types of management practices have not yet been discussed.
Importantly, the overall question is: Who is going to be responsible for the management of the
program at the state level, or will the funds be distributed to and managed at the regional or local
level? This question is critical to address so that regional and local officials, the business community
and, importantly, the public, understand how the program is managed and who is accountable
for the delivery of the program.

Our region and the state of Arizona are facing tremendous growth challenges and opportunities. How
and when we invest in transportation facilities will be essential to our future. Your input into the MAG
process is important. If you have any questions, please contact me at the MAG office.
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MARICOPA ASSOCI/ATION OF GOVERNMENTS
INFORMATION SUMMARY... for your review

DATE:
May 6, 2008

SUBJECT:
Fiscal Year 2008 - Arterial Life Cycle Program Regional Area Road Fund Closeout

SUMMARY:

This is the first time the Arterial Life Cycle Program (ALCP) Regional Area Road Fund (RARF)
Closeout has occurred. A revision to the ALCP Policies and Procedures was approved by Regional
Council on December 19, 2007. This revision established Section 260, the RARF Closeout
procedures, project eligibility, and the allocation process of available closeout funds. A copy of this
section of the ALCP Policies and Procedures is in the attachment for this agenda item.

The ALCP RARF Closeout process begins with a fiscal analysis of the ALCP and proposed ALCP
RARF Closeout options. The ALCP RARF Closeout options are connected to eligible completed
projects and the priorities established in the ALCP Policies and Procedures. The allocation of ALCP
RARF Closeout funds is prioritized by: projects scheduled for reimbursement in the next fiscal year,
and all other projects according to the chronological order of the programmed reimbursement.

An important part of the Closeout process is the financial analysis done by MAG to determine the
impact of proposed ALCP RARF Closeout options. This is explained in the memorandum for this
agenda item.

PUBLIC INPUT:
There was no public comment at the April 24, 2008 Transportation Review Committee.

PROS & CONS:

PROS: Once the recommended projects are approved for reimbursements, $14.978 million of ALCP
RARF funds can be reimbursed in FY 2008. In addition, the ALCP RARF Closeout aids in the fiscal
management of the life cycle program by recognizing available funds for eligible projects

CONS: If not approved, reimbursements will not be made and the balance of ALCP RARF funds in
the account would remain the same.

TECHNICAL & POLICY IMPLICATIONS:
TECHNICAL: MAG will modify the ALCP for the advancement of reimbursements.

POLICY: A.R.S. 28-6352 (B) required that MAG performs life cycle management for the arterial street
component of the RTP.

ACTION NEEDED:

Recommend advancing reimbursements from 2012, 2013, 2014 to 2008 for the FY 2008 Arterial Life
Cycle Program (ALCP) Regional Area Road Fund (RARF) Closeout for ALCP Projects: Lake Pleasant
Parkway, Arizona Avenue at Chandler Boulevard, and Val Vista: Warner to Pecos, totaling $14.978
million, and amend the FY 2008 ALCP and 2007 RTP Update as necessary.



PRIOR COMMITTEE ACTIONS:
On April 24, 2008, the Transportation Review Committee voted to advance reimbursements from
2012, 2013, 2014 to 2008 for the FY 2008 ALCP RARF Closeout for ALCP Projects: Lake Pleasant
Parkway, Arizona Avenue at Chandler Boulevard, and Val Vista: Warner to Pecos, totaling $14.978
million, and amend the FY 2008 ALCP, and 2007 RTP Update as necessary.

MEMBERS ATTENDING

Phoenix: Tom Callow

ADOT: Kwi-Sung Kang for Floyd Roehrich

Avondale: Janeen Gaskins for David
Fitzhugh

Buckeye:Scott Lowe

Chandler: Patrice Kraus

El Mirage: Lance Calvert

Fountain Hills: Randy Harrel

Gila Bend: Lynn Farmer

Gila River: David White

Gilbert: Tami Ryall

Glendale: Terry Johnson

Goodyear: Cato Esquivel
Guadalupe: Jim Ricker

EX-OFFICIO MEMBERS ATTENDING

*

*

*

*

+ - Attended by Videoconference

Regional Bicycle Task Force: Jim Hash
Street Committee: Darryl Crossman
ITS Committee: Mike Mah

* Litchfield Park: Mike Cartsonis

Maricopa County: John Hauskins

Mesa: Brent Stoddard for Scott Butler

Paradise Valley: Robert M. Cicarelli

Peoria: David Moody

Queen Creek: Mark Young

RPTA: Bryan Jungwirth

Scottsdale: Dave Meinhart for
Mary O’Connor

Surprise: Randy Overmyer

Tempe: Carlos De Leon

Valley Metro Rail: John Farry

Youngtown: Lloyce Robinson

Pedestrian Working Group: Brandon Forrey
Transportation Safety Committee: Kerry
Wilcox

Those members neither present nor represented by proxy.

CONTACT PERSON:
Eileen Yazzie, (602) 254-6300.

# - Attended by Audioconference
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May 6, 2008

TO: Members of MAG Management Committee
FROM: Eileen O. Yazzie, Transportation Programming Manager

SUBJECT: ARTERIAL LIFE CYCLE PROGRAM - REGIONAL AREA ROAD FUND 2008
CLOSEQUT PROCESS

The Arterial Life Cycle Program (ALCP) Policies and Procedures establish the ALCP
REGIONAL AREA ROAD FUND (RARF) Closeout process, which begins with a fiscal analysis
of the ALCP and proposed ALCP RARF Closeout options. The ALCP RARF Closeout options
are connected to eligible completed projects and the priorities established in the ALCP Policies
and Procedures. The allocation of ALCP RARF Closeout funds is prioritized by projects
scheduled for reimbursement in the next fiscal year, and all other projects according to the
chronological order of the programmed reimbursement.

BACKGROUND X
In October 2007, the Arterial Life Cycle Program (ALCP) Working Group met with MAG staff to
collaborate on revisions to the ALCP Policies and Procedures (Policies). Through this process,
the ALCP RARF Closeout procedures were incorporated into the Draft Policies. On December
19, 2007, the MAG Regional Council approved the updated Policies. Section 260 of the
Policies establishes the RARF Closeout procedures, project eligibility, and the allocation
process of available closeout funds. A copy of this section is attached.

MAG staff performed a detailed financial analysis to determine the impact of proposed ALCP
RARF Closeout options. As part of the financial analysis, MAG Staff reviewed:

- Eligible projects for the ALCP RARF Closeout

= The FY2008 programmed vs. actual project expenditures

= Historical trends in RARF revenue collection

= The FY2008 and Draft FY2009 ALCP bonding program

= The impact of the various Closeout reimbursement scenarios on the Draft FY2009 life cycle
budget and bonding program

= Programmed project expenditures for FY2009 in the Draft FY2009 ALCP

After reviewing the output of the financial analysis, MAG staff recommends that three eligible
projects are reimbursed in the FY2008 ALCP Regional Area Road Funds (RARF) Closeout:
Lake Pleasant Parkway from Union Hills Drive to Dynamite Road for $8.044 million, Arizona
Avenue at Chandler Boulevard Intersection Improvements for $3.582 million, and Val Vista Dr
from Warner to Pecos Rd for $3.352 million, for a total of $14.978 million. The attached table
summarizes the list of eligible projects in chronological order of programmed reimbursements
and completed fiscal year of work.

e A Voluntary Association of Local Governments in Maricopa County

City of Apache Junction 4 City of Avandale 4 Town of Buckeye 4 Town of Carefree 4 Town of Cave Creek 4 City of Chandler 4 City of El Mirage 4 Fort McDowell Yavapai Nation 4 Town of Fountain Hills 4 Town of Gila Bend
Gila River Indian Community & Town of Gilbert 4 City of Glendale 4 City of Goodyear 4 Town of Guadalupe 4 City of Litchfield Park 4 Maricopa County 4 City of Mesa 4 Town of Paradise Valley 4 City of Pearia 4 City of Phoenix
Town of Queen Creek 4 Salt River Pima-Maricopa Indian Community 4-City of Scottsdale 4 City of Surprise 4 City of Tempe 4 City of Tolleson 4 Town of Wickenburg 4 Town of Youngtown 4 Arizona Department of Transpartation
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1. Administrative adjustments do not require a Program or Project amendment because the adjustment
does not qualify as a Project Update (Section 220) and does not cause a negative fiscal impact to the
current fiscal year.

2. Regional reimbursement budgets cannot be moved from a later fiscal year to an earlier fiscal year in an
administrative adjustment. This would require an amendment.

An administrative adjustment is needed when:

1. Project expenditures for a Project work phase or a Project segment are lower than the estimate,
causing the 70% regional reimbursement to be less than the amount programmed in the current ALCP.

2. The remaining regional reimbursement funds may be moved within the original Project, to another
work phase or a Project Segment that is programmed in that fiscal year or a later fiscal year.

At that time, the ALCP and Project budgets will be adjusted to reflect the remaining Project funds.

Administrative Adjustments may occur each fiscal quarter. Changes will be reported in the ALCP Status
Report, and the ALCP will be reprinted.

SECTION 260: ALCP RARF CLOSEOUT

A

Annually, MAG Staff will determine the availability of RARF funds to be used for the ALCP RARF Closeout by
April 15th.

1. MAG Staff will demonstrate the fiscal constraint of the ALCP with proposed ALCP RARF Closeout
options.

2. A Project or Project segment in the ALCP may not be adversely impacted, delayed, reduced or
removed as a result of the reimbursement of RARF funds in the Closeout process to another Project,
portion or segment.

3. Lead Agencies and other agency(ies)/jurisdiction(s) listed in a Project Agreement that receive RARF
Closeout funds will not be liable to reimburse the RARF funds to the Program if a Program deficit
occurs in the future.

The ALCP RARF Closeout Process will begin at the April TRC and continue through the MAG Committee
process in May, one month before the annual update of the ALCP.

To be considered for reimbursement with RARF Closeout funds, a Project must have completed the
following Project Requirements: Project Overview, Project Agreement, and Project Reimbursement Request.

1. All three requirements must be completed and accepted by June 1st.

2. The Project or Project segment must be completed/closed out.

The determination and allocation of ALCP RARF Closeout funds for eligible completed projects will be
made according to the following priorities (in sequential order):

1. Projects scheduled for reimbursement in the next fiscal year;
2. All other Projects according to the chronological order of the programmed reimbursements

SECTION 270: USE OF SURPLUS OR DEFICIT PROGRAM FUNDS

A

If a surplus Program funds occurs, existing Projects may be accelerated. Any acceleration will occur
according to priority order of the ALCP.

1. For Projects to be accelerated, matching local funds must be committed.
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Agenda Ttem #9

MARICOPA ASSOCIATION OF GOVERNMENTS
INFORMATION SUMMARY... for your review

DATE:
May 6, 2008

SUBJECT:
Approval of the Draft FY 2009 MAG Unified Planning Work Program and Annual Budget

SUMMARY:

Each year staff develops the MAG Unified Planning Work Program and Annual Budget. The Work
Program is reviewed in April by the federal agencies and approved by the Regional Council in May. The
proposed budget information was presented incrementally and adjustments made as information was
received.

The Management Committee reviewed the development of the Work Program and Annual Budget at its
meetings on January 9, February 13, March 14, and April 9, 2008. The Regional Council reviewed the
draft budget document at its meetings on January 30, February 27, March 26 and April 23, 2008.

Each year new projects are proposed for inclusion in the MAG planning efforts. The proposed new
projects for FY 2009 were presented at the February 13, 2008 Management Committee meeting, the
March 17, 2008 Executive Committee meeting, and the February 27, 2008 Regional Council meeting.
Updates on new projects were presented at the March committee meetings. These new project proposals
come from the various MAG technical committees, policy committees and other discussions with members
and stakeholders regarding joint efforts within the region. These projects are subject to review and input
by the committees as they go through the budget process.

The review of the draft Work Program and Annual Budget for the Intermodal Planning Group meeting on
April 2, 2008 did not result in any new recommendations for the FY 2009 Work Program and Annual
Budget document. The recommendations from last year were implemented in the draft FY 2009 Work
Program and include listing the Human Services Coordination Transportation Plan and adding an overview
section to the budget document to assist in locating the current issues. A memorandum of understanding
signed by the cooperating entities including MAG, the Regional Public Transportation Authority, Valley
Metro Rail, and the City of Phoenix for cooperative planning between transit and transportation agencies
was added in the appendix to the budget for FY 2008 and is included in the FY 2009 budget.

The capital budget has been revised adding $14,000 to include the purchase of computer equipment. The
final draft budget is being transmitted to the Management Committee for review. The estimated total
operating costs reflect a 5.04 percent increase from the current year. This increase is, for the most part,
due to an increase in budgeted non-capital software. The software purchase was reclassified as an
ongoing overhead expense from an allowable, below the line expense during FY 2008. Overall including
carryforward totals, the final draft budget for FY 2009 reflects a decrease of 8.66 percent from the overall
budgeted amount in the current year.

The MAG region, as a Transportation Management Area and as a Metropolitan Planning Organization, is
required (by federal regulations 23 CFR 450.314) to describe all of the regional transportation-related
activities within the planning area, regardless of funding sources or agencies conducting activities. The
regional transportation projects received from other organizations are noted in the Work Program.



PUBLIC INPUT:
None.

PROS & CONS:
PROS: MAG is presenting the final draft FY 2009 budget, which provides for an incremental review of key
budget details of the complete draft budget.

CONS: None.

TECHNICAL & POLICY IMPLICATIONS:

TECHNICAL: The Federal Intermodal Surface Transportation Efficiency Act of 1991 requires a
metropolitan planning organization to develop a unified planning work program that meets the
requirements of federal law. Additionally, the MAG By-Laws require approval and adoption of a budget
for each fiscal year and a service charge schedule.

POLICY: As requested by the MAG Executive Committee and subsequently approved by the Regional
Council in May 2002, the MAG Work Program and Annual Budget detail is being presented earlier to the
Management Committee and there is increased notice to members on the budget as it is drafted. MAG
is providing a budget summary, “MAG Programs In Brief,” that outlines new programs and presents the
necessary resources to implement these programs. This summary allows member agencies to quickly
decipher the financial implications of such programs prior to their approval for implementation. The draft
FY 2008 Unified Planning Work Program and Annual Budget is also provided.

ACTION NEEDED:
Recommend approval of the resolution adopting the Draft FY 2009 MAG Unified Planning Work Program
and Annual Budget and the member dues and assessments.

PRIOR COMMITTEE ACTIONS:
This item was on the April 23, 2008 Regional Council agenda.

MEMBERS ATTENDING

Mayor James M. Cavanaugh, Goodyear, Chair Councilmember Paul Stucky for Mayor Thomas
Mayor Mary Manross, Scottsdale, Vice Chair Schoaf, Litchfield Park
# Councilmember Robin Barker, Apache Junction Supervisor Don Stapley for Supervisor
Mayor Marie Lopez Rogers, Avondale Max W. Wilson, Maricopa Co.
* Mayor Bobby Bryant, Buckeye Mayor Keno Hawker, Mesa
Mayor Wayne Fulcher, Carefree Mayor Ed Winkler, Paradise Valley
Vice Mayor Gilbert Lopez for Councilmember Mayor Bob Barrett, Peoria
Dick Esser, Cave Creek Vice Mayor Peggy Neely, Phoenix
# Mayor Boyd Dunn, Chandler # Mayor Art Sanders, Queen Creek
Mayor Fred Waterman, El Mirage Vice President Martin Harvier for President
Treasurer Pamela Mott for Fort McDowell Diane Enos, Salt River
Yavapai Nation Pima-Maricopa Indian Community
Mayor Wally Nichols, Fountain Hills Mayor Lyn Truitt, Surprise
Mayor Fred Hull, Gila Bend *  Mayor Hugh Hallman, Tempe
* Governor William Rhodes, Gila River Indian * Mayor Adolfo Gamez, Tolleson
Community * Mayor Ron Badowski, Wickenburg
Mayor Steven Berman, Gilbert Mayor Michael LeVault, Youngtown
Mayor Elaine Scruggs, Glendale Felipe Zubia, State Transportation Board
Mayor Rebecca Jimenez, Guadalupe Victor Flores, State Transportation Board

David Martin, Citizens Transportation
Oversight Committee

* Those members neither present nor represented by proxy.
# Attended by telephone conference call. + Attended by videoconference call.



This item was on the April 14, 2008 Regional Council Executive Committee agenda.

MEMBERS ATTENDING

* Not present

Mayor James M. Cavanaugh, Goodyear, Chair
Mayor Mary Manross, Scottsdale, Vice Chair
Mayor Steven M. Berman, Gilbert

Mayor Keno Hawker, Mesa

Vice Mayor Peggy Neely, Treasurer
* Mayor Marie Lopez Rogers, Avondale
Mayor Thomas L. Schoaf, Litchfield Park

# Participated by video or telephone conference call

This item was on the April 9, 2008 MAG Management Committee agenda.

MEMBERS ATTENDING

*

#

Charlie McClendon, Avondale, Vice Chair

George Hoffman, Apache Junction

Jeanine Guy, Buckeye

Jon Pearson, Carefree

Usama Abujbarah, Cave Creek

Mark Pentz, Chandler

Spencer Isom for B.J. Cornwall,
El Mirage

Phil Dorchester, Fort McDowell
Yavapai Nation

Kate Zanon, Fountain Hills

Lynn Farmer, Gila Bend

Joseph Manuel, Gila River Indian
Community

George Pettit, Gilbert

Ed Beasley, Glendale

Mark Brown for Brian Dalke, Goodyear

Mark Johnson, Guadalupe

Darryl Crossman, Litchfield Park

Christopher Brady, Mesa

Jim Bacon, Paradise Valley

Carl Swenson for Terry Ellis, Peoria

Karen Peters for Frank Fairbanks, Phoenix

John Kross, Queen Creek

Bryan Meyers, Salt River Pima-Maricopa
Indian Community

Brad Lundahl for John Little, Scottsdale

Prisila Ferreira, Surprise

Amber Wakeman for Charlie Meyer, Tempe

Chris Hurley for Reyes Medrano, Tolleson

Gary Edwards, Wickenburg

Lloyce Robinson, Youngtown

Victor Mendez, ADOT

Kenny Harris for David Smith, Maricopa Co.

David Boggs, Valley Metro/RPTA

Those members neither present nor represented by proxy.

Participated by telephone conference call.

+Participated by videoconference call.

Regional Council: This item was on the March 26, 2008 Regional Council agenda.

MEMBERS ATTENDING

+ 3 o *

*

Mayor James M. Cavanaugh, Goodyear, Chair
Mayor Mary Manross, Scottsdale, Vice Chair
Councilmember Robin Barker, Apache Junction
Mayor Marie Lopez Rogers, Avondale
Councilmember Elaine May for

Mayor Bobby Bryant, Buckeye
Mayor Wayne Fulcher, Carefree
Councilmember Dick Esser, Cave Creek
Mayor Boyd Dunn, Chandler
Mayor Fred Waterman, El Mirage
President Clinton Pattea, Fort McDowell
Yavapai Nation
Mayor Wally Nichols, Fountain Hills
Mayor Fred Hull, Gila Bend
Governor William Rhodes, Gila River

Indian Community
Mayor Steven Berman, Gilbert
Mayor Elaine Scruggs, Glendale
Mayor Rebecca Jimenez, Guadalupe

Mayor Thomas Schoaf, Litchfield Park
Supervisor Max W. Wilson, Maricopa County
Mayor Keno Hawker, Mesa
Mayor Ed Winkler, Paradise Valley

# Mayor Bob Barrett, Peoria
Vice Mayor Peggy Neely, Phoenix

# Mayor Art Sanders, Queen Creek

* President Diane Enos, Salt River

Pima-Maricopa Indian Community

Mayor Lyn Truitt, Surprise
Mayor Hugh Hallman, Tempe

* Mayor Adolfo Gamez, Tolleson

* Mayor Ron Badowski, Wickenburg
Mayor Michael LeVault, Youngtown
Felipe Zubia, State Transportation Board

* Vacant, State Transportation Board

* David Martin, Citizens Transportation

Oversight Committee



* Those members neither present nor represented by proxy.

# Attended by telephone conference call.

+ Attended by videoconference call.

This item was on the March 17, 2008 Regional Council Executive Committee agenda.

MEMBERS ATTENDING

Mayor James M. Cavanaugh, Goodyear,
Chair

Mayor Keno Hawker, Mesa

Mayor Mary Manross, Scottsdale, Vice Chair
Mayor Thomas L. Schoaf, Litchfield Park

*

* Not present

# Participated by video or telephone conference call

Vice Mayor Peggy Neely, Treasurer
Mayor Marie Lopez Rogers, Avondale
Mayor Steven M. Berman, Gilbert

Management Committee: This item was on the March 14, 2008 Management Committee agenda.

MEMBERS ATTENDING
* Jan Dolan, Scottsdale, Chair
Charlie McClendon, Avondale, Vice Chair
George Hoffman, Apache Junction
Jeanine Guy, Buckeye
Jon Pearson, Carefree
Usama Abujbarah, Cave Creek
Mark Pentz, Chandler
Spencer Isom for B.J. Cornwall, El Mirage
Phil Dorchester, Fort McDowell
Yavapai Nation
Kate Zanon, Fountain Hills
Lynn Farmer, Gila Bend
Joseph Manuel, Gila River Indian
Community
George Pettit, Gilbert
Horatio Skeete for Ed Beasley, Glendale
Brian Dalke, Goodyear

*

# Participated by telephone conference call.

Mark Johnson, Guadalupe
* Darryl Crossman, Litchfield Park
Christopher Brady, Mesa
Jim Bacon, Paradise Valley
Terry Ellis, Peoria
Frank Fairbanks, Phoenix
* John Kross, Queen Creek
Bryan Meyers, Salt River Pima-Maricopa
Indian Community
Kathy Rice for Surprise
Charlie Meyer, Tempe
Reyes Medrano, Tolleson
Gary Edwards, Wickenburg
Lloyce Robinson, Youngtown
Rakesh Tripathi for Victor Mendez, ADOT
David Smith, Maricopa County
David Boggs, Valley Metro/RPTA

Those members neither present nor represented by proxy.
+Participated by videoconference call.

Regional Council: This item was on the February 27, 2008 Regional Council agenda.

MEMBERS ATTENDING

Mayor James M. Cavanaugh, Goodyear, Chair

*

Mayor Mary Manross, Scottsdale, Vice Chair

# Councilmember Robin Barker, Apache Junction

Mayor Marie Lopez Rogers, Avondale
# Councilmember Elaine May for Mayor
Bobby Bryant, Buckeye
# Mayor Wayne Fulcher, Carefree
Vice Mayor Gilbert Lopez for Councilmember
Dick Esser, Cave Creek
Mayor Boyd Dunn, Chandler
Mayor Fred Waterman, El Mirage
President Raphael Bear, Fort McDowell
Yavapai Nation
Councilmember Jay Schlum for
Mayor Wally Nichols, Fountain Hills

Mayor Fred Hull, Gila Bend
Governor William Rhodes, Gila River
Indian Community

Mayor Steven Berman, Gilbert

Mayor Elaine Scruggs, Glendale

Mayor Rebecca Jimenez, Guadalupe

* Mayor Thomas Schoaf, Litchfield Park

Supervisor Max W. Wilson, Maricopa County

Mayor Keno Hawker, Mesa

Councilmember Brian Cooney for Mayor
Ed Winkler, Paradise Valley

Mayor Bob Barrett, Peoria

Vice Mayor Peggy Neely, Phoenix

Mayor Art Sanders, Queen Creek



Vice President Martin Harvier for President
Diane Enos, Salt River Pima-Maricopa
Indian Community

Mayor Lyn Truitt, Surprise

Mayor Hugh Hallman, Tempe

Mayor Adolfo Gamez, Tolleson

*

# Mayor Ron Badowski, Wickenburg

Mayor Michael LeVault, Youngtown

Felipe Zubia, State Transportation Board

Vacant, State Transportation Board

Vacant, Citizens Transportation
Oversight Committee

* Those members neither present nor represented by proxy.

# Attended by telephone conference call.

+ Attended by videoconference call.

This item was on the February 19, 2008 Regional Council Executive Committee agenda.

MEMBERS ATTENDING
Mayor James M. Cavanaugh, Goodyear, Chair
# Mayor Mary Manross, Scottsdale, Vice Chair
Vice Mayor Peggy Neely, Treasurer
Mayor Steven M. Berman, Gilbert

Mayor Keno Hawker, Mesa

# Mayor Thomas L. Schoaf, Litchfield Park

*

Mayor Marie Lopez Rogers, Avondale

* Not present # Participated by video or telephone conference call

Management Committee: This item was on the February 13, 2008 Management Committee agenda.

MEMBERS ATTENDING
Jan Dolan, Scottsdale, Chair
Charlie McClendon, Avondale, Vice Chair
# Matthew Busby for George Hoffman,
Apache Junction
Jeanine Guy, Buckeye
Jon Pearson, Carefree

*

Mark Pentz, Chandler
Dr. Spencer Isom for B.J. Cornwall,
El Mirage
Alfonso Rodriguez for Phil Dorchester,
Fort McDowell Yavapai Nation
Kate Zanon, Fountain Hills
Lynn Farmer, Gila Bend
Joseph Manuel, Gila River Indian Community
George Pettit, Gilbert
Jessica Blazina for Ed Beasley, Glendale
Brian Dalke, Goodyear

*

Usama Abujbarah, Cave Creek #

Mark Johnson, Guadalupe
Darryl Crossman, Litchfield Park
Scott Butler for Christopher Brady, Mesa
Jim Bacon, Paradise Valley
Carl Swenson for Terry Ellis, Peoria
Frank Fairbanks, Phoenix
Patrick Flynn for John Kross, Queen Creek
Bryan Meyers, Salt River Pima-Maricopa
Indian Community
Jim Rumpeltes, Surprise
Charlie Meyer, Tempe
Reyes Medrano, Tolleson
Gary Edwards, Wickenburg
Lloyce Robinson, Youngtown
Kwi-Sung Kang for Victor Mendez, ADOT
Kenny Harris for David Smith, Maricopa Co.
Bryan Jungwirth for David Boggs,
Valley Metro/RPTA

Those members neither present nor represented by proxy.

# Participated by telephone conference call.  +Participated by videoconference call.

Regional Council: This item was on the January 28, 2008 Regional Council agenda.

MEMBERS ATTENDING
Mayor James M. Cavanaugh, Goodyear, Chair
Mayor Mary Manross, Scottsdale, Vice Chair
# Councilmember Robin Barker, Apache Junction
Mayor Marie Lopez Rogers, Avondale
# Councilmember Elaine May for Mayor
Bobby Bryant, Buckeye
# Mayor Wayne Fulcher, Carefree
Vice Mayor Gilbert Lopez for Councilmember
Dick Esser, Cave Creek

*

Mayor Boyd Dunn, Chandler
Mayor Fred Waterman, El Mirage
President Raphael Bear, Fort McDowell
Yavapai Nation
Councilmember Jay Schlum for

Mayor Wally Nichols, Fountain Hills
Mayor Fred Hull, Gila Bend
* Governor William Rhodes, Gila River

Indian Community



Mayor Steven Berman, Gilbert Diane Enos, Salt River Pima-Maricopa

* Mayor Elaine Scruggs, Glendale Indian Community

* Mayor Rebecca Jimenez, Guadalupe Mayor Lyn Truitt, Surprise

* Mayor Thomas Schoaf, Litchfield Park Mayor Hugh Hallman, Tempe
Supervisor Max W. Wilson, Maricopa County * Mayor Adolfo Gamez, Tolleson
Mayor Keno Hawker, Mesa # Mayor Ron Badowski, Wickenburg
Councilmember Brian Cooney for Mayor Mayor Michael LeVault, Youngtown

Ed Winkler, Paradise Valley Felipe Zubia, State Transportation Board

Mayor Bob Barrett, Peoria * Vacant, State Transportation Board

* Vice Mayor Peggy Neely, Phoenix : * Vacant, Citizens Transportation
Mayor Art Sanders, Queen Creek Oversight Committee

Vice President Martin Harvier for President

* Those members neither present nor represented by proxy.
# Attended by telephone conference call. + Attended by videoconference call.

Executive Committee: This item was on the January 14,2008 MAG Regional Council Executive Committee
agenda.

MEMBERS ATTENDING
Mayor James M. Cavanaugh, Goodyear, Chair Mayor Keno Hawker, Mesa
Mayor Mary Manross, Scottsdale, Vice Chair Mayor Thomas L. Schoaf, Litchfield Park
* Vice Mayor Peggy Neely, Treasurer Mayor Marie Lopez Rogers, Avondale
Mayor Steven M. Berman, Gilbert

* Not present # Participated by video or telephone conference call
Management Committee: This item was on the January 9, 2008 Management Committee agenda.

MEMBERS ATTENDING

# Jan Dolan, Scottsdale, Chair # Mark Johnson, Guadalupe
Charlie McClendon, Avondale, Vice Chair Darryl Crossman, Litchfield Park
# Matthew Busby for George Hoffman, # Scott Butler for Christopher Brady, Mesa
Apache Junction Jim Bacon, Paradise Valley
Jeanine Guy, Buckeye Terry Ellis, Peoria
* Jon Pearson, Carefree Frank Fairbanks, Phoenix
* Usama Abujbarah, Cave Creek # John Kross, Queen Creek
# Mark Pentz, Chandler # Bryan Meyers, Salt River Pima-Maricopa
Dr. Spencer Isom for B.J. Cornwall, El Mirage Indian Community
Alfonso Rodriguez, Fort McDowell Michelle Lehman for Jim Rumpeltes, Surprise
Yavapai Nation # Charlie Meyer, Tempe
# Kate Zanon, Fountain Hills * Reyes Medrano, Tolleson
* Lynn Farmer, Gila Bend # Gary Edwards, Wickenburg
Joseph Manuel, Gila River Indian Community # Mark Hannah for Lloyce Robinson, Youngtown
George Pettit, Gilbert # Dale Buskirk for Victor Mendez, ADOT
* Ed Beasley, Glendale # Kenny Harris for David Smith, Maricopa Co.

# Brian Dalke, Goodyear Chris Curcio for Dave Boggs, Valley Metro/RPTA

*

Those members neither present nor represented by proxy.
# Participated by telephone conference call. + Participated by videoconference call.

CONTACT PERSON:
Rebecca Kimbrough, MAG Fiscal Services Manager, (602) 452-5051





