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April 7, 2009 

TO: Members of the MAG Management Committee 

FROM: Charlie McClendon, Avondale, Chair 

SUBJECT: REVISED MEETING NOTIFICATION AND TRANSMITTAL OF TENTATIVE AGENDA 

Wednesday, April 8, 2009 - 12:00 noon
 
MAG Office, Suite 200 - Saguaro Room
 
302 North I st Avenue, Phoenix
 

The next Management Committee meeting will be held at the MAG offices at the time and place noted 

above. Members of the Management Committee may attend the meeting either in person, by 
videoconference or by telephone conference call. The agenda and summaries are being transmitted to 

the merrlbers of the Regional Council to foster increased dialogue regarding the agenda items between 

members of the Management Committee and Regional Council. You are encouraged to review the 

supporting information enclosed. Lunch will be provided at a nominal cost. 

Please park in the garage under the building, bring your ticket, parking will be validated. For those using 

transit, Valley Metro/RPTA will provide transit tickets for your trip. For those using bicycles, please lock 
your bicycle in the bike rack in the garage. 

Pursuant to Title II of the Americans with Disabilities Act (ADA), MAG does not discriminate on the basis 

of disability in admissions to or participation in its public meetings. Persons with a disability may request 

a reasonable accommodation, such as a sign language interpreter, by contacting Valerie Day at the MAG 

office. Requests should be made as early as possible to allow time to arrange the accommodation. 

Members are reminded of the importance of attendance by yourself or a proxy. Any time that a quorum 

is not present, we cannot conduct the meeting. Please set aside sufficient time for the meeting, and for 

all matters to be reviewed and acted upon by the Management Committee. Your presence and vote 

count. 

c: MAG Regional Council 



MAG MANAGEMENT COMMITTEE
 
REVISED TENTATIVE AGENDA
 

April 8, 2009
 

I .	 Call to Order 

2.	 Pledge of Allegiance 

3.	 Call to the Audience 

An opportunity is provided tothe publicto address 
the Management Committee on items that are not 
on the agenda that are within the jurisdiction of 
MAG, or non-action agenda items that are on the 
agenda for discussion or information only. Citizens 
will be requested not to exceed a three minute 
time period for their comments. A total of 15 
minutes will be provided for the Call to the 
Audience agenda item, unless the Management 
Committee requests an exception to this limit. 
Please note that those wishing to comment on 
agenda items posted for action will be provided 
the opportunity at the time the item is heard. 

4.	 Executive Director's Report 

The MAG Executive Directorwill provide a report 
to the Management Committee on activities of 
general interest. 

5.	 Approval of Consent Agenda 

Prior to action on the consent agenda, members 
of the audience will be provided an opportunity to 
comment on consent items that are being 
presented for action. Following the comment 
period, Committee members may request that an 
item be removed from the consent agenda. 
Consent items are marked with an asterisk (*). 

COMMITTEE ACTION REQUESTED 

3. Information. 

4. Information and discussion. 

5. Recommend approval of the Consent Agenda. 

ITEMS PROPOSED FOR CONSENT*
 

MINUTES
 

SA.	 Review and approval of the March I I , 2009, 
meeting minutes. 

*5A.	 Approval of March I I ! 2009! Meeting Minutes 
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MAG Management Committee -- REVISED Tentative Agenda	 April 8, 2009 

TRANSPORTATION ITEMS
 

*5B.	 Update to the Arterial Life Cycle Program Policies 
and Procedures 

The Arterial Life Cycle Program (ALCP) Policies 
and Procedures approved by the MAG Regional 
Council on December 19, 2007, require 
revisions, which include refinements to policies on 
the Regional Area Road Fund (RARF) Closeout 
Process, the addition of substitute projects, and 
the amendment or termination of signed and 
effective Project Agreements. Other minor 
technical refinements are also included. The ALCP 
Working Group met on November 17, 2008 and 
January 9, 2009, to discuss the revisions and 
continued the discussion and refinement process 
via e-mail. Please refer to the enclosed material. 

*5C.	 Arterial Life Cycle Program Status Report 

A Status Report on the Arterial Life Cycle Program 
(ALCP) is provided for the period between 
October 2008 and March 2009 and includes an 
update on ALCP Project work, the remaining FY 
2009 ALCP schedule, and ALCP revenues and 
"finances. Please refer to the enclosed material. 

*5D.	 Section 53 10 Elderly Individuals and Individuals 
with Disabilities Transportation Program Priority 
Listing of Applicants 

On March 20, 2009, the MAG Federal Transit 
Administration (FTA) Elderly and Persons with 
Disabilities Transportation Program Ad Hoc 
Committee developed a priority listing for the 
applications received for FTA Section 53 10 
funding. FTA provides these funds to the Arizona 
Department ofTransportation (ADOT) for capital 
assistance to agencies and public bodies that 
provide transportation services for people who 
are elderly and for people who have a disability. 
This year, I3 applications were submitted for 
capital assistance awards. Twenty-three van 
requests and two mobility manager requests were 
received and considered by the Committee. 
Please refer to the enclosed material. 

5B.	 Recommend approval ofthe proposed changes to 
the previously approved Decerrlber 19, 2007, 
ALCP Policies and Procedures. 

5C. Information and discussion. 

5D. Recommend forwarding the priority listing of 
applicants for FTA Elderly and Persons with 
Disabilities Transportation Program to the Arizona 
Department of Transportation. 
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MAG Management Committee -- REVISED Tentative Agenda	 April 8, 2009 

*5E.	 Regional Community Network Reporting 
Structure 

The Regional Community Network (RCN) is a 
fiber optic communications network that, when 
completed, would connect all MAG member 
agencies for the primary purpose of coordinating 
traffic control operations between neighboring 
agencies. The first phase ofthe project is currently 
being implemented by Arizona Department of 
Transportation through an Intelligent 
Transportation Systems (ITS) project in the FY 
2008 MAG Work Program. The RCN Working 
Group, consisting of agencies represented on the 
ITS Committee and Technology Advisory Group 
(TAG) have recommended the establishment of a 
reporting structure for future oversight and 
management of this regional communications 
system. The attached document describes a 
proposed reporting structure for the RCN that is 
based on the regional emergency 9-1-1 system, 
which is a similar regional system that was also 
developed by MAG and is overseen by the MAG 
9-1-1 Oversight Team. This structure has been 
recommended for adoption by the ITS and TAG 
Committees and approval by Transportation 
Review Committee. Please refer to the enclosed 
material. 

*5F.	 ADOT Red Letter Process 

In June of 1996, the MAG Regional Council 
approved the Arizona Department of 
Transportation (ADOT) Red Letter process, 
which requires MAG member agencies to notify 
ADOT of potential development activities in 
freeway alignments. Development activities 
include actions on plans, zoning and permits. 
ADOT has forwarded a list of notifications from 
July I, 2008, to December 3 I , 2008. Of the 254 
notices received, 92 had an impact to the State 
Highway System. Please refer to the enclosed 
material. 

5E. Recommend approval ofthe Regional Community 
Network reporting structure. 

5F. Information and discussion. 
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MAG Management Committee -- REVISED Tentative Agenda	 April 8, 2009 

AIR QUALITY ITEMS
 

*5G. Conformity Consultation 

The Maricopa Association of Governments is 
conducting consultation on a conformity 
assessment for an amendment and administrative 
modification to the FY 2008-20 12 MAG 
Transportation Improvement Program (TI P). The 
proposed amendment and administrative 
modification involve several projects, includingtwo 
FY 2009 paving projects from the City of Phoenix 
that require cost and scope changes. In addition, 
it is anticipated that member agency projects for 
the distribution of the MAG sub-allocated portion 
of the American Recovery and Reinvestment Act 
(ARM) funds may be submitted to MAG by April 
3, 2009. As a result, MAG may conduct 
consultation on a conformity assessment for any 
projects that are submitted for ARM funding for a 
proposed amendment and/or administrative 
modification to the FY 2008-2012 MAG 
Transportation Improvement Program. The 
amendment includes projects that may be 
categorized as exempt from conformity 
determinations. The administrative modification 
includes minor project revisions that do not 
require a conformity determination. Please refer 
to the enclosed material. 

*5H.	 Consultant Selection for the MAG Air ouality 
Technical Assistance On-Call Services Request for 
Qualifications 

The FY 2009 MAG Unified Planning Work 
Program and Annual Budget includes potential 
consultant assistance for air quality planning and 
modeling activities. Consultant services may be 
needed to assist MAG with supplemental analyses 
for the MAG Five Percent Plan for PM-I 0, Eight
Hour Ozone Plan, Conformity Analysis, and 
Evaluation ofCongestion Mitigation andAirQuality 
Improvement (CMAQ) Projects. A request for 
qualifications was advertised on January 15, 2009 
for technical assistance including air quality 
modeling, conformity, CMAQ evaluation, and the 
development of regional air quality plans. Eleven 

5G.	 Consultation. 

5H.	 Recommend approval of the following firms for 
the Air Quality Technical Assistance On-Call 
Services for an amount not to exceed $280,000: 
(I) ENVIRON be qualified inAirQuality Modeling, 
Air Quality Monitoring and Meteorology, Surveys 
and Emissions Inventories, Analysis of Control 
Measures, Implementation and Tracking of 
Control Measures, Statistical Analysis of Data, Air 
Quality Plan Preparation, CMAQ Evaluation 
Methodologies, and Transportation Conformity; 
(2) Sierra Research be qualified in Air Quality 
Modeling, Surveys and Emissions Inventories, 
Analysis ofControl Measures, Implementation and 
Tracking ofControl Measures, Statistical Analysis of 
Data, Air Quality Plan Preparation, CMAQ 
Evaluation Methodologies, and Transportation 
Conformity; (3) Sonoma Technology be qualified 
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MAG Management Committee -- REVISED Tentative Agenda April 8, 2009 

proposals were received by the February 17, 
2009, deadline. On February 27, 2009, the 
consensus of the agency staff on the 
multi-jurisdictional evaluation team was to 
recommend consultants to MAG to perform the 
technical assistance. Please refer to the enclosed 
material. 

GENERAL ITEMS
 

*51. Discussion and Update on the Draft FY 20 I0 51. 
MAG Unified Planning Work Program and Annual 
Budget 

Each year, the MAG Unified Planning Work 
Program and Annual Budget is developed 
incrementally in conjunction with member agency 
and public input. The Work Program is reviewed 
each year in April by the federal agencies and 
approved by the Regional Council in May. Since 
the budget presentation in March, there have 
been no significant changes to the draft budget. 
The Intermodal Planning Group meeting is 
scheduled for April 17, 2009 and any 
recommendations from that review, as well as any 
other significant budget revisions, will be brought 
to the May Management Committee meeting. 

inAirQuality Modeling, AirQuality Monitoring and 
Meteorology, Surveys and Emissions Inventories, 
Analysis ofControl Measures, Implementation and 
Tracking ofControl Measures, Statistical Analysis of 
Data, Remote Sensing, Air Quality Plan 
Preparation, CMAQ Evaluation Methodologies, 
and Transportation Conformity; (4) Technical & 
Business Systems be qualified in Air Quality 
Modeling, Air Quality Monitoring and 
Meteorology, Analysis of Control Measures, 
Statistical Analysis of Data, Remote Sensing, and 
Air Quality Plan Preparation; and (5) Traffic 
Research & Analysis be qualified in Surveys and 
Emissions Inventories. 

Information and discussion. 

ITEMS PROPOSED TO BE HEARD
 

TRANSPORTATION ITEMS
 

6. Status of Local Sponsored Federal Funded Projects 6. Information and discussion. 

MAG staff will provide member agencies with an
 
update on the status of local sponsored federal
 

funded projects for FY 2009 and FY 20 10 projects.
 
Please refer to the enclosed material.
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MAG Management Committee -- REVISED Tentative Agenda	 April 8, 2009 

7.	 Update on the American Recovery and 
Reinvestment Act of 2009: ADOT Portion. MAG 
Sub-Allocation. and MAG Region Transit Funds 

The American Recovery and Reinvestment Act 
(ARRA) of 2009 was signed by President Obama 
on February 17, 2009. The Act directs 
transportation infrastructure funds to both 
highways and transit agencies in states and 
metropolitan planning organizations. On March 
25, 2009, the MAG Regional Council approved 
the necessary Transportation Improvement 
Program (TI P) project changes for ADOT-led 
freeway projects and MAG regional transit projects 
that are programmed with ARRA funds. At the 
same meeting, the MAG Regional Council 
approved a member agency allocation for the 
distribution of the MAG sub-allocated portion of 
the ARRA funds, with four stipulations related to 
defining projects, technical MAG processes, and 
obligation deadlines. An update will be provided 
regarding project development for the MAG sub
allocated transportation ARRA funds, the status of 
the highway and transit funded ARRA projects, and 
any new developments. 

8.	 Project Changes -Amendment and Administrative 
Modi"fication to the FY 2008-20 12 MAG 
Transportation Improvement Program and FY 
2009 Arterial Life Cycle Program. Including 
Funding from the American Recovery and 
Reinvestment Act of 2009 

The FY 2008-20 12 Transportation Improvement 
Program (TI P) and Regional Transportation Plan 
(RTP) 2007 Update were approved by the MAG 
Regional Council on July 25, 2007, and the FY 
2009 Arterial Life Cycle Program (ALCP) was 
approved by Regional Council on June 25,2008. 
Since that time, there have been requests from 
member agencies to modify projects in the 
programs. The proposed amendments and 
administrative modifications to the FY 2008-20 12 
TI P and FY 2009 ALCP are listed in Table A. 
These include changing funding amounts on two 
paving dirt road projects in Phoenix, changing 
funding type and amounts for projects related to 

7. Information and discussion. 

8.	 Recommend approval of amendments and 
administrative modifications to the FY 2008-20 12 
Transportation Improvement Program, the FY 
2009 Arterial Life Cycle Program and as 
appropriate, to the Regional Transportation Plan 
2007 Update as shown in the attached tables. 
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Beardsley Road, and the deferral of design and 
right of way work on Northern Parkway. 

On March 25,2009, the MAG Regional Council 
approved a member agency allocation for the 
distribution of the MAG sub-allocated portion of 
the ARM funds with a requirement that projects 
are de"flned and submitted to MAG by April 3, 
2009. The projects submitted for the use of the 
American Recovery and Reinvestment Act sub
allocated funds will be reviewed and compiled for 
the necessary TI Pamendments and modifications 
the week of April 6, 2009. This information will 
be transmitted in Table B to the MAG 
Management Committee in a separate mailing 
prior to the meeting, if available, or it will be 
provided at the meeting. Please refer to the 
enclosed material. 

9.	 Proposed Amendment to Add Stage One of the 
Phoenix Sky HarborAutomated Train System (Sky 
T rain) to the FY 2008-20 12 MAG Transportation 
1mprovement Program and MAG Regional 
Transportation Plan 2007 Update and Inclusion of 
Stage Two of the Phoenix Sky Harbor Automated 
Train System (Sky Train) in the MAG Regional 
Transportation Plan 2007 Update as an Illustrative 
Project 

The City of Phoenix is requesting that Stage One 
of the automated people mover project be added 
in an amendment to the FY 2008-2012 MAG 
Transportation Improvement Program and MAG 
Regional Transportation Plan 2007 Update. The 
Phoenix Sky Train project is a fully automated, 
grade separated transit system that will connect 
the major facilities at Phoenix Sky Harbor 
International Airport with the METRO light rail 
system. The City of Phoenix is requesting that 
Stage Two be added to the Regional 
Transportation Plan 2007 Update as an illustrative 
project. Stage Two is currently planned to link the 
remaining terminals and the Rental Car Center by 
2020. Phoenix has been reviewing afederal credit 
program called the Transportation Infrastructure 
Financing Innovation Act of 1998 (TIFIA) for this 
portion of the project costing $200 million. The 

9.	 Recommend approval of a proposed amendment 
to add Stage One of the Phoenix Sky Harbor 
Automated Train System (Sky Train) to the FY 
2008-2012 MAG Transportation Improvement 
Program and MAG Regional Transportation Plan 
2007 Update for the necessary air quality 
conformity analysis, and to include Stage Two of 
the Phoenix Sky Harbor Automated Train System 
(Sky T rain) in the MAG Regional Transportation 
Plan 2007 Update as an illustrative project. 
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funds would be used by Phoenix to accelerate a 
portion of Stage Two of the project to Terminals 
2 and 3 so all passenger terminals are connected 
by 2013. In addition to the discretionary grant 
funds, the project would be financed by bonds 
paid by passenger facility charges - fees that 
airlines at Sky Harbor pay - and other airport 
revenues. Please refer to the enclosed material. 

GENERAL ITEMS
 

10. Legislative Update 

An update will be provided on legislative issues of 
interest. 

I I. Comments from the Committee 

An opportunity will be provided for Management 
Committee members to present a brief summary 
of current events. The Management Committee 
is not allowed to propose, discuss, deliberate or 
take action at the meeting on any matter in the 
summary, unless the specific matter is properly 
noticed for legal action. 

10. Information, discussion and possible action. 

I I. Information. 
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MINUTES OF THE
 
MAG MANAGEMENT COMMITTEE MEETING
 

March 11, 2009
 
MAG Office Building - Saguaro Room
 

Phoenix, Arizona
 

MEMBERS ATTENDING 

Rogene Hill for Charlie McClendon, Avondale Cluistopher Brady, Mesa 
Mark Pentz, Chandler, Vice Chair Jim Bacon, Paradise Valley 

# Matt Busby for George Hoffman, Carl Swenson, Peoria 
Apache Junction Fral1k Fairbanks, Phoenix 

David Johnson for Jeanine Guy, Buckeye John Kross, Queen Creek 
Jon Pearson, Carefree * Bryan Meyers, Salt River Pima-Maricopa 
Wayne Anderson for Usarna Abujbarah, Indian Community 

Cave Creek John Little, Scottsdale 
Pat Dennis for B.J. Cornwall, EI Mirage # Michael Celaya for Randy Oliver, Surprise 
Alfonso Rodriguez for Phil Dorchester, Charlie Meyer, Tempe 

Fort McDowell Yavapai Nation Reyes Medrano, Tolleson 
* Rick Davis, Fountain Hills Gary Edwards, Wickenburg 
* Rick Buss, Gila Bend Lloyce Robinson, Youngtown 

David White, Gila River Indian Community John Halikowski, ADOT 
George Pettit, Gilbert Kenny Harris for David Smith, Maricopa 
Jessica Blazina for Ed Beasley, Glendale County 
John Fischbach, Goodyear Mike Taylor for David Boggs, 
RoseMary Arellano, Guadalupe Valley Metro/RPTA 
Darryl Crossman, Litchfield Park 

* Those members neither present nor represented by proxy. 
# Participated by telephone conference call. 
+ Participated by videocol1ference call. 

1. Call to Order 

The meeting was called to order by Vice Chair Mark Pentz at 12:10 p.m. 

2. Pledge of Allegiance 

The Pledge of Allegiance was recited. 

Michael Celaya and Matt Busby joined the meeting via teleconference. 
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Vice Chair Pentz introduced two new menlbers to the Managenlent Committee: David Wllite from 
the Gila River Indian Community, and JOrul Halikowski from ADOT. Mr. Wllite and Mr. 
Halikowski both expressed their appreciation for the opportunity to serve on the Committee. 

Vice Chair Pentz noted that materials for agenda items #5B, #6B, #6C, #7, #8 and #10 were at 
each place. 

Vice Chair Pentz annollnced that parking garage validation and transit tickets were available from 
Valley Metro/RPTA for those using transit to come to the meeting. 

3. Call to the Audience 

Vice Chair Pentz stated that Call to the Audience provides all opportunity to the public to address 
the Management Committee on items that are not on the agenda that are withill the jurisdiction 
of MAG, or non-action agenda items that are on the agenda for discussion or information only. 
Vice Chair Pentz noted that those wishing to comment on agenda items posted for action will be 
provided the opportunity at the time the item is heard. Public comments have a three minute time 
limit and there is a timer to help the public with their presentations. He noted that no public 
comment cards llad been received. 

4. Executive Director's Report 

Dennis Smith, MAG Executive Director, reported to the Management Comnlittee on items of 
interest to the MAG region. He stated that Governor Brewer was informed by tIle Federal Transit 
Administration that the 2007 MAG Human Services Coordination Transportation Plan and the 
2008 Update had won the United We Ride National Leadership Award. Mr. Smith noted that the 
MAG Plan, which coordinates the non profit organizations that receive federal funding, was 
ranked number one out of 45 plans submitted. Mr. Smitll acknowledged tIle efforts of Amy St. 
Peter and DeDe Gaisthea. 

Vice Chair Pentz thanked Mr. Smith for his report. No questions for Mr. Smith were noted. 

5. Approval of Consent Agenda 

Vice Chair Pentz stated that agenda items #5A, #5B, #5C, #5D, #5E, and #5F were on the 
COllsent Agenda. He reviewed the public comment guidelines for the Consent Agenda. He noted 
that no public comment cards had been received. 

Vice Chair Pentz asked if any member of the Committee had questions or a request to have a 
presentation on any Consent Agenda item. 

Mr. Little requested a report on agenda item #5F. 

Mr. Smith stated that the Brookings Intermountain Study and the ASU Sun Corridor Study are 
two goals included in the MAG Work Program that were presented to the Executive Committee 
in Jalluary. He explained that the Intermountain Study acknowledges that forces impacting MAG 
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region go beyond our borders. He said that MAG has a lot in comnl0n with the Intermountain 
West, especially Denver, Salt Lake City, and Las Vegas. Mr. Smith stated that the Brookings 
Institute has identified the Intermountain West as the fastest growing part of the United States. 
This proposal deals with how MAG could form alliances with other states that could be 
advantageous. Mr. Smith stated that Brookings has requested $20,000 from each state for the 
study. He said that lle had discussed the study with the Central Arizona Association of 
Governments and the Pima Association of Governments and they are willing to participate on a 
population basis. 

Mr. Smith stated that the Sun Corridor Study was discussed by the Executive Committee and the 
discussion went back and forth. Olle viewpoint was to focus attention on Maricopa COllnty 
because there is a lot ofwork to do here; the other viewpoint indicated that we already are being 
impacted by Pinal County, in areas such as the MAG travel demand model, the eight-hour ozone 
bOllndary, and the socioeconomic platform modeling. 

Mr. Smith reported that the Execlltive Committee thought MAG should participate in both 
studies. He said that ASU illdicated it could do a brief study for $12,000 and this is an 
OppOrtullity to have a neutral party attend a meeting of MAG, and Pinla and Pinal Counties in 
Casa Grande and look at opportunities for all three counties. Mr. Smith advised that there is the 
concern that once a toe is put in the water, you could be looking at all infrastructure plan for a 
three-county area. He commented that tllis is a legitimate concenl because there is not a large tax 
base in Pinal County, and MAG does not want to be a donor. 

Mr. Snlith indicated that in his opinion relationships with the other counties need to be 
established. He said that this was apparent when MAG was olltvoted at the State Transportation 
Board meeting. Mr. Snlith commented that while the counties have relationships at the technical 
level, there are limited relationships established at the political level, and there is a need to sit 
down and discuss joint interests. Mr. Smith noted that ifthe Management Committee desired, lle 
would request that the Execlltive Committee remove these two goals from the Work Program, and 
continue the focus on Maricopa County alone. 

Mr. Little explained that he requested a report because he wanted to have this discussion. He 
indicated his respect for the Brookings Institute and their work, and bellefits from that type of 
collaboratioll could be derived, but lle was concerned for creating any expectation of funding of 
infrastructure needs. Mr. Little commented that tIle MAG region llas a difficult tinle funding its 
own infrastructure needs, and creating expectations outside the MAG area is worthy ofdiscussion. 

Mr. Fairbanks stated that ASU is a wonderful organization and a great partner, but it is the greatest 
supporter of the Sun Corridor concept and he did not think ASU is objective. 

Mr. Pettit moved to recommend approval of Consent Agenda items #5A, #5B, #5C, #5D, #5E, 
and #5F. Mr. Kross seconded, and the motion carried unanimously. 

5A. Approval of February 11,2009, Meeting Minlltes 

The Mallagement Committee by consent, approved the February 11, 2009, nleeting minutes. 
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5B.	 Amendment ofthe FY 2009 MAG Unified Planning Work Program and Annual Budget to Accept 
FY 2009 Federal Highway Administration Planning Funding 

The Management Committee by consent, recommended amending the FY 2009 MAG Unified 
Planning Work Program and Atmual Budget to accept $134,537.35 ofFY 2009 Federal Highway 
Administration Planning Funding. Each year, MAG prepares a Ul1ified Planning Work Program 
and Annual Budget that lists anticipated revenues for the coming year. On February 10,2009, 
MAG was notified by the Arizona Departnlent ofTransportation that MAG received an additional 
amount of$134,537.35 ofFY 2009 Federal Highway Administration Planning (PL) funding. An 
amendment to the FY 2009 MAG Unified Planning Work Program and Amlual Budget is needed 
to include this additional amount. 

5C.	 Consultant Selectiol1 for the MAG Activity-Based Travel Forecasting Model Development 
(Pllase I) 

The Management Committee by consent, recommended that PB Americas, Inc. be selected to 
conduct the MAG Development ofActivity-based Travel Forecasting Model (ABM) - Phase I for 
an amount not to exceed $270,000. Ifnegotiations with PB Americas, Inc. are not successful, that 
MAG negotiate with its second choice, Canlbridge Systematics, Inc., to conduct the project. In 
May 2008, the MAG Regional Council approved the FY 2009 Unified Planning Work Program 
and Annual Budget, which included $270,000 to conduct a first phase of the developnlent of 
activity-based travel forecasting model (ABM) as a part of the ongoing contracts for on-call 
consulting services for transportation modeling. The project will ensure that current and future 
travel forecasting needs are addressed in a timely manner and will allow MAG to implement a 
new generation of the travel forecasting models that is reqllired by emerging planning needs in 
the region. On December 18, 2008, MAG issued a Request for Proposals to conduct the study to 
the consultal1ts pre-qualified through the on-call support contractual process. In response, three 
proposals were received. A multi-agency review team met on February 27, 2009, and 
recommended to MAG the selection of PB Americas, Inc. to conduct the development. In 
addition, the team recommended that ifnegotiatiol1s with PB Americas, Inc. on the task order are 
not successful, that MAG pursue negotiations with its second choice, Cambridge Systematics, Inc. 

5D.	 Conformity Consultation 

The Maricopa Association ofGovernments is conducting consultatiol1 on a confoffility assessment 
for an administrative modification to the FY 2008-2012 MAG Transportation Improvement 
Program (TIP). The proposed administrative modification involves several Arizona Department 
of Transportation projects as part of the American Recovery and Reinvestment Act, il1cluding 
projects on Interstate-IO, Interstate-17, and US 60. The administrative modification includes 
nlinor project revisions that do 110t require a conformity determination. This item was on the 
agenda for consultation. 

5E.	 2009 MAG Human Services Coordil1ation Transportation Plan Update 

The Management Committee by consent, reconlmended approval of tIle 2009 MAG Human 
Services Coordination Transportation Plan Update. The federal Safe and Efficient Transportation 
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Equity Act - A Legacy for Users (SAFETEA-LU) requires the establishment of a locally 
developed, coordinated public transit-human services transportation plan for all Federal Transit 
Administration (FTA) programs for ullderserved populatiolls: the Elderly Individuals and 
Individuals with Disabilities program (Section 5310); the Job Access and Reverse Commute 
program (Section 5316); and the New Freedom program (Section 5317). MAG has developed this 
coordination plan each year in compliance with this requirement since 2007. The MAG Regional 
Council approved the 2008 Plan in January 2008. The 2009 MAG Human Services Coordination 
Transportation Plall Update was recommended for approval by the MAG Human Services 
Teclmical Committee on February 12,2009. 

5F.	 Amendment oftile FY 2009 MAG Unified Planning Work Progranl and Annual Budget to Include 
Funding to Participate in a Brookings Illtermountain Study and to Include Funding to Have 
Arizona State University North American Center for Transborder Studies Provide Research 
Regarding the Global Competitiveness of Arizona and the Sun Corridor 

The Management Committee by consent, recommended amending the FY 2009 MAG Unified 
Planning Work Program and Annual Budget to include up to $20,000 of MAG federal funds if 
needed to participate with the Brookings Metropolitan Policy Program on an Intermountain 
partnership and amending the Work Program to include up to $12,000 of MAG federal funds if 
needed to have the Arizona State University Center for Transborder Studies to conduct a study 
to describe the global and Nortll America forces that inlpact the MAG region and the Sun 
Corridor. The Brookings Metropolitan Policy Program is proposing a partnership with leading 
Intermountain West institutions and leaders to work out specific collaborative steps anl0ng tIle 
five "Mountain Megas" (and their states) to advance prosperity in their region through the 
achievement of specific, catalyzing federal policy reforms. Brookings is seeking approximately 
$20,000 from the Mountain Mega states to convene working groups and conduct the research. 
MAG is estimating that 74.51 percent would be needed ($14,902) ifMAG, the Pima Association 
of Governments and the Central Arizona Association of Governments participated. If this 
participation did not occur, up to $20,000 fronl MAG would be needed. 

For the Sun Corridor area, the Arizona State University North American Center for Transborder 
Studies 11as proposed to describe the global and North America forces that impact MAG and vice 
versa. This paper would be the first iteration to conduct the planning analysis necessary to 
develop Maricopa County, the Sun Corridor and then the Intermountain West as more than just 
illfrastructure alld transportation, but as ajob creation and economic "cluster." Staff, consulting 
and associated expense are estimated to be $12,000. MAG is estimating that 74.51 percent would 
be needed ($8,942) if MAG, the Pima Association of Governments and the Central Arizolla 
Association ofGovernments participated. If this participation did not occur, up to $12,000 from 
MAG would be needed. 

6A.	 ADOT Portion of the American Recovery and Reinvestment Act Funds 

Eric Anderson, MAG Transportation Director, reported that on February 20, 2009, the State 
Transportation Board considered the allocation ofabout $349 million, which is the ADOT portion 
of the American Recovery and Reinvestment Act (ARRA) funds. He stated that the Board 
allocated 37 percellt to the MAG region, 13 percent to the PAG region, and 50 percent to the 
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remainder ofthe Arizona Counties. Mr. Anderso11 stated that on February 25,2009, the Regional 
Council approved a prioritized list of projects totaling approximately $194 nlillion for MAG's 
portion of the ADOT ARRA funds. He noted that most of the projects are part of Proposition 
400, and added that some of the lower ranked projects were pavement rehabilitation projects. 

Mr. Anderson stated that in 2006, the Legislature allocated $307 million for the Statewide 
Transportation Acceleration Needs (STAN) account, and 60 percent of the $307 million was 
allocated to the MAG region. Mr. Anderson stated that in January 2009, to balance the state 
budget, the Legislatllre swept $104 million left in the STAN account that had not been obligated, 
ofwhich $94 nlillion was for projects in the MAG region. Mr. Anderson noted that the 1-10 and 
1-17 projects were ready to obligate ill October 2008, and if the bids had been advertised, the 
projects would have been obligated and the Legislature would not have been able to sweep the 
funds. 

Mr. Anderson stated that MAG was looking for some fairness by the State Transportation Board 
in its allocations. He said that during his testimony at the Board Study Session in February, he 
suggested that the MAG region be held harmless, especially with the 1-10 and 1-17 projects, which 
MAG did 110t know were being held until it was too late. On February 20, the Board went ahead 
with no discussion and allocated 37 perce11t to the MAG region. 

Mr. A11derson then explained three bar charts that showed options for the allocation of ADOT 
stimulus funds. The first bar chart was the una11imous State Transportation Board action on 
February 20,2009, to allocate about $129.5 million to MAG. He noted tllat this allocation did 
not include any funds to replace the STAN funds that were swept. Mr. Anderson stated that the 
second bar chart showed the $188.7 million the MAG region would have received if the region 
had been held harmless from the STAN sweep. He explained that MAG staffrecommended that 
the $94 million be taken off the allocation ADOT receives, then the remainder would be split 
according to the RAAC allocation. Mr. Anderson stated that the third bar chart showed an 
allocation to MAG of about $176 million, about $46 million more tha11 the Board allocated. He 
noted that the $176 million included the 1-10 and 1-17 projects that were ready to obligate in 
October 2008, but were held specifically so that the funds would be available for a sweep by the 
Legislature to balance the budget. Mr. Anderson stated that this was the option that was 
recommended by ADOT staff to the State Transportation Board. 

Mr. A11derson stated that in addition to MAG's testimony at the February Study Session, MAG 
staff also testified at the March 3, 2009, Board meeting that applying the fonnula, which is used 
by the Resource Allocation Advisory Committee (RAAC) to allocate ADOT DiscretionaryFunds, 
was an inappropriate use for new funds. Mr. Anderson commented that the RAAC probably 
should have been convened to make a recommendation on the stimulus funds. 

Mr. Anderson explained some of the key indicators between MAG, PAG and the other 13 
counties. He pointed out MAG's 37 percent share of the ADOT stimulus funds and MAG's 
slLb-allocated share of $88 million. Mr. Anderson said that gas sales in Maricopa County 
represent 59.5 percent of the sales statewide and Maricopa County accounts for 60 percent of the 
populatio11. Mr. Anderson noted that 78 percent of the construction jobs lost statewide were lost 
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in Maricopa County. He pointed Ollt that these figures demonstrate the disproportionate impact 
of the economic downturn on Maricopa County. 

Mr. A11derson displayed a map of the prioritized projects approved by the Regional Council on 
February 25th. He noted that most of the freeway projects are on the west side because those are 
the projects that meet the criteria of being ready to go. Mr. Anderson noted t11at 50 percent of 
ADOT's funds need to obligate in 120 days, and 100 perce11t within one year of enactment 
(February 17, 2010). He noted that these are the five projects that are moving forward in the 
process. Mr. Anderson stated that the five projects total about $131 million, which is close to the 
$129.5 million allocated to MAG. He added that this is part of agenda item #7, to make the 
necessary TIP adjustments for the funding amounts. 

Chair Pentz asked for clarification that had ADOT obligated the STAN projects in Fall 2008, the 
MAG region would have more stimulus money to allocate to other projects in the region. Mr. 
Anderson replied that was correct and the MAG region would have about $73 million more 
funding. 

Mr. Smith clarified that the new ADOT Director and ADOT staff recommended to the State 
Transportation Board that the STAN amount be taken offthe top ofthe stimulus funds. He noted 
that these projects were held in October 2008 and MAG did not find Ollt until January 2009. Mr. 
Sn1ith stated that MAG did its best to communicate the 78 percent construction job loss, but was 
unsuccessful in convincing the Board of the need in Maricopa County. He noted that elected 
officials who were at t11e meeting reported to him that they did not know the hostility 011 the Board 
toward Maricopa County was so bad. 

It was noted that no action on this agenda item was required. 

6B.	 MAG Sub-Allocation Portion ofthe American Recovery and Reinvestment Act Funds Project and 
Allocation Scenarios 

The American Recovery and Reinvestment Act (ARRA) legislation sub-allocates 30 percent of 
the funding ($156.57 million) to local jurisdictions. Eileen Yazzie, MAG Tra11sportation Program 
Manager, stated that the ARRA funds can be used on projects that meet the federal criteria of 
Surface Transportation Program and Transportation Enhancement Funds. She reported that MAG 
just was notified by ADOT and FHWA that the MAG sub-allocation portion ofthe ARRA funds 
is a11ticipated to be $104. 6 million, an increase of about $15 million over the $88 million 
previously thought. She advised that the $104.6 million amount is still draft. Ms. Yazzie stated 
that the ARRA funds have a "use it or lose it" provision in which ADOT has 120 days to obligate 
50 percent of its fu11ds and transit has 180 days to obligate 50 percent ofits fu11ds from the March 
10, 2009, date of enactment. She noted t11at MAG does not have this short-term provision, and 
all three groups must obligate 100 percent ofits funds within one year. Ms. Yazzie stated that one 
year is a quick turnaround to complete the federal clearance processes. 

Ms. Yazzie stated that the reporting requirements on the ARRA funds are still under revision by 
FHWA. She noted that transparency is one of the goals of President Obama and reports will be 
posted on www.recovery.gov. 
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Ms. Yazzie stated that at its February meeting, the Transportation Policy Committee requested 
that scenarios for tIle MAG sub-allocation be developed. She stated that the proposed scenarios, 
not in any priority order, are: Scenario #1 - Member age11CY allocation witll different base 
amounts; Scenario #2 - Highway projects not funded by the ADOT allocation; Scenario #3 
Highway and Arterial (ALCP) projects; Scenario #4 - Combination of Highway, Arterial a11d 
Transit projects; Scenario #5 - Projects ready to go that are in the TIP, whether Proposition 400 
or not, and are non-highway and non-transit projects. 

Ms. Yazzie stated that Scenario #lA calculates a minimum agency allocation and then adds 
population to the minimum agency allocation. Scenario #lB provides jurisdictions with a 
minim"um agency allocation and calculates population distrib"ution after the minimum agency 
allocatio11s are provided. She stated that in Sce11ario #1, member agencies would need to make 
a decision 011 which Option, A or B, and the minimum agency allocation. Ms. Yazzie stated that 
jurisdictions would have to identify specific projects for the use of the economic recovery funds 
with a possible quick deadli11e, and added that she believed member agency staffhas already done 
the ground work to identify eligible projects. She advised that projects tllat would require a 
lengthy NEPAlenvironmental review process are not good candidates for these funds. 

Ms. Yazzie stated that Scenario #2 includes only Proposition 400 Highway projects, and she noted 
that the Regio11al Council already made a decision to fund five of the projects with the ADOT 
portion of the ARRA funds. Ms. Yazzie noted that the TIP modification would be addressed in 
agenda item #7. Ms. Yazzie stated that seven Freeway/Highway ADOT projects, totaling $43.1 
million, and approved in priority order by the Regional Council, are not fil11ded by the ADOT 
portion of the ARRA funds. She stated that there are also tllree Proposition 400 projects, 
non-prioritized by the Regional Council and totaling $160.5 million, that remain. She displayed 
the projects on a map. Ms. Yazzie advised that if Sce11ario #2 is recommended, a decision on 
which projects to fund with ARRA funds would be needed, a11d she added that there are more 
projects than available funding. 

Ms. Yazzie stated that Sce11ario #3 incorporates Sce11ario #2, but adds Proposition 400 Street 
projects to the Highway projects. She explained that there are four ALCP Projects totaling about 
$50 million that are ready to go and another four ALCP Projects totaling about $103 million that 
possibly cOllld become ready by utilizing the consultants in the Local Government Section at 
ADOT. Ms. Yazzie displayed the projects on a map and advised that once again, there are more 
projects than available hlnding. She stated that ifScenario #3 is recommended, a decision would 
be 11eeded on which projects to fund with ARRA funds. 

Ms. Yazzie stated that Scenario #4 includes the projects in Scenario #2 and Scenario #3, and also 
includes Proposition 400 Transit projects that are not recomnlended for funding by RPTA. She 
advised that the list oftransit projects is still u11der development by RPTA. Ms. Yazzie nlentioned 
that if Scenario #4 is recomme11ded, a decision would be needed on which projects to fund with 
ARRA funds. 

Ms. Yazzie stated that Scenario #5 has three funding options and includes projects that are ready 
to go. She said that the amount needed to fund projects in the TIP Status A a11d NEPA Status A 
list is $84 million; the STP-TEA projects raises the needed funding amount to $95 million; the 
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projects in the TIP Status A and NEPA Status B list increases the hllldillg need to $121 million. 
She said if Scenario #5 is chosen, projects would have to be selected to be funded as tIle nUlTlber 
of candidate projects is higher than the MAG sub-allocated amount. 

Vice Chair Pentz thanked Ms. Yazzie for her presentation and asked if tIlere were any questions. 

Mr. Medrano asked for clarification how the three non-prioritized Proposition 400 projects in 
Scenario #2 would be prioritized. Ms. Yazzie responded that in the typical process, the 
prioritization of the projects would take place through the MAG committee process for final 
approval by the Regional Council. 

Mr. Swenson moved to Approval ofScenario #1, Option A, with a Minimllm Agellcy Allocation 
of $500,000 plus population dated March 10, 2009, for the distribution of the MAG 
Sub-Allocation Portion of the American Recovery and Reinvestment Act Funds in accordance 
with the following: 1. Establish a deadline of April 3,2009, to have MAG member agencies 
define and submit projects to MAG for the sub-allocated funds due to the very limited time to 
obligate the projects. 2. Have MAG prepare the necessary administrative adjustments/amendments 
to the FY 2008-2012 MAG Transportation Improvement Program and/or Regional Transportation 
Plan as appropriate. 3. Have MAG conduct the air quality consultation/conformity if necessary. 
4. Establish a deadline ofNovember 30, 2009 for projects to be obligated. Funds from projects 
that are not obligated will be reprogranlmed to meet the federal obligation date of February 17, 
2010 in order for Arizona to be eligible to receive funding from other states tllat are llnable to 
obligate tlleir funds. Mr. Fischbacll seconded. 

Vice Chair Pentz asked members for discussion of the motion. 

Ms. Blazina stated that from the City of Glendale perspective, Glendale supports the allocation 
ofthe ARRA funds through the Proposition 400 process and believes that tllis is the most fair and 
equitable distribution offunding which provides the most benefit to the most people, and has been 
voter approved. 

Vice Chair Pentz commented that there has been a lot of discussion about the stimulus funds 
going to infrastructure, and expressed the disappointment that the overall federal package has 
taken on a different character and was a lot less than anticipated. Vice Chair Pentz stated that the 
menlber agencies spent a lot of time submitting projects to MAG and he appreciated the efforts 
of MAG staff in the coordination. He said that if funding moves forward with only the projects 
that are shovel ready, a number of communities will not receive any funds, so lle supported this 
motion. 

Mr. Crossman stated that $500,000 plus a populatioll distributioll is a decent proposal, but he was 
concerned that many communities will receive too small a portion to have a significant project, 
as $500,000 in today's market will not do much. Mr. Crossman proposed Scenario #lA, but 
increasing the minimum agency allocation to $1 million with a population distributioll. He 
explained that on the chart, nine out of 29 communities will receive fewer dollars from this 
modification, and in order to offset that, he proposed taking the $15.9 million difference between 
the previous MAG sub-allocation ($88 million) and the current MAG sub-allocation ($104.6 
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milliol1) and dividing that amol1g the nine communities according to population. Mr. Crossman 
stated that he thought the $1 million plus population allocation would enable all communities to 
have at least one sigIlificant project. He stated tllat Litchfield Road to Luke Air Force Base is in 
terrible condition, and the $500,000 will not touch the $1.6 milliol1 needed to fix it. Mr. 
Crossman stated that tIle nine communities that would fall short from the change of a $500,000 
base to $1 million base could take the $15.9 million and divide that proportionately. He noted that 
the $15.9 million would not be divided among all member agencies, just the nine conlmunities. 
Mr. Crossman stated that Peoria, for example, would receive only $60,000 less under his proposal. 

Mr. Smith referenced Vice Chair Pentz's earlier comments that the stimulus funds were 
considered by many to be an infrastructure package. He said that the list MAG prepared included 
all types ofprojects totaled about $7.3 billion, with $5.3 billion being transportation projects. Mr. 
Smith noted that wIlen all of the stimulus lll11ds - ADOT, the MAG Sub-allocation and Transit 
- are added up, they total $300 million, and with that amollnt, we will have a hard time pleasing 
everyone in Maricopa County. Mr. Smitll added that the goal of the stimulus package was to get 
people back to work. He stated that another source of funding will become available next nlonth 
- the closeout of federal funds. He said that MAG hopes to have ready projects, 110t covered by 
the Sub-allocation, that cOlLld move forward with the closeout funds. Mr. Smith advised that 
ADOT has staffing issues and MAG hopes to have precise closeollt numbers. We need to look 
at all the federal money, whether stimulus or not, and address projects that are ready to go. 

Wayne Anderson stated that the intersection at Cave Creek Road and Carefree Highway needs 
improvement. He said that it is probably the te11th busiest i11tersection ill the Valley, serves more 
than four communities, and the bulk ofthe traffic is fronl outside Cave Creek. Mr. Andersol1 said 
that the design is completed, but Cave Creek llas a small population and the amount coming to 
them will not come close to the $2.2 million need to do this project. 

Vice Chair Pentz asked Mr. Crossman ifhe intended his proposal as an amended motion. Mr. 
Crossman replied that he did. Mr. Rodriguez seconded the amended nlotion. 

Mr. Fairbanks expressed that the City of Phoenix enthusiastically supported Scenario #1 as the 
allocation criteria, because all agencies have seen their HURF revenues declini11g. He said that 
if the motion passes, Phoenix intends to use the money for resurfacing and improving its existing 
streets. Mr. Fairbanks stated that Phoenix has a number of streets with cracks and potholes, due 
to the wet winter. He said that we need to take care of the people already here and paying taxes 
by taking care ofthe existing streets. Mr. Fairbanks stated that it is also prudent financially to do 
resurfacing early to prevent major costs later by a total reconstruction of a street. He stated his 
support for Scenario #lA. Mr. Fairbanks stated that all ofthe scenario alternatives essentially take 
away money from the large cities and give it to the smaller cities, and Phoenix is willing to do 
that. He added that Phoenix gives a greater proportion, and if shared fairly on a population basis, 
under Scenario #1 A, Phoenix would take $4 million to $5 million out of its pocket and give it to 
the smaller cities, but it will make the sacrifice. Mr. Fairbanks stated that tllere are equity issues 
here, and it seems citizens in Phoenix should have the same riglltS as the citize11s of other cities. 
He said that there needs to be balance. Phoenix will take some of its fair share and give it to the 
smaller cities, bllt there has to be a limit. Mr. Fairbanks stated that Phoenix eliminated 1,100 staff 
and $270 million from its budget, which includes massive cuts to its transit and street 
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mailltenance. Mr. Fairbanks stated that large streets, such as Indian School Road, Bell Road, and 
Greenway Road, cross Phoenix and also serve a lot ofpeople. He expressed that ifPhoenix does 
not get money to resurface its streets, the citizens of the County will be driving on streets with 
potholes. Mr. Fairbanks stated that Phoenix is happy to support Scenario #lA, which takes $4 
million to $5 million from Phoenix and gives it to smaller cities, but with a $1 million base, 
essentially 60 percent to 70 percent comes out of Phoenix. He said that this is a matter of what 
is fair and his question was how much more do the citizens of Litchfield Park deserve than the 
Phoenix citizens? Mr. Fairbanks also noted that the per capita income ofPhoenix was lower than 
that ofLitchfield Park. Mr. Fairbanks stated that Phoenix will support Scenario #lA, which takes 
$4 nlillion to $5 nlillion from Phoellix and gives it to smaller conlmunities, but if the base was 
$1 nlillion, he was not sure he would be discharging his duty to the citizens of Phoenix. 

Mr. Crossman expressed that the Management Committee members understood Mr. Fairbanks' 
position and they have had to make difficult decisions also. He said tllat Litchfield Park has had 
layoffs and cuts to its budget, and even had to eliminate its street program this year. Mr. 
Crossman stated that there are 29 jurisdictions listed, including the balance of the county. He 
explained that under the $1 million base proposal, nine jurisdictions would receive an amount less 
than they would have gotten under the $500,000 base. He said that he proposed that benefitting 
20 conlmunities and dividing the $15.9 million anlong the nine comm"unities that are receiving 
a lesser amount would offset Mr. Fairbal1ks' COllcem, which he respects. 

Mr. Fairbanks expressed his appreciation for that accommodation, and asked why all tIle 
communities could not share in the $15.9 million. He stated tllat as he understood Scenario #lA, 
all communities would share all of the sub-allocation. 

Mr. Crossman stated that $15.9 would be a small increase to share among so many cities, and the 
reason he suggested dividing it anlong nine communities would be to offset the loss from 
increasing the base of $500,000 to $1 million. 

Mr. Fischbach expressed his appreciation for Phoenix's position and its willingness to give up for 
all of the comnTunities. He said that he also appreciated Litchfield Park's position that there are 
not enough funds to make an impact. Mr. Fischbach stated that Goodyear would lose by taking 
$1.8 million ill Scenario 1A over the $2.1 million in Mr. Crossman's recommendation, btlt they 
support Scenario #lA for the bettemlent of all. 

Mr. Crossman noted that Goodyear would receive $1.8 million in tIle $1 million base proposal. 
Mr. Fischbach stated that the way lle read it, under Scenario #lA, Goodyear would receive $1.83 
million and under the amended nlotion, Goodyear would receive $2.116 million. Mr. Crossman 
noted that Mr. Fischbach was using the revised table that distributed all of the funds with a $1 
million base, not as he proposed, which was to use the original table that distributed the $88 
million with a $1 million base and then allocate the extra $15.9 million to the nine communities. 

Ms. Yazzie clarified that the agenda packet material, dated March 3, 2009, showed Scenarios #1A 
and #lB with a total of$88.7 million, and the material that was emailed to members March 10th 
showed Scenarios #lA and #lB with a total of $104.6 million. Ms. Yazzie stated that Mr. 
Crossman is referencing the March 3 Scenario #1A amount of$88.7 million and is asking that the 
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base of$l million be used and the additional funds of$15.9 million be distributed to the nine 
conlmunities. 

Mr. Fiscllbach asked if the motion was based on the March 10,2009, material. Ms. Yazzie 
replied that was correct. She clarified that the i11formation she gave in her presentation and the 
scenario in Mr. Swensol1's motion, Scenario #lA, includes a $500,000 base, dated March 10, 
2009. 

Vice Chair Pentz recognized public comment from Margarita Garcia from Guadalupe. She said 
that she keeps hearing the word "city" and asked about small towns. Ms. Garcia stated that small 
towns have needs and are neglected in big projects. She said that it is important when making 
decisions that towns are included. Vice Chair Pentz clarified that the Town of Guadalupe was 
included in the motion. 

Witll no further discussion, Vice Chair Pentz called for a vote taken 011 the amended motion. The 
amended motion failed, with Mr. Anderson, Mr. Rodriguez, Mr. White, Mr. Pettit, Ms. Arellal10, 
Mr. Crossman, Mr. Edwards, and Ms. Robil1son voting yes. 

The vote on the motion made by Mr. Swenson and seconded by Mr. Fischbach passed, with Mr. 
Rodriguez, Ms. Blazina, and Mr. Crossman voting no. 

Ms. Yazzie noted that 11ext steps in the process include continuing work with RPTA, and targeting 
tIle March and April MAG comnlittee meetings for approval of the sub-allocation projects. She 
advised that due to tIle short timeframe tllere is the possibility of additiol1al or adjusted meeting 
dates and times. 

6C. MAG Regional Portion of the American Recovery and Reil1vestment Act -Transit 

Ms. Yazzie reported on the Transit portion of tIle MAG Regional Portion of the American 
Recovery and Reinvestment Act. Slle said that the focus of her presentation was the status of 
MAG Regional Transit portion ofARRA and next steps, and noted that RPTA staffwas available 
for any questions. Ms. Yazzie stated that $65 million is dedicated to the MAG region for transit 
projects. She noted that on March 5, 2009, the Federal Transit Adnlinistration released the final 
funding allocation, which means the clock started ticking that day for RPTA's requireme11t to 
obligate 50 percent ofits funds in 180 days. Ms. Yazzie added that RPTAhas one year to obligate 
100 percent of the funds. 

Ms. Yazzie reported that on February 19, 2009, the RPTA Board of Directors recommended 
criteria for project selection that includes Proposition 400 projects; construction projects or 
projects that generate significant local job creation; ready to go projects; project size (larger is 
better); projects that may not qualify for federal funds; al1d projects that typically receive less 
federal funding. 

Ms. Yazzie stated that on March 4,2009, the RPTA Management Comnlittee reviewed and 
discussed extensively the ARRA project list for funding and recommended projects that met the 
approved criteria for review by the RPTA Board of Directors. She noted that a 19-page 
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memorandum from RPTA was at each place. Ms. Yazzie displayed the recommended list of 
projects. 

Ms. Yazzie stated that on March 6, 2009, the RPTA Budget and Finance Subconlmittee met. She 
said tllat the Chair requested alternative funding scenarios be developed, and these are found on 
pages 13 to 18 of the RPTA memorandum. 

Ms. Yazzie stated that this item is anticipated to be on the March 19,2009, RPTA Board of 
Directors agenda for a recommendation to MAG for inclusion in the Transportation Improvement 
Program. Vice Chair Pentz thanked Ms. Yazzie for her report. No questions from the Committee 
were noted. 

7.	 Project Changes - Administrative Modification to tIle FY 2008-2012 MAG Transportation 
Improvement Program for Funding from the Americall Recovery alld Reinvestment Act of2009 

Ms. Yazzie reported that this item requests action to make administrative modifications to the FY 
2008-2012 MAG Transportation Improvement Program, and as appropriate, to the Regional 
Transportation Plan (RTP) 2007 Update for funding from the American Recovery and 
Reinvestment Act of2009. She noted that the projects were referenced by Mr. Anderson in his 
preselltatioll for agenda item #6A, and are the Highway projects approved by the MAG Regional 
Council for the ADOT portion ofthe ARRA funds. Vice Chair Pentz thanked Ms. Yazzie for her 
presentatioll and asked if there were allY questions. None were noted. No requests for public 
comment were received. 

Mr. Pettit moved to recommend approval of admillistrative modifications to the FY 2008-2012 
MAG Transportation Improvement Program, and as appropriate, to the Regional Transportation 
Plan (RTP) 2007 Update for funding from the American Recovery and Reinvestment Act of2009. 
Mr. Swenson seconded, and the motion carried llnanimously. 

8.	 Census 2010 Outreach Efforts 

Kelly Taft, MAG Communications Manager, provided an update on census outreach activities, 
and noted that direction was requested from the Committee in terms of funding for paid 
advertising efforts that are expected to take place in our region over the next year. 

Ms. Taft stated tllat the 2010 Census will be April 1,2010, and she noted that census data are used 
to determine the allocation ofnlore than $300 billion in federal funds to states and communities 
every year and determine the apportionment of Congressional seats. Ms. Taft added that census 
data are also used for emergency planning. 

Ms. Taft noted that one of the biggest changes in Census 2010 is that everyone will receive the 
short fonn; the long fonn is now handled through the annual American Community Survey. Ms. 
Taft stated that address listers are in the field now and member agency Public Information 
Officers are notifying law enforcement agencies that they could possibly receive suspicious person 
calls. 
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Ms. Taft noted that tIle Bureau ofthe Census has the responsibility for developillg all advertising 
campaign. She noted that at each place was a revised Media Buys Proposal, which reflected costs 
lower than in the original proposal. 

Ms. Taft noted that the proposal consists ofIdea One and Idea Two. She explained that Idea aIle 
is the least costly of the two approaches at a little more than $327,000 and Idea Two is about 
$426,000. She then provided a breakdown of each option in the categories of general media, 
Spallish media, and other minority media. Ms. Taft noted that the primary difference between the 
two ideas is that Idea Two includes network television purchases along with radio, cable, and print 
advertisillg buys, and ads in community sections of the llewspapers that Idea One does not 
include. 

Ms. Taft stated that the advertising campaign, which will cover the entire Valley using all stations 
and fonnats, is targeted for a five-week period beginning the first week of MarcIl. She advised 
that they will be approaching the stations for value-added matches. 

Ms. Taft stated that accurate population counts are critical to MAG's transportation modeling 
efforts and for conducting effective plalmillg. She said that this year, due to the extraordinary 
fiscal challenges facing the local governments, MAG asked the Federal Highway Administration 
if a portion of the MAG federal Surface Transportation Program (STP) funds call be used to pay 
for 50 percent of the costs for these outreach-related expenses. Ms. Taft noted that tIle FHWA 
has responded that it will allow MAG to use its federal STP planning funds for halfoftIle census 
advertising costs, with an understanding that the MAG federal funds portion would not exceed 
$234,500, which is halfofthe highest number in the original proposal. She pointed out the chart 
on the last page of the agenda material that showed each member agency's share of the media 
commitment per scenario. 

Ms. Taft pointed out that the federal stimulus dollars might be directed to the census for marketing 
efforts, and ifthe Census Bureau pays for broadcast advertising in the region, tllese dollars would 
be applied toward costs. 

Ms. Taft stated that the outreach group met on March 5th and unanimously preferred Idea Two, 
because they felt television buys would be the most effective in reaching residents. Ms. Taft noted 
that the Town Mallager for Fountain Hills could not be at the Mallagement Committee meeting, 
and called to pass along the Town's support for Idea Two. 

Ms. Taft noted that the media buys do not represent the total commitment a jurisdictioll may llave 
to provide for local outreacll, and they may want to include local outreacll as a portion of their 
budgets. She advised that the costs in the proposal could change because standard advertising 
rates can fluctuate daily and the numbers could be higher or lower. Ms. Taft noted, however, tllat 
the paid advertising would remain within the overall approved program funding amount. 

Mr. Pettit expressed his appreciation to Mr. Fairbanks for stepping forward, taking the lead, and 
making tIle City ofPhoenix resources available to the rest of the region. Mr. Pettit stated that he 
did not see any paynlent or assistallce to the City of Phoenix to do the Channel 11 pieces, and 
asked ifthis was included in the proposal. Ms. Taft replied that the census groups discussed using 
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the Phoenix or the MAG video capabilities, or city cable channels doing their own productions. 
She explained that a number of Phoe11ix subcommittee members represent a 111lmber of stations 
in the Valley, and they suggested the subcommittee provide tllem with scripts and allow them to 
produce the spots using their own talent. 

Mr. Meyer said that he was not sure he knew the difference between Ideas One and Two, as they 
relate to Spanish language television. He indicated that they looked the same. Ms. Taft replied 
that he was correct, they are the same. She added that the difference is in the network buys and 
they would still be doing the sanle amount of Spanish television and print buys in both Ideas One 
and Two. 

Mr. Bacon stated his agreement with Mr. Pettit's comments to tIle City ofPhoenix. He expressed 
his support for Idea One, a11d encouraged that tIle group come back with an option, perhaps Idea 
One-A that increases outreach to all groups, which includes not onlyminoritymedia, bllt also new 
media, such as the Internet, cable, etc. He indicated that he thought there was a third idea that was 
between Idea One and Idea Two. 

David Ramirez, Depllty Public Information Officer for the CityofPhoenix, asked for clarification 
if Mr. Bacon was referring to such media as Facebook and Twitter. Mr. Bacon replied that was 
correct. Mr. Ramirez stated that tIle media committee recommended looking into that, and that 
Phoenix is developi11g a social nledia policy. He added that this plan does not reflect all of the 
free nledia, especially the Spanish media. He said that there could be opportunities through 
columns in La Voz and Prensa Hispana 11ewspapers, radio shows 011 Campesina and La Nueva, 
and a TV telethon on Univision. Mr. Ramirez advised that Univision' s participation pledge would 
cost abollt $80,000 in other markets, and added that he knew ofno other place in the county that 
has a television partnership. He said that there is a lot ofmedia not included in this plan that will 
be available. 

Mr. Bacon stated that in past censuses, the major network affiliates gave a large anlount of free 
media in terms of feature and new stories. He expressed that part of llis concern was based on 
putting an extra $100,000 toward that which might be provided at no cost. Mr. Ramirez replied 
that they could look at that, but our media subcommittee includes representatives from all major 
channels. Theyhave been receptive to promoting the census, not only with paid outreach, but also 
with llnpaid news stories and features. Mr. Ramirez stated that these representatives are on our 
team, so it is safe to aSSllme we will get coverage. 

Ms. Dennis asked ifthe print buys would include the Northwest Valley. Mr. Ramirez replied that 
the print buys i11clude all community sectio11S. 

Dennis Smith stated that the request today is to identify the amount for the media buys so that 
when jurisdictions are building their budgets, they will have two years to cover their commitment. 
Mr. Smith noted that staffcould come back with more on the proposal at a future meeting, but this 
item was to let members know the amount as soon as possible. 

Mr. Pettit asked the status ofpromotional items for community events, which were successful in 
prior censuses. Ms. Taft replied that two other subcommittees are working on marketing 
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materials, and she expected the CellSUS Bureau might also be providing materials. Ms. Taft 
commented that members might want to include the cost of promotiollal materials in their 
budgets, and she noted that the cost for media advertising is not expected to inlpact municipal 
budgets until March 2010. 

Mr. Pettit moved to recommend that Idea Two for the 2010 Census advertising costs be chosen 
alld that the FY 2009 MAG Unified Planning Work Program and Annual Budget be amended to 
use MAG Federal Highway Administration STP ulnds not to exceed $234,500 to pay for half of 
the 2010 Census advertising costs, with the ·understanding that if federal stimulus funds are 
received for this purpose, a comnlellsurate reduction would be made to the request for funding. 
Mr. Fairbanks seconded. 

Vice Chair Pentz expressed his appreciation to Mr. Pettit for all ofllis current and past work on 
Census counts in the region. He asked members if they had any discussion of the motion. 

Mr. Little expressed his support for Idea Two, and said that he thought that alternative approaches 
to reaching the pop·ulation, including young people, needed to be considered. He commented that 
the program should not look old school, and he noted that the 18- to 20-year-olds get their 
infonnation in other ways. 

With no further discussion, the vote on the nlotion passed, with Mr. Bacon voting no. 

9. Development of the FY 2010 MAG Unified Planning Work Program alld Annual Budget 

Becky Kimbrough, MAG Fiscal Services Manager, stated that the development of the FY 2010 
draft budget has been on the Management Committee, Executive Committee, and Regional 
Council agendas beginning in January 2009. Ms. Kimbrough noted that the draft budget is about 
70 percent complete, and noted that a copy of the Work Program and the "MAG Programs in 
Brief' were included in the agenda packet. 

Ms. Kimbrough stated that the Intennodal Planning Group meeting, which provides a forum for 
MAG as the Metropolitan Planning Organization (MPO), the Arizona Department of 
Transportatioll (ADOT), transit operators and Federal agencies to discuss planning issues, is 
sclleduled for April 17th at the MAG office. She said that all update from this meeting will be 
provided to the Management Committee at the May meeting. 

Ms. Kimbrough stated tllat the draft MAG Programs in Brief includes a narrative of the 16 
proposed new projects for FY 2010, which were first presellted ill the February agenda packets. 
She noted that the new projects were presented at the February 19th MAG Budget Webillar 
presentation which is held each year for MAG members to give and receive early infonnation alld 
member input on the MAG draft budget. 

Ms. Kimbrough stated that MAG is recommending no increase in staff salaries in the FY 2010 
draft budget. She noted a correction in the Programs in Brief to adjust the number of Human 
Services staff positions from four staff to five staff. 
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Ms. Kimbrough stated that MAG includes a 15 percent contingency in the budget to have 
flexibility in its budget to address future issues. She noted that the current estimate for 
contingency is about $1.5 million. 

Ms. Kimbrough stated that in the past, the estimates for the MAG Dues and Assessments have 
been based on the consumer price i11dex for all urban areas. She explained that in the FY 2009 
Work Program, due to economic conditions, MAG recommended that dues and assessments 110t 
be increased, and for FY 2010, MAG is recommending that dues and assessments be reduced by 
50 percent. Ms. Kimbrough added that any changes to individual members are due to population 
shifts. 

Ms. Kimbrough stated that work continues on the draft budget and updates will be provided at the 
April meeting, with a request for approval in May. Vice Chair Pentz thanked Ms. Kimbrough for 
her report and asked members if they llad questions. 

Mr. Little said that a lot of the program areas are predicated on the assumption of population 
growth, while some economists are predicting a decrease in Arizona's population over the next 
20 years. Mr. Little added that he did not know if this will be true for Maricopa County, but he 
requested that these llnderlying assumptions be reviewed for those types ofprograms in light of 
this eco110my. 

Mr. Fairbanks conlmented that some indicators say that the populatio11 has already decreased. He 
then conlmended Mr. Smith and MAG staff for bei11g proactive in lowering the MAG budget and 
trying to reduce costs to member agencies by decreasi11g the dues and assessments. 

10. Legislative Update 

Nathan Pryor, MAG Senior Policy Planner, provided an update on legislative issues of interest. 
He reported that on the federal side, the final FY 2009 Omnibus Appropriations Bill was passed 
late on the evening ofMarch 10, and it is expected that the President will sign it. Mr. Pryor stated 
that transportation will receive 4.9 percent more than in FY 2008. He noted a $3.5 million 
earmark for Arizona, which is the Phoenix to Tucson Commuter Rail Study, and commented that 
staff will continue to look through the bill for any other earmarks that could come to Arizona. 

Mr. Pryor stated that the President's budget framework includes a 2.5 percent increase for the US 
Department ofTransportation, but this amount decreases in the outer years. Mr. Pryor stated that 
the National Surface Transportation Financing Comnlission report pushes for a short-term fix in 
the gas tax with an increase of 10 cents per gallon 011 regular gas and 15 cents per gallon on diesel, 
and for the long-term, a nlileage-based fee. Mr. Pryor stated that the White House Press Secretary 
was not supportive, but the option may be revisited. 

Mr. Pryor reported on State legislation. He said that tIle FY 2010 budget has dominated work at 
the Legislature, and there has been slow movement on both the House and Senate sides. He noted 
that he is tracking three public private partnership bills: Senate Bill 1261 and Senate Bill 1463, 
both of which have stalled as legislators work on the FY 2010 budget. Mr. Pryor stated that 
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House Bill 2396 is a strike-everythil1g amendment al1d is still being analyzed by staffto detennil1e 
its meaning to the MAG region. 

11. Comments from the Committee 

An opportunity will be provided for Management Committee members to present a briefsummary 
of currel1t events. The Management Conlmittee is not allowed to propose, discuss, deliberate or 
take action at the meeting on any matter in the summary, unless the specific matter is properly 
noticed for legal action. 

No comnlents from the Committee were noted. 

There being no further business, the meeting adjourned at 1:35 p.m. 

Chainnan 
Secretary 
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Agenda Item #5B 

MARICOPA ASSOCIATION OF GOVERNMENTS
 
INFORMATION SUMMARY.•• for your review
 

DATE: 
March 31, 2009 

SUBJECT: 
Update to the Arterial Life Cycle Program Policies and Procedures 

SUMMARY: 
The Arterial Life Cycle Program (ALCP) is a key part of Proposition 400 and represents more than $1.7 
billion of regional investment over the next 20 years. The ALCP Policies and Procedures provide 
guidance to MAG and to MAG member agencies to ensure that the program is implemented in an 
efficient and effective manner. Revisions are now required to the ALCP Policies and Procedures that 
were approved by the MAG Regional Council on December 19,2007. The proposed revisions include 
refinements to policies on the Regional Area Road Fund (RARF) closeout process, the addition of 
substitute projects, and the amendment or term ination of signed and effective Project Agreements. Other 
minor technical refinements are also included. 

MAG Staff and the ALCP Working Group met on November 17, 2008 and January 9,2009 to discuss and 
develop the suggested technical changes to the December 19, 2007 ALCP Policies and Procedures. A 
draft version of the suggested changes was disseminated via email to the ALCP Working Group for 
additional review and comments. 

Policy language was incorporated to provide guidance on the reimbursement of High Priority Projects 
(HPP) with funds in the Arterial Life Cycle Program. Language specifying circumstances when an ALCP 
Project Agreement between MAG and a Member Agency would require an amendment or termination 
also was incorporated in the ALCP Policies and Procedures. 

Refinements regarding policies and procedures to change the scope of an ALCP project or to substitute 
a new project for an existing ALCP project were made. Under the new provisions, agencies must present 
justification and information on the proposed changes to the MAG Street Com mittee for a technical review 
and recommendation for inclusion in the ALCP. 

Specific deadlines pertaining to Regional Area Road Fund (RARF) Closeout and the ALCP annual update 
process were removed from the ALCP Policies and Procedures. Instead, deadlines will be published 
annually in the MAG Transportation Programming Guidebook. Removing the deadlines from the ALCP 
Policies and Procedures allowed MAG Staff to be flexible to member agency programming needs. 

Other technical refinements to the ALCP Policies and Procedures include the addition of Capital 
Improvement Program disclosures, requiring Signature Cards on an annual basis, and expanding the list 
of project expenditures ineligible for reimbursement. 

Text added to the approved December 19, 2007 ALCP Policies and Procedures is in bold underline. 
Text removed from the December 19, 2007 ALCP Policies and Procedures is noted in bold strikeout. 
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PUBLIC INPUT: 
There was no public comment at the March 26,2009 Transportation Review Committee. 

PROS & CONS: 
PROS: Once the changes to the ALCP Policies and Procedures are approved, MAG staff may reimburse 
jurisdictions for completed projects with funds programmed for reimbursement. If not approved, MAG 
staff and involved jurisdictions will not have complete policies and procedures to address programmed 
funds unused by the end of the given fiscal year. 

CONS: There are no cons to approving the proposed changes to the December 19,2009 ALCP Policies 
and Procedures. 

TECHNICAL & POLICY IMPLICATIONS: 
TECHNICAL: MAG will be able to continue implementation of the ALCP. 

POLICY: A.R.S. 28-6352 (B) required that MAG performs life cycle management for the arterial street 
component of the RTP. 

ACTION NEEDED: 
Recommend approval, of the proposed changes to the previously approved December 19,2007, ALCP 
Policies and Procedures. 

PRIOR COMMITTEE ACTIONS: 
Transportation Review Committee recommended approval of the proposed changes to the ALCP Policies 
and Procedures on March 26, 2009. 

MEMBERS ATTENDING 
Peoria: David Moody, Chair Maricopa County: John Hauskins 
ADOT: Floyd Roehrich Mesa: Scott Butler 
Avondale: David Fitzhugh * Paradise Valley: Robert M. Cicarelli 

* Buckeye: Scott Lowe	 Phoenix: Vacant
 
Chandler: Patrice Kraus Queen Creek: Mark Young
 
EI Mirage: Lance Calvert RPTA: Bryan Jungwirth
 
Fountain Hills: Randy Harrel Scottsdale: Dave Meinhart for
 

* Gila Bend: Rick Buss	 Mary O'Connor
 
Gila River: Sreedevi Samudrala for David Surprise: Randy Overmyer
 

White Tempe: Carlos de Leon 
Gilbert: Michelle Grarrlley for Tami Ryall Valley Metro Rail: John Farry 
Glendale: Terry Johnson # Wickenburg: Gary Edwards 
Goodyear: Luke Albert for Cato Esquivel Youngtown: Grant Anderson for Lloyce 

* Guadalupe: Jim Ricker	 Robinson 
* Litchfield Park: Mike Cartsonis 

EX-OFFICIO MEMBERS ATTENDING 
Regional Bicycle Task Force: Jim Hash Pedestrian Working Group: Brandon Forrey 

* Street Committee: Darryl Crossman	 * Transportation Safety Committee: Kerry 
* ITS Committee: Mike Mah	 Wilcoxon 

* Members neither present nor represented by proxy.	 + - Attended by Videoconference
 
# - Attended by Audioconference
 

CONTACT PERSON:
 
Christina Hopes, Transportation Planner II, 602-254-6300, chopes@mag.maricopa.gov 
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BACKGROUND 

In 2004, the Maricopa Association of Governments (MAG) initiated the development of the Arterial Life Cycle 
Program (ALCP, or the "Program") to provide management and oversight for the implementation of the arterial 
component of the Regional Transportation Plan (RTP, or the "Plan"). MAG is the designated Metropolitan 
Planning Organization (MPO) for the Maricopa region. MAG serves the role designated in ARS: 28-6308 as the 
"regional planning agency" for this region. 

The Policies and Procedures were developed in coordination with the Transportation Review Committee in 
workshops held in 2004 and early 2005 and are consistent with the requirements in House Bill 2456, passed in 
2004 in association with the development of the Regional Transportation Plan (RTP) and Proposition 400. 
House Bill 2456 allocated 10.5 percent of Regional Area Road Funds collected for arterial streets, 
including capital expenses and implementation studies. 

The original version of the ALCP Policies and Procedures were approved by the Transportation Policy 
Comnlittee fevievJed afld fecammeflded the Palicy afld Pfacedufes faf appfa'ial on June 21, 2006 and by 
the Regional Council appfa'ied the Palicies afld Pfacedufes on June 28, 2006. The current version of the 
ALCP Policies and Procedures was approved by the Regional Council on [MONTH] [DAY], [YEARl. 

The ALCP relies upon two main elements: 

1.	 Policies, which provide direction to decisions and processes, in conjunction with procedures, 
which specify the steps needed to implement these specified policies; and, 

2.	 Project Agreements (PA), which define the roles and requirements for agencies participating in the 
implementation of each Project. 



I.	 ARTERIAL LIFE CYCLE PROGRAM MANAGEMENT AND ADMINISTRATION 

SECTION 100: PROGRAM OBJECTIVES 

A.	 The ALCP has five key objectives: 

1.	 Effective and EfFicient Implementation of the RTP: Facilitate the effective and efficient implementation 
of the arterial component of the RTP. In support of this objective, the Program should: 

a.	 Ensure Projects are implemented in a manner consistent with the RTP, including any updates or 
amendments; 

b.	 Include the means to track Project implementation against requirements established in the RTP 
and the ALCP; and, 

c.	 Be administratively simple. 

2.	 Fiscal Integrity: Ensure the fiscal integrity of the regionally funded arterial component of the RTP. In 
support of this objective, the Program should: 

a.	 Establish comprehensive financial and reporting requirements for each Project; and 

b.	 Coordinate with the RTP and the other modal programs on key financial, accounting and 
reporting policies, procedures and practices. 

3.	 Accountability: Provide the means to track and ensure effective and efficient Project implementation. 
In support of this objective, the Program should: 

a.	 Employ comprehensive Project Agreements, or other legal instruments, that detail agency roles 
and responsibilities in the implementation of specific Projects; and 

b.	 Provide the means within each Project Agreement, Project Overview and Project Reimbursement 
Request to track Project implementation, performance and successful completion of individual 
Projects and the Program. 

4.	 Transparency: Provide members of the public, elected officials, stakeholders, participating agencies 
and others with ready access to information on the Program and on each Project. In support of this 
objective, the Program should: 

a.	 Include substantial public and stakeholder consultation as part of the implementation process for 
each Project; and 

b.	 Require that material changes to Projects in the Program be subject to public and stakeholder 
consultation through the MAG Committee Process as well as any other consultation processes, 
including within the community or communities affected, as specified in the associated Project 
Agreements. 

5.	 Compliance: Comply with all applicable federal, state and local requirements in the implementation of 
Projects. 

B.	 Consistency with the RTP generally means that an ALCP Project meets Project the eligibility requirements 
specified in Section 300, the Project regional reimbursement is fiscally constrained, and the reimbursement 
is in the original RTP phase. 

C.	 The Program must be flexible and allow adjustments as needed in support of meeting the key objectives. 
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SECTION 110: ApPLICABILITY OF ARTERIAL LIFE CYCLE PROGRAM POLICIES AND PROCEDURES 

A.	 The requirements established in this document are limited to arterial street Projects (including arterial 
intersections) as specified in the RTP that receive regional funds, including federal, state and regional 
(including half-cent) funds. 

B.	 Projects receiving any federal funding in the ALCP must satisfy all federal requirements in addition to the 
requirements established in this document. 

1.	 Only select Projects will have federal funding allocated to them. Federally funded ALCP Projects 
Those that do will be identified and the Lead Agency designated for that Project will work with MAG 
and the ADOT Local Government Section to ensure conformity to federal and ALCP requirements. 

C.	 To make changes to the ALCP Policies and Procedures: 

1.	 MAG staff will suggest new provisions, additions and revisions to the ALCP Policies and Procedures, 
when necessary. 

2.	 Member agencies may submit suggested changes to MAG and the chairperson of the Transportation 
Policy Committee. 

SECTION 120: PROGRAM REPORTING 

A.	 Prior to the beginning of each fiscal year, the Arterial Life Cycle Program Repert will be approved through 
the MAG Committee Process. 

1.	 It will provide the status of the Projects: Project O-,erttiertJs, Project Agreemeflts+, Project additions, 
Project deletions, changes to Project schedules, Program and Project financing and other necessary 
components. 

2.	 It will also certify the revenues and regional reimbursement costs in the ALCP. 

3.	 MAG will use this information for the Annual Report on the Implementation of Prop. 400, the 
Transportation Improvement Program, RTP updates or revisions, the ALCP Status Report, and other 
documents. 

B.	 The ALCP Status Report will provide the MAG committee members an update on all Project requirements 
and ALCP financial information. Information provided in the status report will include the number of 
Project Overview, Project Agreements, and Project Reimbursement Requests submitted and 
processed by MAG Staff. 

C.	 Audits - All participating agencies must cooperate and provide requested information, if available, as part 
of the performance audit to be conducted by the Auditor General beginning in 2010, and every fifth year 
thereafter. ARS: 28-6313.A. 

1.	 All participating agencies will provide information to meet the minimum requirements for the audit 
report by way of the Project Overview and Project Reimbursement Request. 

1 Updates regarding ALCP Project Overviews and Project Agreements are provided in the ALCP Status 
Reports, which are approved through the MAG Committee Process 

- 2 



SECTION 130: MAG COMMITTEE PROCESS 

A.	 The MAG Committee Process is defined in Appendix A - Glossary and Acronyms. 

B.	 Final decisions regarding the ALCP rest with the MAG Regional Council with recommendations from the 
Transportation Review Committee (TRC), MAG Management Committee and the Transportation Policy 
Committee (TPC). Variations to the MAG Committee Process may be applied. These include, but are not 
limited to: 

1.	 Other committees, including MAG modal committees, MAG Street Committee, and the MAG ITS 
Committee, or bodies outside this process may consider and advise on the same item; and 

2.	 Consultation with the Citizens Transportation Oversight Committee (CTOC), which will be conducted 
as appropriate and consistent with requirements in ARS: 28-6356(F) &(G). 

C.	 The MAG Committee Process will apply for the: 

1.	 Approval of amendments to the ALCP Policies and Procedures; 

2.	 Adoption of the Arterial Life Cycle Program; 

3.	 Approval of amendments to the ALCP, TIP, and RTP; and, 

4.	 Approval of administrative adjustments to the ALCP. 
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II.	 PROGRAMMING THE ARTERIAL LIFE CYCLE PROGRAM 

SECTION 200: PROGRAMMING THE ALCP 

A.	 The RTP establishes regional funding limits, reinlbursement phases, as well as general scopes and priorities 
for all ALCP Projects. 

1.	 The regional funding is guided by the funding recommendations set forth in the MAG 
Regional Transportation Plan (RTPl. 

a.	 The RTP allocates 10.2 percent of Regional Area Road Funds (RARF) to capital expenses for 
streets. 

b.	 The RTP allocates 0.3 percent of RARF to implementations studies. 

2.	 The regional funding for the ALCP is comprised of three revenue sources: the regional area 
road fund (RARFl. otherwise known as the 1/2 cent sales tax. federal surface transportation 
program (sTP) funds targeted for the MAG region. and federal congestion mitigation and air 
quality (CMAQ) targeted for the MAG region. 

3.	 The RARF funding distribution to the ALCP is bound by the requirements set forth in House 
Bill 2456 (2004). 

4.	 The RTP and ALCP include four reimbursement phases as outlined below. 

Phase I - Fiscal Years 2006 - 2010 

Phase 11- Fiscal Years 2011 - 2015 

Phase 111- Fiscal Years 2016 - 2020 

Phase IV - Fiscal Years 2021 -2026 

B.	 All ALCP Projects must be programmed in the local government agencies Capital Improvement Program 
(CIP) and the approved MAG Transportation Improvement Program (TIP) before they may be implemented 
or reimbursed. 

1.	 During the annual update of the ALCP. MAG Staff will review and analyze the Lead Agency's. 
and partnering agency's approved and/or draft Capital Improvement Program when 
programming ALCP Projects for reimbursement in the current and following fiscal year for 
fiscal commitments. 

C.	 Programming of Projects funded by the ALCP must be consistent with the ALCP Program and the ALCP 
Policies and Procedures. The Maricopa Association of Governments (MAG) is the agency designated 
by law to implement the Arterial Life Cycle Program ensuring the estimated cost of the program 
improvements does not exceed the total amount of available revenues. 

1.	 Initially, Projects will be programmed based on the regional funding specified in the RTP plus local 
match contributions, as well as scopes and termini as described in the RTP. 

a.	 In order to support the development of Project Agreements that include a scope and schedule for 
each Project, programming of each ALCP Project shall include a separate scoping or design phase 
that precedes right-of-way acquisition and construction, unless otherwise agreed to by MAG. 
Environmental clearances may be funded as part of the scoping or design phase. 

2.	 All ALCP Projects will be updated annually and the ALCP will be programmed and produced at the 
beginning of each fiscal year. 
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a.	 The Lead Agency for each ALCP Project will be responsible for Project updates. 

b.	 MAG Staff will produce an ALCP update schedule at the beginning of each fiscal year. 

3.	 All ALCP Project Reimbursements are dependent upon the availability of regional funds. 

a.	 During the annual update, all project change requests will be reviewed by MAG Staff for 
compatibility with Section 110.A and the current, and projected regional funds: RARF, 
STP, and CMAO. 

b.	 MAG Staff will coordinate with Lead Agency Staff to resolve project change requests that 
are not compatible with the availability of regional funds or Section 110.A. Methods to 
resolve these issues may include the: 

i.	 Advancement/deferral of project reimbursements, projects, project segments, or 
work phases per Section 270: 

ii.	 Change in fund type allocated to a project or work phase based on available funding: 

iii.	 Change in the reimbursement amount allocated to a project, project segment, and/or 
work phase over multiple fiscal years. 

4.	 Federal funds will be allocated to Projects, considering: 

a.	 A request from the Lead Agency. 

b.	 It is on a new alignment, has a potential impact on sensitive areas and/or populations or that it 
may readily accommodate the federal process given the length, amount of Project Regional 
budget or schedule. 

c.	 The availability of federal funds. 

5.	 If a Project programmed to receive federal funds is deferred (Project A) and another Project 
programmed to receive federal funds is able to use the federal funds that year (Project B), then Project 
B may be accelerated to expend the maximum amount of committed federal funds in the ALCP that 
year. It is the ALCP's goal to expend the maximum amount of committed STP-MAG and CMAQ funds 
for a given year in the ALCP. 

a.	 Projects programmed to receive federal funds can be accelerated from one phase to another to 
use federal funds. This does not pertain to Projects programmed to receive RARF funds. 

b.	 If a Project is programmed to receive both, federal and RARF, funds, the portion of the Project that 
is programmed to receive federal funds may be accelerated. The portion of the Project 
programmed to receive RARF funds cannot be accelerated from one phase to another. 

c.	 MAG staff will work with the Lead Agency on the Project's new schedule and reimbursement 
matters. 

SECTION 210: UPDATING ALCP PROJECTS IN THE ALCP 

A.	 All ALCP Projects will be updated annually (refer to Section 200C. 2). 

B.	 Any necessary changes to an ALCP Project must be submitted by a written request stating the new 
updated schedule and budget and any other necessary justifications. 

1.	 Requests will be approved through the MAG Committee Process by the approval of the ALCP. 

2.	 Update forms will be provided by MAG. 
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C.	 All ALCP Projects that are moved, changed or updated from their original schedule in the RTP must 
consider the impact of the proposed changes on other RTP Projects and on neighboring communities. 

D.	 MAG, the Lead Agency, and other agency (ies)/jurisdiction(s) listed in the Project Agreement must agree to 
the proposed changes or updates. 

SECTION 220: TYPES OF ALCP PROJECT UPDATES 

A.	 Projects may be advanced by the Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project 
Agreement, who must pay the costs of advancing the Project and wait for reimbursement from the 
Program in the fiscal year the Project or Projects are scheduled in the ALCP to receive regional funds. To do 
so, it is required that: 

1.	 In advancing a Project, the Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project 
Agreement must bear all costs and risks associated with advance design, right-of-way acquisition, 
construction and any related activities for ALCP Projects. 

2.	 Financing costs and any other incremental costs associated with the advancement are not eligible for 
reimbursement. 

3.	 The reimbursement for the advanced Project must be in the currently approved programmed ALCP. 

a.	 Reimbursement for a Project will be the amount listed, plus inflation to the year the Project is 
programmed for reimbursement in the ALCP. 

iv.	 MAG Staff will use inflation factors as noted in Section 240. 

4.	 The Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement may request to 
revert to the original Project schedule as long as all non-recoverable costs incurred or committed are 
paid for by the Lead Agency and/or other agency(ies)/jurisdiction(s) listed in the Project Agreement, 
and there are no other unacceptable adverse impacts associated with the reversion. 

5.	 For Projects advanced as segments of a larger RTP Project, the amount of regional reimbursement will 
be determined following the completion of the process for segmenting Projects and must be specified 
in the Project Overview and Project Agreement. 

6.	 Upon completion of an advanced Project, all Project Reimbursement Requests must be submitted to 
MAG. Reimbursement payments will follow the schedule established in the Project Agreement and 
Project Overview. 

a.	 Reimbursement payments may be accelerated for projects approved for RARF Closeout 
Funds through the MAG Committee Process, per Section 260. 

B.	 An ALCP Project has the option of segmenting an original RTP Project as long as the resulting Project would 
provide for the completion of the original Project as specified in the RTP. 

1.	 A Design Concept Report or equivalent may be used to determine major Project elements within each 
jurisdiction and to develop recommendations for budget allocations. 

C.	 Projects may be deferred at the request of the Lead Agency and other agency(ies)/jurisdiction(s) listed in 
the Project Ag reement and/or MAG. 

1.	 If a Project is deferred, other Projects will be moved in priority order at that time, taking into account: 
Project readiness, local match available and funding source preferences. 

D.	 A Lead Agency may exchange two Projects in the ALCP if: 

1.	 Project 1 is deferred from Phase I, II or III to Phase II, III, or IV, AND Project 2 is advanced from Phase II, III 
or IV to Phase I, II, or III. 
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2.	 When Projects are exchanged, the advanced Project 2 may receive regional reimbursement up to the 
maximum of the budgeted reimbursement amount of Project 1 or the maximum budget of Project 2, 
whichever is less. 

3.	 Funding for all Projects involved in a Project exchange must be documented for the ALCP Program 
both before and after the proposed exchange in order to demonstrate that there will be no negative 
fiscal impact on the ALCP. 

E.	 If an original ALCP Project is deemed not feasible, a substitute Project may be proposed for substitution in 
the same jurisdiction as the original Project. 

1.	 The Lead Agency may propose a substitute Project that would use the regional funds allocated to the 

original Project. The substitute Project shall relieve congestion and improve mobility in the 
same general area addressed by the original Project, if possible. 2 

2.	 Substitute projects may not be completed prior to inclusion in the Arterial Life Cycle Program. 

3.	 The Lead Agency must submit a written request to MAG. The written request must include: 

a.	 Justification, such as a feasibility study, level of service justification, or other documents 
explaining why the Project is deemed not feasible, and the description of steps to overcome any 
issues related to deleting the original Project from the ALCP and RTP. 

b.	 How the proposed project would relieve congestion and improve mobility; and, 

c.	 The proposed substitute project budget and schedule 

d.	 MAG Staff will work with jurisdictions on a case-by-case basis to ensure proper justification. 

F.	 An original ALCP Project can change its original Project scope due to environmental issues, public 
concerns, costs and other facto rs. 

1.	 The Lead Agency must submit a written request to MAG. The written request must include 
justification, ~uch as a feasibility study, level of service justification, revised budget and/or other 
documents explaining why the change to the original Project is required, and the description of steps 
to overcome any issues related to changing the original scope of the ALCP Project. 

a. MAG Staff will work with jurisdictions on a case-by-case basis to ensure proper justification. 

2.	 The scope change should relieve congestion and improvement mobility in the same area addressed by 
the original planned Project, if possible. 

3.	 Project scope changes may not include completed portions of a project or project segment, 
which are not included in an Arterial Life Cycle Program approved through the MAG Committee 
process. 

G.	 All reQuests to change original ALCP project scope or a substitute a project in the ALCP must meet 
all reQuirements established in Sections 200, Section 210, and Section 220. 

1.	 Before being approved through the standard MAG Committee Process, the reQuests will be 
presented by an employee of the Lead Agency to the MAG Street Committee for a technical 
review and recommendation. The presentation will address: 

a.	 The reason's) the original project was deemed not feasible; 

2 Section was reformatted. Additions are underlined and bold. 
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b.	 Explain how the change the original ALCP project scope or substitute project would 
relieve congestion and improve mobility: 

c.	 The new/revised project cost estimate: 

d.	 And other information as requested by the MAG Street Committee. 

2.	 After the Streets Committee technical review and recommendation on the proposed changes, 
the project's) will be approved through the MAG Committee Process. 

3.	 Requests to change original ALCP project scope or substitute a project must be made by the 
deadline established in the ALCP Schedule published annually in the MAG Transportation 
Programming Guidebook. 

4.	 Reimbursements for substitute projects will : 

a.	 Be programmed in the same fiscal year's) as the original project 

b.	 Be programmed with the same funding amount and type as the original project 

H.	 To use Project Savings on another ALCP Project, a Project must follow the policies and procedures outlined 
in Section 440. If those are followed, a Lead Agency is allowed to request that Project Savings be 
reallocated to another ALCP Project. 3 

1.	 The written request must include name of the Project with the Project Savings, the amount of Project 
Savings, the Project that will use the Project Savings and Project Budget a fiRaReial ehart showing 
that the Project Savings applied to the new Project will not exceed 70% of the total Project costs. 

SECTION 230: PROGRAM OR PROJECT AMENDMENTS 

A.	 If a necessary Program or Project update (Section 220) falls outside of the ALCP, TIP or RTP update schedule, 
then an amendment to the ALCP, RTP and the TIP, will be required, as appropriate. 

1.	 Proposed amendments that in whole or in part negatively impact Projects in the TIP, RTP and/or ALCP, 
may not be approved. 

2.	 Amendments are subject to approval through the MAG Committee Process on a case-by-case basis. 

a.	 The TIP Amendment process is conducted on a quarterly basis. 

3.	 The Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement must agree to 
the proposed changes. 

B.	 The Lead Agency listed in the Project Agreement, typically initiates the amendment process by making a 
written request to MAG. 

1.	 If an amendment is approved by MAG, corresponding amendments are required for the appropriate 
programs. 

2.	 The request must explain the need for the Program or Project change outside of the annual ALCP 
update schedule. 

a.	 The request must specifically address and justify the proposed changes in scope, budget or 
schedule relating to: 

Project length; 

3 Previously Section 220.G. 
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ii.	 Through lane capacity; 

iii.	 Facility location or alignment; 

iv.	 All other key Project features; 

v.	 Potential negative impacts to other RTP Projects, including freeway/highway, arterial, public 
transportation or other mode Projects; 

B.	 MAG Staff will review each reguest for:4 

1.	 Funding changes identified from the original Project allocation, the contingency allowance, the 
overall revised budget and other key aspects of the funding, reimbursement or reallocation. 
Potential negative impacts to other RTP Projects, including freeway/highway, arterial, public 
transportation or other mode Projects; 

2.	 Potential negative impacts to meeting all applicable federal, state, regional and local requirements, 
including but not limited to, any applicable requirements for air quality conformity and any that may 
be imposed directly or indirectly following a performance audit. 

SECTION 240: INFLATION IN THE ALCP 

A.	 The original Project budgets listed in the 2003 approved RTP were expressed in 2002 dollars. The annual 
update of the ALCP requires that the remaining budget of ALCP Projects be carried forward to the next year 
and adjusted to account for the past year's inflation. 

B.	 The regional funding specified in the original RTP for a Project will be adjusted annually for inflation based 
on the All Items United States Consumer Price Index (CPI), All Urban Consumers 

1.	 Information on the inflation factors is located on the US Department of Labor, Bureau of Labor Statistics 
website at http://www.bls.gov/cpi, under 'Get Detailed CPI Statistics.' The specific series used for 
calculating inflation is All Urban Consumers (Current Series), West Region All Items, 1982-84=100 
CUUR0400SAO: 

a.	 The inflation rate is calculated using the month of March of the previous year and March of the 
current year. 

SECTION 250: ALCP ADMINISTRATIVE ADJUSTMENT 

A.	 An administrative adjustment will adjust the ALCP regional reimbursement Project budgets in the current 
and later fiscal years of the ALCP due to actual Project expenditures and regional reimbursements. 

1.	 Administrative adjustments do not require a Program or Project amendment because the adjustment 
does not qualify as a Project Update (Section 220) and does not cause a negative fiscal impact to the 
current fiscal year. 

2.	 Regional reimbursement budgets cannot be moved from a later fiscal year to an earlier fiscal year in an 
administrative adjustment. This would require an amendment. 

B.	 An administrative adjustment is needed when: 

1.	 Project expenditures for a Project work phase or a Project segment are lower than the estimate, 
causing the 70% regional reimbursement to be less than the amount programmed in the current ALCP. 

4 Previously Section 230.B.2.a.vi and vii. 

- 9 



2.	 The remaining regional reimbursement funds may be moved within the original Project, to another 
work phase or a Project Segment that is programmed in that fiscal year or a later fiscal year. 

C.	 At that time, the ALCP and Project budgets will be adjusted to reflect the remaining Project funds. 

D.	 Administrative Adjustments may occur each fiscal quarter. Changes will be reported in the ALCP Status 
Report, and the ALCP will be reprinted. 

SECTION 260: ALCP RARF CLOSEOUT 

A.	 Annually, MAG Staff will determine the availability of RARF funds to be used for the ALCP RARF Closeout by 
Apfil15th. 

1.	 MAG Staff wlll demonstrate the fiscal constraint of the ALCP with proposed ALCP RARF Closeout 
options. 

2.	 A Project or Project segment in the ALCP may not be adversely impacted, delayed, reduced or 
removed as a result of the reimbursement of RARF funds in the Closeout process to another Project, 
portion or segment. 

3.	 Lead Agencies and other agency(ies)/jurisdiction(s) listed in a Project Agreement that receive RARF 
Closeout funds will not be liable to reimburse the RARF funds to the Program if a Program deficit 
occurs in the future. 

B.	 Lead Agencies should submit a RARF Closeout Notification to MAG per eligible project. 

1.	 MAG Staff will provide a RARF Closeout Notification Form on the MAG ALCP website. 

C.	 The ALCP RARF Closeout Process will begin at the April TRC and continue through the MAG Committee 
process in May, one month before the annual update of the ALCP. 

1.	 The ALCP Schedule published annually in the MAG Transportation Programming Guidebook 
will specify all deadlines pertaining to the ALCP RARF Closeout Process, including due dates 
to submit RARF Closeout Notification forms and ALCP Project Requirements. 

2.	 MAG Staff will notify the ALCP Working Group, in advance, if a change in the ALCP Project 
Schedule is required. 

D.	 To be considered as an eligible project for reimbursement with RARF Closeout funds: 

1.	 The Project or Project segment must be completed/closed out. 

2.	 The Lead Agency must completed the following Project Requirements: 

a.	 Project Overview 

b.	 Project Agreement, and 

c.	 Project Reimbursement Request. 

3. All three requirements must be eampleted afld accepted by MAG Staff as complete by JUfle 1st.5 

E.	 The determination and allocation of ALCP RARF Closeout funds for eligible completed projects will be 
made according to the following priorities (in sequential order): 

1.	 Projects scheduled for reimbursement in the next fiscal year; 

5 Section 260.0 was reformatted for clarification. 
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2. All other Projects according to the chronological order of the programmed reimbursements. 

F.	 If two or more eligible projects are programmed for reimbursement in the same fiscal year. the 
reirrlbursement of the eligible projects will be made according to the following additional priorities 
(in sequential order): 

1.	 The date of the Project's final invoice. 

2. The date the Project Reimbursement Request was accepted by MAG Staff. 

SECTION 270: USE OF SURPLUS OR DEFICIT PROGRAM FUNDS 

A.	 If a surplus Program funds occurs, existing Projects may be accelerated. Any acceleration will occur 
according to priority order of the ALCP. 

1.	 For Projects to be accelerated, matching local funds must be committed. 

2.	 If there are no current Projects ready for acceleration, the next Project scheduled for reimbursement 
may be accelerated. 

3.	 If there are surplus funds available upon the full completion of the ALCP, the MAG Transportation 
Policy Committee will discuss options regarding additional Projects. 

B.	 ALCP Projects may be delayed if there is a deficit of Program funds. ALCP Projects will be delayed in priority 
order of the ALCP. 
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III.	 PROJECT DETAILS 

SECTION 300: LEAD AGENCIES 

A.	 A Lead Agency must be identified for each ALCP Project in the RTP. 

1.	 The Lead Agency is expected to be a MAG menlber agency. 

2.	 One Lead Agency per Project will be accepted. For segmented Projects, please refer to Section 
300(D)(b). 

3.	 The designation of a Lead Agency for each Project will be accomplished through the signed Project 
Agreement with MAG. 

B.	 The Lead Agency is responsible for all aspects of Project implementation, including, but not limited to, 
Project management, risk management, design, right-of-way acquisition and construction. 

1.	 The Lead Agency and MAG will be signatories to the Project Agreement. 

2.	 The Lead Agency and the agency(ies)/jurisdiction(s) listed in the Project Agreement are expected 
generally to use accepted financial and project management policies, practices and procedures in the 
use of funds received from the ALCP and in the implementation of the ALCP Project. 

C.	 Projects in One Jurisdiction 

1.	 If a Project falls entirely within one jurisdiction, then that jurisdiction is expected to be the Lead Agency. 

a.	 If there is change in jurisdictions due to annexation that affects a Project, the Lead Agency 
designated at the time of Project implementation will continue to serve as the Lead Agency. 

2.	 An alternative agency may be specified as the Lead Agency if the local jurisdiction in which the Project 
is located agrees. 

a.	 An agreement between the local jurisdiction and the Lead Agency must be documented in 
writing between the respective Town/City Managers, County/Community Administrator or 
designees. 

b.	 A copy of that written agreement must be provided to MAG. 

D.	 Projects in Multiple Jurisdictions 

1.	 In cases where the RTP Project is located in more than one jurisdiction, the Project may be 
implemented as either: 

a.	 One Project with a single Lead Agency as agreed to by the agency(ies)/jurisdiction(s) listed in the 
Project Agreement. 

The agreement to this effect between the local jurisdictions and the Lead Agency must be 
documented in writing between the respective Town/City Managers, County/Community 
Administrator or designees in a Memorandum of Understanding (MOU) and/or an 
Intergovernmental Agreement (IGA). 

A	 The agreement will be used to explain multi-jurisdictional roles, responsibilities and 
terms of the Project, which will be referenced in the Project Agreement signed by the 
Lead Agency. 

B	 A copy of this agreement must be provided to MAG, who must agree to the proposed 
Lead Agency designation. 
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b.	 The Project may be segmented and implemented as separate Projects by local jurisdictions, if 
agreed to by all agencies/jurisdictions listed in the Project Agreement, and following the Project 
Update process specified in Section 220. 

SECTION 310: ALCP PROJECT BUDGETS 

A.	 The regional funding for each ALCP Project as specified in the RTP establishes the maximum amount 
payable from regional funds for that Project. 

1.	 Every payment obligation of MAG under the RTP, ALCP and any Project Agreement or related legal 
agreement is conditional upon the availability of funds appropriated or allocated for the payment of 
such obligation. 

2.	 The ALCP budget and timeline may change to account for surplus or deficit Program funds. 

B.	 The budget for each ALCP Project: 

1.	 Is limited to the regional contribution amount specified in the ALCP for the Project, or 70% of the total 
Project expenditures, whichever is less; and, 

2.	 Will be established in the Project Agreement and Project Overview. 

3.	 The Lead Agency is responsible for all of the Project costs over the regional contribution and, if 
applicable, will need to work with the other agency(ies)/jurisdiction(s) listed in the Project Agreement 
to cover those costs. 

4.	 Will be published in the approved Arterial Life Cycle Program. 

C.	 Credits for local match requirements are not transferable between Projects. 

D.	 The ALCP Project Budget for a Project's) or Project segment's) in the ALCP that is approved as a 
High Priority Project (HPP) and receives an 'earmark' of federal funds in a federal authorization or 
federal appropriations bill will be reprogrammed. as needed. 6 

SECTION 320: PROJECT ELIGIBILITY 

A.	 To be funded or constructed under the ALCP Program, Projects must: 

1.	 Have a scope, budget (including amounts of regional funding and local match contributions) and a 
schedule consistent with the Project as included in the RTP, ALCP, and as appropriate, the TIP. In 
addition, Projects must be consistent with federal requirements, where applicable. 

2.	 Be considered new in keeping with voter expectations, and as such: 

a.	 Cannot include costs for any pre-existing, programmed or planned element or improvement that 
is not part of the specific improvement Project described or included in the RTP as of November 
25, 2003 or later. 

b.	 Cannot have stalted design, acquired right-of-way or started construction before the date 
specified in Section 340 or the date of the Project addition to the RTP. 

B.	 Facilities eligible for improvements under the ALCP include: 

1.	 Major arterials as defined in Appendix A. Major arterials include: 

6 Refer to Section 320.G. for additional policies pertaining to HPPs. 
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a.	 Roadway facilities on the regional arterial or mile arterial grid system; 

b.	 Roadway facilities that connect freeways, highways or other controlled access facilities; and, 

c.	 Other key arterial corridors. 

2.	 Intersections of eligible major arterials. 

C.	 All Projects must be designed to the standards agreed to by the designated local jurisdictions and the Lead 
Agency established in the Project Agreement. 

1.	 The agreed standards, which may be higher than the standards used in the local jurisdiction(s), must be 
specified or referenced in the Project Agreement. 

2.	 Standards for multi-jurisdictional Projects should be consistent to the extent feasible. 

D.	 Reimbursable items for regionally funded Projects are limited to: 

1.	 Design, right-of-way and construction, as required in ARS: 28-6304(C)(5) and ARS: 28-6305(A). Design 
Concept Reports, planning studies and related studies, such as environmental and other studies, are 
also eligible. 

2.	 Capacity Improvement Projects. 

3.	 Safety Improvement Projects. 

4.	 Projects or components directly related to capacity and safety improvements, including: 

a.	 Intelligent Transportation Systems (ITS); 

b.	 Signals; 

c.	 Lig hting; 

d.	 Transit stops and pullouts, as well as queue jumper lanes, for example, for bus rapid transit; 

e.	 Bicycle/pedestrian facilities integral to the roadway, including wide sidewalks separated from 
curbs; 

f.	 Utility relocations, including under grounding of utility lines where required for safety or other 
reasons relating to function, and not purely for aesthetic reasons, and not otherwise considered 
an enhancement; 

g.	 Drainage improvements for the Project (with limitations), such as retention basins required for the 
Project that would not normally be handled through County or other drainage funds, within 
reasonable limits (and generally not exceeding typical practice for the local jurisdiction); 

h.	 Landscaped medians, shoulders, and other improvements within reasonable limits (and generally 
not exceeding typical practice for the local jurisdiction); 

Reconstruction Projects, as identified in or supported by the RTP and as specified in Project 
Agreements, for eligible Project elements; 

j.	 Access management; 

k.	 Rubberized asphalt and concrete paving; 

I.	 Staff time directly attributable to Project; and, 

m.	 Noise, privacy and screen wall, and other buffers, if found to be necessary to meet applicable local, 
state or federal standards. 

E.	 Notwithstanding findings or recommendations from the Design Concept Report or a similar study, Projects, 
Project components or other costs that are not reimbursable from the ALCP include: 
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1.	 Enhancement Projects or enhancement components of Projects. 

a.	 If a Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement request an 
enhancement to a Project funded in the ALCP, the local jurisdiction and/or Lead Agency shall pay 
all costs associated with the enhancement. 

2.	 Right-of-way not used by the ALCP Project, with potential exceptions on a case-by-case basis for land 
that is identified by the Lead Agency and/or the local jurisdiction or jurisdictions as not marketable for 
sale. 

3.	 Any Project or Project element that exceeds the reasonable limits or typical practice for the local 
jurisdiction in which the Project or Projects are located. 

4.	 Administrative overhead costs by the Lead Agency and other agency(ies)/jurisdiction(s) listed in the 
Project Agreement that are not attributed to the Project. 

5.	 Other expenses, such as bad debts and lump-sum incentives, as determined by MAG. 

6.	 Expenditures that occur after a project or project segment is completed. This includes salaries, 
applied overhead. record keeping and facility maintenance. 

7.	 Salaries and other administrative expenditures pertaining to the completion of ALCP Project 
Requirements. 

F.	 The use of federal funds or other funding sources may involve further restrictions on the use of funds or 
eligible matching contributions. 

G.	 Since the primary sources of regional transportation funding have been included in the MAG RTP, 
funds that are the result of specific earmarks of either federal or state funds that have already been 
accounted for in the RTP ("below the line funding") are not eligible for reimbursement or the local 
match under the Arterial Life Cycle Program. Any previous commitments to provide local funding 
for arterial projects included in the TIP, RTP, or ALCP should be maintained. 

1.	 If a Project or Project segment in the ALCP is approved as a High Priority Project that receives 
an 'earmark' of federal funds in a federal authorization act, which reduces the distribution of 
federal funds to the region. the Project will be restricted as follows: 

a.	 The earmarked federal funds will be ineligible for reimbursement through the ALCP. 

b.	 The earmark federal funds will not be applicable towards the ALCP Project local match 
requirement. 

2.	 If a Project or Project segment in the ALCP is approved as a High Priority Project that receives 
an 'earmark' of federal funds in a federal appropriations act. which does not reduce the 
distribution of federal funds to the region, the Project will be restricted as follows: 

a.	 The earmarked federal funds will be ineligible for reimbursement through the ALCP. 

b.	 The earmark federal funds may be applied to towards the ALCP local match requirement. 

H.	 Eligible local match contributions include: 

1.	 Locally funded expenditures on eligible Projects or elements as listed above in this section; or 

2.	 Third party contributions, which must have supporting documentation. Third party contributions will 
be taken at market value at the time of the donation and mutually agreed upon between the Lead 
Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement and MAG. 

Determining the value of third party contributions: 
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1.	 The jurisdiction's real estate department will value and appraise any right-of-way given to a Project by a 
developer. 

2.	 Costs related to the construction of a road must be documented and certified for the value of the road 
by the authorized representative of the jurisdiction. To do so, a jurisdiction shall do the following in 
priority order: 

a.	 First, work with the developer(s) to turn in cost documentation related to the road improvement 
as soon as a jurisdiction is aware the improvement is being made to an ALCP Project, even if the 
ALCP Project is not scheduled for construction or reimbursement until a later date. If this cannot 
be done, then; 

b.	 Second, generate cost figures from known developer fees, final construction documents, as-built 
documents, et cetera. If this cannot be done, then; 

c.	 Third, use cost figures from the actual ALCP Project construction bid for a cost per unit figure, 
which then could be applied the developer contribution to generate a total cost. If this cannot be 
done, then; 

d.	 Fourth, use cost figures from a similar Project in location, size, and scope, which then could be 
applied to the developer contribution to generate a total cost. 

3.	 MAG Staff will review the valuation method and documentation for quality assurance purposes. 

4.	 All documents used to determine the value of third party contributions shall be kept in accordance 
with Section 320H. 

J.	 The Project Overview for each Project must identify all Project components for which reimbursement of the 
regional share is sought from the ALCP, including the components of the Project that will be funded locally 
or by third parties. 

K.	 The MAG Committee Process has the final determination on the eligibility of any Project or Project 
component for reimbursement from the ALCP Program. 

SECTION 330: ELIGIBLE COSTS FOR REIMBURSEMENT 

A.	 Reimbursable expenditures are limited to ALCP Projects meeting the requirements set forth in Section 320 
(Project Eligibility). 

B.	 No reimbursements will be made: 

1.	 Prior to the execution of a Project Ag reement. 

2.	 For projects or project work phases not listed in an approved Transportation Improvement 
Program 

3.	 Prior to the year in which the funds for that ALCP Project are programmed or would normally be 
received following the schedule in the TIP and RTP, unless it is part of the annual closeout of RARF 
funds per Section 260, or there are surplus program funds, Section 270. 

C.	 Each ALCP Project shall have a reimbursement timeline specified in the Project Agreement and Project 
Overview. 

D.	 The Lead Agency shall send the Project Reimbursement Requests to MAG for payment from the Arizona 
Department of Transportation (ADOn. The Lead Agency is responsible for: 

1.	 All Project expenditures. 

2.	 Providing all Project Reimbursement Requests to MAG for reimbursement. 

- 16 



E.	 Reimbursements will be made for expenditures paid with tax or public revenue only, including 
development and impact fees collected by a jurisdiction. 

1.	 Reimbursements will not be made for Project elements donated or funded via cash or cash equivalent 
donations, right-of-way donations, exactions and/or other third party or non-tax funding sources. 

2.	 Reimbursements from the ALCP will not be made for expenditures that have already been reimbursed 
from other sources, either in cash or cash equivalents or through third party contributions including, 
but not limited to, the provision of a transportation improvement Project such as a design or related 
study, right-of-way acquisition or donation or construction. 

F.	 Project elements not eligible for reimbursement under subsection 330 (A) and (B) may be eligible as credit 
toward matching costs if the requirements specified in Section 340 (Eligible Prior Right-of-Way Acquisition 
and/or Work for Reimbursement) and Section 320 (Project Eligibility) are satisfied. 

G.	 Reimbursements, including local match contributions, will generally be commensurate with progress 
unless otherwise agreed to in the Project Agreement, such as for specific lump sum for right-of-way 
acquisitions and/or work. 

H.	 Right-of-way or other capital assets acquired included as an eligible Project cost, but not used in the ALCP 
Project, must be disposed of at market rates and the funds returned to the ALCP for reallocation following 
the requirements contained in Section 350. 

SECTION 340: ELIGIBLE PRIOR ROW ACQUISITION AND/OR WORK FOR REIMBURSEMENT 

A.	 Prior right-of-way acquisitions and/or work that is part of a designated ALCP Project are eligible for 
reimbursement if: 

1.	 Specified in a Project Agreement and/or Project Overview. 

2.	 Purchased/completed after November 1,2002, for design, environmental and related planning studies 
and right-of-way acquisition. 

3.	 Completed construction and related activities after November 25, 2003. 

B.	 Eligible prior right-of-way acquisition and/or work is limited to ALCP Projects scheduled or programmed for 
completion in Phase I of the RTP (which ends June 30, 2010), including ALCP Projects accelerated or 
advanced from later phases. 

C.	 Reimbursements for prior right-of-way acquisition and/or work will be payable only to the agency that paid 
for the right-of-way acquired and/or work, unless that agency assigns the payment to another party or 
other terms are developed in the Project Agreement for the ALCP Project. 

D.	 The Project Overview will identify, as appropriate, the priorities for reimbursement for prior right-of-way 
acquisition and/or work if more than one agency is requesting such reimbursement for that Project. 

E.	 If prior right-of-way acquisition and/or work is not eligible for reimbursement, it may be credited toward 
the local match requirement if: 

1.	 The Project or work was included in the local jurisdiction or Lead Agency CIP or in the MAG TIP 
approved after the start of MAG Fiscal Year 2001 (July 1,2000). 

2.	 The Project or work is not otherwise excluded in whole or in part elsewhere in these requirements. 

F.	 For prior work attributable to an ALCP Project that meets eligibility guidelines set in the ACLP Policies and 
Procedures, the jurisdiction is responsible for inflating the cost amounts to the current year when 
completing a Project Overview. 
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1.	 Each year, MAG will update and release the inflation rate information to the jurisdictions. 

2.	 The inflation rate and method will be the same as mentioned in Section 240. 

SECTION 350: REALLOCATION OF PROJECT SAVINGS 

A.	 Project Savings from the ALCP will not be determined by MAG to be eligible for reallocation, unless and 
until:? 

1.	 Construction has been completed and the work satisfies the original intent and scope of the Project, as 
included in the Project Agreement and Project Overview, and there are remaining regional funds 
allocated to the Project; OR, 

a.	 A high degree of certainty is obtained that construction for the original ALCP Project will be 
completed consistent with the Project Agreement and Project Overview specified scope and 
schedule. 

2.	 If applicable, right-of-way, or other capital assets acquired with ALCP funds not used in the ALCP 
Project is disposed of at market rates and the funds returned to the ALCP. 

B.	 ALCP regional funds found by MAG to be surplus to an ALCP Project, and for which certain criteria as 
established below are met, may be noted as Project Savings and reallocated to an ALCP Project in that 
jurisdiction depending on the availability of Program funds. Project Savings may be reallocated: 

1.	 To another ALCP Project or Projects, in the jurisdiction to address a budget shortfall, not to exceed 70% 
of the actual total Project costs. 

2.	 To advance a portion or entire existing ALCP Project or Projects in the jurisdiction up to the amount of 
available Project Savings. 

3.	 If there are ALCP Project Savings that are not reallocated and the ALCP is completed, then new 
Project(s) for that jurisdiction may be funded. 

7 Section 350.A was reformatted for clarification 
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IV.	 ALCP PROJECT REQUIREMENTS 

SECTION 400: PROJECT OVERVIEW 

A.	 For each ALCP Project, the Lead Agency must submit a Project Overview to MAG before a Project 
Agreement will be initiated or signed. 

B.	 For advanced Projects, a Project Overview must be submitted prior to the purchase of right-of-way. 

C.	 The Project Overview may be updated throughout the Project as long as it is not a material change. 

1.	 MAG Staff may reguire a new or revised Project Overview in the event of a substantial project 
change or the termination of a project ag reement per Section 410.0. 

D.	 Adequate and secure funding from the local, regional, and if applicable, the federal level, must be identified 
in the Project Overview. 

E.	 The Project Overview will provide at a minimum: 

1.	 Lead Agency contacts and other agency(ies)/jurisdiction(s) involved in the Project; 

2.	 Project scope, Project alignment, Project history, Project considerations, ITS components, multi-modal 
issues, Project development process including any environmental, utility and right-of-way clearances, 
as needed; 

3.	 A copy of the Lead Agency's current Capital Improvement Program demonstrating funding has 
been allocated to the project: 

4.	 Funding sources; 

5.	 Map/photographs; 

6.	 Timeline; 

7.	 Management plan; 

8.	 Project data; 

9.	 Cost estimates; 

10.	 Contingencies; 

11.	 Cost savi ngs; 

12.	 Summary of work, including: year of work, total cost, local share, federal share, regional share, year for 
reimbursement; and, 

13.	 Project documents, if needed: IGA, MOU, DCR, Corridor Study, Project Assessment, supporting 
document for developer contributions, Project amendments, environmental overview. 

F.	 A Project Overview template will be provided by MAG. 

SECTION 410: PROJECT AGREEMENT 

A.	 A Project Agreement between MAG and the designated Lead Agency is required for each Project before 
the reimbursement of expenditures will be initiated. 
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1.	 If a Project is completed and eligible for reimbursement following the stipulations in Section 330 and 
340, a Project Agreement must be in place before Project Reimbursement Requests are submitted for 
reimbursement. 

a.	 If a Project is advanced, a Project Agreement must be in place before the completion of the 
Project. 

2.	 The scope, regional funding and schedule specified in the Project Agreement must correspond with 
the schedule specified in the RTP for the Project. 

a.	 Project segmentation must be approved through the MAG Committee Process as described in 
Section 130 and the RTP and, as appropriate, the TIP amended showing those segmented Projects 
before Project Agreements can be executed for any of the segmented Projects. 

The Project Agreement may be in a developmental stage while the amendment is being 
approved through the MAG Committee Process. 

b.	 A Project Agreement will not be executed for segmented Projects or Projects with scopes less 
than that specified in the RTP, even if proposed subdivisions are already listed for preliminary 
programming and financial planning purposes in the TIP, unless the RTP and ALCP is amended. 

3.	 A Memorandum of Understanding (MOU) may be used as a bridge to a full Project Agreement. 

a.	 Design studies may be initiated under a MOU to determine Project scope, costs and schedule by a 
jurisdiction, as needed, for multi-jurisdiction Projects. 

b.	 The MOU may address other considerations, such as the roles and responsibilities for local 
jurisdictions in a multi-jurisdiction Project, or early right-of-way acquisition, as needed, in a 
preliminary manner prior to a full Project Agreement. 

B.	 Signed and effective Project Agreements may need to be amended or terminated due to 
substantial project changes or failing to submit a Material or Substantial Project Reimbursement 
Request. as outlined below. 

1.	 Changes to project expenditures and regional reimbursements that do not require the 
amendment or termination of a project agreement include: 

a.	 The advancement or deferral of project. project segment or work phase within the 5-year 
period of the TIP listed in the effective project agreement. 

b.	 The reallocation of programmed funds between work phases for that project or project 
segment. 

c.	 Changes to project work phases. such as the addition or deletion of a work phase. 

d.	 The annual inflation of programmed reimbursements per Section 240. 

2.	 A signed and effective Project Agreement may require an amendment due to project 
amendments or administrative modifications in the TIP or ALCP. which. 

a.	 Change the project limits. 

b.	 Require a revised Project Overview due to a significant change in the project scope. 

c.	 Defer the Project schedule outside the years of the approved TIP listed in the effective 
Project Agreement 

3.	 An effective Project Agreement may be terminated if: 

a.	 The Project undergoes a substantial project change. Examples of substantial project 
changes include: 
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i.	 The Project improvement type (arterial or intersection) listed in the agreement 
changes; 

ii.	 The Project change affects more than one project or project segment in the ALCP 

iii. The Project change affects more than one effective Project Agreement; or 

iv. The Lead Agency of a Project changes. 

b.	 A Material Project Reimbursement Request has not been accepted by MAG within 18 
months. 

c.	 A Substantial Project Reimbursement Request has not been accepted by MAG within 30 
months. 

C.	 Each Project Agreement will be based on a standard agreement provided by MAG and customized for each 
Project. 

1.	 Any material changes to the standard Project Agreement or template for a specific Project must be 
identified in a clear and concise manner in the summary section of the Project Overview for that 
Project. 

D.	 The Project Agreement will address at a minimum: 

1.	 Project scope, type of work, schedule of work and reimbursement, the regional share and federal 
funding if applicable; 

2.	 Lead Agency and other agency(ies)/jurisdiction(s) involved in the Project; 

3.	 Applicable Design Standards; 

4.	 Responsibilities of the Parties; 

5.	 Risk and indemnification; 

6.	 Records and audit rights; 

7.	 Term and termination; 

8.	 Availability of Funds; and, 

9.	 Conflicts of Interest. 

E.	 Upon approval of the Arterial Life Cycle Program, an update will be provided to the MAG Committees 
regarding the status of Projects, including active Project Agreements and new Project Agreements that will 
be executed during that fiscal year. 

F.	 RTP and/or TIP amendments will still be required to go through the MAG Committee Process for any 
changes involving material cost, scope or schedule changes to the Project. 

G.	 The Lead Agency and MAG must be signatories to the Project Agreement: 

1.	 To indicate their agreement to the Lead Agency designation and the terms of the agreement, the 
authorized representative must be the signing authority for that jurisdiction. 

2.	 To indicate roles and responsibilities in Project implementation. 
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SECTION 420: PROJECT REIMBURSEMENT REQUESTS8 

A.	 A Project Reimbursement Request must contain a request for payment, an invoice, and a progress report. 

1.	 The request for payment, invoice, and progress report forms will be provided by MAG. 

B.	 For a current ALCP Project, the Project Reimbursement Request: 

1.	 may be submitted by the Lead Agency to MAG as needed, or 

2.	 must be submitted by milestone completion (Section 420(D)(4)a-k) unless otherwise agreed to in the 
Project Overview. 

C.	 If an ALCP Project is advanced, progress reports must be submitted and based on the milestones of the 
Project even though a full Project Reimbursement Request is not required at that time. 

1.	 A full Project Reimbursement Request, including request for reimbursement and invoice is due at the 
time of Project completion. 

D.	 Project Reimbursement Requests may not be submitted more than once per month. 

E.	 All Project Reimbursement Requests shall be submitted to MAG for authorization for payment. 

1.	 Participating agencies/jurisdictions may invoice the Lead Agency for any item including, but not 
limited to, work conducted or capital assets acquired for the Project or as part of the Project, subject to 
other terms in this agreement. 

F.	 The work conducted and/or received must meet all the requirements of the MAG ALCP Policies and 
Procedures as well as any and all other applicable federal, state, regional and local requirements. 

G.	 The Lead Agency may inflate project expenditures to current year dollars. per Section 240. It is the 
responsibility of the Lead Agency to calculate the inflation for project expenditures in the ALCP 
project requirements submitted to MAG. including Project Reimbursement Requests. 

H.	 The Lead Agency must retain, certify, and make available all vendor receipts, invoices and as needed, any 
related Project records. 

1.	 Vendor receipts or invoices must be available for five (5) years after final payment is made; auditors, 
MAG or its designees may make possible requests. 

2.	 Receipts and invoices for Projects advanced by a jurisdiction may have a longer retention period. 

An authorized representative of the Lead Agency must sign all Project Reimbursement Request forms: the 
request for payment, invoice and a progress report, certifying that the request is true and correct per the 
terms of the Project Agreement and Project Overview. 

1.	 The duly authorized representative for the Lead Agency may be the respective Town/City Managers, 
County/Community Administrator, designee or a higher level representative of the organization that is 
designated to sign MAG funding request documents on behalf of that jurisdiction has signing 

authority. In addition, the authorized representative must be listed as a designated signatory on the 
Lead Agency's signature card for that fiscal year. 

2.	 Electronic or scanned signatures will not be accepted. 

J.	 Matching contributions, as required in the ALCP Policies and Procedures must be fully documented, 
invoiced and/or received, and cannot be in arrears. 

8 Section 420 was reformatted and reordered for clarification. Additions are underlined and bold. 
Deletions are stricken-through and bold. 
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K.	 The request for payment shall be approved and signed by the duly authorized representative from the Lead 
Agency. Then, the request will be processed and approved at MAG and forwarded to AOOT for payment to 
the Lead Agency. The request for payment form must include the: 

1.	 Project name, description and RTP 10; 

2.	 Estimated total Project costs; 

3.	 Expend itu res to date; 

4.	 Regional fund budget; 

5.	 Previous Regional fund payments; 

6.	 Amount of Regional fund requests; 

7.	 Remaining Regional funds; 

8.	 Status of Project development/completion; 

9.	 Type of work being requested for reimbursement; 

10.	 Mailing address for payment; and, 

11.	 Signatures of authorized representatives from Lead Agency, MAG and AOOT. 

L.	 The invoice form must will include: 

1.	 Invoice number; 

2.	 Project name, description and RTP 10; 

3.	 Amount of Regional fund requests; 

4.	 Remaining Regional funds; 

5.	 Type of work being requested for reimbursement; 

6.	 Signatures of authorized representatives from the Lead Agency. 

7.	 Proper documentation/description of the reimbursable items and/or work performed. felateel 
costs; a"d, Proper documentation may include: 

a.	 A copy of the invoice from the contractor is sufficient documentation for contracted work; 

b.	 An administrative breakdown chart including staff name, hours on Project, hourly rate, and total 
costs is sufficient documentation for administrative work; 

c.	 A copy of the Court Order; 

d.	 A copy of the Settlement Statement; 

e.	 A copy of the City's payment documentation; or, 

f.	 A completed Cost Attachment Form. If the Cost Attachment form is explaining dedicated right
of-way, easements, or Public Utility and Facilities Easements (PUFE), a signed letter from the 
appropriate department (Real Estate, Transportation, etc) must be included verifying the items in 
the cost attachment form. Please use costs that are relevant to the time of dedication and if 
necessary, use the inflation chart to inflate the costs to the current value. 

M.	 If an item for reimbursement (design, ROW, construction, etc.) has more than one backup invoice, a chart 
must be provided with each reimbursement request that: 

1.	 Lists each invoice/backup documentation number and/or a describes the item(s) being considered for 
reimbursement; 
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2.	 Documents the dollar amount of item; and 

3.	 Includes the total dollar amount of all invoices, per each item for reimbursement. This total dollar 
amount should match the invoice. 

4.	 MAG will provide an example chart/form. 

N.	 The progress report of the Project Reimbursement Request shall explain the status of the Project, 
milestones and other necessary information. 

1.	 It is the responsibility of the jurisdiction to document the work accomplished for each invoice and/or 
milestone during the reporting period. 

2.	 Advanced Projects prior to the approved ALCP Policies and Procedures, will have special progress 
report requirements. 

3.	 For each progress report, the Lead Agency must provide the: 

a.	 Percent of work complete; 

b.	 Work accomplished; 

c.	 Estimate v. real cost analysis; 

d.	 Work schedule analysis; 

e.	 Grievance/complaints reports; 

f.	 Procurement process update (when necessary); and, 

g.	 Documents produced. 

4.	 Milestones may be used to trigger a Project Reimbursement Request for a current Project. Milestones 
must be used to trigger a progress report for an advanced Project. The milestones are: 

a.	 Studies; 

b.	 Preliminary Design - 60%; 

c.	 Final Design - 1000/0; 

d.	 Construction - 25%; 

e.	 Construction - 60%; 

f.	 Final Acceptance; and, 

g.	 Project Closeout. 

O.	 Upon MAG approval, the Project Reimbursement Request will be forwarded to ADOT for payment. 

1.	 ADOT maintains the arterial street fund and will be responsible for issuing bonds, through the State 
Transportation Board, on behalf of the street program, as designated in ARS: 28-6303.0.2. 

a. MAG will work with ADOT regarding budget, invoicing process and other fiscal matters. 

2.	 MAG will work with ADOT to expedite payment dependent on availability of funds. 

3.	 Checks will be distributed from ADOT and sent to Lead Agency. 
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APPENDIX A. GLOSSARY AND ACRONYMS
 

Acceleration 

ADOT 

Administrative 
Adjustment 

Advancement 

ALCP 

ALCP Regional 
Funds 

ARS 

Certification Report 

CIP 

CMAQ 

CTOC 

OCR 

Acceleration means that all of the remaining Projects, including the reimbursements 
for advanced Projects, in the Arterial Life Cycle Program are moved forward in priority 
order. 

Arizona Department of Transportation 

The ALCP and Project budgets will be adjusted annually to reflect the final Project 
reimbursement in the fiscal year. This falls after the adoption of the ALCP and will not 
require a program amendment. 

Advancement of a Project means that its implementation is moved earlier in time 
than previously scheduled in the MAG RTP and/or TIP, with the interest and any other 
incremental costs associated with the earlier implementation borne by the Lead 
and/or local agencies requesting the advancement. Reimbursement for the Project 
will remain in the year(s) in which the Project was scheduled before the proposed 
advancement. 

Arterial Life Cycle Program, or the "Program" 

ALCP Regional Funds are generated from the Maricopa County one-half cent sales tax 
extension and Federal Transportation Funds, including STP and CMAQ funds. 

Arizona Revised Statutes 

Periodic report produced, at least annually, for the ALCP to provide an update on the 
status of the Program, current revenue and cost projections. The report will provide 
supporting information for the RTP Annual Report 

Capital Improvement Program 

Congestion Mitigation and Air Quality. A categorical Federal-aid funding 
program that directs funding to projects that contribute to meeting National 
air quality standards. CMAQ funds generally may not be used for projects that 
result in the construction of new capacity available to SOVs (single-occupant 
vehicles). 

Citizens Transportation Oversight Committee as referenced in ARS 28-6356 

Design Concept Report, meeting the standards established for federal aid arterial 
projects. Key elements of the DCR for the ALCP include, but are not limited to: 

- the development and provision of labor and material quantity based cost 
estimates for the entire ALCP Project, as specified in the RTP; categorized by 

Project phase, segment and jurisdiction, as appropriate; 
- projected monthly cash flow requirements for financial planning purposes; 

and, 
- appropriate contingency amounts for the completion of the Project. 
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Enhancement 

EA 

EIS 

Federal Aid Project 

Federal Fiscal Year 

FHWA 

Fiscal Year 

Incentives 

ITS 

MAG 

MAG Committee 
Process 

Major Arterial 

Material Change 

"an addition that exceeds generally accepted engineering or design standards for the 
specific type of facility." (HB 2456, 28-6351 (2)) For the purposes of the ALCP, the term 
"enhancement" is defined more specifically as: 

1.	 Projects, Project elements or Project additions that are not design, right-of
way or construction related, including any Project, Project element or 
addition that is not a needed study, right-of-way acquisition or capacity or 
safety-related infrastructure improvement. Examples include drainage in 
excess of typical needs for the roadway or intersection, "improvements" that 
tend to reduce through capacity, such as deletion of lanes and other traffic 
calming measures. 

2.	 Project additions after the completion of a Design Concept Report, unless 
otherwise agreed to in the approved Project Agreement. 

3.	 Additional limitations or requirements may apply, depending on the funding 
source. 

Environmental Assessment 

Environmental Impact Statement 

Any Project in which any federal aid funding is received. These Projects must follow 
the implementation processes established or required by the FHWA and 
administered through the ADOT Local Government Section. 

October 1 - September 31, example: October 1,2005 - September 31,2006 

Federal Highway Administration 

July 1 - June 30 (i.e. July 1,2005 - June 30, 2006) 

Any expenditure, which involves a monetary reward for the inducement of 
behavior, as related to a project in the ALCP (i.e. Giving a contractor/consultant 
a bonus for completing a project ahead of schedule). 

Intelligent Transportation System 

Maricopa Association of Governments 

Items are placed for action on the agendas of the MAG Transportation Review 
Committee (TRC), Management Committee, Transportation Policy Committee (TPC), 
as appropriate, and Regional Council 

"an interconnected thoroughfare whose primary function is to link areas in the region 
and to distribute traffic to and from controlled access highways, generally of region 
wide significance and of varying capacity depending on the travel demand for the 
specific direction and adjacent land uses." (ARS 28-6304(c)(5)) 

In general, a material change is any change that could reasonably cause a change in 
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Material Project 
Reimbursement 
Request 

Memorandum of 
Understanding 
(MOUl 

MPO 

Participating 
Agency 

Program 

decision regarding a Project or an amendment to a Project. 

It is further defined as any proposed change to a Project that: 
1.	 changes a Project scope by: 

a) modifying Project termini by a quarter-mile or more; 
b) changing a freeway- or highway-arterial interchange location by a quarter 

mile or more, or changing the location so as to cause increased costs for the 
freeway or highway program, or any change in the design and/or location 
of the arterial Project affecting the freeway or highway not agreed by ADOT; 

c)	 changing the vertical alignment at a freeway or highway interchange 
between at-grade, depressed and elevated, or changing the alignment in 
such a way so as to cause increased costs for the freeway or highway 
program, or any change in vertical alignment affecting an interchange or 
grade separation not agreed by ADOT or as appropriate, any light rail 
crossi ng not ag reed by Va Iley Metro; 

d)	 changing major design elements including, but not limited to, the number 
of lanes; 

e)	 otherwise significantly modifying the scope of the Project itself or 
negatively impacting a freeway, highway or light rail facility as determined 
in consultation with MAG staff. 

2.	 cha nges costs: 
a)	 in excess of 5% of the Project budget as specified in the Project Overview or 

other agreement established for the Project, or in excess of $1 million, but 
not less than $200,000; and/or 

b)	 to increase the regional share of the budget to an amount over the dollar 
amount specified in the RTP, or to an amount that represents over 70°;6 of 
the Project costs. 

3.	 changes the Project completion by: 
a) one or more fiscal years from the year shown in the TIP or RTP; 
b) changes Project completion from one phase to another in the RTP; and/or, 
c) results from a finding of a performance and/or financial audit. 

A Project Reimbursement Request that has been accepted by MAG Staff as 
complete and includes all required information, signatures, and backup 
documentation. 

A type of agreement used as a bridge to a Project Agreement. For example, in the 
development of Project cost estimates and allocations across multiple jurisdictions, 
which then may be agreed to and incorporated into a more formal Project 
Agreement to be executed before further Project implementation. 

Metropolitan Planning Organization 

Any agency involved in the inlplementation of an ALCP Project. All partner agencies 
are participating agencies. 

ALCP or TIP, depending on context. 
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Project 

Project Component 

Project Agreement 
(PA) 

Project Completion 

Project Overview 
(PO) 

Project 
Reimbursement 
Request (PRR) 

Project Savings 

RARF 

Reallocation 

Reimbursement 

ALCP arterial, arterial intersection and/or ITS Project, as described in the RTP and 
Project-related documents. The Project description includes funding, schedule, 
Project termini and number of lanes added and other Project features. See also "Sub
divided Projects. 

ALCP Projects may include several Project components or major elements, such as 
road widenings, grade separations, ITS applications, bike and pedestrian facilities, etc. 
The components together comprise the overall ALCP Project. 

A legally binding contract or agreement between MAG and the Lead Agency 
established for the ALCP Project. 

For the purposes of the material change policy, Project completion means all lanes of 
the roadway segment or intersection are open to traffic. 

For purposes of Project Agreements or other Project-related legal agreements, 
Project completion means when all requirements of the Agreements have been 
completed to the satisfaction of MAG (Le. it is contract or agreement completion). 

A Project Agreement may establish dates for Project completion considering 
administrative requirements or other requirements or needs, as determined by MAG 
to be necessa ry. 

A managerial document Lead Agencies must complete for each ALCP Project prior to 
signing a Project Agreement. The Project Overview includes the Lead Agency 
information, Project data, summary of the Project, history and background, 
maps/photographs, ITS components, timeline, Project data, cost estimates, summary 
of work and local, regional, federal and total costs. 

The guidelines and forms (request for payment, invoice and progress reports) a Lead 
Agency must complete when requesting reimbursement for an ALCP Project. 

ALCP regional funds found by MAG to be surplus to an ALCP Project, and for which 
certain criteria as established in the ALCP Policies and Procedures is met, may be 
noted as Project Savings and reallocated to an ALCP Project in that jurisdiction 
depending on the availability of Program funds. 

Regional Area Road Fund(s). Revenues collected from the half-cent sales tax 
extension approved through Proposition 400 went into effect on January 1, 
2006. (May refer to the account or the revenues.) As specified in ARS 42
6105.E, 56.2 percent of all sales tax collections will be distributed to freeways 
and highways; 10.5 percent will be distributed to arterial street improvements; 
and 33.3 percent of all collections will be distributed to transit. 

Re-assignment or re-programming of funds unexpended or not expected to be 
needed from one ALCP Project to another ALCP Project. 

Payment or compensation for costs incurred. 
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Right-of-Way 

RTP Regional Transportation Plan. Must be in conformance for air quality purposes and 
approved by the MAG Regional Council. The RTP may be updated or amended from 
time to time. Any references to the RTP means the currently approved version unless 
indicated otherwise. It is also referred to as the "Plan." 

STIP State Transportation Improvement Program 

STP or STP-MAG Surface Transportation Program. A federal-aid highway funding program that 
funds a broad range of surface transportation capital needs, including many 
roads, transit. sea and airport access, vanpool. bike, and pedestrian facilities. 
Funds may be used by States and localities for projects on any Federal-aid 
highway, including the NHS, bridge projects on any public road, transit capital 
projects, and intra-city and intercity bus terminals and facilities 

Segmented Projects Segments of RTP Projects where the original Project as specified in the RTP is Projects 
segmented or proposed for subdivision into smaller, shorter segments or 
components that together comprise the original RTP Project in its entirety. 

Substantial 
Change 

Project Changes to a project, such as a change in Lead Agency, change in 
improvement type. or any change that affects more than one project. project 
segment or executed Project Agreement. 

Substantial Project 
Reimbursement 
Request 

A Project Reimbursement Request (PRRl that invoices for at least $100,000 or 
10 percent of the programmed reimbursement for the fiscal year of the .invoice, 
whichever is less. 

Third Party 
Contribution 

Contribution made to an ALCP Project other than cash or cash equivalent funding, 
typically involving the donation of right-of-way, but may also include other aspects of 
Project implementation, such as design and construction. 

TIP MAG's Transportation Improvement Program. The TIP must be in conformance for air 
quality purposes, approved by the MAG Regional Council, and approved by the 
Governor for inclusion in the STIP. The TIP may be amended from time to time. Any 
references to the TIP mean the currently approved version unless indicated 
otherwise. 

TPC MAG Transportation Policy Committee 

TRC MAG Transportation Review Committee 
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Fiscal Year (FY) 2009 is the third full fiscal year of implementation for the Arterial Life Cycle 
Program (ALCP). The ALCP has 38 projects programmed for work in Fiscal Year 2009. The 
work programmed varies from studies, pre-design, design, purchasing right-of-way, and 
construction. In addition to the work programmed, $118 million is programmed for 
reimbursement in FY09. 

ALCP REVENUE AND FINANCE 

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements 
to the arterial road network in Maricopa County. RARF revenues are deposited into the 
arterial account on a monthly basis. ALCP Projects may receive funding from one or more 
sources, which include Regional Area Road Funds (RARF), Surface Transportation Program 
- MAG Funds (STP-MAG), and Congestion Mitigation and Air Quality Improvement 
Program Funds (CMAQ). 

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements 
to the arterial road network in Maricopa County. To date, more than $118 million Regional 

"'aole '1. E¥08 RA:RE fColiections ~11J112008 .. ~antlaJif .2009~ 

Month Freeways 

$16,835,832.89 

Arterial Streets Transit Prop. 400 (total) 

$9,939,195.21 $ 29,909,009 

9,394,945.73 $ 28,259,677 

9,483,485.39 $ 28,616,599 

9,656,438.24 $ 29,015,330 

8,955,171.41 $ 26,976,042 

8,848,558.60 $ 26,598,101 

10,456,455.84 $ 31,464,009 

$ 66,734,250 $ 200,838,766 

July $3,133,980.47 

2,962,370.28 

2,990,288.19 

3,044,822.87 

2,823,702.69 

2,790,086.05 

3,297,070.27 

$ 21,042,321 

August 15,902,360.81 

16,142,825.11 

16,314,068.90 

15,197,168.09 

14,959,456.38 

$17,710,482.92 

September 

October 

November 

December 

January 

Total $ 113,062,195 

Area Road Funds have been collected for the arterial account. As of March 2009, the RARF 
account balance was $58.4 million. Table 1 provides a breakdown of RARF revenues 
collected between July 2008 and January 2009 by mode. 

During the first seven months of 
FY2009, $200 million in total RARF 
revenues have been collected. 
However, the amount collected is 
more than $20 million lower than the 
$221 million forecasted. RARF 
Revenue collection continues to 
decline. As of January 2009, RARF 
revenues collected during the fiscal 
year were 10.6 percent lower than 
forecasted. Table 2 summarizes the 
estimated and actual RARF revenue 
collections from July 2008 to January 

"Facie 2. Total RttXRF' Collections 
EStimate v. Actual F'1'2008 (~uly .2008 - ~anua~ 20091 

Estimated 
Total RARF 

$ 31,989,000 

$ 29,649,000 

$ 30,390,000 

$ 31,159,000 

$ 30,676,000 

$ 30,563,000 

$ 37,669,000 

$ 222,095,000 

Actual 
Total RARF 

$29,909,008.57 

Percentage 
Difference 

-6.500/0July 

August 28,259,676.82 

28,616,598.69 

29,015,330.01 

26,976,042.19 

26,598,101.03 

31,464,009.03 

$ 200,838,766 

-4.690/0 

-5.840/0 

-6.930/0 

-12.060/0 

-12.970/0 

-16.47% 

-9.60/0 

September 

October 

November 

December 

January 

Total 

2009. 

October 2008 - March 2009 
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RARF REVENUE FORECASTS 

The Arizona Department of Transportation (ADOT) estimates the Transportation Excise Tax 
revenues for Maricopa County annually, at a minimum. The excise tax revenues flow into 
Regional Area Road Fund (RARF) and are a major funding source for the Arterial Life Cycle 
Program. At times, ADOT may issue an interim forecast to address economic conditions 
that impact the forecast for the current fiscal year (FY). 

Since 1986, ADOT has used a comprehensive regression-based econometric model to 
estimate the Transportation Excise Tax revenues. The revenue forecast is highly 
dependent on independent variables estimates contained in the model, which include: 

• Construction Employment Growth (Maricopa County) 

• Consumer Price Index (Phoenix) 

• Housing Start Growth (U.S.) 

• Population Growth (Maricopa County) 

• Prime Interest Rate 

• Real Income Growth per Capita (Maricopa County) 

• Sky Harbor Passenger TrafFic Growth 

• Total Non-Farm Employment Growth (Maricopa County) 

To address the variability between estimated and actual values, ADOT initiated the Risk 
Analysis Process, which includes a probability analysis and independent evaluation of the 
model's variables by an expert panel of economists. The process results in a series of 
forecasts, with specified probabilities of occurrence, rather than a single or "best guess" 
estimate. The forecast is commonly referred to as the RARF Revenue Forecast. 

ADOT released the first FY2009 RARF Forecast in November 2008. The forecast was 
developed based on a panel discussion conducted in August 2008. Since the forecast was 
developed, economic conditions have worsened. As a result, ADOT released a revised 
RARF Revenue Forecast in February 2009. Table 3 displays the RARF Revenue Forecasts 
from November 2003, November 2008, and February 2009 (draft). The table also illustrates 
the change from the original forecast (in millions). 

At the February meeting of the Transportation Review Committee, MAG Staff apprised 
Committee members about the decrease in projected RARF Revenue. MAG Staff 
explained that in order to maintain the fiscal balance of the Arterial Life Cycle Program 
that Section 270 of the ALCP Policies and Procedures (Use of Surplus or Deficit Program 
Funds) would need to be applied. Under Section 270B, ALCP projects may be delayed in 
priority order if there is a deficit of program fu nds. 

On March 10, 2009, MAG Staff released the first Draft of the FY 2010 Arterial Life Cycle 
Program. The Draft ALCP included a shift in programmed reimbursements of one to three 
years. As a result of the decrease revenue projection, more than $97 million in 
reimbursements were programmed in unfunded years of the ALCP. To obtain a copy of 
the Draft FY 2010 ALCP, please contact Christina Hopes at chopes@mag.maricopa.gov. 

October 2008 - March 2009 2 
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Nov 2003 Nov 2008 Forecast January 2009 Forecast 

FY (Original) Change from Change from 
Forecast Forecasted 2003 Forecasted 2003 

Forecast Forecast 

2009 42.69 39.95 (2.74) 36.30 (6.39) 

2010 45.95 41.66 (4.28) 36.84 (9.10) 

2011 49.47 45.31 (4.16) 38.68 (10.78) 

2012 53.05 49.13 (3.92) 41.58 (11.47) 

2013 56.95 53.06 (3.90) 44.91 (12.04) 

2014 61.23 57.21 (4.01 ) 48.43 (12.80) 

2015 65.81 61.49 (4.33) 52.05 (13.77) 

2016 70.47 65.81 (4.65) 55.70 (14.76) 

2017 75.56 70.41 (5.15) 59.60 (15.96) 

2018 81.18 75.08 (6.10) 63.55 (17.63) 

2019 87.18 79.74 (7.44) 67.49 (19.69) 

2020 93.52 85.04 (8.48) 71.98 (21.55) 

2021 100.37 90.52 (9.85) 76.62 (23.75) 

2022 107.34 96.40 (10.94) 81.60 (25.75) 

2023 115.04 102.77 (12.26) 86.99 (28.05) 

2024 123.23 109.59 (13.64) 92.76 (30.47) 

2025 132.32 116.78 (15.54) 98.85 (33.47) 

2026 82.88 72.30 (10.57) 61.17 (21.70) 

TOTALS $1,555.14 $1,431.77 ($131.96) $1,234.60 ($329.13) 

MAG GovDelivery 

In an effort to make information delivery faster, MAG implemented an e-mail notification 
system that will make it easier to receive documents such as agendas, minutes and 
reports. Through a free subscription service called GovDelivery, MAG member agencies 
and the public will have better access to information that is posted on the MAG Web site. 

The subscription service monitors specific Web pages for changes, and when a change is 
detected, the service sends an e-mail to subscribers notifying them of the change. Users 
may choose to subscribe to as many of the pages as they wish. Currently, GovDelivery 
monitors over 120 web pages on the MAG web site. 

As a subscriber, you can choose not only what information to receive, but also how often 
you receive it-immediately, daily, 

Project Requirements and Fonns or weekly. 

• .E1:Qlect OV8(\:IS\V Farrn (Blank, rvlS VVord}To subscribe, click on the link on the 
• Proiect R.eirnbufsernent F:equ8st Forrn (Blank, rvl page that says "Sig n up to receive 
• ~~b.C£~J?rQie·h1...QbilD9.s~..E'§5ill2~L[QnJJ. (Blan.k, Ex

email updates." Users can also click 
on a Quick Subscribe link on various 
pages to see a full list and subscribe 

October 2008 - March 2009 3 
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to any of the MAG pages. To subscribe, only a few pieces of information wIll be required, 
such as e-mail address, delivery preferences and organization. 

Users can also let MAG Staff know if they would like to go solely with GreenDelivery and 
stop paper deliveries for any or all communications that you currently receive from MAG. If 
you are interested in GreenDelivery, please contact the MAG office or appropriate staff. 

MAG Staff is excited to bring you this new service, and hope that you will find this to be a 
valuable and flexible means of allowing you to tailor your communications with MAG to 
meet your specific needs. If you have questions aboLlt GovDelivery or GreenDelivery, 
please e-mail askidmore@mag.maricopa.gov. 

ALCP POLICIES AND PROCEDURES 

The ALCP Policies and Procedures ("Policies") guide the implementation of the Arterial Life 
Cycle Program. The current Policies were approved through the MAG Committee Process 
on December 19, 2007. During the fall, MAG Staff began revising the current policies in 
cooperation with ALCP Working Group and Lead Agency Staff. The ALCP Working Group 
met on November 17, 2008 and January 9, 2009 to discuss the revisions and continued 
the discussion and refinement process via e-mail and informal discussions. 

Based on MAG Staff and the ALCP Working Group input, a series of refinements to existing 
policies were added to the current Draft. Key refinements to the Policies include: 

• Capital Improvement Program Disclosure (Sections 220.B and 400.E) 

• Requirements for Proposed Scope Changes/Substitute Projects (Section 220.E - 220.F) 

• Regional Area Road Fund (RARF) Closeout Process (Section 260) 

• High Priority Projects (Section 31 O.D and 320.D) 

• Ineligible Project Expenditures (Section 320.E) 

• Project Agreement Amendment and Termination Language (Section 41 O.B) 

The revised ALCP Policies and Procedures will begin the approval process at the 
Transportation Review Committee Meeting on March 26, 2009. To obtain a copy of the 
ALCP Policies and Procedures DRAFT, please contact Christina Hopes at 
choRes@mag.maricopa.gov. 

ALCP PROJECT STATUS 

Over the last 6 months, two ALCP project overview reports were prepared by the lead 
agencies for projects in FY09. This brought the total of project overview reports 
submitted to 42. Project overview reports describe the general design features of the 
project, estimated costs, implementation schedules and relationships among participating 
agencies. The reports also provide the basis of project agreements, which must be 
executed before agencies may receive reimbursements from the program. Thus far, six 
project agreements have been executed in FY09, bringing the total number of signed 
project agreements to 32. 

October 2008 - March 2009 4 



At the start of FY 2009, six Lead Agencies were programmed to receive $118 million in 
reimbursements through the Arterial Life Cycle Program. Throughout the fiscal year, MAG 
reimbursed $20.4 million to Lead Agencies for work conducted on ITS, arterial capacity 
and intersection improvements. ALCP Project receiving reimbursements in FY 2009 
included: 
• Pima Rd: SR 101 to Thompson Peak Parkway 
• Power Rd: East Maricopa Floodway to Loop 202/Santan Fwy 
• Warner Rd/Cooper Rd Intersection Improvements 

FY 2009 ARTERIAL LIFE CYCLE PROGRAM SCHEDULE 

March 

20th: Due Date, Member agencies submit comments for Draft FY201 0 ALCP 

26th: TRC review/recommend/approve project changes to amend/administratively modify the 
current TIP, RTP, and ALCP* 

April 

Managers, TPC and RC review/recommend/approve project changes to amend/administratively 
modify the current TIP, RTP, and ALCP* 

15th: MAG Staff will determine the availability of RARF Closeout Funds and Eligible Projects 

23rd: TRC review/recommend ALCP projects for RARF Closeout Funds 

May 

Managers, TPC and RC review/recommend/approve ALCP projects for RARF Closeout Funds 

28th: TRC review/recommend/approve Draft FY201 0 ALCP 

June 

1st: Due Date, Member Agencies submit final Project ReirTlbursement Requests for FY2009 

1st: Due Date, Member Agencies recommended to receive RARF Closeout Funds submit final 
versions of all ALCP project requirements 

Managers, TPC and RC review/recommend/approve Draft FY201 0 ALCP 

*/fnecessary 

This is the ninth Status Report for the Arterial Life Cycle Program (ALCP). Semi-annually, MAG staff 
will provide member agencies with an update on the projects in the ALCP. This report and all other 
ALCP information are available online at httR://www.mag.mal~icoRa.gov/Rroiect.cms?item=5034. 
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Arterial Life Cycle Program Status Report 

ARTERIAL STREET LIFE CYCLE PROGRAM
 
October 2008 - March 20009, Project Status of Projects Underway
 

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 • January 28, 2009 ALCP)
 

Project Status 
Requirement Regional Funding Reimbursements Total Expenditures (Exp.) 
Completed S=Study, 

FYforP=Pre-Design, 
FY(s) for ILead Agency & Facility I D=Design, 

Estimated 
Estimated Final I Other Project InformationPO = Project Future Exp. through Reimb. 

Overview R=ROW, Programmed Reimb. To Future Exp. Constr. 
PA = Project C=Const, Reimb. FY09 

Reimb. FY 
Date 

FY 2009 
FY 2010

Agreement C/O=Closed out 2010 - 2026 (YOE$) 
2026 (2008$) 

(2008$) 

Chandler Blvd at Alma School Rd PO, PA D,R 1.304 2.411 - - 9.633 2009-2011 2011 

Chandler Blvd at Dobson Rd PO, PA D,R,C 3.627 - 0.084 0.774 6.912 2007-2009 2009 
Study 100% complete; Design is 
92% complete 

Gilbert Rd: Chandler Heights Rd to Hunt Hwy 0 - 5.895 - NA NA 2024 2011 

Gilbert Rd: Queen Creek Rd to Chandler 
1 1 0 I I 7.940 1 I NA I NA I 2023 I 2011

Heights Rd - -

Gilbert Rd: SR202L1Germann Rd to Queen 
PO, PA D,R,C 6.773 1 1 I 11.874 1 2021 1 2009

Creek Rd - - -

Queen Creek Rd: Arizona Ave to McQueen Rd PO, PA 0, R,C - 4.318 1 - 1 - 1 9.597 I 2012 1 2009 

Queen Creek Rd: McQueen Rd to Lindsay Rd 0 - 11.967 - NA NA 12011-20121 2011 

Ray Rd at Alma School Rd PO, PA D,R 2.080 1.492 0.137 0.196 9.51312008-20101 2010 1Design 30% Complete 

Ray Rd at McClintock Dr PO 0 3.714 8.102 I 2011 I 2011 
I - - -

Guadalupe Rd/Cooper Rd: Intersection 
Improvements 

D,R,C 3.714 1 

Power Rd at Pecos: Intersection Improvement 

Power Rd: Santan Fwy to Pecos Rd 

PO D,R,C 5.327 

D,R,C 4.060 

- 1 - 1 NA 1 NA 1 2009 1 2009 

2009-20101 2009 

2009-20101 2010 

-
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Arterial Life Cycle Program Status Report 

ARTERIAL STREET LIFE CYCLE PROGRAM
 
October 2008 - March 20009, Project Status of Projects Underway
 

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 - January 28,2009 ALCP)
 

Other Project Information 
FY for 
Final 

Constr. 

FY(s) for 
Reimb.Estimated 

Future Exp. 
FY 2010

2026 (2008$) 

Total Expenditures (Exp.) 

Exp. through 
FY 2009 
(YOE$) 

Reimb. To 
Date 

Regional Funding Reimbursements 

Estimated 
Future 

Programmed I Reimb. FY 
Reimb. FY09 2010 - 2026 

(2008$) 

S=Study, 
P=Pre-Design, 

D=Design, 
R=ROW, 
C=Const, 

C/O=Closed out 

PO = Project 
Overview 

PA = Project 
Agreement 

Project I Status 
Requirement 
Completed 

Lead Agency & Facility 

EI Mirage Rd: Bell Rd to South of Beardsley Rd 

EI Mirage Rd: Deer Valley Drive to L303 

EI Mirage Rd: Thunderbird Rd to Bell Rd PO, PA 

EI Mirage Rd: Thunderbird to Northern Ave. PO 

McKellips Rd: Loop 101 (Pima Fwy) to SRP
MIC/Alma School Rd 

Northern Parkway: Corridorwide ROW 
Protection 

Northern Parkway: Sarival to Dysart 

Power Rd: Baseline Rd to East Maricopa 
Floodway 

D,R - 9.568 I - I NA I NA I 2016-2018 I 

D,C 

P,R 

P 

P 

R 

-

0.680 

-

9.722 

19.978 

16.535 

38.820 

-

-

-

NA 

NA 

NA 

71.539 

24.020 

NA 

2016-20181 

2006,2008
2015 

2016-2018 

2009,2013
1

2015 

P,D,R 

2010 

2009 

2015 

2018 

2015 

2011 

2009 

Broadway Rd: Dobson Rd to Country Club Dr PO, PA P,D,R 1.920 5.305 0.080 

Country Club at University PO,PA D,R - 2.756 -

Dobson Rd at Guadalupe Rd PO, PA P,D,R 0.543 2.092 0.106 

Dobson Rd at University Dr 0 - 2.756 

-Gilbert Rd at University Dr PO, PA D,R,C 2.756 

0.115 

0.152 

NA 

-

October2008 - March 2009 

2008-2010 2010 

2017 2010 

2008-2010 2010 

2020 2011 

2022 2009 

19.098 

6.995 

5.761 IDesign 60% Complete 

NA 

8.100 
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Arterial Life Cycle Program Status Report 

ARTERIAL STREET LIFE CYCLE PROGRAM
 
October 2008 - March 20009, Project Status of Projects Underway
 

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 - January 28,2009 ALCP)
 

Project Status
 
Requirement
 
Completed
 

I PO = Project 
Overview 

PA = Project 
Agreement 

I PO, PA 

PO, PA 

PO 

PO, PA 

PO 

PO 

PO, PA 

Regional Funding Reimbursements Total Expenditures (Exp.) 
S=Study, 

FYforP=Pre-Design, 
FY(s) for ILead Agency & Facility D=Design, Estimated 

Estimated Final IFuture Exp. through Reimb.R=ROW, Programmed Reimb. To Future Exp. Constr. 
C=Const, Reimb. FY09 

Reimb. FY 
Date 

FY 2009 
FY 2010

C/O=Closed out 2010 - 2026 (YOE$) 
2026 (2008$) 

(2008$) 

Greenfield Rd: Baseline Rd to Southern Ave I D,R I 0.617 I 4.086 0.455 0.650 7.165 2008-2010 2010 

0 - 2.329 - NA NA 2021 2010 

D,R 1.956 4.278 0.045 0.061 8.285 2008-2010 2010 

P 0.150 0.701 - - 18.700 2009-2012 2012 

P,D,R 3.449 4.879 0.044 0.063 21.650 2008-2010 2010 

Power Rd: East Maricopa Floodway to Santan 
D,R,C 10.092 - NA NA 2009 2009 

D,R 3.759 - NA NA 2022 2010 

D 0.307 4.504 - 6.400 2009-2011 2011 

D 0.315 4.415 - 6.303 2009-2011 2011 

P,D 1.221 11.259 0.119 0.170 16.630 2008-2011 2011 

D,R 1.746 3.766 - NA NA 2009-2010 2010 

Hawes Rd: Santan Fwy to Ray Rd 

McKellips Rd at Lindsay Rd 

Mesa Dr at Broadway Rd 

Mesa Dr: US-60 (Superstition Fwy) to Southern 

Fwy/Loop 202 

Ray Rd: Sossaman Rd to Ellsworth Rd 

Southern Ave at Country Club Dr 

Southern Ave at Lindsay Rd 

Southern Ave at Stapley Dr 

Thomas Rd: Gilbert Rd to Val Vista Dr 

Other Project Information 

Design 90% Complete; ROW 30% 
Complete 

Design 15% Complete 

Beardsley Rd Connection: Loop 101 to 
Beardsley Rd at 83rd Av/Lake Pleasant Pkwy 

Happy Valley Rd: Lake Pleasant Pkwy to 67th 
Ave 

D,R,C 

D,R,C 

I I 22.885 I I I 30.700 12011-20121 2009 

2009 

Lake Pleasant Pkwy: Dynamite Blvd to L303 PO D 2011 

8October 2008 - March 2009 



Arterial Life Cycle Program Status Report 

ARTERIAL STREET LIFE CYCLE PROGRAM
 
October 2008· March 20009, Project Status of Projects Underway
 

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 • January 28, 2009 ALCP)
 

Other Project Information 
FYfor 
Final 

Constr. 

FY(s) for 
Reimb. 

Total Expenditures (Exp.) 

Estimated 
Exp. through IFuture Exp. 

FY 2009 FY 2010
(YOE$) 2026 (2008$) 

Reimb. To 
Date 

Regional Funding Reimbursements 

Estimated 
Future 

Programmed I Reimb. FY 
Reimb. FY09 2010 _2026 

(2008$) 

S=Study, 
P=Pre-Design, 

D=Design, 
R=ROW, 
C=Const, 

C/O=Closed out 

PO = Project 
Overview 

PA = Project 
Agreement 

Project I Status 
Requirement 
Completed 

Lead Agency & Facility 

Loop 101 (Pima Fwy) North Frontage Rd: 
Hayden Rd to Scottsdale Rd 

Pima Rd at Happy Valley Rd 

Pima Rd: McKellips Rd to Via Linda 

Pima Rd: SR101L to Thompson Peak Parkway 

Pima Rd: Thompson Peak Pkwy to Pinnacle 
IPeak Rd 

Scottsdale Rd: Thompson Peak Pkwy to 
Pinnacle Peak Rd 

Shea at 120/124th Streets 

Shea Auxiliary Lane from 90th St to Loop 101 

Shea Blvd - 96th St to 144th St ITS 
IImprovements 

Shea Blvd - SR-1 01 L to 96th St, ITS 
Improvements 

Shea Blvd at 114th Street 

Shea Blvd at 115th Street 

Shea Blvd at 136th Street 

Shea Blvd at Frank Lloyd Wright Blvd 

October 2008 - March 2009 

C/O I 

C/O I 

P,O,R I 

C/O I 

PO, PA I O,R,C 

P,O 

I 

I 

O,R,C 

0 

I 

I 

I O,R 

O,C 

O,R 

° 

I 

I 
I 

0 

O,R 

3.805 I 

I 

5.592 I 

13.639 I 

8.013 I 

I 

I 

I 

I 

I 
I 

I 

I 

24.602 I 

I 

5.442 I 

11.409 I 

0.377 I 

3.411 I 

2.322 I 

0.377 I 

0.261 I 

0.109 

0.174 

0.653 

3.745 I 

I 

I 

13.639 I 

0.449 I 

I 

I 

I 

I 

I 

I 

5.349	 I 

NA I 

NA I 

19.485 I 

0.641	 I 

NA I 

NA I 

NA I 

NA I 

NA I 

NA I 

NA 

NA 

NA 

3.379 

NA 

NA 

18.553 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

I 2008-2009 I
 

I 2009 I
 

I 2008-2011 I
 

I 2009 I
 

I 2009-2010 I
 

I 2011 I
 

I 2022 I
 

I 2023-2024 I
 

I 2024 I
 

I 2022 I
 

I 2022-2023 I
 

2024
 

2024
 

2022
 

2008 

2008 

2011 

2008 

2010 

2011 

2009 

2010 

2010 

2009 

2010 

2010 

2011 

2010 
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Agenda Item #5D 

MARICOPA ASSOCIATION OF GOVERNMENTS
 
INFORMATION SUMMARY.•• fDrYDur review
 

DATE:
 
March 31 , 2009
 

SUBJECT:
 
Section 5310 Elderly Individuals and Individuals with Disabilities Transportation Program Priority Listing
 
of Applicants
 

SUMMARY:
 
The Federal Transit Administration (FTA) provides Section 5310, Elderly Individuals and Individuals
 
with Disabilities Transportation Program funding, to the Arizona Department of Transportation (ADOT).
 
These capital assistance awards support agencies and public bodies that provide transportation
 
services for older adults and for people who have a disability. The Councils of Governments, including
 
MAG, prepare priority listings of applications for ADOT to be used when determining awards.
 

In March 2009, the MAG FTA Elderly and Persons with Disabilities Transportation Program Ad Hoc
 
Committee met three times to receive training on the application process, to interview all applicants,
 
and to develop a priority listing. This year, 13 agencies submitted requests for 23 vans and two mobility
 
management projects. The priority listing reflects 24 requests because the committee determined one
 
of the mobility management projects did not "ful"fill FTA guidelines.
 

Approximately $3.9 million is available statewide for funding this year's projects. This funding
 
comprises traditional FTA 5310 formula funds and federal Surface Transportation Program (STP)
 
Flexible Funds. The latter is from additional funding targeted by the State Transportation Board to
 
augment rural-area programs. Applicants within small and large urban planning regions are eligible
 
for STP "funding if they can substantiate predominately rural routes or service areas within these
 
regions.
 

PUBLIC INPUT:
 
Public comment was solicited through a public notice in January 2009, and another notice in March
 
2009. No public comment has been received. Opportunities for input were also offered at the three
 
Committee meetings in March 2009. No input was given.
 

PROS & CONS:
 
PROS: MAG advises ADOT for the FTA Elderly Individuals and Persons with Disabilities
 
Transportation Program awards. Forwarding this priority listing assists ADOT in awarding capital
 
transportation equipment for special needs in the MAG region. Awards are made on a statewide
 
competitive basis. Arizona chooses to include urban and rural area needs in this program.
 

CONS: The MAG region does not receive FTA Elderly Individuals and Individuals with Disabilities
 
Transportation Program capital awards in relation to its population. Applicants continue to project
 
growth in the number of people who will require special transportation including additional numbers
 
due to a decrease in public transit services.
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TECHNICAL & POLICY IMPLICATIONS: 
TECHNICAl: ADOT procures accessible and non-accessible passenger vans and ancillary equipment 
with these funds. The FTA provides 90 percent of the award cost, and the applicant provides a 10 
percent match plus 1.5 percent to cover costs related to state program administration. All awards meet 
requirements and inspection standards of federal laws and regulations including the Americans with 
Disabilities Act (ADA). ADOT takes care of the technical specifications, procures the equipment, and 
satisfies all inspection requirements before delivery. ADOT holds liens on vehicles for four years or 
100,000 miles, whichever comes first. 

POLICY: The Arizona Department of Transportation receives Elderly Individuals and Individuals with 
Disabilities Transportation Program funds on a formula basis from the U.S. Department of 
Transportation, Federal Transit Administration. STP funds are targeted at vehicle replacement needs 
in predominately rural areas, including rural areas of mostly urban counties such as Maricopa County. 

ACTION NEEDED: 
Recommend forwarding the priority listing of applicants for the FTA Elderly Individuals and Individuals 
with Disabilities Transportation Program to the Arizona Department of Transportation. 

PRIOR COMMITTEE ACTIONS: 
On March 20, 2009, the MAG Ad Hoc Elderly and Persons with Disabilities Transportation Committee 
developed the priority listing of applicants for the FTA Elderly Individuals and Individuals with 
Disabilities Transportation Program and unanimously recommended it be forwarded to the Arizona 
Department of Transportation. 

MEMBERS: 
John Fischbach, City of Goodyear, Chair Julie Howard, City of Mesa 
Gary Bretz, RPTA Kristen Taylor, City of Avondale 
Matt Dudley, City of Glendale * Ann Marie Riley, City of Chandler 
Gregg Kiely, Arizona Department of Wendy Miller, City of Phoenix 
Transportation Ken-Ichi Maruyama, Town of Gilbert 
Julie Howard, City of Mesa 

*Those members neither present nor represented by proxy. 

CONTACT PERSON: 
DeDe Gaisthea, MAG, (602) 254-6300 
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FTA ELDERLY INDIVIDUALS AND INDIVIDUALS WITH DISABILITIES 
TRANSPORTATION PROGRAM GRANT 30 (2009) 

RECOMMENDED RANKING OF MAG REGION APPLICATIONS 
PRIORITY APPLICANT & CAPITAL REQUEST(S) POPULATION SERVICE 

Group A 
1 TERROS, INC. 

< Mobility Manager 

Terros serves adults who have serious mental illness and 
may have substance abuse issues. Most have been 
determined to be disabled and are dependent for 
transportation. Coordination includes these agencies: 
Triple R, New Arizona Family and Arizona Healthcare. 

2 CHANDLERJGILBERT ARC 

< One Type 4, Minivan, no lift/ramp (replacement) 

Clients of all ages in southeastern Maricopa County with 
developmental disabilities who need transportation to the 
agency's supervised day program, employment training, 
medical and therapy appointments, and social
recreational events. 

3 ARIZONA RECREATION CENTER FOR THE 
HANDICAPPED (ARCH) 

< One Type 2, Lift equip cutaway (replacement) 

Provides services to individuals with developmental 
disabilities related to recreation, education, socialization, 
living skills, and community independence. 

4 UNITED CEREBRAL PALSY OF CENTRAL 
ARIZONA, INC. (UCP) 

< One Type 2, Lift equip cutaway (replacement) 

Provides persons with disabilities transportation to and 
from daily programming which includes day treatment 
and training for adults and children, work adjustment 
training, employment services. 

5 CITY OF AVONDALE 

< One Type 2, Lift equip cutaway (expand) 

Provides services to seniors and persons with disabilities 
to social services, rehabilitation, shopping, and 
recreational activities. In addition providing low to 
moderate inconle people with transportation to and fronl 
the new resource center. 

6 PPEP, INC. IENCOMPASS 

< One Type 2, Lift equip cutaway (replacement) 

Provides services to adults with developmentaVphysical 
disabilities and serious mental illnesses. Service includes 
activities related to job training, enlployment 
socialization, medical care and community 
independence. 

7 HORIZON HUMAN SERVICES 

< One Type 1, Lift equip maxivan (replacement) 

Private, nonprofit agency serving individuals with 
psychiatric disabilities and!or developmental disabilities, 
some who are elderly. Programs include behavioral 
health treatment, prevention and other services. 

8 VALLEY OF THE SUN SCHOOLS AND 
HABILITATION CENTER 

< One Type 5, five passenger minivan, with ramp 
(replacement) 

Provides services to individuals with developnlental 
disabilities for their medical, dental, nutritional, dialysis, 
and surgery appointments from their group homes and 
day program areas to their respective destinations. 

9 TRIPLE R BEHAVIORAL HEALTH 

< One Type 1, 12 passenger nlaxivan, no lift/ramp 
(replacement) 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, community resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 

10 SCOTTSDALE TRAINING AND 
REHABILITATION SERVICES, INC. (STARS) 

< One Type 3, 12 passenger maxivan, no lift 
(replacement) 

Provides individuals with severe disabilities a variety of 
programs, including Day Treatment and Training, 
Sheltered Employment, Job Development and Placement, 
on the job training, and Residential Treatment. 



FTA ELDERLY INDIVIDUALS AND INDIVIDUALS WITH DISABILITIES 
TRANSPORTATION PROGRAM GRANT 30 (2009) 

RECOMMENDED RANKING OF MAG REGION APPLICATIONS 
11 FOOTHILLS COMMUNITY 

FOUNDATION/FOOTHILLS CARING CORP 

< One Type 1, Lift equip maxivan (replacement) 

Provides transportation for elderly and disabled to and 
from medical and nutrition appointments, grocery and 
other shopping, social and recreational outings. 

12 HACIENDA HEALTHCARE 

< One Type 2, Lift equip cutaway (replacement) 

Provides transportation services to the developmentally 
disabled and ventilator dependent individuals who 
require respiratory therapists during transport. 

13 THE CENTERS FOR HABILITATION 

< One Type 4, Minivan, no lift/ramp (replacement) 

Clients are a diverse population that includes low income 
children and adults with developmental and physical 
disabilities. Providing transportation to and from various 
nledical facilities and social activities. 

Group B 
14 CHANDLER/GILBERT ARC 

< One Type 4, Minivan, no lift/ramp (replacement) 

Clients of all ages in southeastern Maricopa County with 
developmental disabilities who need transportation to the 
agency's supervised day progranl, employnlent training, 
medical and therapy appointments, and social
recreational events. 

15 UNITED CEREBRAL PALSY OF CENTRAL 
ARIZONA, INC. (UCP) 

< One Type 2, Lift equip cutaway (expand) 

Provides persons with disabilities transportation to and 
from daily programming which includes day treatment 
and training for adults and children, work adjustment 
training and employnlent services. 

16 TRIPLE R BEHAVIORAL HEALTH 

< One Type 4, Minivan, no lift/ramp (replacement) 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, community resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 

17 THE CENTERS FOR HABILITATION 

< One Type 4, Minivan, no lift/ramp (replacement) 

Clients are a diverse population that includes low income 
children and adults with developmental and physical 
disabilities. Providing transportation to and from various 
medical facilities and social activities. 

Group C 
18 TRIPLE R BEHAVIORAL HEALTH 

< One Type 4, Minivan, no lift/ramp (replacement) 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, community resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 

19 TRIPLE R BEHAVIORAL HEALTH 

< One Type 4, Minivan, no lift/ramp (replacement) 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, comnlunity resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 

20 TRIPLE R BEHAVIORAL HEALTH 

< One Type 4, Minivan, no lift/ramp (expand) 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, community resources, medical 
appointnlents, rehabilitation and public services, 
socialization activities and retail activities of daily living. 



FTA ELDERLY INDIVIDUALS AND INDIVIDUALS WITH DISABILITIES 
TRANSPORTATION PROGRAM GRANT 30 (2009) 

RECOMMENDED RANKING OF MAG REGION APPLICATIONS 
21 TRIPLE R BEHAVIORAL HEALTH 

< One Type 4, Minivan, no lift/ramp (expand) 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, community resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 

22 TRIPLE R BEHAVIORAL HEALTH 

< One Type 4, Minivan, no lift/ramp (expand) 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatnlent sites, community resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 

23 TRIPLE R BEHAVIORAL HEALTH 

< One Type 1, Maxivan, with lift 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, community resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 

24 TRIPLE R BEHAVIORAL HEALTH 

< One Type 1, Maxivan, with lift 

Triple R Behavioral Health provides residential and 
rehabilitation services, including transportation to 
treatment sites, community resources, medical 
appointments, rehabilitation and public services, 
socialization activities and retail activities of daily living. 



Agenda Item #5E 

MARICOPA ASSOCIATION OF GOVERNMENTS
 
INFORMATION SUMMARY.•• fDrYDur review
 

DATE:
 
March 31, 2009
 

SUBJECT:
 
Regional Community Network Management Reporting Structure
 

SUMMARY:
 
The Regional Community Network (RCN) is a fiber optic communications network connecting member
 
agency Traffic Management Centers (TMCs), that, when completed, would connect all MAG member
 
agencies for the primary purpose of coordinating traffic control operations between neighboring
 
agencies. The first phase of the project is currently being implemented by Arizona Department of
 
Transportation through an Intelligent Transportation Systems (ITS) project in the FY 2008 MAG Work
 
Program. The network is being created by closing the gaps between agency-owned fiber optic
 
infrastructure. The active electronics will be installed after the fiber optic infrastructure is in place and
 
the first year of network management will be included in that contract. After that time, responsibility for
 
management of the network will revert to MAG.
 

The RCN Working Group, consisting of agencies represented on the ITS Committee and Technology
 
Advisory Group (TAG) is working to identify network management strategies for moving forward. This
 
will be done through a number of documents that will outline the proposed place of the network in the
 
MAG reporting structure, the roles and responsibilities of all involved parties, and recommended policies
 
and procedures for the operation, maintenance and expansion of the network. The document under
 
consideration is a framework for how management of this network might fit into the MAG reporting
 
structure and allow technical decisions on simple service additions and the day-to-day operation of the
 
network to take place in the technical committees following policies established by the Regional Council.
 
This framework is modeled on the MAG 911 Oversight Committee which invests some decision making
 
abilities in a technical committee.
 

PUBLIC INPUT: 
None. 

PROS & CONS: 
PROS: The proposed structure will facilitate timely decision making for the RCN.
 

CONS: None.
 

TECHNICAL & POLICY IMPLICATIONS:
 
TECHNICAL: Technical decisions about network management will be made in accordance with policy
 
set by the Regional Council and will occur in a timely manner.
 

POLICY: This document invests some decision making authority in the MAG Technology Advisory
 
Group and the MAG Intelligent Transportation Systems Committee. These committees will act
 
cooperatively and the authority will be limited by policies set by the Regional Council.
 

1 



ACTION NEEDED: 
Recommend approval of the Regional Community Network reporting structure. 

PRIOR COMMITTEE ACTIONS: 
MAG Transportation Review Committee: On March 26, 2009, the MAG Transportation Review 
Committee recommended approval of the Proposed RCN Management Reporting Structure. 

MEMBERS ATTENDING 
Peoria: David Moody, Chair Maricopa County: John Hauskins 
ADOT: Floyd Roehrich Mesa: Scott Butler 
Avondale: David Fitzhugh * Paradise Valley: Robert M. Cicarelli 

* Buckeye: Scott Lowe	 Phoenix: Vacant 
Chandler: Patrice Kraus Queen Creek: Mark Young 
EI Mirage: Lance Calvert RPTA: Bryan Jungwirth 
Fountain Hills: Randy Harrel Scottsdale: Dave Meinhart for Mary 

* Gila Bend: Rick Buss	 O'Connor
 
Gila River: Sreedevi Samudrala for David Surprise: Randy Overmyer
 

White Tempe: Carlos de Leon 
Gilbert: Michelle Gramley for Tami Ryall Valley Metro Rail: John Farry 
Glendale: Terry Johnson # Wickenburg: Gary Edwards 
Goodyear: Luke Albert for Cato Esquivel Youngtown: Grant Anderson for Lloyce 

* Guadalupe: Jim Ricker	 Robinson 
* Litchfield Park: Mike Cartsonis 

EX-OFFICIO MEMBERS ATTENDING 
Regional Bicycle Task Force: Jim Hash Pedestrian Working Group: Brandon 

* Street Committee: Darryl Crossman	 Forrey 
* ITS Committee: Mike Mah	 * Transportation Safety Committee: Kerry
 

Wilcoxon
 

* Members neither present nor represented by proxy.	 + - Attended by Videoconference
 
# - Attended by Audioconference
 

MAG Telecommunications Advisory Group: On February 19, 2009, the MAG Telecommunications 
Advisory Group recommended adoption of the Proposed RCN Management Reporting Structure. 

MEMBERS ATTENDING 
Randy Jackson, Surprise, Chair *David Boynton, Maricopa County 
#Kevin Hinderleider, Avondale *Dale Shaw, Mesa 
Dee Hathaway, Buckeye *Duncan Miller, Paradise Valley 
+Jim Keen, Carefree #John Imig, Peoria 
Patrick Hait, Chandler *Greg Binder, Phoenix 
#Pat Timlin, EI Mirage *Lester Godsey, Queen Creek 
*Mike Ciccarone, Fountain Hills #Kevin Sonoda, Scottsdale 
#Shawn Woolley, Gilbert #Dave Heck, Tempe 
#Kenneth Arnold, Glendale Arkady Bernshteyn, Valley Metro Light Rail 
*Cindy Sheldon, Goodyear 

* Those members neither present nor represented by proxy.
 
# Attended by telephone conference call. + Attended by videoconference call.
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MAG Intelligent Transportation Systems Committee: On February 11, 2009, the MAG Transportation
 
Review Committee recommended adoption of the Proposed RCN Management Reporting Structure.
 

MEMBERS ATTENDING 
Lydia Warnick for Scott Nodes, ADOT *Luke Albert, City of Goodyear 
*Soyoung Ahn, ASU Nicolaas Swart, Maricopa County 
Margaret M. Boone-Pixley for Gus Jeff Jenq, City of Mesa 
Woodman, City of Avondale Ron Amaya, City of Peoria 
*Thomas Chlebanowski, Town of Buckeye Marshall Riegel, City of Phoenix 
Mike Mah, City of Chandler Bob Ciotti, Phoenix Public Transit 
Mike Lockhart, DPS Michael Pacelli, Town of Queen Creek 
Jerry Horacek City of EI Mirage *Bruce Dressel, City of Scottsdale 
Alan Hansen, FHWA John Abraham, City of Surprise 
Kurt Sharp, Town of Gilbert Jim Decker, City of Tempe 
Debbie Albert, City of Glendale Arkady Bernshteyn, Valley Metro Rail 

* Those members neither present nor represented by proxy. 

CONTACT PERSON: 
Audrey Skidmore (602) 254-6300. 
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Proposed Regional Community Network Management 
Reporting Structure 

The Regional Community Network (RCN) is a fiber optic communications network that, 
when completed, would connect all MAG member agencies for the primary purpose of 
coordinating traffic control operations between neighboring agencies. The RCN 
communications network will allow the sharing of video and live traffic count data, and 
would help each jurisdiction manage its signal network more efficiently, thus improving 
safety, and reducing traffic delay and emissions. In addition, the RCN may be a 
significant communications asset in the event of a regional emergency evacuation due 
to a natural or a man-made cause. The network will also be available to support other 
interagency data sharing applications, including videoconferencing, Information 
Technology, and possibly public safety communications. 

A number of larger cities and towns in the region have developed Traffic Management 
Centers that serve as the coordination centers for traffic management. Efficient 
management of the regional road network relies heavily on efficient communications 
between these centers. At present a number of local agencies rely on local fiber 
networks as well as expensive leased phone lines for their agency-to-agency electronic 
communications. The RCN would eliminate the need for some leased fiber and/or 
phone lines and result in cost savings for those agencies. The RCN will also link the 
Arizona Department of Transportation's (ADOT) Freeway Traffic Operations Center, 
City of Phoenix's Transit Control Center, and METRO Rail's LRT Control Center to the 
rest of the regional traffic management network. The following is a subset of the 
information that will be shared: 

• Real-time traffic conditions 
• Crash bottlenecks 
• Plans for relief routes 
• Freeway cameras showing traffic heading toward local streets 

The initial RCN design was developed as part of a study in which MAG examined ways 
to increase access to telecommunications and leverage existing agency infrastructure 
investments. Each agency agreed in principle to provide at least two fiber strands in 
key locations to allow the creation of a network connecting all MAG member agencies. 
The design called for filling key gaps to connect one agency's fiber to another's. 

ADOT is currently overseeing the construction of Phase 1A of the RCN. This project 
will create the core ring and abbreviated East Valley and West Valley rings that will 
eventually be expanded into the full RCN. The original RCN concept specified a 
network carrying both general information technology data and transportation data, 
using advanced equipment to create multiple networks on a single pair of fiber. Limiting 
Phase 1A to accommodate the available budget reduced the scope to a single network 
carrying transportation data and supporting the Regional Videoconferencing System 
(RVS). The advanced electronics may still be added at a later date without discarding 
any equipment provided in Phase 1A. 

DRAFT
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Proposed Regional Community Network Management 
Reporting Structure 

The RCN Working Group (RCNWG) is comprised of representatives of the member 
agencies serving on the MAG Technology Advisory Group (TAG) and the MAG 
Intelligent Transportation Systems (ITS) Committee. This group currently develops 
recommendations for the management and future expansion of the Regional 
Community Network. The Working Group forwards recommendations to the TAG and 
ITS committees for approval and from there the recommendations move through the 
normal MAG committee structure. Following completion of Phase 1A of the RCN, the 
design consultant, Kimley-Horn, and the selected turn-key solution provider, will 
manage the network for one year. This will give member agencies time to develop a 
funding mechanism for ongoing maintenance, a plan for the ongoing management of 
the network, and policies for its operation and expansion. 

The RCNWG will work to identify a number of policies and procedures to assure that the 
network will fulfill the promise of increased access for Information Technology uses 
without compromising the primary transportation requirement imposed by the use of 
Federal Highway Administration (FHWA) funding for construction and purchase of 
equipment. Additionally, the RCNWG will recommend a network manager after the 
completion of the first year. 

The TAG, ITS, and the RCNWG envision a formal structure whereby the day-to-day 
operations and routine addition of services to the network would be efficiently managed. 
To that end, the committees propose that they draft an initial set of policies and 
delineation of tasks to provide a framework for timely decisions while maintaining the 
oversight and policy role of the existing MAG process. The following details a 
suggested program. 

Regional Council, Management Committee, Transportation Review Committee 
•	 Approve the initial set of policies. 
•	 Approve annual funding to support network management activities, including a 

small budget for incidentals as identified and included through the TIP process. 
•	 Review and approve any requests for additional funding for system maintenance. 
•	 Review and approve any requests for expansion funding. 
•	 Review and approve any policy changes. 
•	 Review and approve any removal of a previously approved agency service. 
•	 Receive annual reports on the status and function of the RCN. 

ITS and TAG 
•	 Approve new services that have passed the RCNWG assessments. 
•	 Review and recommend approval of RCNWG policies to the Transportation 

Review Committee (TRC). 
•	 Approval of RCNWG guidelines. 
•	 Review and recommend approval of annual funding to support network 

management activities including a small budget for incidentals. 

DRAFT
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Proposed Regional Community Network Management 
Reporting Structure 

•	 Receive annual reports on the status and function of the RCN generated by the 
Network Manager and recommend them to the TRC. 

•	 Identify expansion projects and recommend approval to the TRC. 
•	 Approve no-cost expansions of the RCN on recommendation from the RCNWG. 

RCNWG 
•	 Recommend initial policies and guidelines. 
•	 Develop a risk assessment procedure for new services. 
•	 Develop a risk assessment procedure for expansions. 
•	 Oversee the Network Manager and receive quarterly status reports. 
•	 Recommend additional service support. 
•	 Recommend expansion support. 
•	 Recommend annual funding levels. 

Network Manager 
•	 Oversee the day-to-day operations of the RCN. 
•	 Coordinate repairs and maintenance. 
•	 Maintain the safety of the RCN. 
•	 Act as a resource for the connected agencies in troubleshooting applications. 
•	 Perform risk assessments for new services. 
•	 Perform risk assessments for expansions. 
•	 Generate quarterly status reports. 
•	 Monitor bandwidth and enforce restrictions on usage per the defined policy. 
•	 Identify bandwidth limitations and issues. 

Member Agency RCN Representative 
•	 Coordinate access to agency facilities for repairs and maintenance. 
•	 Act as the main resource in troubleshooting applications and determining if the 

problem lies with the RCN. 
•	 Act as the single point of contact for the Network Manager. 

DRAFT
 
3 



Agenda Item #5F 

MARICOPA ASSOCIATION OF GOVERNMENTS
 
INFORMATION SUMMARY.•• fDrYDur review
 

DATE:
 
March 31, 2009
 

SUBJECT:
 
ADOT Red Letter Process
 

SUMMARY:
 
The Regional Council approved the Red Letter Process in 1996 to provide early notification of potential
 
development in planned freeway alignments. Development activities include actions on plans, zoning, and
 
permits. Key elements of the process include:
 

Notifications: 
ADOT will periodically forward Red Letter notifications to MAG.
 
Notifications will be placed on the consent agenda for information and discussion at the Transportation
 
Review Committee, Management Committee, and Regional Council meetings.
 
If a member wishes to take action on a notification, the item can be removed from the consent agenda
 
for further discussion. The item could then be placed on the agenda of a subsequent meeting for
 
action.
 

Advance acquisitions: 
ADOT is authorized to proceed with advance right-of-way acquisitions up to $2 million per year in 
funded corridors. 
Any change in the budgets for advance right-of-way acquisitions constitutes a material cost change 
as well as a change in freeway priorities and therefore, would have to be reviewed by MAG and would 
require Regional Council action. 
With the passage of Proposition 400 on November 2, 2004, the Regional Transportation Plan (RTP) 
includes funding for right-of-way acquisition as part of the funding for individual highway projects. This 
funding is spread over the four phases of the Plan. Funding for advance acquisitions may be made 
available on a case-by-case basis. 

For information, the ADOT Advance Acquisition policy allows the expenditure of funds to obtain right-of
way where needed to address hardship cases (residential only), forestall development (typical Red Letter 
case), respond to advantageous offers or, with remaining funds, acquire properties in the construction 
sequence for which right-of-way acquisition has not already been funded. 

In addition to forestalling development within freeway corridors, ADOT, under the Red Letter Process, 
works with developers on projects adjacent to or close to existing and proposed routes that may have a 
potential impact on drainage, noise mitigation, and/or access. For this purpose, ADOT needs to be 
informed of all zoning and development activity within one-half mile of any existing and planned facility. 
Without ADOT input on development plans adjacent to or near existing and planned facilities, there is a 
potential for increased costs to the local jurisdiction, the region and/or ADOT. 

ADOT has forwarded a list of notifications from July 1, 2008 to December 31,2008. Of the 254 notices 
received, 92 had an impact to the State Highway System. These 92 notices are attached. 

1
 



PUBLIC INPUT: 
No comments were received at the March 26, 2009, meeting of Transportation Review Committee. 

PROS & CONS: 
PROS: Notification can lead to action to forestall development activity in freeway corridors and help 
minimize costs as well as ensure eventual completion of the facility. 

CONS: By utilizing funds for advance purchase of right-of-way, these funds are not available for other 
uses such as design and construction. 

TECHNICAL & POLICY IMPLICATIONS: 
TECHNICAL: Unless precluded early in the process, development within freeway alignments will result in 
increased right-of-way costs in the future. 

POLICY: With the passage of Proposition 400 on November 2, 2004, the RTP includes funding for right
of-way acquisition as part of the funding for individual highway projects. This funding is spread over the 
four phases of the Plan. Funding for advance acquisitions may be made available on a case-by-case 
basis. 

ACTION NEEDED: 
Information and discussion. 

PRIOR COMMITTEE ACTIONS: 
Transportation Review Committee: This item was on the March 26, 2009, agenda for information and 
discussion. 

MEMBERS ATTENDING 
Peoria: David Moody, Chair Maricopa County: John Hauskins 
ADOT: Floyd Roehrich Mesa: Scott Butler 
Avondale: David Fitzhugh * Paradise Valley: Robert M. Cicarelli 

*	 Buckeye: Scott Lowe Phoenix: Vacant 
Chandler: Patrice Kraus Queen Creek: Mark Young 
EI Mirage: Lance Calvert RPTA: Bryan Jungwirth 
Fountain Hills: Randy Harrel Scottsdale: Dave Meinhart for Mary O'Connor 

* Gila Bend: Rick Buss	 Surprise: Randy Overmyer 
Gila River: Sreedevi Samudrala for David Tempe: Carlos de Leon 

White Valley Metro Rail: John Farry
 
Gilbert: Michelle Gramley for Tami Ryall # Wickenburg: Gary Edwards
 
Glendale: Terry Johnson Youngtown: Grant Anderson for Lloyce
 
Goodyear: Luke Albert for Cato Esquivel Robinson
 

* Guadalupe: Jim Ricker 
*	 Litchfield Park: Mike Cartsonis 

EX-OFFICIO MEMBERS ATTENDING 
Regional Bicycle Task Force: Jim Hash Pedestrian Working Group: Brandon Forrey 

* Street Committee: Darryl Crossman	 * Transportation Safety Committee: Kerry 
*	 ITS Committee: Mike Mah Wilcoxon 

* Members neither present nor represented by proxy.	 + - Attended by Videoconference
 
# - Attended by Audioconference
 

CONTACT PERSON: 
Eric Anderson, MAG, (602) 254-6300, or John Eckhardt III, ADOT, (602) 712-7900. 

2 



Arizona Department af Transportation~ Intermodal Transportation Division
 
4DCT 206 South Seventeenth Avenue Phoenix, Arizona 85007-3213 

Janice K. Brewer Floyd Roehrich Jr. 
Governor 

John S. Halikowski 
March 5,2009 

State Engineer 

Interim Director 

Maricopa Association ~! GovernmentsMr. Dennis Smith ReceiVe\.; 
Executive Director 
Maricopa Association of Governments MAR 9 2009302 North First Avenue, Suite 300 
Phoenix, Arizona 85003 

Re: Red Letter Report - Notices from July 1, 2008 to December 31, 2008 

Dear Mr. Smith: 

Below is the list of "Red Letter" notices received by the ADOT Right of Way Project Management 
Section from the period of July 1,2008 to December 31,2008. During this period, our office received 
notices from Local Municipalities as well as various Developers, Architects, Engineers and Attorney's. 

LOCAL MUNICIPALITIES NOTICES RECEIVED IMPACT RESPONSES 

Arizona State Land Dept. 10 04 
City of Avondale 02 01 
Town of Buckeye 12 10 
City of Chandler 07 03 
Town of Gilbert 08 02 
City of Glendale 04 02 
City of Goodyear 28 07 
Maricopa County 35 16 
City ofMesa 15 06 
City ofPeoria 11 05 
City ofPhoenix 68 25 
City of Surprise 52 10 
City ofTempe 02 01 

Total Received 254 92 

The Arizona Departn1ent of Transportation expends several resources to research future developments 
and plans adjacent to the state highway system, to ensure ADOT's Right of Way is not adversely 
impacted or jeopardized. Other notices received include road access, zoning changes, outdoor 
advertising, and annexations. 

Receipt of early notification in the planning and design process, the "Red Letter" process, helps to 
reduce costs, saving money for both ADOT and tax payers. The Department appreciates the cooperation 
of the Maricopa Association of Government's members and looks forward to your continued support as 
we maintain and strive to improve all lines of communication. 
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Mr. Dennis Smith 
March 5,2009 

ADOT's Red Letter Coordinator is AImette Close, ADOT Right of Way Project Management Section, 
and she can be reached at (602) 712-8876 or at AClose(mazdot.gov. 

Please feel free to contact my office should you have any questions. I can be reached at (602) 712-7900, 
or by email at JEck11ardt@{azdot.gov . 

Sincerely, 
/' .-:P< /" 

'1.1 t.·./}t1(,. p\uv ~'t;}Jo.~ 

Jbhn Eckhardt III, Manager 
Right of Way Project Management 

JE/ac 

cc: John S. Halikowski, Interim Director, ADOT 
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MARICOPA ASSOCATION OF GOVERNMENTS REPORT OF RED LETTERS 

Of the 254 notices received, 92 had an impact on the State's Highway System. Those 92 notices are 
summarized as follows: 

ARIZONA STATE LAND DEPARTMENT: 

1.	 Lake Pleasallt Parkway and 303L, received notice of an application for the installation of 
conlmunication lines. Advised them the proposed project could impact the 303L widening 
project from Happy Valley Road to Lake Pleasant Parkway. 

2.	 SR 79, 11 miles north of Florence, AZ., received an application for new road construction. 
Referred them to ADOT's District Office in Tucson so they can coordinate the project with the 
Developers. 

3.	 SR 93 and I-40, received notice of access to a public road. Referred them to our Kingman 
District for further assistance. 

4.	 SR 66, 15 miles northwest of Seligman, AZ. Referred them to our Kingman District for further 
assistance. 

CITY OF AVONDALE: 

1.	 I-10 from 11lth Avenue to 119th Avenue, received a Public Hearing notice. Advised the City a 
permit would be required to access ADOT's Right of Way. Provided COlltact information for 
obtaining a pennit. 

TOWN OF BUCKEYE: 

1.	 SWC of Riggs Road and SR 85, received notice from a Law Firm ofa Site Plan. Referred them 
to our Yuma District Office for further assistance and to obtain a permit if needed 

2.	 West of 315th Avenue, Johnson and Bruner Road to the East, SOl1tl1 ofl-10 to Soutllem Avenue. 
Received a copy of a Planned Master Conlmunity. Referred them to our Yuma District Office for 
further assistance and to obtain a permit if needed. 

3.	 SEC of Watson Road and I-la, received notice of a Public Hearing. Advised the City due to the 
proximity of the project to I-10 a permit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a permit. 

4.	 SWC of Miller Road, South of I-10, received Zoning Change. Requested a copy of the plans 
from the developer for review, to ensure no access/encroachment or drainage issues existed. 
Provided contact infonnation for obtaining a permit. 

5.	 SWC of 1-10 and SR 85, received notice ofa Zoning Change from an independent Right of Way 
Service Company. Provided contact information for obtaining a pennit. 
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6.	 West of SR 85, received notice from a Law Finn regarding a Zoning Change. Requested a copy 
of the plans to review to ensure no access/encroachment issues existed. 

7.	 SWC of Watson Road and 1-10, received notice from an Engineer of a Public Hearing. 
Requested a copy of the plans from the developer to review, to ensure no access/encroachment or 
drainage issues existed. Provided contact information for obtaining a permit. 

8.	 NWC of Yuma Road and Apache, received notice of a Public Hearing. Advised the City due to 
the proximity of the project to 1-10 a permit would be required to access ADOT's Right of Way. 
Provided contact infomlation for obtaining a permit. 

9.	 North and South of 1-10 between 21Sth Avenue East and Dean Road West, received notice from 
an Architect Firm of a Public Hearing. Requested a copy of the plans from the developer for 
review, to ensure no access/encroachment or drainage issues existed. Provided contact 
information for obtaining a permit. 

10. North Sundance Parkway and 234th Lane, received notice from an Engineer ofa Public Hearing. 
Requested a copy of the plans from the developer for review, to ensure no access/encroachment 
issues existed. 

CITY OF CHANDLER: 

1.	 SEC of Arizona Road and Chandler Heights, received copy of Site Plans. Provided contact 
information for obtaining a permit due to the proximity to SR 87. 

2.	 SEC of 202L and Alma School Road, received notice of a PAD Modification from a Law Firm. 
Provided contact information for obtaining a pennit due to the proximity to 202L. 

3.	 SEC of Pecos and Alma School Road, received notice of a Site Plan. Provided contact 
information for obtaining a permit due to the proximity to 202L. 

TOWN OF GILBERT: 

1.	 Various Locations in Gilbert, received notice of a Zoning Amendment on building heights. 
Requested copy of Site Plans to ensure no access problems exist. 

2.	 SEC of the 202L and Pecos Road, received notice ofa Public Hearing. Provided contact 
information for obtaining a pemlit due to the proximity to 202L. 

CITY OF GLENDALE: 

1.	 SWC of 99th Avenue and Bethany Home Road, received notice of a Zonil1g Change from a Law 
Firm. Advised the City due to the proximity of the project to the lOlL a permit would be 
required to access ADOT's Right of Way. Provided contact information for obtaining a permit. 
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2.	 NWC of the lOlL and Camelback, received notice of a Zoning Change from a Law Firm. 
Advised the City due to the proximity of the project to the lOlL a permit would be required to 
access ADOT's Right of Way. Provided contact infonnation for obtaining a permit. 

CITY OF GOODYEAR: 

1.	 Received notice of the City's General Plan Amendment, requested a copy of the plans to review 
to ensure no access problems exist. 

2.	 NWC of 1-10 and Bullard Avenue, received Site Plan. Advised the City due to the proximity of 
the project to 1-10 a permit would be reqllired to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

3.	 NEC of Indian School and Cotton lane, received copy of Final Plat. Recommended they contact 
Pete Eno, ADOT Right of Way Coordinator for this area, due to the widening project for the 303 
which could impact this project. 

4.	 NWC of Yuma Road and Cotton Lane, received Final Plat. Advised the City the project was in 
the study corridor for the future 303L. Recommended they contact Pete Eno, ADOT Right of 
Way Coordinator for this area for further assistance. 

5.	 SEC of 1-10 and Bullard Avenue, received notice of a Use Permit for three (3) signs along 1-10. 
Referred the City to our Plloenix Maintenance Permits Section that handles outdoor advertising 
to ensure compliance. 

6.	 NWC of Broadway and 157th Avenue, received copy of a Site Plan. Advised the City the project 
was in the study corridor for the future 801. Referred them to Nancy Wilcox, ADOT Right of 
Way Coordinator for this area. 

7. SWC	 of Litchfield Road and 1-10, received copy of Final Plat. Advised the City due to the 
proximity of the project to 1-10 a permit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a permit. 

MARICOPA COUNTY: 

1.	 6426 S. 119th Avenue, received copy of a Site Plan. Advised the COllnty the project was within 
the study corridor for SR 801. Referred them to our website to review other alternatives. 

2.	 SWC of Wintersburg Road and 1-10, received notice of a Zoning Change. Forwarded the notice 
to our Yuma District who handles this area for further assistance. Provided contact information. 

3.	 NEC of Camelback Road and the 303L, received notice of a Special Use Permit. Referred the 
County to Pete Eno, ADOT Right of Way Coordinator, due to the future 303 interchange and 
proposed detention basin that could have an impact to this project. 
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4.	 1-17 and New River Road, received notice of a Public Hearing. Provided contact information for 
obtaining a permit. 

5.	 SWC of Wintersburg Road and 1-10. Forwarded information to the Yuma District who handles 
this area for further assistance. Provided contact information. 

6.	 South of 1-10 between 335th Avenue and 351 st Avenue, received notice of a Master Plan. 
Forwarded information to the Yuma District who handles this area for further assistance. 
Provided contact information. 

7.	 1-17 at Exit 242, received copy of a Use Permit and Plan Amendment. Advised the County due 
to the proximity of the project to 1-17 Frontage Road a permit would be required to access 
ADOT's Right of Way. Provided contact information for obtaining a pennit. 

8.	 SR 87, received Special Use Pennit. Provided contact information for obtaining a permit. 

9.	 21113 N.W. Highway 60, received Special Use Permit. Due to the proximity of the project to US 
60 a permit would be required to access ADOT's Right of Way. Provided contact information for 
obtaining a permit. 

10. NEC of Camelback Road and 303L, received Use Permit. Referred them to Pete Eno, ADOT 
Right of Way Coordinator, for more information due to the proximity to the 303L. 

11. Received a copy of the County's Comprehensive Plan. Requested copies of the plans for further 
reVIew. 

12. South of the SWC of Curry Road and Miller Road, received notice of a proposed billboard. 
Referred the Coullty to our Phoenix Maintenance District who handles signs/billboards to ensure 
compliance due to the proximity to the 202L. 

13. NEC of 43rd Avenue & Southern Avenue, received notice of a proposed billboard. Referred the 
County to our Phoenix Maintenance District who handles signs/billboards to ensure compliance 
due to the proximity to the 202L. 

14. South of 1-10 between 335th Avenue and 351 st Avenue, received notice of a Public Hearing. 
Forwarded information to the Yuma District who handles this area for further assistance. 
Provided contact information. 

15. North of 1-10 in Tonopah, AZ. received copy ofa Site Plan. Forwarded information to the Yuma 
District who handles this area for further assistance. Provided contact information. 

16. East of Scottsdale Road on Gilbert Road, received notice of a billboard. Forwarded information 
to the Yuma District who halldies this area for further assistance. Provided contact information. 
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CITY OF MESA: 

1.	 SWC of 202L and US 60, received Rezoning Application. Recommended they contact Nancy 
Wilcox, ADOT Right of Way Coordinator for further information due to proximity to the 202L. 

2.	 NWC of Baseline and 202L, received notice of a Zoning Change from a Law Firm. Due to 
proximity to 202L provided contact infonnation for obtaining a permit. 

3.	 SWC of US 60 an 202L, received notice of a Zoning Change. Advised the City a permit would 
be required to access ADOT's Right of Way. Provided contact infonnation for obtaining a 
permit. 

4.	 NEC of Baseline and 202L, received notice of a Zoning Change. Advised the City a pennit 
would be required to access ADOT's Right of Way. Provided contact information for obtaining a 
permit. 

5.	 North of the NWC of Ellsworth and Ray Road, received Zoning Change from a Law Firm. Due 
to proximity to the future 802 provided contact information for obtaining a permit. 

6.	 SWC ofUS60 and 202L, received copy of General Plan Amendment and Zoning Change from a 
Law Finn. Advised the City a permit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a pennit. 

CITY OF PEORIA: 

1.	 8559 N. 75th Avenue, received Preliminary Site Plan. Due from an Engineering Firm. Due to the 
proximity to US 60, advised the City a permit would be required to access ADOT's Right of 
Way. Provided contact infonnation for obtaining a pennit. 

2.	 SWC of Olive and 91 5t Avenue, received a copy of Site Plan. Advised the City a permit would 
be required to access ADOT's Right of Way. Provided contact information for obtaining a 
permit. 

3.	 South of the SWC of 91 5t Avenue and Olive Avenue, received Site Plan. Due to the proximity to 
the lOlL, advised the City a permit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a permit. 

4.	 SWC of 88th Avenue and US 60, received notice of a Zoning Change. Due to the proximity to 
US 60, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

5.	 SWC of 91 5t Avenue and Olive Avenue, received Site Plan. Due to the proximity to the lOlL, 
advised the City a pennit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 
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CITY OF PHOENIX: 

1.	 SWC of 59th Avenue and Broadway, received copy of Preliminary Site Plan. Advised the City 
the proposed project was in the proximity of the future South Mountain 202. Recommend they 
contact Nancy Wilcox, ADOT Right of Way Coordinator, for further information. 

2.	 Received copy of City's General Plan Amendment. Requested copies of the plans to ensure no 
access issues existed. 

3.	 NEC of 59th Avenue and Buckeye Road, received copy of Site Plan. Advised the City project 
was in the proximity of the future South Mountain 202. Provided link to website to review 
alternates. Recomn1ended they contact Nancy Wilcox, ADOT Right of Way Coordinator for this 
area, for further infonnation. 

4.	 NWC of1-10 and 73rd Avenue, received copy of Site Plan. Due to the proximity of the project to 
1-10, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

5.	 NWC of SR 143 and Washington Street, received an email from the City. Requested copies of 
the Site Plan to review due to the proximity to SR 143. 

6.	 North of 1-17, South of Williams Drive, received an email from the City. Requested copies of the 
Site Plan to review due to the proximity to 1-17. 

7.	 1632 South 22nd Avenue, received a Site Plan. Provided contact information for obtaining a 
permit due to the proximity to 1-17. 

8.	 SEC of 83rd Avenue and I-10, received copy of Site Plan. Due to proximity to 1-10, advised the 
City a permit would be required to access ADOT's Right of Way. Provided contact information 
for obtaining a pennit. 

9.	 NWC of 79th Avenue and Van Buren Street, received copy of Site Plan. Provided contact 
infoffi1ation for obtaining a permit due to the proximity to 1-10. 

10. NWC	 of 1-17 and Royal Palm Road, received an email from the City. Provided contact 
infonnation for obtaining a pennit due to the proximity to 1-17. 

11.2050 S. 59th Avenue, received an email regarding a billboard which could impact the future 
South Mountain 202. Referred the City to our Phoenix Maintenance District who handles 
signs/billboards to ensure compliance due to the proximity to the 202L. 

12. 3001	 E. Elwood Street, received notice of a Zoning and Use Permit. Provided contact 
information for obtaining a pennit due to the proximity to 1-10. 

13. NW of the NWC of Tatum Boulevard and the lOlL, received Site Plan. Provided contact 
infonnation for obtaining a peffi1it due to the proximity to lOlL. 



Page 9 
Mr. Dennis Smith 
March 5, 2009 

14. SEC of 63rd Avenue and Lower Buckeye Road, received notice of a Zoning Change. Advised the 
City the proposed project was in the proximity of the future South Mountain 202. Provided link 
to our website to review alternates. Recommended they contact Nancy Wilcox, ADOT Right of 
Way Coordinator for this area, for further information. 

15. Received a Scoping Letter regarding improvements to Runway 25L at the Sky Harbor Airport. 
Referred the City to our Aeronautics Division. 

16. SEC of 59th Avenue and Watkins Road, received Zoning Change for a site expansion. Advised 
the City the project was in the proximity of the future South Mountain 202. Provided link to our 
website to review alternates. Recommended they contact Nancy Wilcox, ADOT Right of Way 
Coordinator for this area, for further assistance. 

17. SEC of 63rd Avenue and Lower Buckeye Road, received Zoning Change. Advised the City the 
project was in the proximity of the future South Mountain 202. Provided link to our website to 
review alternates. Recommended they contact Nancy Wilcox, ADOT Right of Way Coordinator 
for this area, for further assistance. 

18. 1075 N. 51 st Avenue, received notice of a Zoning Change and Use Permit. Advised the City the 
project was in the proximity of the futllre South Mountain 202. Provided link to our website to 
review alternates. Recommended they contact Nallcy Wilcox, ADOT Right of Way Coordinator 
for this area, for further assistance. 

19. NW of the NWC of Elwood Street and 1-10, received Preliminary Site Plan from a Law Finn 
advising them of our future plans to widen 1-10. Provided copies of our preliminary plans for the 
widening project. Requested they contact Paul Betken, ADOT Right of Way Coordinator, for 
further information. 

20. SEC of 1-17 and Bell Road, received an email and copy of Site Plan. Due to proximity to the 1
17, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

21.22413 N. Black Canyon Highway, received an email from the City. Requested copies of the Site 
Plan to review due to the proximity to 1-17. 

22. NWC of 1-17 and Happy Valley Road, received copy of Site Plan. Due to the proximity to 1-17, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
infornlation for obtaining a permit. 

23. SWC of the lOlL and 19th Avenue, received copy of Site Plan. Due to the proximity to the 101, 
advised the City a pennit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 
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24. 59th Avenue - 63rd Avenue, North of RID Canal and South to Elwood Road, received notice of a 
Zoning Change. Requested copies of the Site Plan to review due to the proximity to the South 
Mountail1 202L. Provided link to our website to review alternates. Reconunended they contact 
Nancy Wilcox, ADOT Right of Way Coordinator for this area, for further assistance. 

25. South Mountain Park to Pecos Road, South between 27th Avenue and 19th Avenue. Received a 
Major Plan Amendment. Advised the City the project is located within the future South 
Mountain 202L. Provided link to our website to review alternates. Recommended they contact 
Nancy Wilcox, ADOT Right of Way Coordinator for this area, for further assistance. 

CITY OF SURPRISE: 

1.	 US 60 South of Parkview Place, received copy Final Plat. Due to proximity to US 60, advised 
the City a permit would be required to access ADOT's Right of Way. Provided contact 
infonnation for obtaining a permit. 

2.	 US 60 and Deer Valley Road, received notice of a Zoning Change. Due to proximity to US 60, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

3.	 SWC of 303L al1d Bell Road, received Final Plat. Due to proximity to the 303L, advised the City 
a permit would be required to access ADOT's Right of Way. Provided contact information for 
obtaining a permit. 

4.	 14707 W. Grand Avenue, received copy of a Preliminary Application. Due to proximity to US 
60, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

5.	 SWC of 303L and Bell Road, received copy of Site Plan. Provided contact information for 
obtaining a permit. 

6.	 US 60 and Patton Road, received notice of a Conditional Use Permit. Due to proximity to US 60, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

7.	 SWC of Jomax Road and US 60, received notice of a Zoning Change. Due to the proximity to 
US 60, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

8.	 SWC of Grand Avenue and Mountain View, received Final Plat. Due to the proximity to US 60, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

9.	 12779 and 12817 W. Grand Avenue, received Conditional Use Permit. Advised the City the 
plans submitted did not coincide with our ROW dimensions. Provided copies of our plans and 
recommended they contact Pete Eno, ADOT Right of Way Coordinator, for further information. 
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10. SEC of Bell Road and Grand Avenue, received Conditional Use Permit. Advised the City a 
Temporary Construction Easement would be required to replace the paving in the existing 
driveway. Recommended they contact Pete Eno, ADOT Right of Way Coordinator, for further 
information. 

CITY OF TEMPE: 

1.	 2040 E. Technology Circle, received notice from a Construction Company of the expansion of 
ASU's Research Park. Advised the City a permit would be required to access ADOT's Right of 
Way. Provided contact information for obtaining a pem1it. 



Agenda Item #5G 

MARICOPA ASSOCIATION OF GOVERNMENTS
 
INFORMATION SUMMARY.•• fDrYDur review
 

DATE:
 
March 31,2009
 

SUBJECT:
 
Conformity Consultation
 

SUMMARY:
 
The Maricopa Association of Governments is conducting consultation on a conformity assessment for
 
an amendment and administrative modification to the FY 2008-2012 MAG Transportation Improvement
 
Program (TIP). The proposed amendment and administrative modification involve several projects,
 
including two FY 2009 paving projects from the City of Phoenix that require cost and scope changes.
 

In addition, it is anticipated that member agency projects for the distribution of the MAG sub-allocated
 
portion of the American Recovery and Reinvestment Act (ARRA) funds may be submitted to MAG by
 
April 3, 2009. As a result, MAG may conduct consultation on a conformity assessment for any projects
 
that are submitted for ARRA funding for a proposed amendment and/or administrative modification to
 
the FY 2008-2012 MAG Transportation Improvement Program.
 

The amendment includes projects that may be categorized as exempt from conformity determinations.
 
The administrative modification includes minor project revisions that do not require a conformity
 
determination. A description of the projects is provided in the attached interagency consultation
 
memorandum. Comments on the conformity assessment are requested by April 17, 2009.
 

PUBLIC INPUT:
 
Copies of the conformity assessment have been distributed for consultation to the Federal Transit
 
Administration, Federal Highway Administration, Arizona Department of Transportation, Arizona
 
Department of Environmental Quality, Regional Public Transportation Authority, City of Phoenix Public
 
Transit Department, Maricopa County Air Quality Department, Central Arizona Association of
 
Governments, Pinal County Air Quality Control District, U.S. Environmental Protection Agency and
 
other interested parties including members of the public.
 

PROS & CONS:
 
PROS: Interagency consultation for the amendment and administrative modification notifies the
 
planning agencies of project modifications to the TIP.
 

CONS: The review of the conformity assessment requires additional time in the project approval
 
process.
 

TECHNICAL & POLICY IMPLICATIONS:
 
TECHNICAL: The amendment and administrative modification may not be considered until the
 
consultation process for the conformity assessment is completed.
 

POLICY: Federal transportation conformity regulations require interagency consultation on
 
development of the transportation plan, TIP, and associated conformity determinations to include a
 



process involving the Metropolitan Planning Organization, State and local air quality planning agencies, 
State and local transportation agencies, Environmental Protection Agency, Federal Highway 
Administration, and the Federal Transit Administration. Consultation on the conformity assessment 
has been conducted in accordance with federal regulations, MAG Conformity Consultation Processes 
adopted by the Regional Council in February 1996 and MAG Transportation Conformity Guidance and 
Procedures adopted by the Regional Council in March 1996. In addition, federal guidance is followed 
in response to court rulings regarding transportation conformity. 

ACTION NEEDED: 
Consultation. 

PRIOR COMMITTEE ACTIONS: 
None. 

CONTACT PERSON: 
Dean Giles, MAG, (602) 254-6300. 
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MARICOPA
 
ASSOCIATION of
 

GOVERNMENTS
 
302 North 1st Avenue, Suite 300 Ai. Phoenix, Arizona 85003
 

Phone (602) 254-6300 A FAX (602) 254-6490
 
E-mail: mag@mag.maricopa.gov &. Web site: www.mag.maricopa.gov
 

March 31, 2009 

TO:	 Leslie Rogers, Federal Transit Administration 
Robert Hollis, Federal Highway Administration 
John Halikowski, Arizona Department of Transportation 
Patrick CUilllingham, Arizona Department of Environmental Quality 
David Boggs, Regional Public Transportation Authority 
Debbie Cotton, City of Phoenix Public Transit Departnlent 
Lawrence OdIe, Maricopa County Air Quality Department 
Maxine Leather Brown, Central Arizona Association of Governments 
Donald Gabrielson, Pinal County Air Quality Control District 
Wienke Tax, U.S. Environmental Protection Agency, Region IX 
Other Interested Parties 

FROM:	 Dean Giles, Air Quality Planning Program Specialist 

SUBJECT: CONSULTATION ON A CONFORMITY ASSESSMENT FOR A PROPOSED 
AMENDMENT AND ADMINISTRATIVE MODIFICATION TO THE FY 2008-2012 
MAG TRANSPORTATION IMPROVEMENT PROGRAM 

The Maricopa Association of Governments is COl1ducting consultation on a conformity assessment for an 
amendment and administrative modification to the FY 2008-2012 MAG Transportation Improvement 
Program. The proposed amendment and administrative modification involve several projects, including two 
FY 2009 paving projects from the City of Phoenix that require cost and scope changes. Comments on the 
conformity assessment are requested by April 17,2009. 

MAG has reviewed the projects for compliance with the federal conformity rule and has found that 
consultation is required on the conformity assessment. The amendment includes projects that may be 
categorized as exempt from conformity determinations. The administrative modification includes minor 
project revisions that do not require a conformity determination. The conformity finding ofthe TIP and the 
associated Regional Transportation Plan 2007 Update, as amended, that was made by the Federal Highway 
Administration and Federal Transit Administration on August 14, 2008 remains unchanged by this action. 
The conformity assessment is being transmitted for consultation to the agencies listed above and other 
interested parties. If you have any questiol1S or comments, please contact me at (602) 254-6300. 

Attachment 

cc:	 Nancy Wrona, Arizona Department of Environmental Quality 
Rakesh Tripathi, Arizona Department of Transportation 
Mark Hodges, Arizona Department of Transportation 
Michelle Conkle, Arizona Department of Transportation 

A Voluntary Association of Local Governments in Maricopa County 

City of Apache Junction .A City of Avondale A Town of Buckeye A Town of Carefree 4. Town of Cave Creek. City of Chandler A City of EI Mirage'" Fort McDowell Yavapai Nation A Town of Fountain Hills it. Town of Gila Bend
 
Gila River Indian Community A Town of Gilbert .... City of Glendale A City of Goodyear A Town of Guadalupe A City of Litchfield Park ... Maricopa County A City of Mesa A Town of Paradise Valley A City of Peoria A City of Phoenix
 

Town of Queen Creek ... Salt River Pima-Maricopa Indian Community A City of Scottsdale ... City of Surprise A City of Tempe'" City of Tolleson A Town of Wickenburg A Town of Youngtown A Arizona Department of Transportation
 



ATTACHMENT
 

CONFORMITY ASSESSMENT FOR A PROPOSED AMENDMENT AND ADMINISTRATIVE 
MODIFICATION TO THE FY 2008-2012 MAG TRANSPORTATION IMPROVEMENT PROGRAM 

The federal transportation confonnity rule (40 CFR 93.105) requires interagency consultation when making 
changes to a Transportation Improvement Program (TIP) and Transportation Plan. The consultation 
processes are also provided in the Arizona Conformity Rule (RI8-2-1405). This information is provided 
for consultation as outlined in the MAG Conformity Consultation Processes document adopted by the MAG 
Regional Council on February 28, 1996. In addition, federal guidance is followed in response to court 
rulings regarding transportation conformity. 

The amendment includes projects that may be categorized as exempt from conformity determinations. 
Types of projects considered exempt are defined in the federal transportation conformity rule. The 
administrative modification includes minor project revisions that do not require a conformitydetermination. 
Examples ofminor project revisions include funding changes, design, right-of-way, and utility projects. The 
proposed administrative modification to the FY .2008-2012 MAG Transportation Improvement Program 
includes the projects on the attached table. The project nUinber, agency, and description is provided, 
followed by the conformity assessment. 

MAG has reviewed the projects for compliance with the federal conformity rule and consultation is required 
on the conformity assessment. The projects are not expected to create adverse emission impacts or interfere 
with Transportation Control Measure implementation. The conformity finding of the TIP and the associated 
Regional Transportation Plan that was made by the Federal Highway Administration and Federal Transit 
Administration on August 14, 2008 remains unchanged by this action. 



Amendment and Administrative Modification to the FY 2008·2012 MAG Transportation Improvement Program 

A minor project revision is needed to 
Reduce CMAQ funds by change the scope and amount of 
$650,304, from $1,525,304 to funds. The conformity status of the 
$875,000 and project length TIP and Regional Transportation 

741 Phoenix IVarious Locations IPave dirt shoulders I 20091 11.9 I CMAQ 1$ 875,000 from 12.10 miles to 11.9 miles. 
PHX07-1 

Plan would remain unchanged. 
Increase CMAQ funds by A minor project revision is needed to 
$650,304, from $1,978,650 to change the scope and amount of 
$2,628,954 and reduce the funds. The conformity status of the 

PHX07-1 1 1 1project length Irom 8.79 miles to TIP and Regional Transportation 
740 Phoenix Ivarious Locations IPave dirt roads I 20091 8.25 I CMAQ I $ 2,628,9541 $ 2,628,954 $ 5,257,908 8.25 miles. Plan would remain unchanged. 

Change local funding costs to A minor project revision is needed to 
Beardsley Rd Connection: ARRA, STP-MAG and Local. change the type of funding. The 

ILoop 101 (Agua Fria Fwy) Advance construct ARRA, This project is programmed with conformity status of the TIP and 

PE0100j to Beardsley Rd at 83rd Beardsley Road extension STP-MAG ARRA funds sub-allocated to Regional Transportation Plan would 
07AC1 Peoria Av/Lake Pleasant Pkwy and bridge over New River 2009 2 & Local $ 1,716,621 $ 3,980,451 $ 5,792,615 $11,489,687 the region. remain unchanged. 

I
Beardsley Rd Connection: Advance construct new 
Loop 101 (Agua Fria Fwy) frontage road and Texas U- Delete Project as it is a An amendment is required to delete 

PE0100j to Beardsley Rd at 83rd Turn structure over Loop Local & duplicate project. Project PE01 00-07AC2 and add DOT12-840 
07AC2 Peoria Av/Lake Pleasant Pkwy 101 2009 2 STP-MAG $ 24,928,000 $ 24,928,000 DOT12-840 is the same project. with change in type of funding. The 

Construct traffic conformity status of the TIP and 
interchange, construct new Regional Transportation Plan would 

101 (Agua Fria Fwy) at rrontage road and Texas U- ARRA, $ 1,592,263 $ 9,250,000 $17,092,182 $ 27,934,445 remain unchanged. 

DOT12-1 IUnion Hills Dr/Beardsley Turn structure over Loop STP-MAG Change local funding costs to 
840 ADOT Rd 101 2009 2.2 & Local STP-MAG and Local. 

I 

A minor project revision is needed to 
defer the project to FY 2010. The 
conformity status of the TI P and 

MMAo9-IMaricopa INorthern Parkway: Sarival IAcqUisition 01 right-ol-way I I I I I I Regional Transportation Plan would 

I 

ISTP-MAGI 
916 County to Dysart for roadway widening 2010 4 & Local $ 7,066,000 $16,485,000 $ 23,551,000 Defer project from 2009 to 2010 remain unchanged. 

A minor project revision is needed to 
defer the project to FY 2010. The 

Northern Parkway: IAcqUisition 01 right-ol-way I I Iconlormity status 01 the TIP and 
MMAo9-IMaricopa Icorridorwide right-ol-Way lor roadway widening and Regional Transportation Plan would ISTP-MAGI 
913 County Protection intersection improvements 2010 12.5 & Local $ 112,000 I 1$ 261,000 1$ 373,000 Defer project from 2009 to 2010 remain unchanaed. 



Agenda Item #5H 

MARICOPA ASSOCIATION OF GOVERNMENTS
 
INFORMATION SUMMARY.•• fDrYDur review
 

DATE:
 
March 31,2009
 

SUBJECT:
 
Consultant Selection for the MAG Air Quality Technical Assistance On-Call Services Request for
 
Qualifications
 

SUMMARY:
 
The FY 2009 MAG Unified Planning Work Program and Annual Budget includes potential consultant
 
assistance for air quality planning and modeling activities. Consultant services may be needed to
 
assist MAG with supplemental analyses for the Five Percent Plan for PM-1 0, Eight-Hour Ozone Plan,
 
Conformity Analysis, and Evaluation of Congestion Mitigation and Air Quality Improvement (CMAQ)
 
Projects. A request for qualifications was advertised on January 15, 2009 for technical assistance in
 
air quality modeling, conformity, and the development of regional air quality plans.
 

Eleven proposals were received by the February 17, ·2009 deadline. The proposals were submitted by
 
Alpine Geophysics, AMEC Earth & Environmental, Arizona State University's Center for Environmental
 
Fluid Dynamics, Countess Environmental, ENVIRON, ICF International, Sierra Research, Sonoma
 
Technology, Technical & Business Systems, Traffic Research &Analysis, and University of California 

Riverside's Center for Environmental Research and Technology. A multi-jurisdictional Proposal
 
Evaluation Team consisting of the Arizona Department of Environmental Quality; Arizona Department
 
of Transportation; the cities of Glendale, Mesa, and Phoenix; Maricopa County; and MAG staff
 
reviewed the proposals on February 27, 2009. The consensus of the agency staff on the multi

jurisdictional evaluation team was to recommend to MAG that the following 'firms be qualified for the
 
Air Quality Technical Assistance On-Call Services in selected areas of expertise: ENVIRON, Sierra
 
Research, Sonoma Technology, Technical & Business Systems, and Traffic Research & Analysis.
 

PUBLIC INPUT:
 
No public input has been received.
 

PROS & CONS:
 
PROS: The procurement of on-call consultant services will enable MAG to obtain technical expertise
 
in air quality modeling and plan development that may be required for supplemental analyses for the
 
MAG Five Percent Plan for PM-10; Eight-Hour Ozone Plan; updating CMAQ methodologies and
 
assumptions; and analyses for transportation conformity.
 

CONS: None.
 

TECHNICAL & POLICY IMPLICATIONS:
 
TECHNICAL: The procurement of technical assistance will provide consultant expertise to MAG in
 
several areas, including: analysis of control measures, air quality modeling, air quality monitoring and
 
meteorology, implementation of control measures, surveys and emissions inventories, statistical
 
analysis of data, remote sensing, air quality plan preparation, CMAQ evaluation methods, and
 
transportation conformity.
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POLICY: As the designated Regional Air Quality Planning Agency for the Maricopa area, the Maricopa 
Association of Governments conducts air quality modeling and prepares air quality plans to attain and 
maintain the National Ambient Air Quality Standards. On March 12, 2008, the Environmental 
Protection Agency strengthened the eight-hour ozone standard by lowering it from .08 parts per million 
to .075 parts per million. Presently, eight out of twenty monitors in the nonattainment area are meeting 
the new 2008 ozone standard and twelve monitors have violations. It is anticipated that this region will 
be designated nonattainment. A new plan will be due to EPA in 2013. 

As approved by the MAG Regional Council on May 23,2007, MAG will be issuing a report on the status 
of the implementation of the committed measures in the MAG Five Percent Plan for PM-10 by the 
cities, towns, Maricopa County, and the State each year. MAG will also be conducting an inventory 
of dirt roads and the estimated traffic counts by jurisdiction to measure the progress in eliminating dirt 
roads each year. In addition, MAG may need to provide supplemental analyses and information for 
the Five Percent Plan for PM-1 0 to the Environmental Protection Agency. 

ACTION NEEDED: 
Recommend approval of the following firms for Air Quality Technical Assistance On-Call Services for 
an amount not to exceed $280,000: (1) ENVIRON be qualified in Air Quality Modeling, Air Quality 
Monitoring and Meteorology, Surveys and Emissions Inventories, Analysis of Control Measures, 
Implementation and Tracking of Control Measures, Statistical Analysis of Data, Air Quality Plan 
Preparation, CMAQ Evaluation Methodologies, and Transportation Conformity; (2) Sierra Research 
be qualified in Air Quality Modeling, Surveys and Emissions Inventories, Analysis of Control Measures, 
Implementation and Tracking of Control Measures, Statistical Analysis of Data, Air Quality Plan 
Preparation, CMAQ Evaluation Methodologies, and Transportation Conformity; (3) Sonoma Technology 
be qualified in Air Quality Modeling, Air Quality Monitoring and Meteorology, Surveys and Emissions 
Inventories, Analysis of Control Measures, Implementation and Tracking of Control Measures, 
Statistical Analysis of Data, Remote Sensing, Air Quality Plan Preparation, CMAQ Evaluation 
Methodologies, and Transportation Conformity; (4) Technical & Business Systems be qualified in Air 
Quality Modeling, Air Quality Monitoring and Meteorology, Analysis of Control Measures, Statistical 
Analysis of Data, Remote Sensing, and Air Quality Plan Preparation; and (5) Traffic Research & 
Analysis be qualified in Surveys and Emissions Inventories. 

PRIOR COMMITTEE ACTIONS: 
On February 27, 2009, a multi-jurisdictional Proposal Evaluation Team consisting of the Arizona 
Department of Environmental Quality; Arizona Department of Transportation; the cities of Glendale, 
Mesa, and Phoenix; Maricopa County; and MAG staff reviewed the eleven proposals for the Air Quality 
Technical Assistance On-Call Services. The consensus of the agency staff on the multi-jurisdictional 
evaluation team was to recommend to MAG that the following firms be qualified for the Air Quality 
Technical Assistance On-Call Services in selected areas of expertise: (1) ENVIRON be qualified in 
Air Quality Modeling, Air Quality Monitoring and Meteorology, Surveys and Emissions Inventories, 
Analysis of Control Measures, Implementation and Tracking of Control Measures, Statistical Analysis 
of Data, Air Quality Plan Preparation, CMAQ Evaluation Methodologies, and Transportation Conformity; 
(2) Sierra Research be qualified in Air Quality Modeling, Surveys and Emissions Inventories, Analysis 
of Control Measures, Implementation and Tracking of Control Measures, Statistical Analysis of Data, 
Air Quality Plan Preparation, CMAQ Evaluation Methodologies, and Transportation Conformity; (3) 
Sonoma Technology be qualified in Air Quality Modeling, Air Quality Monitoring and Meteorology, 
Surveys and Emissions Inventories, Analysis of Control Measures, Implementation and Tracking of 
Control Measures, Statistical Analysis of Data, Remote Sensing, Air Quality Plan Preparation, CMAQ 
Evaluation Methodologies, and Transportation Conformity; (4) Technical & Business Systems be 
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qualified in Air Quality Modeling, Air Quality Monitoring and Meteorology, Analysis of Control Measures, 
Statistical Analysis of Data, Remote Sensing, and Air Quality Plan Preparation; and (5) Traffic 
Research & Analysis be qualified in Surveys and Emissions Inventories. 

Proposal Evaluation Team 
Maricopa County: Jo Crumbaker City of Glendale: Doug Kukino 
City of Phoenix: Gaye Knight Arizona Department of Transportation: 
Arizona Department of Environmental Beverly Chenausky 

Quality: Leonard Montenegro MAG staff: Randy Sedlacek and Taejoo Shin 
City of Mesa: Scott Bouchie 

Others Attending 
Cathy Arthur, MAG Associate 

CONTACT PERSON: 
Randy Sedlacek, MAG, (602) 254-6300. 
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I I Agenda Item #6 

MAG Federally Funded Projects Status Report 

Since October 2002, MAG staff has produced a status report on the progress of local member agency, MAG federally funded projects in the ADOl 
administered, federal clearance and design approval process. The information in this report is based on information obtained from the ADOT Local 
Governments Section and feedback from various MAG member agencies. This report includes information for projects that are sponsored by local 
governments in the MAG area, that are in the current and next fiscal year of the TIP, funded by CMAQ or sub allocated STP, and are classified as 'Street', 
'Bicycle', 'Pedestrian', 'AQ or TDM' or 'ITS' projects. 

Report Layout 

Box 1 I Box2 Box 3	 Box 4 I Box 5I	 I 
Pbas,eAD()T Contlct IGA under oo'.....ej'oprnent.GlB06-203B 55 6.37 Ole C~1-GLB~O(200).A I CMAQ 

t .... ·-n ." Bifl SnarrGllbett - GHbet:t TOl;\m Center( Deslgn traffk ",~~("fOl DCR 
(602) 712-7025manag€rnentce.nter (phase B) and purchase further HURF 

En~lir
equipment $,12.6..599 Agency Contact Design

Total Rick Hooker 
Bid Date(480) 503-693.3.A.cove	 ITS I $495~OOO 

Box 1. Project Identification Numbers, Location and Description Information 
•	 Top Row: This row lists various identification numbers for the project: MAG TIP Identification Number, the ADOT Tracs Number and, the 

Federal Project Number 
•	 Middle Rows: These rows provide the location and work description of the project as it is listed in the MAG TIP. 
•	 Bottom Row: This row identifies the status and mode of the project. Status field values are as follows: 

a.	 Abandoned. The project has been abandoned for federal funding by the sponsoring agency. 
b.	 Active. The project is under active development at ADOT Local Governments. 
c.	 At-Risk. The project is highly unlikely to obligate in the fiscal year it is programmed. 
d.	 Authorized. The project has obligated. 
e.	 Closeout Project: Project is included for closeout and is generally already designed or is procurement or design project. 
f.	 Deferral Requested. The sponsoring agency has requested to defer the project. 
g.	 Inactive. The project sponsor has not contacted ADOT or at most has only obtained project numbers from ADOT. 

Box 2. Project Funding Information. This box lists project funding sources and amounts as listed in the MAG TIP. 

Box 3. Contacts. This box lists contact information for ADOT Local Governments staff and the project sponsor. 

Box 4. Development Schedule. This is a simplified calendar that shows the month when key clearances and design approvals were achieved by the 
project. A capital 'A' in a column indicates the approval by ADOT. The columns in the calendar are as follows: 

•	 Phase: This identifies an item to be approved. The labels in this column are as follows: 
a.	 DCR - The Design Concept Report for the project 
b.	 Envir. - Environmental Clearance for the project 
c.	 Design - The plans, specification and estimates package for the project 

•	 06: This refers to activity that was approved in FY 2006 or earlier. 
•	 The remainder of the columns identify months of the federal fiscal year where an approval is achieved. 
•	 The bottom row lists the bid date of the project. This field is not currently being maintained. 

Box 5. Summary Note: Provides a short summary note concerning the project. 
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Federal FY 2 9 Federal Projects Only Ii Summary Note Project Identification Numbers, Location and Project Contacts Developn'lentSchedyle 
Description Information Funding Fedel'arFY2009 Federal FY 2010 

Phase OS-o N D J Ii M:A M J JA ~;O N. D JF M A M J J A SADOT Contact CHN06-214 SS 625 03D & 01C 3/5/09: 100% plans submitted CMAQ 
Jeffrey Miles $377,200 DCR 11<:1.·........
Chandler - Citywide, Install Chandler Fire/Police 
(602) 712-8336Department signal system integration and variable Bonds Envir 11)<...... 

message signs $22,800 Agency Contact Design li>11
Total 

Bid Date Active ITS $400,000 

F.·MJ J A M J J A 8N o JON o J F M AM A 8008ADOT Contact PhaseCHN07-601 SS70601C CM-CHN-0(203)A 3/5/2009: Nothing received by ADOT since July, CMAQ 
2008$325,000 Jeffrerv Miles Chandler - Commonwealth Ave: Hamilton St to OCR Ii 

(602) 712-8336McQueen Rd, Pave dirt road Impact Fees Envir 
I /

$517,100 ...........
Agency Contact 
...............
Design

Total 
Bid Date At-Risk AQ or TDM $842,100 

N OJJ F M A MJ J A 8ON 0 M J A8 0 FM·APhase 08ADOT Contact CHN08-610C SS71201C 12/08/08 ADOT Logal Govt: Federal funding CMAQ 
was authorized to design the project; project Jeffrey Miles $1,164,992Chandler - Loop 101 (Price Freeway) at Galveston DCR 1< I>. numbers requested on 9/10/08; documents for(602) 712-8336Street, Construct multi-use path and bridge over the Local Envir DCR and environmental clearance have not········1)<Loop 101 (Price Freeway) at Galveston Street $1,315,808 Agency Contact been submitted. ....... ,.......
Design ......Total 

Bid Date At-Risk Pedestrian $2,480,800 

A .8/0 NO JJ J F M A M J J A 8o N o J F M AMPhase 08ADOT Contact 12/08/08 ADOT Local Govt: Nothing has been CHN09-802 CMAQ 
I·... received on this project; project numbers and $309,653Chandler - Chandler Blvd: Delaware St to Gilbert Rd, DCR 1< I.>·· ADOT manager cannot be assigned until agency Install fiber-optic cable traffic signal interconnection Bonds Envir sponsor initiates project. 

$140,347 Agency Contact 
.....Design

Total 
Bid Date At-Risk ITS $450,000 

--~ 

o J F M AM 

I
0 N 0 J F·.M AM J J A 8o NPhase 08 J JA18ADOT Contact 12/08/08 ADOT Local Govt: FHWA toCHNll-710 SSll-710 01C CM-CHN-0(204)A CMAQ 

authorized project. Jeffrey Miles $271,000Chandler - Western Canal bike path at Dobson Rd, Alma OCR ...........•
 

(602) 712-8336School Rd and Arizona Ave, Install three pedestrian Bonds Envir 
actuated crossing signals $117,000 Agency Contact Design .. :....•Total 

Bid Date $388,000Authorized Pedestrian 

N OJJ JFM A F M A M J J A 8o N o J AM 80Phase 08ADOT Contact 3/5/09: Project numbers assigned. ELM09-802 SS 723 01C CM-ELM-0(200)A CMAQ 
Bill Snarr $381,031EI Mirage - 125th Ave and 127th Ave: Varney Rd to DCR ....
(602) 712-7025Peoria Ave, Pave unpaved roads Local < •.•.•Envir 

$1,102,252 Agency Contact Design
Total 

Bid Date (623) 876-2976At-Risk AQ or TDM $1,483,283 

J AJ F M A M J o N o J F M A M N 0 Phase 08ADOT Contact 8 3/5/2009: Environmental Clearance 1/29/2009 FTH07-301 SS 646 01C STP-FTH-0(200)A STP-MAG 
J JloBill Snarr $1,076,000 <Fountain Hills - Shea Blvd: Palisades Blvd to Fountain OCR 

(602) 712-7025 .':'.Hills Blvd, Widen for third (westbound) climbing lane General Fun Envir .. 
I •• •• •• 'and bicycle lane $269,000 Agency Contact .......
Design

Total Larry Woodlan 
Bid Date (480) 816-5158$1,345,000Active Street 
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Federal FY 2 9 MAG Federal Projects Only 
Project Identification Numbers, Location and Project Contacts D~v~lopinentSpheduJ~ Summary Note 

Description Information Funding Federal FY2009 Federal FY 2010 

FTH09-602 SS66001C CM-FTH-0(202)A CMAQ ADOT Contact Phase 08 o· N o J FM AM J J A 8 0 N 0 J F M A M J J A 8 3/5/2009: Project has environmental clearance 

Fountain Hills - Fountain Hills Blvd: Fayette Dr to $354,200 Bill Snarr OCR II and plans are at 60% 

Fountain Hills Middle School, Design and construct 8 General Fun (602) 712-7025 
Envir I IIfoot wide detached sidewalks $151,800 Agency Contact Design 3> 

Total Larry Woodland 
Active Pedestrian $506,000 Bid Date 

GLB04-205 55616 03D & 01C CMAQ ADOT Contact Phase 08 o N o J F M AM J J A 8 0 NO J FM A M J J A 8 3/5/2009: Nothing submitted for this project 

Gilbert - Gilbert Rd: US-60 to Guadalupe Rd; and US $400,660 Bill Snarr OCR I 
since 2005 

60: Dobson Rd to Gilbert Rd, Install fiber & conduit HURF (602) 712-7025 
Envir

along Gilbert Rd, fiber only along US-60 (joint with $59,840 Agency Contact 
» < 

Mesa to link ATMS) 
Total 

Design .............. 

>. 

At-Risk ITS $460,500 Bid Date JI -

GLB05-107R 55 546 03D & 01C CM-GIL-O(14)A CMAQ ADOT Contact Phase 08 a NO J F M A M J o J F··M A M J J A 8 12/08/08 ADOT Local Govt: ADOT 

Gilbert - Eastern Canal: Baseline Rd to Guadalupe Rd $549,769 Bill Snarr OCR • recommends that GLB05-107R, GLB06-201R 

(Santan Vista Trail phase I), Design and construct multi (602) 712-7025 1« I> and GLB07-302 be combined in the TIP
HURF Envir • I.. ·.• 

use path $33,231 Agency Contact Design IIITotal Tami Ryall 
Active Bicycle $583,000 (480) 503-6765 Bid Date 

GLB06-201R 55 547 01C CM-GIL-(012)A CMAQ ADOT Contact Phase 08 o N o J F M AM J J A 80 NO J F M A M J J A 8 12/08/08 ADOT Local Govt: ADOT 

Gilbert - Eastern Canal: Guadalupe Rd to Elliot Rd $636,000 Bill Snarr OCR • I 
recommends that GLB05-107R, GLB06-201R 

(602) 712-7025 and GLB07-302 be combined in the TIP(Santan Vista Trail phase II), Design and construct General Fun Envir •multi-use path $159,000 Agency Contact Design
Total Tami Ryall I> 

Active Bicycle $795,000 (480) 503-6765 Bid Date 

GLB07-302 55 548 01C CM-CHN-0(024)A CMAQ ADOT Contact Phase 08 0 NOJ MA M J P N o J FM A M J J A 8 12/08/08 ADOT Local Govt: ADOT 

Gilbert - Eastern Canal: Elliot Rd to Warner Rd (Santan $500,000 Bill Snarr OCR • .. ) recommends that GLB05-107R, GLB06-201R 

Vista Trail phase III), Design and construct multi-use General Fun (602) 712-7025 • and GLB07-302 be combined in the TIP 
Envir

path $92,000 Agency Contact 
Total Tami Ryall 

Design >( 

Active Bicycle $592,000 (480) 503-6765 Bid Date 

GLB09-601C 55 610 01C CM-GLB-0(019)A CMAQ ADOT Contact Phase 08 0 N 0 J F MA M J J A 80 N 0 J F M A M J J A 8 3/5/2009: The project has obligated 

Gilbert - Western-Powerline Trail: Cooper Rd to Gilbert $614,405 Bill Snarr OCR Ii)····· ...... 

Rd (phase II!), Construct multi-use path and pedestrian Impact Fees (602) 712-7025 
Envir 1<>«

amenities $320,595 Agency Contact Design .... \ 
Total 

Authorized Bicycle $935,000 Bid Date 

GLB13-905 CMAQ ADOT Contact Phase 08 o N o J F M A M J J A 80 N D J F M A M J J A 8 3/5/2009: ADOT Local Govt: No activity on the 

Gilbert - Guadalupe Rd, Higley Rd, Williams Field Rd, $122,234 OCR ···.ii•..·•.I•.<1 
project 

Gilbert ATMS Fiber East Ring Project - Phase I (Design) Local Envir • i ..... 
$63,000 Agency Contact Design .... 
Total 

At-Risk ITS $185,234 Bid Date 
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Federal FY 2009 MAG Federal Projects Only 
Project Identification Numbers, Location and Project Contacts Development Schedule Summary Note 

Description Information Funding Federal FY 2009 Federal FY 2010 

GLB13-906 CMAQ ADOT Contact Phase Ci8 o· N 0 J F M A· M J JI A so. N 0 J F M A M J J A S 3/5/2009: Nothing received on project 

Gilbert - Higley Rd, Recker Rd, Guadalupe Rd, Elliot Rd, $122,234 OCR 
Warner Rd, Ray Rd, Williams Field Rd, Gilbert ATMS Local Envir 

,,'." 

Fiber East Ring Project - Phase II (Design) $63,000 Agency Contact 
Total 

Design 1\1/1 .. ,. 

At-Risk ITS $185,234 Bid Date 

GLN09-609 SS 691 01C CM-GLN-O(207)A CMAQ ADOT Contact Phase 08 ON. o. J. FMAM JJION 0 J··F.·M A M J J A S. 3/5/2009 ADOT Local Govt: Draft OCR 

Glendale - Skunk Creek at Union Hills Drive, Design and $147,228 Jeffrey Miles DCR Submitted. 

construct multi-use underpass under Union Hills Dr Sales Tax (602) 712-8336 
Envir I»!<. 

$161,772 Agency Contact Design 
....,> 

Total Wade Ansell 
.. / 

At-Risk Bicycle $309,000 Bid Date 
~ 

GLN13-903 SS 714 01C CM-GLN-O(210)A CMAQ ADOT Contact Phase 08 O·N o J FM AM J J A SO J F M A M J J A S 3/5/2009 ADOT Local Govt: 60% plans under 

Glendale - Olive Ave: 67th Ave to 59th ave, Joint $449,450 Jeffrey Miles OCR • review 
(602) 712-8336 ....... 

Project with Peoria: ITS Fiber and 1 CCTV Camera Local Envir 
$219,493 Agency Contact Design
Total 

At-Risk ITS $668,943 Bid Date 

Phase 08 ON o J FM AM J I.V "'UJFMAMJJASGDY07-302 SS 557 01C CM-GDY-O(Oll)A CMAQ ADOT Contact 3/5/2009 ADOT Local Government: Nothing 

Goodyear - Chandler Heights Rd: Rainbow Valley Rd to $255,600 Bill Snarr DCR new received 

one mile west, Pave dirt road General Fun (602) 712-7025 
Envir >Is

$170,400 Agency Contact Design
Total s> 1< 

At-Risk AQ or TOM $426,000 Bid Date 

J JIA S 
---------

GDY13-902 SS71701C CM-GDY-O(201)x CMAQ ADOT Contact Phase 08 o N o J F M AM o N o J FM A M J J A S 3/5/2009 ADOT Local Governement: Nothing 

Goodyear - Various locations, Purchase Dynamic $166,304 Bill Snarr DCR 1•••••••••••••••1.·••••••••• ·.·.1 
received on the project since project numbers 

(602) 712-7025 assigned.Message Signs Local Envir 1<11
$200,000 Agency Contact Design 11<\
Total Huqh Biqalk 

At-Risk ITS $366,304 (623) 882-7514 Bid Date 

GDL04-201 STP-MAG ADOT Contact Phase 08 o N o J FM AM J JI A S 0 NO J F M A M J J A S 03/05/09ADOT Local Governement: Nothing 

Guadalupe - 8413 S Avenida Del Yaqui, Install $47,000 John Dickson OCR 1•••••••••••••••1••••••••••••••1 
new received on the project 

emergency signal device at fire station HURF (602) 712-8683 
Envir ttl$3,000 Agency Contact Design

Total Charles Horvath > 

At-Risk ITS $50,000 (602) 678-5151 Bid Date 

GDL05-202 CMAQ ADOT Contact Phase 08 o N· o J F M AM J JI A 5 O,·N 0 J FM A M J J A S 03/05/09 ADOT Local Governement: Nothing 

Guadalupe - Guadalupe Rd: Highline Canal to Calle Bella $500,000 John Dickson DCR new received on the project 

Vista, Add left and right turn lanes, curb, gutter, HURF (602) 712-8683 
Envir 

•••••••••••••• 

sidewalks, frontage road, bus stops and cross walks $340,000 
..'.... 

Agency Contact Design \i> 
Total Charles Horvath 

At-Risk Street $840,000 (602) 678-5151 Bid Date 
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Federal FY 2009 FederaI Projects OnIy 
Project Identification Numbers, Location and Project Contacts Development Schedule Summary Note 

Description Information Funding Federal FY2009 Federal FY 2010 

LPK05-101C SS 607 03D & 01C CM-LPK-O(004)A CMAQ ADOT Contact Phase 08 0 N' O· J F M A· M J JI A I 8 0 N· 0 J F M A M J J A S 12/08/08 ADOT Local Governement: Technical 

Litchfield Park - Litchfield Rd Bypass at Wigwam $886,420 John Dickson OCR • I •••••••••••••• 

documents for the environmental clearance 
(602) 712-8683 .< have been submitted; JPA issues.Boulevard, Construct bicycle underpass HURF Envir 

•••••••••••••• ••••••••••••••••••••
$53,850 Agency Contact Design 

...•..... 

Total Darryl Crossman 
At-Risk Bicycle $940,270 (623) 935-6564 Bid Date 

LPK08-801 SS 666 01C CM-LPK-0(200)A CMAQ ADOT Contact Phase 08 o N OJ F M A M J 

Ii 
OJ F M AM J J A S 03/05/09 ADOT Local Governement: 

Litchfield Park - Various locations, Pave unpaved alleys $530,979 John Dickson DCR • I> ) Environmental clearance approved 
(602) 712-8683 ......:.... 

Local Envir I 
....... 

$227,562 Agency Contact Design
Total Paul Gilmore 

Active AQ or TDM $758,541 (623) 547-4661 Bid Date 

MMA100-09C STP-MAG ADOT Contact Phase 08 o N o J FM AM J J A 8 ON 0 JF M A M J J A S 

MAG/Multi-Agency - Dobson Rd: Bridge over Salt River, $6,460,000 DCR 
Construct bridge and widen roadway Other Envir I> 

$15,640,000 Agency Contact Design
Total 

Ie 

Active Street $27,100,000 Bid Date 

MMA120-06D STP-MAG ADOT Contact Phase OS.OtlOJF'JIIlA,'JIIlJ JIO NDJFMA M J J A. S IGA near completion 

MAG/Multi-Agency - Northern Pkwy: US-60 (Grand Ave) $3,582,000 John Dickson OCR 
to SR-303, Pre-design and design of roadway widening HURF (602) 712-8683 

Envir 
$1,535,000 Agency Contact Design
Total 

Active Street $5,117,000 Bid Date 
-

MMA120-08RW STP-MAG ADOT Contact Phase 08 o N o J FM AM J J A 80 NO J F M A M J J A 8 IGA near completion 

MAG/Multi-Agency - Northern Pkwy: Dysart Rd to SR $16,084,000 John Dickson DCR 
303, Acquire right-of-way for roadway widening HURF (602) 712-8683 

Envir 1<1>$7,129,000 Agency Contact Design 1<)1» 
Total 

Active Street $23,213,000 Bid Date 

MMA120-09C STP-MAG ADOT Contact Phase 08 o N o J F M AM J J A 80 NO J F M AM J J A 8 

MAG/Multi-Agency - Northern Ave (Phase A1C): Dysart $9,440,000 OCR 

IIRd to Loop 303, Construct interim roadway Various Envir I'·· ...:.$13,000,000 Agency Contact Design
Total 

Active Street $35,000,000 Bid Date 

MMA120-09Cl STP-MAG ADOT Contact Phase 08 o N o J F M A M J .$0 o J FM A M J J A S 

MAG/Multi-Agency - Northern Pkwy: Dysart Rd to SR $13,114,000 DCR I 
<..... 

........ 

303, Construct roadway HURF Envir r·.... •·•·•· 
........•.... 

$5,452,000 Agency Contact 
I····...·•• 

Design r···· 
Total r••. 

Active Street $18,566,000 Bid Date 
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Federal FY 2009 MAG Federal Projects Only 
Project Identification Numbers, Location and Project Contacts Development Schedule Summary Note 

Description Information Funding Federal FY2009 Federal FY 2010 
-

MMA09-607 SS 595 01C CM-MMA-(046)A CMAQ ADOT Contact Phase 08 o N o J F M A M J J A 8 0 N 0 J F M A M J J A 8 12/08/08 ADOT Local Governement: The 

Maricopa County - Bell Rd: Loop 303 (Estrella Fwy) to $1,000,000 DCR .. // project obligated in November 2008. 

Loop 101 (Agua Fria Fwy), Construct ITS Improvements HURF Envir I •••••••••••••$500,000 Agency Contact Design 1>/)
Total 

Authorized ITS $1,500,000 Bid Date 

MMA09-610 SS70101C CM-MMA-0(209)A CMAQ ADOT Contact Phase 08 o N D J F M AM J J A 80 N D JF M AM J J A 8 12/08/08 ADOT Local Governmnet: Technical 

Maricopa County - Rio Verde Dr: Forest Rd to 136th St $507,500 Bill Snarr DCR • 1.·.•..·•···•.·1.···.·.:.·.···.1 

".,.. ,..•• '< 
document (cultural) submitted for 

(602) 712-7025 1><<" Environmental Clearance.alignment, Pave shoulders to include a bicycle lane HURF Envir 
1•••••••••••••• 1.·.... ·· .....·.1 

I> 
$932,500 !<""'. ..... < 

Agency Contact Design 
1.·.·.· ••.••••••1••••••••••••••1 It>

Total Clem Ligocki <. 

At-Risk Bicycle $1,440,000 (602) 506-8672 Bid Date 

08,,0 ~ I;) J F M A: M .1 .II"·' ~ -F. M A M .1 .1 A. S 

_._--_._. ---

MMA09-810 SS68701C CM-MMA-0(206)A CMAQ ADOT Contact Phase 3/5/2009 ADOT Local Government: Nothing 

Maricopa County - Glendale, Peoria and Scottsdale City $852,479 Bill Snarr DCR received since 2/5/08 

Limits, Establish REACT arterial incident response teams HURF (602) 712-7025 
Envir

in Glendale, Peoria and Scottsdale $386,380 Agency Contact 
Total Clem Ligocki 

Design 

At-Risk ITS $1,238,859 (602) 506-8672 Bid Date 

MES04-125C SS 563 03D&01C CM-MES-0(027)A CMAQ ADOT Contact Phase 08 o N D J F M A M J J A 8 0 N D J F M A M J J A 8 3/5/2009 ADOT Local Govt: Project could 

Mesa - Country Club Dr: 8th Ave to Baseline Rd $788,810 John Dickson OCR • obligate at anty time 

(602) 712-8683 r.....<. 
(including US-60 TI), Install real-time adaptive signal HURF Envir •system $581,190 

1··'< « •. 
Agency Contact Design liltTotal Steve Ketchem 

Active ITS $1,370,000 (480) 644-2513 Bid Date 
--

MES07-315 CMAQ ADOT Contact Phase 08 ON D J FM A MJ SO o J FM A M J J A 8 Nothing new received by ADOT on project as of 

Mesa - Southern Ave at Country Club Dr, Add 1 right $910,000 DCR III / 3/5/2009 

turn lane and three bus pullouts HURF Envir III < •••" $3,437,000 Agency Contact Design 
1·•.••••·.••·••. 1·•.•.•.·.•··•• 

// 

Total 
...'/ 

At-Risk Street $4,347,000 Bid Date 

MES08-807 CMAQ ADOT Contact Phase 08 o N D J FM AM J J A 8 0 JF M A M J J A 8 3/5/2009 ADOT Local Govt: Nothing received 

Mesa - ITS Signal Conversions - Phase 3 (Mesa Dr. & $646,773 OCR 

I 
on the project 

Main St.), Expand fiber-optic network and link 11 traffic Other Envir
signals to the Mesa TMC $1,573,227 Agency Contact 

Total 
Design 

At-Risk ITS $2,220,000 Bid Date 

MES09-605 CMAQ ADOT Contact Phase 08 ON D J FM AM J J A S 0 N•• D J F M A M J J A 8 3/5/2009: Nothing received on the project at 

Mesa - Grand St: Broadway Rd to 6th Ave (Nuestro $441,041 OCR • ADOT Local Governments 

neighborhood phase 1), Improve pedestrian facilities HURF Envir 
$189,018 Agency Contact Design 

1.•...•.. ·.··.·.1··.· .•••.•••••.Total •.••• .> 

At-Risk Pedestrian $630,059 Bid Date 
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Federal FY 2009 MAG Federal Projects Only 
Project Identification Numbers, Location and 

Description Information 
Project 
Fl;Inding 

Contacts Development Schedule 

Federal···FY·2009 Federal FY 2010 

Summary Note 

MES09-607 

Mesa - Various locations, Upgrade TMC equipment and 
purchase central components, field cameras and VMS 

At-Risk ITS 

CMAQ 
$396,600 

General Fun 
$169,950 

Total 
$566,550 

ADOT Contact 

Agency Contact 

Phase 080 N o· J 

OCR 

Envir 

Design 

Bid Date 

F M A M J JA I s 0 

1•••••••••••••·.1•••••••••••••• 1 

N 0 J F M A M J J A 5 

.......... 

1.<,«:1..···... 

5/3/2009 ADOT Local Govt: Nothing received 
on the project 

MES09-809 

Mesa - Along sections of Broadway, Dobson, Alma 
School and Baseline Rds, Establish fiber-optic link on 
Broadway Rd and connect to west ITS loop 

At-Risk ITS 

PVY09-601 SS 698 01C CM-PVY-0(201)A 

Paradise Valley - Various locations (12 intersections), 
Install video detection systems 

Authorized ITS 

CMAQ 
$651,254 

HURF 
$992,746 

Total 
$1,644,000 

CMAQ 
$89,600 

HURF 
$38,400 

Total 
$128,000 

ADOT Contact 

Agency Contact 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Richard Oversen 

Phase 

DCR 

Envir 

Design 

Bid Date 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o 

08 0 N 0 

II 
11 

J 

J 

FM AM 

F MA M 

J 

J 

JA o N OJ 

JiO N 0 J 

1/·1:<1 

FM 

FM 

A M J 

A M J 

J A 5 

I.•. ·.·•·•• ••• 
1·/····< 

..... 

11< 
...., 

J A 5 

03/09/09 ADOT Local Govt: Nothing received 
on the project 

3/5/2009 ADOT Local Govt: The project has 
authorized 

PE006-202C SS 603 03D & 01C CM-PEO-O(009)A 

Peoria - 91st Ave at Olive Ave, Construct intersection 
project 

Active Street 

CMAQ 
$800,000 

Bonds 
$2,100,000 

Total 
$2,900,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 
Ben Wilson 
(623) 773-7212 

Phase 081.0 

DCR 

Envir ••Design 

Bid Date 

N 0 J F MA M J J A· S 0 N o J F M A M J J A 5 3/8/2009 ADOT Local Govt: The project is 
neearing final design and bid approval. 

PE008-602 SS65701C CM-PEO-0(201)A 

Peoria - 84th Ave: Peoria Ave to Monroe St, Design and 
construct at-grade pedestrian improvements 

At-Risk Pedestrian 

CMAQ 
$1,164,057 

Sales Tax 
$1,013,030 

Total 
$2,177,087 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Rick Costa 
(623) 773-7951 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 ON o J FM AM J $9 OJ F .. M A M J J A 5 

1/ :.,•••.•• >./ 

1<1. 

•••. < 

..,.. 

3/5/2009 ADOT Local Govt: Revised scope 
submitted. 

PE013-904 SS 721 01C CM-PEO-0(203)A 

Peoria - Within the city of Peoria, connecting existing 
traffic signals to the central system using a hybrid 
wireless fiber system. 35 additional signals will be 
connected with this project., Exisiting traffic signals 

At-Risk ITS 

CMAQ 
$296,548 

Local 
$225,000 

Total 
$521,548 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Jam Rahimi 
(623) 723-7224 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M AM J J A 5 0 

« •••••••••••• 

·.· ..·.. :· ....:t<> 

N 0 J F M A M J J A 5 12/08/08 ADOT Local Govt: Project numbers 
requested 11/24/2008 

PHX07-308 

Phoenix - 16th St at Glendale Ave, Widen intersection 

At-Risk Street 

CMAQ 
$800,000 

HURF 
$1,200,000 

Total 
$2,000,000 

ADOT Contact 
TBD 

Agency Contact 
Susan Beitler 
(602) 534-9564 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 50 

11:1 

m; 
NO J F M A M J J A 

...,...• 

} .. 

5 As of 1/29/09 Design study underway by 
Phoenix 
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Federal FY 2009 MAG Federal Pr cts Only 
Project Identification Numbers, Location and 

Description Information 
Project 
Funding 

Contacts Development Schedule 

FederalFY 2009 FederafFY 2010 

Summary Note 

PHX07-317 CMAQ ADOT Contact Phase 
~. 

08 0 N 0 J F M AM. J J> A 5 o N 0 J /F M A M J J A S Project was rescoped in January 2008 

Phoenix - Downtown Phoenix, Design parking 
management system (phase 3) 

Inactive ITS 

$400,000 

General Fun 
$100,000 

Total 
$500,000 

John Dickson 
(602) 712-8683 

Agency Contact 
Joel Havris 
(602) 262-4691 

OCR 
Envir 

Design 

Bid Date 

Iii 

1<....••• 1 

1/ ....•.• ) 

PHX07-740 SS69401C CM-PHX-0(216)A 

Phoenix - Various Locations, Pave dirt roads 

Active AQ or TDM 

CMAQ 
$1,978,650 

HURF 
$1,978,650 

Total 
$3,957,300 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Chris Turner-Noteware 
(602) 534-8271 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S 0 N o J FM A M J J A S 

< I•••••••.•••.••.••••• 

1< 1<··..····.. ··•• 

I.·····..••• 

12/08/08 ADOT Local Govt: A federal funded 
design project was authorized 3/25/2008; DCR 
received 

PHX07-741 55 696 01C CM-PHX-0(217)A 

PhoeniX - Various Locations, Pave dirt shoulders 

Active AQ or TDM 

CMAQ 
$1,525,304 

HURF 
$1,525,304 

Total 
$3,050,608 

ADOT Contact 
Jeffrey Miles 
(602) 712-8335 

Agency Contact 
Chris Turner-Noteware 
(602) 534-8271 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 Q N 0 J F M·A M J JA SO N o J F ·M AM J J A S 

I 
< 

1.<···. 

12/08/08 ADOT Local Govt: A federal funded 
design project was authorized 3/25/2008; DCR 
received 

PHX09-619 CMAQ ADOT Contact Phase 08 o N o J F MA M J J A SO N··O J F M A M J J A S Work underway for Phase I of the project. 

PhoeniX - 19th Ave at Greenway Rd, Construct multi
use path and bridge (phase 2) 

Active Bicycle 

$1,010,000 

HURF 
$1,424,100 

Total 
$2,434,100 

Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Laura Fritschi 
(602) 534-2072 

OCR 
Envir 

Design 

Bid Date 
I (/ .. 

PHX09-624 CMAQ ADOT Contact Phase 08 O·N 0 J F.M A M j 519 IN o J F M AM J J A S The project will probably be deferred 

PhoeniX - Various locations, Construct regional ITS fiber 
optic backbone, phase B-1 

At-Risk ITS 

$665,000 

HURF 
$1,835,000 

Total 
$2,500,000 

Agency Contact 

OCR 
Envir 

Design 

Bid Date 
I 

I.·.····· .. 
r< 

PHX09-871 55 716 01C CM-PHX-0(224)A 

PhoeniX - Various locations, Pave unpaved alleys 

At-Risk AQ or TDM 

CMAQ 
$466,667 

Local 
$200,000 

Total 
$666,667 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Chris Turner-Noteware 
(602) 534-8271 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N 0 J F M A M J J A 50 N 0 

1< 
j<. •••••••••.:j<. ......: 

Ic 
1)1 

J F M A M J J A S 3/5/2009 ADOT Local Govt: Nothing received 
on the project 

PHX09-872 CMAQ ADOT Contact Phase 08 o N o J F MA M J J A 5 0 N OJ F M A M J J A S The project will probably be deferred 

PhoeniX - Various locations, Pave unpaved roads 

At-Risk AQ or TDM 

$1,050,000 

Local 
$450,000 

Total 
$1,500,000 

Agency Contact 
Chris Turner-Noteware 
(602) 534-8271 

OCR 
Envir 

Design 

Bid Date 

< 

I/c 
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Federal FY 2009 MAG Federal Projects Only 
Project Identification Numbers, Location and 

Description Information 
Project 
Funding 

Contacts Development Schedule 

Federal FY2009 Federal FY 2010 
Summary Note 

QNC07-745 SS 702 01C CM-QCR-0(202)A 

Queen Creek - Chandler Heights Rd: Power Rd to 
Hawes Rd, Pave dirt shoulders 

Abandoned AQ or TDM 

QNC07-746 SS 704 01C CM-QCR-0(203)A 

Queen Creek - Hunt Highway: Power Rd to Ellsworth, 
Pave dirt shoulders 

Abandoned AQ or TDM 

CMAQ 
$111,691 

HURF 
$111,691 

Total 
$223,382 

CMAQ 
$204,893 

HURF 
$204,893 

Total 
$409,786 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Janet Martin 
480-338-3821 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Janet Martin 
480-338-3821 

Phase 

OCR 
Envir 

Design 

Bid Date 

Phase 

OCR 
Envir 

Design 

Bid Date 

~ 

08 o N OJ 

08 ONP ,I 

F M AM J J A S o N o J FM AM J J A S 10/08: Agency has requested to abandon the 

~ 
project 

FMAM,I ,1iO NPJ·.FM AM,I ,I AS 10/2008: Agency has requested to abandon the 

1<1.. 
project 

:1 .\ 

1«< ...... 

QNC08-803 SS 680 01C CM-QNC-0(20l)A 

Queen Creek - Queen Creek town center, Construct ITS 
infrastructure and traffic management system 

Active ITS 

CMAQ 
$550,221 

Other 
$917,100 

Total 
$1,467,321 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Mike Pheacelli 
480-358-3065 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o

•• 
J F M AM J J A S 0 

••••••••••••••• « 

<) 

................ 

....... < 

NO J F M A M J J A S 12/08/08 ADOT Local Govt: Plans at 60% 

Scr07-606 

Scottsdale - Dynamite Blvd: Pima Red to Alma School 
Rd, Install Vertical Curb and Gutter 

CMAQ 
$500,000 

HURF 
$500,000 

Total 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

08 o N o J F M A M J J A 

1< 

I> 

I> 

S 0 NO J F M A M J J A S 3/5/2009 ADOT Local Govt: Nothing received 
on the project; Agency has indicated that it will 
defer the project. 

At-Risk 
- --

AQ or TDM $1,000,000 Bid Date 
------- --- --

Scr09-610 

Scottsdale - Scottsdale Rd: Frank Lloyd Wright Blvd to 
Thompson Peak Pkwy, Construct smart corridor traffic 
control system 

CMAQ 
$180,800 

Bonds 
$181,180 

Total 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

08 o N O·J F M AM J.J A S o N o J FM A MJ JA S 

1« I> ...•••. 

<
I·····.... 

< 

3/6/2009: The agency indicates that the project 
is underway with local funding. Federal funding 
for the project is abandoned. 

Abandoned ITS $361,980 Bid Date 

scr09-611 SS 655 01C CM-Scr-0(202)A 

Scottsdale - Scottsdale Rd: Roosevelt St to Earll Dr, 
Upgrade sidewalks and add bicycle lanes 

Active Pedestrian 

CMAQ 
$2,458,415 

Sales Tax 
$2,577,443 

Total 

$5,035,858 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08

•
o N o J FM A M J J A 

Ii 
I> 

I· 

5 

..:. 

} 

> 

N 0 J F M A M J J A S 12/08/08 ADOT Local Govt: Envir Clr near 
approval, plans at 95% 

Scr09-805 

Scottsdale - South Scottsdale, Replace traffic signal 
controllers and cabinets 

Active ITS 

CMAQ 
$525,000 

Sales Tax 
$225,000 

Total 
$750,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J FM AM 
,I JliO 

1•• •• •• •••••••••1••••••••••••••1 

NO J F M A M J J A S 3/5/2009 ADOT has received nothing on the 
... project; however, project is a pure procurment 

I· project and may be obligated in the time frame 
..... 

available.I·••••. 

I 

: ...< 
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Federal FY 2009 MAG Federal Projects Only 
Project Identification Numbers, Location and 

Description Information 
Project 
Funding 

Contacts Development Schedule 

Federal FY2009 r'el~elral, FY 2010 

Summary Note 

SUR07-325 SS65301C SUR-CM-0(200)A 

Surprise - Various locations, Pave dirt roads 

At-Risk AQ or TDM 

CMAQ 
$305,520 

HURF 
$203,680 

Total 
$509,200 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Suneel Garg 
(623) 594-5713 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 .O>N··O. J. F. MA M J JIA- Oi-.u A M J J A 5 

.»,) 

»< 
»>. 

•••••••••••••• >.) 

3/6/2009 Agency indicates that it needs 
additional time to address right-of-way issues; 
Agency will defer project 

SUR08-819 

Surprise - Saguaro View Area, Pave unpaved roads 

At-Risk AQ or TDM 

CMAQ 
$535,688 

Local 
$2,439,312 

Total 
$2,975,000 

ADOT Contact 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J FM A M.J 

Ii 
o J FM AM J J A 

.. ,..... 

5 3/6/2009 Agency indicates that it will defer the 
project. 

-------------

SUR09-820 SS 720 01C CM-SUR-0(206)A 

Surprise - West of 219th Ave, Pave unpaved roads 

At-Risk AQ orTDM 

CMAQ 
$1,602,302 

Local 
$686,700 

Total 
$2,289,002 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Suneel Garg 
(623) 594-5713 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M AM J J A 50 

··'.·.>1 )1 
'I »)1,>1 

•• •• 1<1 

N 0 J F M A M J J A 5 3/6/2009 Agency indicates that it will defer the 
project 

TMP08-602 SS64001C CM-TMP-0(203)A 

Tempe - College Ave:Superstition Freeway (US60) to 
Apache Blvd, Construct pedestrian improvements 

At-Risk Pedestrian 

CMAQ 
$2,550,000 

General Fun 
$951,000 

Total 
$3,501,000 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Eric Iwersen 
(480) 350-8810 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 ON o J F M A MJ A 5 o N 

I 
o J F'·M AM J J A 5 

i) 
", .. " 

Tempe indicates that it will submit final 
documents for environmental clearance in 
March and the agency expects to obligate the 
project in 2009; however 

-

TMP13-903 

Tempe - Citywide, Develop ITS and Communications 
Stategic Plan 

Active ITS 

CMAQ 
$96,041 

Local 
$49,500 

Total 
$145,541 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J FM A M J J A 5 0 

1/ ••.•••• 

It·: •••••.• 
.. >.. 

1 

NO J.' F M A M J J A 5 Tempe indicates that this is a pure procurement 
project that can be obligated easily within the 
time period allowed. 
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Federal FY 2010 MAG Federal Projects Only 
Project Identification Numbers, Location and Project Contacts Development Schedule Summary Note 

Description Information Funding Federal FY 2010Federal FY 2009 

Phase 080 N 0 J F M A M J JI A I 80 NO J F M A M J J A 8ADOT Contact CHN10-613 CMAQ 
$425,000Chandler - Buffalo St at Colorado St, Upgrade, retrofit ·<1DCR 

and integrate TMC equipment Bonds Envir \1 
$575,000 .,«Agency Contact Design 

..,..... "ITotal 
Bid Date Active ITS $1,000,000 

o N o J J J J0 F M A M J J A 8FM AM AS ON08ADOT Contact PhaseGLB100-10C CMAQ 
$1,900,000 I> 1<·)Gilbert - Elliot Rd at Cooper Dr, Construct intersection DCR 

improvement Other Envir \<r> 
$900,000 Agency Contact Design " ..... 
Total 

Bid Date Active Street $2,800,000 
~ J 

'nilo J J F M A M J Jo N FM AM J A A 808ADOT Contact PhaseGLB10-602C CMAQ 
$614,405 I<}Gilbert - Western-Powerline Trail: Gilbert Rd to Lindsay DCR 

Rd (phase II), Construct multi-use path and pedestrian Impact Fees Envir
amenities $320,595 Agency Contact Design ITotal 

Bid Date Active Bicycle $935,000 

o N o J F M A M J J N 0 J A 8A 80 J F M A M JPhase 08ADOT Contact GLB120-10C CMAQ 
$1,900,000Gilbert - Guadalupe Rd at Cooper Rd, Construct OCR Iii1\/ 

'..:',"intersection improvement Other Envir 
$900,000 Agency Contact Design ,,,.'£ITotal 

Bid Date Active Street $2,800,000 

o J J J J F M A M Jo N A J A 8AMFMPhase 

I 
SQ N08ADOT Contact Nothing received by ADOT. Agency may GLN06-201 CMAQ 

request to defer project John Dickson $424,350Glendale - Bell Rd at Skunk Creek (between 67th Ave DCR 
(602) 712-8683and 75th Ave), Widen existing bridge to provide HURF )Envir

pedestrian and bicycle access across bridge $440,000 Agency Contact <....<Design
Total No PM Assigned 

Bid Date Deferral Requested Bicycle $864,350 

o J J J o JF M AM A 8 o N F M A M J J A 8ONPhase 08ADOT Contact Nothing new received by ADOT on project as ofGLN07-311 CMAQ 

II 
2/22/2007. Agency has requested deferral to $75,000Glendale - Alley 250 ft north of Glendale Ave: 58th Ave DCR 
2010.

to 57th Dr, Design and construct alley improvements Bonds Envir I··",>.·and pedestrian walkway $75,000 Agency Contact >Design
Total 1•••••••• •••••••1•••••• •••••••·1Tim Quinn 

Bid Date (623) 930-3637Active Pedestrian $150,000 

o J J Jo J AM J J FM AMON FM A 8A S QN08ADOT Contact PhaseGLN07-779 CMAQ 
<Jeffrey Miles $133,035Glendale - Various Locations: Camelback Rd, Litchfield OCR 1< 

(602) 712-8336Rd, Olive Ave, Greenway Rd, 83rd Ave, 75th Ave, Pave HURF 1<Envir 
i..'··'."·\··dirt shoulders $133,035 ><>,•. '1"."<,.Agency Contact Design

Total Mischelle Waytenko 
Bid Date (623) 930-2635Deferral Requested AQ or TDM $266,070 

----- ._
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Federal FY 2010 MAG Federal Projects Only 
Project Identification Numbers, Location and 

Description Information 

GLN08-605 

Glendale - Glendale Ave: Loop 101 to Luke AFB, Pave 
access points 

Pedestrian 

AQ or TDM 

Active 

Deferral Req uested 

GLN09-610 

Glendale - Downtown alley north of Glendale Ave 
between 57th Ave and 57th Dr, Transform existing 
service alleyway into a safe environment for pedestrian 
circulation and limited vehicular traffic 

Project 
Funding 

CMAQ 
$63,000 

Sales Tax 
$27,000 

Total 
$90,000 

CMAQ 
$240,721 

Sales Tax 
$103,166 

Total 
$343,887 

Cordacts 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 

Mischelle Wavtenko 
623-930-2635 

ADOT Contact 

I Agency Contact 

I 

FederaFFY2009 .1 Federal FY 2010 

Phase ··1 ()81oJNJ.oIJIFIMIAIMI JI JIA I sO~Nlol JI F IMI AIMI J I J I A 18 

Phase I 08 I 0 I NI 01 J I F INil AI Nil JIJJ A I 81 0 I N I 0 I J I F IMI A IMI J I J I A I 8 

OCR 
Envir 

Design 

Bid Date 

Oevelopl1'lent Schedule 

OCR 
Envir 

Design 

Bid Date 

Summary Note 

MMA120-09C2 

MAG/Multi-Agency - Northern Pkwy: Dysart Rd to SR
303, Construct roadway 

StreetActive 

STP-MAG 
$6,216,000 

HURF 
$2,672,000 

Total 

$8,888,000 

I ADOT Contact 

I Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 
b<J 

08101 HI 01 JIFJMI AIM! JI JI AI SIO IN I 0 I J t F 1M j At M1J I J I A I 8 

Street 

MMA120-09RW 

MAG/Multi-Agency - Northern Pkwy: US-60 (Grand Ave) 
to Dysart Rd, Protect right of way and construct interim 
median 

Active 

STP-MAG 
$6,877,000 

HURF 
$3,207,000 

Total 
$10,084,000 

I ADOT Contact 

I Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 10lNI 01 JI FfNlIA!MIJI JI A lSI OINIOIJ IFI MI Al MI J I J I A I 8 

MMA10-611 

Maricopa County - MCDOT Traffic Management Center, 
Design and construct TMC upgrade 

ITS 

ITS 

Bicycle 

MES06-203C 

Mesa - Pepper PI: Lewis St to Robson St, Construct 
multi-use path 

Active 

Active 

Active 

MMA10-815 

Maricopa County - 99th Ave: Olive Ave to Bell Rd, 
Install conduit and fiber-optic cable to connect existing 
and planned ITS field devices 

CMAQ 
$735,000 

HURF 
$362,500 

Total 
$1,097,500 

CMAQ 
$492,962 

HURF 
$657,038 

Total 

$1,150,000 

CMAQ 

$305,961 

General Fun 
$18,494 

Total 

$324,455 

I ADOT Contact 

I Agency Contact 

I ADOT Contact 

I Agency Contact 

I ADOT Contact 

I Agency Contact 

I 

Oj~IFIMIA1MIJIJIAI 8 

08 I olNI 01 J f FI Nil A INil JI JI A I 810 I NI 0 I J I F IMI A IMI J I J 1A I 8 

08101 NI 01 Jf FI MIA! MI JI JI A I~I()Phase 

OCR 

Phase 

Design 

Bid Date 

Envir 

Phase 080 N 0 J F NI A M J J A 510 INI 01 J 1F IMIAIMIJ IJ IA 18 

OCR < 

Envir<•••••••••• 

Design =-
Bid Date 

OCR 
Envir 

Design 

Bid Date 

Nothing new received by ADOT on project as of 
2/22/2007 

Printed 3/17/20098:39:59 AMPaqe 12 



Federal FY 2010 MAG Federal Projects nly 
Project Identification Numbers, Location and 

Description Information 

MES07-314 SS48502C CM-MesO(020)A 

Mesa - South Canal: Val Vista Dr to Greenfield Rd, 
Construct multi-use path 

Active Bicycle 

Project 
Funding 

CMAQ 
$541,800 

General Fun 
$232,200 

Total 
$774,000 

Contacts 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Kelley Jensen 

Development Schedule 

Federal FY2009 Federal FY 2010 

Phase 08 0 N 0 J F M A MJ JI A I 50 N 0 J F M A M J J A 

OCR IEnvir •• t 

Design « 

Bid Date 

5 

.. < 

Summary Note 

Project expected to be authorized in 2007 

MES08-603 

Mesa - Longmore: Broadway Rd to Main St (EVIT), 
Design and construct bicycle path to connect Broadway 
Rd with Main St and the Light Rail Station 

Deferral Req uested Bicycle 

CMAQ 
$1,082,739 

General Fun 
$583,013 

Total 
$1,665,752 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 ON o J FM AM J 

11 
JF M AM J J A 

I> 
.:.......: 

I·:: 

5 

.> 

MES08-604 CMAQ ADOT Contact Phase 08 o N o J F M AM J J A 50 N 0 J F M A M J J A 5 

Mesa - Loop 202 (Red Mtn Fwy), Design and install 
fiber optic cable and end evises and complete 
connections at network hubs 

Deferral Req uested ITS 

$838,700 

General Fun 
$359,400 

Total 
$1,198,100 

Agency Contact 

OCR 
Envir 

Design 

Bid Date 
it 

MES10-608 CMAQ ADOT Contact Phase 08 o N o J FM AM J J A 5 0 N 0 J F M AM J J A 5 

Mesa - South Canal: McDowell Rd to Val Vista Dr, 
Construct new multi-use path on the north bank 

Active Bicycle 

$852,505 

Impact Fees 
$568,337 

Total 
$1,420,842 

Agency Contact 

OCR 
Envir 

Design 

Bid Date 

IIIIt?1 

II 
: 

:.< 

MES10-810 CMAQ ADOT Contact Phase 08 o N o J F.. M AM J J A ~.u .N. .., J F M A M J J A 5 

Mesa - Baseline Rd, Southern Ave, Dobson and Alma 
School Rds, Establish fiber optic link with arterial streets 
near US-60 (Superstition Fwy) 

Active ITS 

$709,973 

HURF 
$1,893,027 

Total 
$2,603,000 

Agency Contact 

OCR 
Envir 

Design 

Bid Date 
I 

.... 

I········..· 
....:. 

r..... 

..... 

PHX07-315 

Phoenix - 7th Ave at the ACDC Canal, Construct multi
use underpass 

Active Bicycle 

CMAQ 
$1,750,000 

HURF 
$1,158,300 

Total 
$2,908,300 

ADOT Contact 
Jeffery Miles 
(602) 712-8336 

Agency Contact 
Mike Negrete 
(602) 765-0565 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J FM AM J J A 5 o 

:.:.···.·..... ·1.·........·... 1 

·::::.·•...·.• ·1.•·•.•.•.·.· .• 1 

.•.•...•·•.···.1······ .•.•••·.1 

N o J F·:M A M J J A 5 
.... 

.···.:.1..: 

All techincal studies submitted. 
submitted in Februarury 

CE to be 

PHX07-316 SS 647 01C CM-PHX-0(209)A 

Phoenix - 7th St at McDowell Rd, Widen intersection 

Active Street 

CMAQ 
$1,256,000 

HURF 
$2,244,000 

Total 
$3,500,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 
Prescilla Pappas 
(602) 534-7056 

Phase 

OCR 
Envir 

Design 

Bid Date 

08

•• 
o N o J F M A M J J A 5 o N 

II 
o J F M A M J J A 

<)< 

5 Envirnomental Clearance Approved 

Printed 3/17/20098:40:00 AMPaqe 13 



Federal FY 2010 MA Federal Projects Only 
Project Identification Numbers, Location and Project Contacts Development Schedule Summary Note 

Description Information Funding FederalFY 2009 Federal FY 2010 

PHX100-06D STP-MAG ADOT Contact Phase O"BON.O . .j.F.MAMJ JIAle.~ .~ F·.M AM J J A S 

Phoenix - Black Mountain Blvd: SR-51 and Loop 101 
(Pima Fwy) to Deer Valley Rd, Design new roadway 
ramps 

$2,439,000 

HURF 
$1,138,000 

Total 
Agency Contact 
Bri.iana Leon 

OCR 
Envir 

Design I ...... 

Active Street $3,577,000 (602) 534-6999 Bid Date 

PHX10-633 CMAQ ADOT Contact Phase 08 0 N 0 J F M A M J JA SO N 0 J F M A M J J A S 

Phoenix - Various locations, Construct regional ITS fiber 
optic backbone, phase B-2 

Active ITS 

PHX10-845 

$665,000 

HURF 
$1,835,000 

Total 
$2,500,000 

CMAQ 

Agency Contact 

ADOT Contact 

OCR 
Envir 

Design 

Bid Date 

Phase 080NO J F MA M 

III

•JJI~ ... .r-•••• 
lIn A M J 

I.. I» 

J A S 

Phoenix - Salt River: 24th Street to I-l0/Tempe Drain, $801,606 OCR 
Construct multi-use path General Fun 

$343,400 

Total 
Agency Contact 

Envir 

Design 
i?'I\/ 
I> F< .. ) 

Active Pedestrian $1,145,000 Bid Date 

SRP100-l0C STP-MAG ADOT Contact Phase 08 o N o J F M A M J J A SO N 0 J F M A M J J A S 

Salt River I.e. - Pima Rd: 0.25 miles north of McKellips $10,900,000 OCR .. <••.•••.. 

Rd to Via Linda, Construct roadway widening Other Envir I .............. 
$7,000,000 

Total 
Agency Contact Design ··>1:> 

Active Street $22,500,000 Bid Date 
----_._--_.__.-----_._------ -- --

SCT10-616 CMAQ ADOT Contact Phase 08 o N o J FM A M J J A SO N 0 J F M A M J J A S 

Scottsdale - McDowell Rd: Scottsdale Rd to Pima Rd, 
Construct smart corridor traffic control system 

$350,000 

Sales Tax 
$350,000 

Total 
Agency Contact 

OCR 
Envir 

Design I 
Active ITS $700,000 Bid Date 

SCT10-617R CMAQ ADOT Contact Phase 08 o N o J FM A M J S NO J F·.M AM J J A S 

Scottsdale - Scottsdale Rd: Earll Dr to Chaparral Rd, $510,696 OCR )1 

Upgrade sidewalks and add bicycle lanes Sales Tax Envir F·.·. 

Active Pedestrian 

SUR10-613 

Surprise - Bell Rd: US-60 (Grand Ave) to Surprise Traffic 

$2,540,741 

Total 
$3,051,437 

CMAQ 
$150,000 

Agency Contact 

ADOT Contact 

Design 

Bid Date 

Phase 

OCR 
08 ON 0 J 

...... 

F M A M JJi OJ FM AM J J A 

...... 

S 

Manangement Center, Construct fiber optic 
interconnection of traffic signals, cameras and VMS 

Impact Fees 
$150,000 

Total 
Agency Contact 

Envir 

Design 

1<1 

r:I.>•• 

Active ITS $300,000 Bid Date 

Printed 3/17/2009 8:40:00 AM
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Federal FY 2010 MAG federal Projects Only 
Ptoj~ct 

Funding 

CMAQ 
$500,000 

Impact Fees 
$500,000 

Total 
ITS I $1,000,000 

Project Identification Numbers, Location and 
Description Information 

SUR10-614 

Active 

Surprise - Greenway Rd: US-60 (Grand Ave) to Cotton 
Ln, Construct fiber optic interconnection of traffic 
signals, cameras and VMS 

Contacts 

ADOT Contact 

Agency Contact 

Development Schedule 

Federal FY..2009 ·1 Federal FY 2010 
Ioalo·INlol JI F IMI A IM I JI JI A I sol N I0 IJ I F IM IA IMIJ IJ \A I SPhase 

OCR 
Envir 

Design 

Bid Date 

Summary Note 

CMAQ 
$2,571,780 

General Fun 
$2,571,780 

Total 
Pedestrian I $5,143,560Active 

Tempe - Broadway Rd: Rural Rd to Mill Ave, Construct 
pedestrian and bicycle facilities improvements 

TMP10-620 ADOT Contact 

Agency Contact 

Phase 

DCR 
Envir 

Design 

Bid Date 

CMAQ 
$400,000 

General Fun 

Total 
Pedestrian I $400,000Active 

TMP10-629 

Tempe - Salt River: SR143 Hohokam Freeway to Priest 
Drive, Construct multi-use path 

Agency Contact 

ADOT Contact 

OCR 
Envir 

Design 

Bid Date 

Phase oalOI NIOI JI FI MI AlMI JI JI AI slolNJOIJ FIMI AI MI J IJ I A I S 

TMP10-803 

Tempe - Citywide, Install video detection system 

Active 

CMAQ 
$305,568 

HURF 
$138,969 

Total 
ITS I $444,537 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

Printed 3/17/20098:40:00 AMPaqe 15 



Agenda Item #8
 

MARICOPA ASSOCIATION OF GOVERNMENTS
 
INFORMATION SUMMARY.•• fDrYDur review
 

DATE:
 
March 31 , 2009
 

SUBJECT:
 
Project Changes - Amendment and Administrative Modification to the FY 2008-2012 MAG
 
Transportation Improvement Program and FY 2009 Arterial Life Cycle Program, Including Funding from
 
the American Recovery and Reinvestment Act of 2009
 

SUMMARY:
 
The FY 2008-2012 Transportation Improvement Program (TIP) was approved by the MAG Regional
 
Council on July 25, 2007, and the FY 2009 Arterial Life Cycle Program (ALCP) was approved by the
 
MAG Regional Council on June 25, 2008. Since that time, there have been requests from member
 
agencies to modify projects in the programs. The proposed amendments to the FY 2008-2012 TIP for
 
highway projects are listed in Table A, and proposed administrative modifications and amendments to
 
the ALCP are listed in Table B.
 

As per the Draft MAG Federal Fund Programming Principles, a request to change a programmed Federal
 
Fund Project in the TIP will go through the MAG committee processes beginning at the appropriate
 
technical advisory committee. There are two Congestion Mitigation Air Quality (CMAQ) funded projects
 
requesting a project change noted in Table A. The project change request for PHX07-741 and PHX07

740 was heard and unanimously recommended for approval at the February 26, 2009, Air Quality
 
Technical Advisory Committee meeting. The original application for these two projects was submitted
 
to MAG by Phoenix as one project. When programmed, the projects were split into two separate
 
projects: paving dirt roads and paving dirt shoulders. The project estimates are now complete, and the
 
CMAQ funds are requested to be increased and decreased by the same amount, $650,304, causing no
 
fiscal impact to the MAG FY 2008-2012 TIP.
 

Table A also shows the needed adjustments and amendments for projects related to the Beardsley
 
Road/Union Hills traffic interchange and the Northern Parkway project. While gathering project
 
information for possible funding scenarios for the American Recovery and Reinvestment Act (ARRA)
 
funds in February 2009, it was brought to MAG's attention that the Beardsley Road project was designed
 
and cleared to federal standards. This project is both part of the ALCP and part of the Arizona
 
Department of Transportation's (ADOT's) freeway program. The Arizona State Board and the MAG
 
Regional Council agreed to fund the ADOT portion of the Beardsley Road project with Highway ARRA
 
funds - $9,250,000. The Peoria portion of the project is $18,250,000. Since it is part of the ARRA
 
funded project, ADOT will be bidding the project in the next couple of months.
 

During the same time period, MAG worked with all ALCP involved agencies to update project status for
 
the Draft FY 2010 ALCP. Northern Parkway's work components were updated and it is understood that
 
the phases programmed in 2009 with Surface Transportation Program (STP)-MAG funds will not be
 
obligated in 2009, and will move forward in 2010.
 

Since MAG is the agency responsible for the fiscal management of the ALCP, it is requested to make
 
project changes to defer the Northern Parkway projects from 2009 to 2010 and modify the type of funds
 
and funding amounts on the Beardsley Road projects to obligate the maximum possible amount of STP

1
 



MAG funds in 2009. MAG has completed the financial analysis for this request and the STP-MAG funds 
needed for Northern Parkway in 2010 can be accommodated. 

In addition, the Peoria-led project for Beardsley Road (PE01 00-07AC1) is requested to be programmed 
with $3.9 million of the ARRA funds that are sub-allocated to the MAG region and directed to the City of 
Peoria. 

All of the projects to be amended may be categorized as exempt from conformity determinations and an 
administrative modification does not require a conformity determination. 

On March 25, 2009, the MAG Regional Council approved a member agency allocation for the distribution 
of the MAG sub-allocated portion of the ARRA funds with a requirement that projects are defined and 
submitted to MAG by April 3, 2009. The projects submitted for the use of the American Recovery and 
Reinvestment Act sub-allocated funds will be reviewed and compiled forthe necessaryTIP amendments 
and modifications the week of April 6, 2009. This information will be transmitted to the MAG 
Management Committee in a separate mailing prior to the meeting, if available, or it will be provided at 
the meeting. Please refer to the Attachment, which lists the project changes known at the time of the 
agenda mailout. 

PUBLIC INPUT: 
None. 

PROS & CONS: 
PROS: Approval of this TIP amendment will allow the projects to proceed in a timely manner. 

CONS: None. 

TECHNICAL & POLICY IMPLICATIONS: 
TECHNICAL: Projects that wish to utilize transportation federal funds need to be shown in the TIP in the 
year that they expect to commence and may need to undergo an air quality conformity analysis or 
consultation. 

POLICY: This amendment request is in accord with MAG guidelines. 

ACTION NEEDED: 
Recommend approval of amendments and administrative modifications to the FY 2008-2012 
Transportation Improvement Program, the FY 2009 Arterial Life Cycle Program and as appropriate, to 
the Regional Transportation Plan 2007 Update as shown in the attached tables. 

PRIOR COMMITTEE ACTIONS: 
MAG Transportation Review Committee: On March 26, 2009, the MAG Transportation Review 
Committee recommended approval of the amendments and administrative modifications to the FY 
2008-2012 Transportation Improvement Program, the FY 2009 Arterial Life Cycle Program and as 
appropriate, to the Regional Transportation Plan 2007 Update as shown in Table A. 

MEMBERS ATTENDING 
Peoria: David Moody, Chair Maricopa County: John Hauskins 
ADOT: Floyd Roehrich Mesa: Scott Butler 
Avondale: David Fitzhugh * Paradise Valley: Robert M. Cicarelli 

*	 Buckeye: Scott Lowe Phoenix: Vacant 
Chandler: Patrice Kraus Queen Creek: Mark Young 
EI Mirage: Lance Calvert RPTA: Bryan Jungwirth 
Fountain Hills: Randy Harrel Scottsdale: Dave Meinhart for 

*	 Gila Bend: Rick Buss Mary O'Connor 
Gila River: Sreedevi Samudrala for David	 Surprise: Randy Overmyer
 

White Tempe: Carlos de Leon
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Gilbert: Michelle Gramley for Tami Ryall
 
Glendale: Terry Johnson
 
Goodyear: luke Albert for Cato Esquivel
 

* Guadalupe: Jim Ricker 
* litchfield Park: Mike Cartsonis 

EX-OFFICIO MEMBERS ATTENDING 
Regional Bicycle Task Force: Jim Hash 

* Street Committee: Darryl Crossman 
* ITS Committee: Mike Mah 

* Members neither present nor represented by proxy. 

Valley Metro Rail: John Farry 
# Wickenburg: Gary Edwards 

Youngtown: Grant Anderson for lloyce 
Robinson 

Pedestrian Working Group: Brandon Forrey 
* Transportation Safety Committee: Kerry 

Wilcoxon 

+ - Attended by Videoconference 
# - Attended by Audioconference 

MAG Air Quality Technical Advisory Committee: On February 26,2009, the MAG Air Quality Technical
 
Advisory Committee unanimously recommended approval to the change the amounts of funding for
 
projects PHX07-741 and PHX07-740. 

MEMBERS ATTENDING 
John Kross, Town of Queen Creek, Chairman 
Sue McDermott, Avondale 
Elizabeth Biggins-Ramer, Buckeye 

# Jim Weiss, Chandler 
# Jamie McCullough, EI Mirage 

Kurt Sharp for Tami Ryall, Gilbert 
Doug Kukino, Glendale 
James Nichols, Goodyear 

# Greg Edwards for Scott Bouchie, Mesa 
Joe Gibbs for Gaye Knight, Phoenix 

* larry Person, Scottsdale 
# Antonio DelaCruz, Surprise 

Oddvar Tveit, Tempe 
* Mark Hannah, Youngtown 
* Walter Bouchard, Citizen Representative 
* Corey Woods, American lung Association of 

Arizona 
* Barbara Sprungl, Salt River Project 
* Brian O'Donnell, Southwest Gas Corporation 

Mark Hajduk, Arizona Public Service Company 
* Gina Grey, Western States Petroleum Association 
* Valley Metro/RPTA 

Dave Berry, Arizona Motor Transport Association 
Jeannette Fish, Maricopa County Farm Bureau 
Russell Bowers, Arizona Rock Products 

Association 
* Greater Phoenix Chamber of Commerce 

*Members neither present nor represented by proxy. 

Amanda McGennis, Associated General 
Contractors 

*Spencer Kamps, Homebuilders Association 
of Central Arizona 

* Mannie Carpenter, Valley Forward 
Kai Umeda, University of Arizona 

Cooperative Extension 
Beverly Chenausky, Arizona Department of 
Transportation 

Diane Arnst, Arizona Department of
 
Environmental Quality
 

* Wienke Tax, Environmental Protection 
Agency 

Jo Crumbaker, Maricopa County Air Quality 
Department 

Duane Yantorno, Arizona Department of 
Weights and Measures 

*	 Ed Stillings, Federal Highway 
Administration 

* Judi Nelson, Arizona State University 
# Christopher Horan, Salt River 

Pima-Maricopa Indian Community 
* David Rueckert, Citizen Representative 

#Participated via telephone conference call. +Participated via video conference call. 

CONTACT PERSON: 
Eileen O. Yazzie (602) 254-6300. 
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Request for Project Change
 
Amendments and Administrative Modifications to the FY08-12 TIP, and Administrative Modifications to the FY09 June 25,2008 ALCP
 

MAG Management Committe - April 2009
 

PHX07
741 IPhoenix IVarious Locations Pave dirt shoulders 20091 11.9 CMAQ 1$ 875,000 $ 875,000 1$ 1,750,000 

PHX07
740 IPhoenix IVarious Locations IPave dirt roads 1 20091 8.25 1 CMAQ 1 $ 2,628,9541 1 $ 2,628,9541 $ 5,257,908 

Admin Mod:Change local 
Beardsley Rd Connection: funding costs to ARRA, STP 
Loop 101 (Agua Fria Fwy) Advance construct ARRA, MAG, and Local. This project is 

PE0100j Ito Beardsley Rd at 83rd Beardsley Road extension STP-MAG programmed with ARRA funds 
07AC1 $ 1,716,621 $ 3,980,451 $ 5,792,615Peoria Av/Lake Pleasant Pkwy and bridge over New River 2009 & Local2 sub-allocated to the region. $11,489,687 

Beardsley Rd Connection:
 
Loop 101 (Agua Fria Fwy)
 Advance construct new Amend: Delete Project as it is a 

PE0100j Ito Beardsley Rd at 83rd frontage road and Texas U- Local & duplicate project. Project 
07AC2 Peoria Av/Lake Pleasant Pkwy Turn structure over L101 STP-MAG2009 2 $ 24,928,000 $  DOT12-840 is the same project. $ 24,928,000 

Construct traffic
 
101 (Agua Fria Fwy) at
 interchange, construct new ARRA, $ 1,592,263 $9,250,000 $17,092,182 $ 27,934,445 Admin Mod: Change local 

DOT12 Union Hills Dr/Beardsley frontage road and Texas U STP-MAG funding costs to STP-MAG and 
840 Turn structure over L101 & LocalADOT Rd 2009 2.2 Local. 

STP-MAGNorthern Parkway: Sarival Acquisition of right-of-way Admin Mod:Defer project from 
916 
MMA09 Maricopa 

& Localto Dysart for roadway widening County 2010 4 $ 7,066,000 $ 16,485,000 $ 23,551,000 2009 to 2010 

Northern Parkway: Acquisition of right-of-way 
MMA09-IMaricopa Icorridorwide ROW for roadway widening and ISTP-MAGI IAdmin Mod: Defer project from I I 
913 County Protection intersection improvements 2010 12.5 & Local $ 112,000 I 1$ 261,000 I$ 373,000 2009 to 2010 

March 31 , 2009 
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THE BEST
 
INTERMODAL TRANSPORTATION
 

SYSTEM YOU CAN IMAGINE
 

PHOENIX SKY HARBOR
 
INTERNATIONAL AI RPORT
 



The Phoenix Sky Harbor International 
AirportAutomated Train will provide an 
enhanced airport transportation system that 
wI'll link the community and the airport facilit 



Rendering ofEnclosed Moving Walkway 
Connection Between METRO Light Rail 
andAirportAutomated Train Station 

- Now and in the Future. 



PBX
 
PHOENIX SKY HARBOR
 
IN'fERNATIONAL AIRPORT
 

'PnOENIX SKY HARBOR INTERNATIONAL A.IRPORT
 

3400 E SKY HARBOR BLVD - S"UITE 3300 - PHOENIX'- AZ 85034
 

PHONE 602.273.3300 - FAX 602.273.2100-www.phxskyharbor.cOnl
 



City of Phoenix 
To:	 Frank Fairbanks Date: April 7, 2009 

City Manager 

From:	 Karen Peters 
Government Relations Director 

Subject:	 PHOENIX SKY HARBOR INTERNATIONAL AIRPORT - PHX SKY TRAIN 
PROGRAM 

Project Description 

The PHX Sky Train project is a fully automated, grade separated transit system that will 
connect the major facilities at Phoenix Sky Harbor International Airport with the METRO 
light rail system. PHX Sky Train will replace buses that currently shuttle passengers 
and employees between METRO, terminals, parking facilities and the Rental Car 
Center. The need for the PHX Sky Train is due to constraints with the roadway and 
curbs at the Airport and the inability to expand them to meet the growth projections for 
Phoenix Sky Harbor International Airport. The Sky Train will serve passengers, 
visitors, and employees with frequent, convenient, and reliable service and will be an 
integral part of the airport's transportation infrastructure and an important link to the 
regional transportation system. 

The PHX Sky Train project has received National Environmental Protection Act (NEPA) 
approvals and construction has started on Phase One. Train system procurement 
approvals are expected within the next two months. 

PHX Sky Train's Stage One will consist of three stations: 
• 44th and Washington Streets with passenger walkway to the METRO station 
• East Economy Parking 
• Terminal4 

Stage One is estimated to cost $562 million dollars and is fully funded with local 
revenue sources. This first segment is estimated to be operational by the end of 2013. 

PHX Sky Train's Stage Two is currently planned to link the remaining terminals and the 
Rental Car Center by 2020. The Airport would prefer that the system be completed in 
one phase; however funding limitations have required a two phase construction plan. 

Current Efforts 

City Staff has been working to advance PHX Sky Train to Terminals 2 and 3 so all 
Passenger Terminals are connected by 2013. This portion of Stage Two is estimated to 
cost $200 million. 



Phx Sky Train Program 
Page 2 of 2 

Staff has been reviewing a federal credit program called the Transportation 
Infrastructure Financing Innovation Act of 1998 (TIFIA) for this portion of the PHX Sky 
Train project. TIFIA was established as a federal credit program for eligible 
transportation projects with a national or regional significance, including transit and rail 
systems. Their assista.nce is provided as direct loans, loan guarantees, or lines of 
credit. This program requires that a project be on the State Transportation Plan before 
the project can apply for the program. Because these TIFIA applications are allocated 
on a rolling application schedule, City of Phoenix is requesting this amendment to be 
eligible to apply for this loan program as early as this summer. 




