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Looking west on Loop 202 prior to the I-10/SR-51 “Mini-Stack”

 

interchange.



Tentative Scenario Summary
 Table 1

Looking west at Interstate 10, from the 40th St Overcrossing
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SR-85
I-8 to I-10

Partial Deferral
$108.5 m

I-10
SR-85 to Verrado

+1 GP Deferral
$50.5 m

Loop 303
I-10 to I-17

Value Engineering
$709.1 m

Loop 101
I-10 to I-17

+1 GP, DHOV Deferral
$460.2 m

SR-74
US-60 to Loop 303

ROW Deferral
$40.0 m

Loop 303
SR-801 to I-10

Corridor Deferral
$390.2 m

Loop 202
I-10 to I-10

Value Engineering
$572.3 m

Loop 303
SR-801 to Patterson

ROW Deferral
$50.0 m

SR-801
SR-85 to Loop 202
Corridor Deferral

$1,838.5 m
SR-802

Ellsworth to Meridian
Corridor Deferral

$287.9 m

Loop 202
US-60 to I-10

+1 GP Deferral
$267.6 m

Loop 202
Gilbert Rd to US-60

+1 GP, DHOV Deferral
$216.5 m

SR-51
Shea Blvd to Loop 101

+1 GP Deferral
$81.7 m

I-17
SR-74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

US-60
TI Deferral

$97.0 m
Loop 202
Mesa Dr TI 

Deferral
$15.0 m

US-60
Lindsay Rd TI 

Deferral
$8.8 m

Tentative Scenario Project Changes
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Loop 303
I-10 to I-17

Value Engineering
$709.1 m

Loop 202
I-10 to I-10

Value Engineering
$572.3 m

Tentative Scenario Project Changes
Value Engineering Recommendations
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Loop 303

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

Proposed Action
Funding obligated 

thru FY2010
Remainder for 

Proposed Action

$1,420.0 million $2,995.2 million $1,845.9 million $459.7 million $1,386.2 million

Projects
SEGMENT ACTION COMMENTS PHASE

Riggs Rd to 
SR-801/MC-85

ROW V

SR-801/MC-85 to 
Interstate 10

+ 3 GP –
new freeway

V

Interstate 10 to 
US-60

+ 3 GP –
new freeway

II

TI Northern Pkwy 
interchange

V

TI Complete US-60 
interchange

V

US-60 to 
Interstate 17

+ 2 GP –
Interim rdwy

Underway
Open 2011

I

+ 1 GP –
finish fwy

II

Action 
underway

Deferral
Recommendation

Repackage

 

Project
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Interstate 10/Papago Fwy TI
 Loop 303 Corridor

June 2008 Opinion

$760.4 million

$251.1 million –

 

Right-of-Way
$24.3 million –

 

Design
$485.0 million -

 

Construction

June 2008 Opinion

$760.4 million

$251.1 million –

 

Right-of-Way
$24.3 million –

 

Design
$485.0 million -

 

Construction

Transportation Planning Update                    © 2009, All Rights Reserved. 7

July 2009 Opinion

$518 million

$150 million –

 

Right-of-Way
$27 million –

 

Design
$341 million -

 

Construction

July 2009 Opinion

$518 million

$150 million –

 

Right-of-Way
$27 million –

 

Design
$341 million -

 

Construction



US-60/Grand Avenue TI
 Loop 303 Corridor

Proposed
$200 million

Alternate
$50 million
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Northern 
Parkway TI

 Loop 303 Corridor
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Roadways depicted in green 
plus the Loop 303 freeway 
mainline shown in blue to 
be constructed as part of 
the interim connection



 

All right-of-way purchased 
as part of initial project



 

Cost opinion for direct ramp 
connections -

 

$80 million



Loop 202/South Mountain Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10/ 
Papago to 
Interstate 10/
SR-202L Santan

+3 GP –
new 
freeway

Move forward with 
freeway plans to 
include 3 GP lanes 
plus 1 HOV lane 

I, II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

Proposed Action
Funding obligated 

thru FY2010
Remainder for 

Proposed Action

$1,067.0 million $2,472.3 million $1,900.0 million $61.3 million $1,838.7 million
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Action 
underway

Deferral
Recommendation

Repackage

 

Project



 

Prop 300 Cross-Section



 

59th Avenue Alignment



 

Lower Construction Costs and ROW 
Contingency



SR-85
I-8 to I-10

Partial Deferral
$108.5 m

Loop 303
SR-801 to I-10

Corridor Deferral
$390.2 m

SR-801
SR-85 to Loop 202
Corridor Deferral

$1,838.5 m
SR-802

Ellsworth to Meridian
Corridor Deferral

$287.9 m

Tentative Scenario Project Changes
Corridor Deferrals
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I-10
SR-85 to Verrado

+1 GP Deferral
$50.5 m

Loop 101
I-10 to I-17

+1 GP, DHOV Deferral
$460.2 m

Loop 202
US-60 to I-10

+1 GP Deferral
$267.6 m

Loop 202
Gilbert Rd to US-60

+1 GP, DHOV Deferral
$216.5 m

SR-51
Shea Blvd to Loop 101

+1 GP Deferral
$81.7 m

I-17
SR-74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

Tentative Scenario Project Changes
General Purpose Lane and DHOV Deferrals
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SR-74
US-60 to Loop 303

ROW Deferral
$40.0 m

Loop 303
SR-801 to Patterson

ROW Deferral
$50.0 m

Tentative Scenario Project Changes
ROW Protection Deferrals
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Deferral Policy Consideration



 
Maintain original 
priority of projects 
deferred to Phase V



 
Capture cost savings 
from a corridor to a 
deferred project

Aerial view of 67th Avenue/Loop 101 traffic interchange.
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Tentative Scenario Project Changes
“Stay the Course’

 

Recommendations
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I-10
Loop 101 to I-17

I-17
I-10 Split to AZ Canal

I-10
West Sky Harbor TI



Tentative Scenario Summary
 Table 1

Looking west at Interstate 10, from the 40th St Overcrossing
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Recommendations



 
Revenue monitoring



 
Future federal funds



 
Alternate funding



 
Other federal funding 
sources



 
Project delivery 
methods



 
ROW preservation

Junctions of Interstates 10 and 17, the Stack interchange in central Phoenix.
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“It takes less time to do a thing right than it does to 
explain why you did it wrong.”

 HENRY WADSWORTH LONGFELLOW, AMERICAN POET

For more information:

Eric Anderson
Transportation Director

eanderson@mag.maricopa.gov

Bob Hazlett, P.E.
Senior Engineer

bhazlett@mag.maricopa.gov

602 254-6300
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